CONTRACT AGREEMENT

for the Main Works

Najd Gate Mixed-Use Tower

Plot 7, Al Malqa District, Riyadh, Kingdom of Saudi Arabia

Contract No. NGT-MW-2026-001
Dated 18 January 2026 (29 Rajab 1447 AH)

Employer	Sarab Crest Real Estate Development Company
Contractor	Qimam Ridge Contracting Company
Engineer	Dune Line Engineering Consultants
Contract Price	SAR 187.5M, exclusive of VAT (exact amount in Article 2)
Commencement Date	1 February 2026
Time for Completion	30 months

Agreement

This Contract Agreement is made on 18 January 2026, corresponding to 29 Rajab 1447 AH, between:

(1) Sarab Crest Real Estate Development Company, Commercial Registration No. SAMPLE-0001 (fictional), of Al Olaya District, Riyadh, Kingdom of Saudi Arabia, represented by Eng. Faisal Al-Harbi, Projects Director (the "Employer"); and

(2) Qimam Ridge Contracting Company, Commercial Registration No. SAMPLE-0002 (fictional), of Second Industrial City, Riyadh, Kingdom of Saudi Arabia, represented by Eng. Omar Al-Qahtani, Managing Director (the "Contractor").

The Employer has appointed Dune Line Engineering Consultants, King Abdulaziz Road, Riyadh, Kingdom of Saudi Arabia, Professional Licence No. SAMPLE-0003 (fictional), as the Engineer for the purposes of the Contract, represented by Eng. Lina Al-Mutairi, Resident Engineer.

Whereas the Employer wishes to have the Works known as the Najd Gate Mixed-Use Tower executed by the Contractor, being a 28-storey mixed-use tower above three basement levels, with a four-storey retail podium, offices on Levels 5 to 16 and serviced apartments on Levels 17 to 28, at Plot 7, Al Malqa District, Riyadh, Kingdom of Saudi Arabia; and whereas the Employer has accepted the Tender of the Contractor by a Letter of Acceptance dated 4 January 2026; the Employer and the Contractor agree as follows.

Article 1 Definitions

In this Contract the following words have the meanings given below.

"Commencement Date" means the date stated in Article 5.1, from which the Time for Completion is counted.

"Contract Price" means the amount stated in Article 2.1, subject to adjustment under the Contract.

"Day" means a calendar day. Month means a Gregorian calendar month.

"Engineer" means the person appointed by the Employer to act as the Engineer under the Contract.

"Site" means the land at Plot 7, Al Malqa District, Riyadh, Kingdom of Saudi Arabia where the Works are to be executed.

"Taking-Over Certificate" means the certificate the Engineer issues when the Works are complete and ready for use.

"Time for Completion" means the period stated in Article 5.3 for completing the Works.

"Works" means the permanent and temporary works described in Article 4.

Article 2 Contract Price

2.1 The Contract Price is SAR 187,462,350.00 (One Hundred and Eighty-Seven Million, Four Hundred and Sixty-Two Thousand, Three Hundred and Fifty Saudi Riyals), exclusive of Value Added Tax.

2.2 Value Added Tax at the rate in force, currently 15%, shall be added to each payment and shown separately on each invoice.

2.3 The Contract Price was built up from the priced Bills of Quantities. Quantities in the Bills are estimates; the Works shall be measured and valued at the rates in the Bills.

2.4 The Bill of Quantities for Phase 1 covers the substructure, the superstructure and the mechanical, electrical and plumbing (MEP) works. The Bill of Quantities for Phase 2, covering vertical transportation, internal finishes to common areas, external works and landscaping, will be issued separately.

2.5 All amounts are stated and paid in Saudi Riyals (SAR).

Article 3 Contract Documents

3.1 The following documents form the Contract and shall be read together. If there is a conflict between them, the document listed first prevails.

- This Contract Agreement.
- The Letter of Acceptance dated 4 January 2026.
- The Particular Conditions of Contract.
- The General Conditions of Contract.
- The Employer's Requirements and the Specification.
- The Drawings.
- The priced Bills of Quantities, including the Bill of Quantities for Phase 1.
- The Contractor's Technical Proposal.

3.2 The Contract is written in English. Notices and correspondence may be in English or Arabic; where a translation is required, the English text prevails.

Article 4 Scope of Work

4.1 The Contractor shall design, to the extent stated in the Employer's Requirements, execute and complete the Works and remedy any defects in them. The Works include:

- Site clearance, hoarding, site offices and enabling works for the whole Site.
- Secant pile shoring, temporary ground anchors and dewatering for a three-level basement.
- Bulk excavation to formation level and disposal of excavated material off Site.
- Bored cast-in-place piles, pile testing, pile caps and the basement raft foundation.
- Basement walls, slabs and ramps, including waterproofing and its protection.
- Reinforced and post-tensioned concrete superstructure from ground floor to the Level 28 roof.
- Unitised curtain wall facade, podium cladding and external shading fins, including a visual mock-up.
- Blockwork walls, partitions, stairs, balustrades and metalwork.
- Mechanical works: chilled water plant, air handling, ventilation and smoke control.
- Electrical works: low voltage switchboards, standby generators, busbar risers, lighting and earthing.
- Plumbing, drainage, water storage and fire protection systems.
- Vertical transportation: 14 passenger lifts, 2 service lifts and 4 escalators.
- Roof works and the building maintenance unit.
- Testing, commissioning and handover, including as-built drawings and operation and maintenance manuals.

4.2 The following are not part of the Works:

- Fit-out of retail units, offices and serviced apartments, which will be let under separate contracts.
- Loose furniture, artwork and IT active equipment.
- Utility connection fees payable to the electricity, water and telecom authorities.

4.3 The Contractor shall provide all labour, materials, plant, equipment and supervision needed for the Works, and shall keep the Site safe, secure and clean until the Taking-Over Certificate is issued.

Article 5 Commencement and Time for Completion

5.1 The Commencement Date is 1 February 2026, corresponding to 13 Sha'ban 1447 AH.

5.2 The Contractor shall submit the Baseline Programme to the Engineer within 28 days of the Commencement Date. The programme shall show the sequence of the Works, the milestones in Article 6 and the critical path.

5.3 Time for Completion: 30 months from the Commencement Date. The Works shall be completed, and the Taking-Over Certificate issued, on or before 31 July 2028.

5.4 The Engineer shall review each design submission and respond within 21 days of receiving it. The Contractor shall not start work on any part of the Works until the design for that part has been reviewed.

5.5 The Contractor is entitled to an extension of the Time for Completion if completion is or will be delayed by a variation, by an act or omission of the Employer, or by exceptionally adverse events beyond the control of the Contractor. The Contractor shall give notice within 28 days after becoming aware of the event.

5.6 Working hours on Site follow the Saudi Labour Law, including the reduced working hours during the month of Ramadan. Work at night or on official holidays needs the prior consent of the Engineer.

5.7 All dates in this Contract are Gregorian. Hijri dates are given for reference only; where they differ, the Gregorian date governs.

Article 6 Milestones and Deliverables

6.1 The Contractor shall achieve the following milestones by the dates stated.

Milestone	Description	Date
M1	Baseline Programme accepted by the Engineer	within 28 days of the Commencement Date
M2	Design Submission 1 (shoring, piling and substructure)	15 April 2026
M3	Design Submission 2 (superstructure, facade and MEP)	31 August 2026
M4	Facade visual mock-up completed and approved	30 November 2026
M5	Basement raft foundation completed	31 March 2027
M6	Topping out: Level 28 roof slab cast	15 December 2027
M7	MEP testing and commissioning started	1 March 2028
M8	MEP testing and commissioning completed	31 May 2028
M9	Handover: Taking-Over of the Works	31 July 2028

6.2 The Contractor shall submit the following deliverables to the Engineer.

Ref.	Deliverable	Due
D1	Baseline Programme in Primavera P6 format	within 28 days of the Commencement Date
D2	Health, Safety and Environment Plan	within 14 days of the Commencement Date
D3	Quality Management Plan	within 28 days of the Commencement Date
D4	Monthly Progress Report	by the 7th day of each month
D5	Design Submission 1 drawings and calculations	15 April 2026
D6	Design Submission 2 drawings, calculations and specifications	31 August 2026
D7	Facade Mock-up Test Report	14 December 2026
D8	MEP Testing and Commissioning Plan	1 December 2027
D9	As-built Drawings	31 July 2028
D10	Operation and Maintenance Manuals	31 July 2028

6.3 Each deliverable shall be submitted in electronic form, as PDF and in its native format, together with two printed copies.

Article 7 Payment Terms

7.1 Advance payment. The Employer shall pay an advance payment of 10% of the Contract Price within 21 days of receiving the Advance Payment Guarantee. The advance payment shall be recovered by deducting 15% from each Interim Payment Certificate until it is repaid in full.

7.2 Monthly statements. The Contractor shall submit a Statement to the Engineer by the 25th day of each month, showing the value of the work executed up to the end of that month, supported by measurements and progress records.

7.3 Interim Payment Certificates. The Engineer shall issue an Interim Payment Certificate within 28 days of receiving each Statement.

7.4 Payment. The Employer shall pay the amount certified within 30 days of the date of each Interim Payment Certificate.

7.5 Retention. Retention money of 10% shall be deducted from each Interim Payment Certificate until the total retention reaches 5% of the Contract Price.

7.6 Release of retention. 50% of the retention money shall be released when the Taking-Over Certificate is issued, and the remaining 50% after the end of the Defects Notification Period.

7.7 Final payment. The Employer shall pay the amount of the Final Payment Certificate within 56 days of its issue.

7.8 Each Statement and certificate shall show separately the value of work done, the retention deducted, the advance payment recovered and the Value Added Tax.

Article 8 Securities, Delay Damages and Defects

8.1 Performance Security. The Contractor shall deliver a Performance Security of 10% of the Contract Price within 28 days of receiving the Letter of Acceptance. It shall remain valid until the Performance Certificate is issued.

8.2 Liquidated damages. If the Contractor fails to complete the Works within the Time for Completion, it shall pay liquidated damages of SAR 125,000.00 per day of delay. The total liquidated damages shall not exceed 10% of the Contract Price.

8.3 Defects Notification Period. The Defects Notification Period is 12 months from the date in the Taking-Over Certificate. The Contractor shall remedy any defect notified during this period at its own cost.

8.4 Insurance. The Contractor shall insure the Works, the Contractor's equipment and third-party liability in the joint names of the Parties from the Commencement Date until the Taking-Over Certificate is issued.

Article 9 Governing Law and Disputes

9.1 The Contract is governed by the laws of the Kingdom of Saudi Arabia.

9.2 A dispute shall first be referred to the Engineer, then to a Dispute Avoidance and Adjudication Board, and finally to arbitration seated in Riyadh under the Saudi Arbitration Law.

In witness whereof the Parties have signed this Contract Agreement on the date first written above.

Signed for and on behalf of the Employer, Sarab Crest Real Estate Development Company

Signature: _____ Name: Eng. Faisal Al-Harbi, Projects Director

Signed for and on behalf of the Contractor, Qimam Ridge Contracting Company

Signature: _____ Name: Eng. Omar Al-Qahtani, Managing Director