Al Khobar Coastal Logistics Park - Package 2

Technical Specification - Volume 1

Civil, Structural, Roads, Drainage and External Works

Contract No.	KLP-P2-2026-007
Revision	Revision B - Issued for Construction
Issued	20 February 2026
Prepared by	Rakeen Consulting Engineers
For	Bahr Line Industrial Development Company

Contents

Part 1 General

- Section 01 General Requirements
- Section 02 Quality Control and Testing
- Section 03 Submittals and Samples
- Section 04 Survey and Setting Out

Part 2 Earthworks and Ground Improvement

- Section 05 Site Clearance
- Section 06 Excavation and Cut
- Section 07 Engineered Fill
- Section 08 Dynamic Compaction
- Section 09 Ground Improvement Verification
- Section 10 Dewatering
- Section 11 Sub-base Under Floor Slabs
- Section 12 Geotextiles and Separation Layers

Part 3 Concrete

- Section 13 Concrete Materials
- Section 14 Concrete Mix Design
- Section 15 Reinforcement
- Section 16 Formwork
- Section 17 Foundations and Tie Beams
- Section 18 Warehouse Floor Slabs
- Section 19 Office Pod Floor Slabs
- Section 20 Joints and Sealants
- Section 21 Hot Weather Concreting
- Section 22 Curing and Protection

Part 4 Structural Steel and Cladding

- Section 23 Structural Steel Materials
- Section 24 Fabrication
- Section 25 Protective Coatings
- Section 26 Erection
- Section 27 Purlins and Side Rails
- Section 28 Roof Cladding
- Section 29 Wall Cladding
- Section 30 Roof Lights and Smoke Vents

Part 5 Roads and Paving

- Section 31 Road Sub-base
- Section 32 Asphalt Base Course
- Section 33 Asphalt Wearing Course
- Section 34 Concrete Hardstandings
- Section 35 Kerbs and Edgings
- Section 36 Block Paving
- Section 37 Road Markings and Signs
- Section 38 Pavement Design Life

Part 6 Drainage and Utilities

Section 39 Storm Water Pipes
Section 40 Manholes and Chambers
Section 41 Oil Interceptors
Section 42 Foul Drainage
Section 43 Lifting Stations
Section 44 Potable Water
Section 45 Fire Water Mains
Section 46 Ducts and Draw Pits
Section 47 Irrigation Mains
Section 48 Testing of Pipelines

Part 7 External Works

Section 49 Fencing and Gates
Section 50 Gatehouse
Section 51 Topsoil and Planting
Section 52 Irrigation Systems
Section 53 Site Furniture and Signage
Section 54 External Lighting Columns

Part 8 Design Life, Testing and Handover

Section 55 Design Life and Durability
Section 56 Inspection and Test Plans
Section 57 Commissioning
Section 58 As-built Records
Section 59 Operation and Maintenance Manuals
Section 60 Training and Handover

Part 1 General

Section 01 General Requirements

01.1 Scope

01.1.1 Use only installers who have completed at least three projects of similar size and complexity with temporary works, and name them in the submittal.

01.1.2 Materials for temporary works shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

01.1.3 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

01.1.4 Inspect each completed area of temporary works jointly with the Engineer and record the result on an inspection request form signed by both parties.

01.1.5 Coordinate temporary works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

01.1.6 Report any defect found in temporary works to the Engineer within two working days, together with the proposed remedy.

01.1.7 Work on temporary works during the summer months shall follow the hot weather procedures in the approved method statement.

01.1.8 Submit product data, shop drawings and a method statement for temporary works to the Engineer for review before ordering any materials.

01.2 Related Work

01.2.1 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

01.2.2 Clean temporary works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

01.2.3 Store materials for temporary works off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

01.2.4 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.2.5 Use only installers who have completed at least three projects of similar size and complexity with temporary works, and name them in the submittal.

01.2.6 Label each delivery for temporary works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

01.2.7 Do not start temporary works in any area until the preceding work has been inspected and accepted by the Engineer.

01.3 Submittals

01.3.1 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.3.2 Keep a daily record of work on temporary works, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

01.3.3 Fixings and accessories for temporary works shall be compatible with the adjoining materials and shall not cause staining or corrosion.

01.3.4 Label each delivery for temporary works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

01.3.5 Clean temporary works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

01.3.6 Materials for temporary works shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

01.3.7 Include temporary works in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

01.4 Quality Assurance

01.4.1 Label each delivery for temporary works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

01.4.2 Submit product data, shop drawings and a method statement for temporary works to the Engineer for review before ordering any materials.

01.4.3 Provide temporary works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

01.4.4 Protect finished temporary works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

01.4.5 Fixings and accessories for temporary works shall be compatible with the adjoining materials and shall not cause staining or corrosion.

01.4.6 Allow access for the Engineer to witness the testing of temporary works, giving at least two working days' notice of each test.

01.4.7 Clean temporary works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

01.4.8 Interfaces between temporary works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

01.5 Materials

01.5.1 Materials for temporary works shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

01.5.2 Protect finished temporary works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

01.5.3 Provide temporary works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

01.5.4 Interfaces between temporary works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

01.5.5 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.5.6 Work on temporary works during the summer months shall follow the hot weather procedures in the approved method statement.

01.5.7 Keep a daily record of work on temporary works, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

01.5.8 Set out temporary works from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

01.5.9 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the

standard for the rest of the Works.

01.6 Delivery, Storage and Handling

01.6.1 Fixings and accessories for temporary works shall be compatible with the adjoining materials and shall not cause staining or corrosion.

01.6.2 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

01.6.3 Set out temporary works from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

01.6.4 Hand over warranties, test certificates and operation and maintenance information for temporary works with the as-built documents.

01.6.5 Do not start temporary works in any area until the preceding work has been inspected and accepted by the Engineer.

01.6.6 Report any defect found in temporary works to the Engineer within two working days, together with the proposed remedy.

01.6.7 Interfaces between temporary works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

01.6.8 Protect finished temporary works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

01.6.9 Provide temporary works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

01.6.10 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.7 Preparation

01.7.1 Label each delivery for temporary works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

01.7.2 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.7.3 Set out temporary works from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

01.7.4 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

01.7.5 Keep a daily record of work on temporary works, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

01.7.6 Make good all surfaces disturbed by temporary works to match the adjoining finishes, to the Engineer's satisfaction.

01.7.7 Provide temporary works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

01.8 Installation

01.8.1 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

01.8.2 Make good all surfaces disturbed by temporary works to match the adjoining finishes, to the Engineer's satisfaction.

01.8.3 Coordinate temporary works with the mechanical, electrical and plumbing services shown on the

approved combined services drawings before work starts.

01.8.4 Do not start temporary works in any area until the preceding work has been inspected and accepted by the Engineer.

01.8.5 Provide temporary works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

01.8.6 Include temporary works in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

01.8.7 Interfaces between temporary works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

01.8.8 Work on temporary works during the summer months shall follow the hot weather procedures in the approved method statement.

01.8.9 Label each delivery for temporary works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

01.8.10 Set out temporary works from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

01.9 Tolerances

01.9.1 Provide temporary works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

01.9.2 Coordinate temporary works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

01.9.3 Work on temporary works during the summer months shall follow the hot weather procedures in the approved method statement.

01.9.4 Make good all surfaces disturbed by temporary works to match the adjoining finishes, to the Engineer's satisfaction.

01.9.5 Do not start temporary works in any area until the preceding work has been inspected and accepted by the Engineer.

01.9.6 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.9.7 Store materials for temporary works off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

01.9.8 Set out temporary works from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

01.10 Inspection and Testing

01.10.1 Include temporary works in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

01.10.2 Coordinate temporary works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

01.10.3 Use only installers who have completed at least three projects of similar size and complexity with temporary works, and name them in the submittal.

01.10.4 Allow access for the Engineer to witness the testing of temporary works, giving at least two working days' notice of each test.

01.10.5 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.10.6 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

01.10.7 Label each delivery for temporary works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

01.10.8 Submit product data, shop drawings and a method statement for temporary works to the Engineer for review before ordering any materials.

01.10.9 Do not start temporary works in any area until the preceding work has been inspected and accepted by the Engineer.

01.10.10 Inspect each completed area of temporary works jointly with the Engineer and record the result on an inspection request form signed by both parties.

01.11 Protection

01.11.1 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

01.11.2 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.11.3 Coordinate temporary works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

01.11.4 Use only installers who have completed at least three projects of similar size and complexity with temporary works, and name them in the submittal.

01.11.5 Inspect each completed area of temporary works jointly with the Engineer and record the result on an inspection request form signed by both parties.

01.11.6 Make good all surfaces disturbed by temporary works to match the adjoining finishes, to the Engineer's satisfaction.

01.11.7 Protect finished temporary works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

01.11.8 Submit product data, shop drawings and a method statement for temporary works to the Engineer for review before ordering any materials.

01.11.9 Clean temporary works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

01.12 Cleaning

01.12.1 Make good all surfaces disturbed by temporary works to match the adjoining finishes, to the Engineer's satisfaction.

01.12.2 Include temporary works in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

01.12.3 Materials for temporary works shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

01.12.4 Allow access for the Engineer to witness the testing of temporary works, giving at least two working days' notice of each test.

01.12.5 Protect finished temporary works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

01.12.6 Coordinate temporary works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

01.12.7 Set out temporary works from the approved gridlines and datum levels, and check the setting out with

the Engineer before fixing.

01.12.8 Submit product data, shop drawings and a method statement for temporary works to the Engineer for review before ordering any materials.

01.13 Records and Handover

01.13.1 Interfaces between temporary works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

01.13.2 Inspect each completed area of temporary works jointly with the Engineer and record the result on an inspection request form signed by both parties.

01.13.3 Work on temporary works during the summer months shall follow the hot weather procedures in the approved method statement.

01.13.4 Store materials for temporary works off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

01.13.5 Remove and replace any work on temporary works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

01.13.6 Use only installers who have completed at least three projects of similar size and complexity with temporary works, and name them in the submittal.

01.13.7 Make good all surfaces disturbed by temporary works to match the adjoining finishes, to the Engineer's satisfaction.

01.14 Coordination

01.14.1 Keep a daily record of work on temporary works, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

01.14.2 Provide temporary works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

01.14.3 Prepare a sample of temporary works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

01.14.4 Do not start temporary works in any area until the preceding work has been inspected and accepted by the Engineer.

01.14.5 Interfaces between temporary works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

01.14.6 Protect finished temporary works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

01.14.7 Hand over warranties, test certificates and operation and maintenance information for temporary works with the as-built documents.

Section 02 Quality Control and Testing

02.1 Scope

02.1.1 Report any defect found in site testing facilities to the Engineer within two working days, together with the proposed remedy.

02.1.2 Make good all surfaces disturbed by site testing facilities to match the adjoining finishes, to the Engineer's satisfaction.

02.1.3 Hand over warranties, test certificates and operation and maintenance information for site testing facilities with the as-built documents.

02.1.4 Clean site testing facilities on completion with methods recommended by the manufacturer, and remove

all packaging, offcuts and debris from the Site.

02.1.5 Materials for site testing facilities shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

02.1.6 Allow access for the Engineer to witness the testing of site testing facilities, giving at least two working days' notice of each test.

02.1.7 Inspect each completed area of site testing facilities jointly with the Engineer and record the result on an inspection request form signed by both parties.

02.1.8 Protect finished site testing facilities from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

02.1.9 Where the manufacturer's instructions for site testing facilities differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

02.2 Related Work

02.2.1 Store materials for site testing facilities off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

02.2.2 Remove and replace any work on site testing facilities that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

02.2.3 Protect finished site testing facilities from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

02.2.4 Submit product data, shop drawings and a method statement for site testing facilities to the Engineer for review before ordering any materials.

02.2.5 Where the manufacturer's instructions for site testing facilities differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

02.2.6 Set out site testing facilities from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

02.2.7 Coordinate site testing facilities with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

02.2.8 Keep a daily record of work on site testing facilities, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

02.3 Submittals

02.3.1 Report any defect found in site testing facilities to the Engineer within two working days, together with the proposed remedy.

02.3.2 Use only installers who have completed at least three projects of similar size and complexity with site testing facilities, and name them in the submittal.

02.3.3 Store materials for site testing facilities off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

02.3.4 Coordinate site testing facilities with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

02.3.5 Include site testing facilities in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

02.3.6 Label each delivery for site testing facilities with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

02.3.7 Make good all surfaces disturbed by site testing facilities to match the adjoining finishes, to the Engineer's satisfaction.

02.3.8 Allow access for the Engineer to witness the testing of site testing facilities, giving at least two working days' notice of each test.

02.3.9 Remove and replace any work on site testing facilities that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

02.4 Quality Assurance

02.4.1 Clean site testing facilities on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

02.4.2 Interfaces between site testing facilities and the work of other Sections shall be shown on the shop drawings and agreed before installation.

02.4.3 Do not start site testing facilities in any area until the preceding work has been inspected and accepted by the Engineer.

02.4.4 Use only installers who have completed at least three projects of similar size and complexity with site testing facilities, and name them in the submittal.

02.4.5 Set out site testing facilities from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

02.4.6 Where the manufacturer's instructions for site testing facilities differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

02.4.7 Hand over warranties, test certificates and operation and maintenance information for site testing facilities with the as-built documents.

02.4.8 Fixings and accessories for site testing facilities shall be compatible with the adjoining materials and shall not cause staining or corrosion.

02.5 Materials

02.5.1 Remove and replace any work on site testing facilities that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

02.5.2 Interfaces between site testing facilities and the work of other Sections shall be shown on the shop drawings and agreed before installation.

02.5.3 Inspect each completed area of site testing facilities jointly with the Engineer and record the result on an inspection request form signed by both parties.

02.5.4 Store materials for site testing facilities off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

02.5.5 Protect finished site testing facilities from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

02.5.6 Provide site testing facilities complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

02.5.7 Use only installers who have completed at least three projects of similar size and complexity with site testing facilities, and name them in the submittal.

02.5.8 Report any defect found in site testing facilities to the Engineer within two working days, together with the proposed remedy.

02.5.9 Where the manufacturer's instructions for site testing facilities differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

02.5.10 Submit product data, shop drawings and a method statement for site testing facilities to the Engineer for review before ordering any materials.

02.6 Delivery, Storage and Handling

02.6.1 Submit product data, shop drawings and a method statement for site testing facilities to the Engineer for review before ordering any materials.

02.6.2 Clean site testing facilities on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

02.6.3 Protect finished site testing facilities from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

02.6.4 Set out site testing facilities from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

02.6.5 Do not start site testing facilities in any area until the preceding work has been inspected and accepted by the Engineer.

02.6.6 Include site testing facilities in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

02.6.7 Where the manufacturer's instructions for site testing facilities differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

02.6.8 Inspect each completed area of site testing facilities jointly with the Engineer and record the result on an inspection request form signed by both parties.

02.6.9 Allow access for the Engineer to witness the testing of site testing facilities, giving at least two working days' notice of each test.

02.7 Preparation

02.7.1 Work on site testing facilities during the summer months shall follow the hot weather procedures in the approved method statement.

02.7.2 Materials for site testing facilities shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

02.7.3 Use only installers who have completed at least three projects of similar size and complexity with site testing facilities, and name them in the submittal.

02.7.4 Allow access for the Engineer to witness the testing of site testing facilities, giving at least two working days' notice of each test.

02.7.5 Inspect each completed area of site testing facilities jointly with the Engineer and record the result on an inspection request form signed by both parties.

02.7.6 Report any defect found in site testing facilities to the Engineer within two working days, together with the proposed remedy.

02.7.7 Hand over warranties, test certificates and operation and maintenance information for site testing facilities with the as-built documents.

02.7.8 Store materials for site testing facilities off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

02.7.9 Interfaces between site testing facilities and the work of other Sections shall be shown on the shop drawings and agreed before installation.

02.7.10 Prepare a sample of site testing facilities for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

02.8 Installation

02.8.1 Label each delivery for site testing facilities with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

02.8.2 Clean site testing facilities on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

02.8.3 Allow access for the Engineer to witness the testing of site testing facilities, giving at least two working days' notice of each test.

02.8.4 Make good all surfaces disturbed by site testing facilities to match the adjoining finishes, to the Engineer's satisfaction.

02.8.5 Provide site testing facilities complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

02.8.6 Interfaces between site testing facilities and the work of other Sections shall be shown on the shop drawings and agreed before installation.

02.8.7 Do not start site testing facilities in any area until the preceding work has been inspected and accepted by the Engineer.

02.8.8 Remove and replace any work on site testing facilities that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

02.8.9 Use only installers who have completed at least three projects of similar size and complexity with site testing facilities, and name them in the submittal.

02.9 Tolerances

02.9.1 Do not start site testing facilities in any area until the preceding work has been inspected and accepted by the Engineer.

02.9.2 Include site testing facilities in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

02.9.3 Make good all surfaces disturbed by site testing facilities to match the adjoining finishes, to the Engineer's satisfaction.

02.9.4 Label each delivery for site testing facilities with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

02.9.5 Keep a daily record of work on site testing facilities, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

02.9.6 Protect finished site testing facilities from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

02.9.7 Report any defect found in site testing facilities to the Engineer within two working days, together with the proposed remedy.

02.9.8 Inspect each completed area of site testing facilities jointly with the Engineer and record the result on an inspection request form signed by both parties.

02.9.9 Where the manufacturer's instructions for site testing facilities differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

02.9.10 Use only installers who have completed at least three projects of similar size and complexity with site testing facilities, and name them in the submittal.

02.10 Inspection and Testing

02.10.1 Report any defect found in site testing facilities to the Engineer within two working days, together with the proposed remedy.

02.10.2 Include site testing facilities in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

02.10.3 Fixings and accessories for site testing facilities shall be compatible with the adjoining materials and

shall not cause staining or corrosion.

02.10.4 Coordinate site testing facilities with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

02.10.5 Hand over warranties, test certificates and operation and maintenance information for site testing facilities with the as-built documents.

02.10.6 Provide site testing facilities complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

02.10.7 Inspect each completed area of site testing facilities jointly with the Engineer and record the result on an inspection request form signed by both parties.

02.11 Protection

02.11.1 Hand over warranties, test certificates and operation and maintenance information for site testing facilities with the as-built documents.

02.11.2 Materials for site testing facilities shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

02.11.3 Label each delivery for site testing facilities with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

02.11.4 Protect finished site testing facilities from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

02.11.5 Where the manufacturer's instructions for site testing facilities differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

02.11.6 Interfaces between site testing facilities and the work of other Sections shall be shown on the shop drawings and agreed before installation.

02.11.7 Make good all surfaces disturbed by site testing facilities to match the adjoining finishes, to the Engineer's satisfaction.

02.11.8 Include site testing facilities in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

02.11.9 Provide site testing facilities complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

02.11.10 Inspect each completed area of site testing facilities jointly with the Engineer and record the result on an inspection request form signed by both parties.

02.12 Cleaning

02.12.1 Coordinate site testing facilities with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

02.12.2 Store materials for site testing facilities off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

02.12.3 Where the manufacturer's instructions for site testing facilities differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

02.12.4 Do not start site testing facilities in any area until the preceding work has been inspected and accepted by the Engineer.

02.12.5 Include site testing facilities in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

02.12.6 Clean site testing facilities on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

02.12.7 Prepare a sample of site testing facilities for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

02.12.8 Remove and replace any work on site testing facilities that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

02.12.9 Inspect each completed area of site testing facilities jointly with the Engineer and record the result on an inspection request form signed by both parties.

02.13 Records and Handover

02.13.1 Hand over warranties, test certificates and operation and maintenance information for site testing facilities with the as-built documents.

02.13.2 Make good all surfaces disturbed by site testing facilities to match the adjoining finishes, to the Engineer's satisfaction.

02.13.3 Work on site testing facilities during the summer months shall follow the hot weather procedures in the approved method statement.

02.13.4 Clean site testing facilities on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

02.13.5 Label each delivery for site testing facilities with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

02.13.6 Keep a daily record of work on site testing facilities, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

02.13.7 Protect finished site testing facilities from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

02.13.8 Set out site testing facilities from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

02.13.9 Remove and replace any work on site testing facilities that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

02.14 Coordination

02.14.1 Protect finished site testing facilities from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

02.14.2 Submit product data, shop drawings and a method statement for site testing facilities to the Engineer for review before ordering any materials.

02.14.3 Store materials for site testing facilities off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

02.14.4 Hand over warranties, test certificates and operation and maintenance information for site testing facilities with the as-built documents.

02.14.5 Keep a daily record of work on site testing facilities, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

02.14.6 Interfaces between site testing facilities and the work of other Sections shall be shown on the shop drawings and agreed before installation.

02.14.7 Materials for site testing facilities shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

02.14.8 Fixings and accessories for site testing facilities shall be compatible with the adjoining materials and shall not cause staining or corrosion.

02.14.9 Prepare a sample of site testing facilities for the Engineer's approval; the approved sample sets the

standard for the rest of the Works.

Section 03 Submittals and Samples

03.1 Scope

03.1.1 Remove and replace any work on sample panels that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

03.1.2 Store materials for sample panels off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

03.1.3 Where the manufacturer's instructions for sample panels differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

03.1.4 Make good all surfaces disturbed by sample panels to match the adjoining finishes, to the Engineer's satisfaction.

03.1.5 Report any defect found in sample panels to the Engineer within two working days, together with the proposed remedy.

03.1.6 Set out sample panels from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

03.1.7 Submit product data, shop drawings and a method statement for sample panels to the Engineer for review before ordering any materials.

03.1.8 Work on sample panels during the summer months shall follow the hot weather procedures in the approved method statement.

03.1.9 Allow access for the Engineer to witness the testing of sample panels, giving at least two working days' notice of each test.

03.2 Related Work

03.2.1 Allow access for the Engineer to witness the testing of sample panels, giving at least two working days' notice of each test.

03.2.2 Include sample panels in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

03.2.3 Inspect each completed area of sample panels jointly with the Engineer and record the result on an inspection request form signed by both parties.

03.2.4 Remove and replace any work on sample panels that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

03.2.5 Coordinate sample panels with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

03.2.6 Report any defect found in sample panels to the Engineer within two working days, together with the proposed remedy.

03.2.7 Label each delivery for sample panels with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

03.2.8 Keep a daily record of work on sample panels, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

03.2.9 Prepare a sample of sample panels for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

03.2.10 Hand over warranties, test certificates and operation and maintenance information for sample panels with the as-built documents.

03.3 Submittals

03.3.1 Submit product data, shop drawings and a method statement for sample panels to the Engineer for review before ordering any materials.

03.3.2 Make good all surfaces disturbed by sample panels to match the adjoining finishes, to the Engineer's satisfaction.

03.3.3 Clean sample panels on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

03.3.4 Where the manufacturer's instructions for sample panels differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

03.3.5 Coordinate sample panels with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

03.3.6 Hand over warranties, test certificates and operation and maintenance information for sample panels with the as-built documents.

03.3.7 Materials for sample panels shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

03.3.8 Inspect each completed area of sample panels jointly with the Engineer and record the result on an inspection request form signed by both parties.

03.4 Quality Assurance

03.4.1 Include sample panels in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

03.4.2 Interfaces between sample panels and the work of other Sections shall be shown on the shop drawings and agreed before installation.

03.4.3 Where the manufacturer's instructions for sample panels differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

03.4.4 Remove and replace any work on sample panels that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

03.4.5 Make good all surfaces disturbed by sample panels to match the adjoining finishes, to the Engineer's satisfaction.

03.4.6 Protect finished sample panels from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

03.4.7 Materials for sample panels shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

03.4.8 Set out sample panels from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

03.5 Materials

03.5.1 Where the manufacturer's instructions for sample panels differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

03.5.2 Allow access for the Engineer to witness the testing of sample panels, giving at least two working days' notice of each test.

03.5.3 Fixings and accessories for sample panels shall be compatible with the adjoining materials and shall not cause staining or corrosion.

03.5.4 Use only installers who have completed at least three projects of similar size and complexity with sample panels, and name them in the submittal.

03.5.5 Interfaces between sample panels and the work of other Sections shall be shown on the shop drawings and agreed before installation.

03.5.6 Protect finished sample panels from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

03.5.7 Inspect each completed area of sample panels jointly with the Engineer and record the result on an inspection request form signed by both parties.

03.6 Delivery, Storage and Handling

03.6.1 Set out sample panels from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

03.6.2 Include sample panels in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

03.6.3 Fixings and accessories for sample panels shall be compatible with the adjoining materials and shall not cause staining or corrosion.

03.6.4 Report any defect found in sample panels to the Engineer within two working days, together with the proposed remedy.

03.6.5 Use only installers who have completed at least three projects of similar size and complexity with sample panels, and name them in the submittal.

03.6.6 Submit product data, shop drawings and a method statement for sample panels to the Engineer for review before ordering any materials.

03.6.7 Clean sample panels on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

03.6.8 Hand over warranties, test certificates and operation and maintenance information for sample panels with the as-built documents.

03.6.9 Store materials for sample panels off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

03.7 Preparation

03.7.1 Keep a daily record of work on sample panels, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

03.7.2 Include sample panels in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

03.7.3 Protect finished sample panels from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

03.7.4 Submit product data, shop drawings and a method statement for sample panels to the Engineer for review before ordering any materials.

03.7.5 Coordinate sample panels with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

03.7.6 Store materials for sample panels off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

03.7.7 Allow access for the Engineer to witness the testing of sample panels, giving at least two working days' notice of each test.

03.7.8 Label each delivery for sample panels with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

03.8 Installation

03.8.1 Submit product data, shop drawings and a method statement for sample panels to the Engineer for review before ordering any materials.

03.8.2 Clean sample panels on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

03.8.3 Remove and replace any work on sample panels that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

03.8.4 Allow access for the Engineer to witness the testing of sample panels, giving at least two working days' notice of each test.

03.8.5 Store materials for sample panels off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

03.8.6 Interfaces between sample panels and the work of other Sections shall be shown on the shop drawings and agreed before installation.

03.8.7 Keep a daily record of work on sample panels, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

03.8.8 Provide sample panels complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

03.8.9 Set out sample panels from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

03.8.10 Fixings and accessories for sample panels shall be compatible with the adjoining materials and shall not cause staining or corrosion.

03.9 Tolerances

03.9.1 Prepare a sample of sample panels for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

03.9.2 Set out sample panels from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

03.9.3 Include sample panels in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

03.9.4 Where the manufacturer's instructions for sample panels differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

03.9.5 Fixings and accessories for sample panels shall be compatible with the adjoining materials and shall not cause staining or corrosion.

03.9.6 Make good all surfaces disturbed by sample panels to match the adjoining finishes, to the Engineer's satisfaction.

03.9.7 Do not start sample panels in any area until the preceding work has been inspected and accepted by the Engineer.

03.9.8 Clean sample panels on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

03.9.9 Store materials for sample panels off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

03.9.10 Materials for sample panels shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

03.10 Inspection and Testing

03.10.1 Clean sample panels on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

03.10.2 Hand over warranties, test certificates and operation and maintenance information for sample panels with the as-built documents.

03.10.3 Make good all surfaces disturbed by sample panels to match the adjoining finishes, to the Engineer's satisfaction.

03.10.4 Submit product data, shop drawings and a method statement for sample panels to the Engineer for review before ordering any materials.

03.10.5 Include sample panels in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

03.10.6 Inspect each completed area of sample panels jointly with the Engineer and record the result on an inspection request form signed by both parties.

03.10.7 Provide sample panels complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

03.10.8 Allow access for the Engineer to witness the testing of sample panels, giving at least two working days' notice of each test.

03.10.9 Coordinate sample panels with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

03.10.10 Label each delivery for sample panels with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

03.11 Protection

03.11.1 Use only installers who have completed at least three projects of similar size and complexity with sample panels, and name them in the submittal.

03.11.2 Clean sample panels on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

03.11.3 Allow access for the Engineer to witness the testing of sample panels, giving at least two working days' notice of each test.

03.11.4 Do not start sample panels in any area until the preceding work has been inspected and accepted by the Engineer.

03.11.5 Work on sample panels during the summer months shall follow the hot weather procedures in the approved method statement.

03.11.6 Label each delivery for sample panels with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

03.11.7 Interfaces between sample panels and the work of other Sections shall be shown on the shop drawings and agreed before installation.

03.11.8 Coordinate sample panels with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

03.11.9 Make good all surfaces disturbed by sample panels to match the adjoining finishes, to the Engineer's satisfaction.

03.12 Cleaning

03.12.1 Use only installers who have completed at least three projects of similar size and complexity with sample panels, and name them in the submittal.

03.12.2 Store materials for sample panels off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

03.12.3 Label each delivery for sample panels with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

03.12.4 Include sample panels in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

03.12.5 Keep a daily record of work on sample panels, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

03.12.6 Remove and replace any work on sample panels that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

03.12.7 Set out sample panels from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

03.12.8 Protect finished sample panels from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

03.12.9 Clean sample panels on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

03.12.10 Where the manufacturer's instructions for sample panels differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

03.13 Records and Handover

03.13.1 Work on sample panels during the summer months shall follow the hot weather procedures in the approved method statement.

03.13.2 Hand over warranties, test certificates and operation and maintenance information for sample panels with the as-built documents.

03.13.3 Clean sample panels on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

03.13.4 Protect finished sample panels from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

03.13.5 Remove and replace any work on sample panels that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

03.13.6 Materials for sample panels shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

03.13.7 Allow access for the Engineer to witness the testing of sample panels, giving at least two working days' notice of each test.

03.14 Coordination

03.14.1 Label each delivery for sample panels with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

03.14.2 Make good all surfaces disturbed by sample panels to match the adjoining finishes, to the Engineer's satisfaction.

03.14.3 Hand over warranties, test certificates and operation and maintenance information for sample panels with the as-built documents.

03.14.4 Inspect each completed area of sample panels jointly with the Engineer and record the result on an inspection request form signed by both parties.

03.14.5 Do not start sample panels in any area until the preceding work has been inspected and accepted by

the Engineer.

03.14.6 Coordinate sample panels with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

03.14.7 Submit product data, shop drawings and a method statement for sample panels to the Engineer for review before ordering any materials.

03.14.8 Where the manufacturer's instructions for sample panels differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

03.14.9 Remove and replace any work on sample panels that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

Section 04 Survey and Setting Out

04.1 Scope

04.1.1 Store materials for survey control stations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

04.1.2 Make good all surfaces disturbed by survey control stations to match the adjoining finishes, to the Engineer's satisfaction.

04.1.3 Allow access for the Engineer to witness the testing of survey control stations, giving at least two working days' notice of each test.

04.1.4 Clean survey control stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

04.1.5 Where the manufacturer's instructions for survey control stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

04.1.6 Work on survey control stations during the summer months shall follow the hot weather procedures in the approved method statement.

04.1.7 Materials for survey control stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

04.1.8 Set out survey control stations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

04.1.9 Fixings and accessories for survey control stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

04.1.10 Hand over warranties, test certificates and operation and maintenance information for survey control stations with the as-built documents.

04.2 Related Work

04.2.1 Where the manufacturer's instructions for survey control stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

04.2.2 Materials for survey control stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

04.2.3 Clean survey control stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

04.2.4 Allow access for the Engineer to witness the testing of survey control stations, giving at least two working days' notice of each test.

04.2.5 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.2.6 Fixings and accessories for survey control stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

04.2.7 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.2.8 Provide survey control stations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

04.2.9 Prepare a sample of survey control stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

04.3 Submittals

04.3.1 Materials for survey control stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

04.3.2 Make good all surfaces disturbed by survey control stations to match the adjoining finishes, to the Engineer's satisfaction.

04.3.3 Clean survey control stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

04.3.4 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.3.5 Submit product data, shop drawings and a method statement for survey control stations to the Engineer for review before ordering any materials.

04.3.6 Use only installers who have completed at least three projects of similar size and complexity with survey control stations, and name them in the submittal.

04.3.7 Keep a daily record of work on survey control stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

04.4 Quality Assurance

04.4.1 Prepare a sample of survey control stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

04.4.2 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.4.3 Where the manufacturer's instructions for survey control stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

04.4.4 Include survey control stations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

04.4.5 Interfaces between survey control stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

04.4.6 Keep a daily record of work on survey control stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

04.4.7 Protect finished survey control stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

04.4.8 Hand over warranties, test certificates and operation and maintenance information for survey control stations with the as-built documents.

04.4.9 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.4.10 Allow access for the Engineer to witness the testing of survey control stations, giving at least two

working days' notice of each test.

04.5 Materials

04.5.1 Submit product data, shop drawings and a method statement for survey control stations to the Engineer for review before ordering any materials.

04.5.2 Keep a daily record of work on survey control stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

04.5.3 Set out survey control stations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

04.5.4 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.5.5 Include survey control stations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

04.5.6 Make good all surfaces disturbed by survey control stations to match the adjoining finishes, to the Engineer's satisfaction.

04.5.7 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.5.8 Allow access for the Engineer to witness the testing of survey control stations, giving at least two working days' notice of each test.

04.6 Delivery, Storage and Handling

04.6.1 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.6.2 Where the manufacturer's instructions for survey control stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

04.6.3 Coordinate survey control stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

04.6.4 Use only installers who have completed at least three projects of similar size and complexity with survey control stations, and name them in the submittal.

04.6.5 Keep a daily record of work on survey control stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

04.6.6 Make good all surfaces disturbed by survey control stations to match the adjoining finishes, to the Engineer's satisfaction.

04.6.7 Hand over warranties, test certificates and operation and maintenance information for survey control stations with the as-built documents.

04.7 Preparation

04.7.1 Hand over warranties, test certificates and operation and maintenance information for survey control stations with the as-built documents.

04.7.2 Clean survey control stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

04.7.3 Inspect each completed area of survey control stations jointly with the Engineer and record the result on an inspection request form signed by both parties.

04.7.4 Store materials for survey control stations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

04.7.5 Prepare a sample of survey control stations for the Engineer's approval; the approved sample sets the

standard for the rest of the Works.

04.7.6 Keep a daily record of work on survey control stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

04.7.7 Interfaces between survey control stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

04.7.8 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.7.9 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.7.10 Protect finished survey control stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

04.8 Installation

04.8.1 Fixings and accessories for survey control stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

04.8.2 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.8.3 Coordinate survey control stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

04.8.4 Submit product data, shop drawings and a method statement for survey control stations to the Engineer for review before ordering any materials.

04.8.5 Clean survey control stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

04.8.6 Use only installers who have completed at least three projects of similar size and complexity with survey control stations, and name them in the submittal.

04.8.7 Inspect each completed area of survey control stations jointly with the Engineer and record the result on an inspection request form signed by both parties.

04.9 Tolerances

04.9.1 Keep a daily record of work on survey control stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

04.9.2 Allow access for the Engineer to witness the testing of survey control stations, giving at least two working days' notice of each test.

04.9.3 Submit product data, shop drawings and a method statement for survey control stations to the Engineer for review before ordering any materials.

04.9.4 Include survey control stations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

04.9.5 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.9.6 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.9.7 Clean survey control stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

04.10 Inspection and Testing

04.10.1 Fixings and accessories for survey control stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

04.10.2 Interfaces between survey control stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

04.10.3 Remove and replace any work on survey control stations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

04.10.4 Coordinate survey control stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

04.10.5 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.10.6 Materials for survey control stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

04.10.7 Clean survey control stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

04.10.8 Where the manufacturer's instructions for survey control stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

04.10.9 Prepare a sample of survey control stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

04.11 Protection

04.11.1 Keep a daily record of work on survey control stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

04.11.2 Prepare a sample of survey control stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

04.11.3 Submit product data, shop drawings and a method statement for survey control stations to the Engineer for review before ordering any materials.

04.11.4 Interfaces between survey control stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

04.11.5 Allow access for the Engineer to witness the testing of survey control stations, giving at least two working days' notice of each test.

04.11.6 Coordinate survey control stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

04.11.7 Protect finished survey control stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

04.11.8 Materials for survey control stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

04.11.9 Remove and replace any work on survey control stations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

04.12 Cleaning

04.12.1 Inspect each completed area of survey control stations jointly with the Engineer and record the result on an inspection request form signed by both parties.

04.12.2 Make good all surfaces disturbed by survey control stations to match the adjoining finishes, to the Engineer's satisfaction.

04.12.3 Submit product data, shop drawings and a method statement for survey control stations to the Engineer for review before ordering any materials.

04.12.4 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.12.5 Interfaces between survey control stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

04.12.6 Set out survey control stations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

04.12.7 Fixings and accessories for survey control stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

04.13 Records and Handover

04.13.1 Work on survey control stations during the summer months shall follow the hot weather procedures in the approved method statement.

04.13.2 Label each delivery for survey control stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

04.13.3 Materials for survey control stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

04.13.4 Protect finished survey control stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

04.13.5 Prepare a sample of survey control stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

04.13.6 Coordinate survey control stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

04.13.7 Submit product data, shop drawings and a method statement for survey control stations to the Engineer for review before ordering any materials.

04.13.8 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.14 Coordination

04.14.1 Interfaces between survey control stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

04.14.2 Prepare a sample of survey control stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

04.14.3 Report any defect found in survey control stations to the Engineer within two working days, together with the proposed remedy.

04.14.4 Hand over warranties, test certificates and operation and maintenance information for survey control stations with the as-built documents.

04.14.5 Protect finished survey control stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

04.14.6 Work on survey control stations during the summer months shall follow the hot weather procedures in the approved method statement.

04.14.7 Make good all surfaces disturbed by survey control stations to match the adjoining finishes, to the Engineer's satisfaction.

04.14.8 Where the manufacturer's instructions for survey control stations differ from this Section, notify the

Engineer in writing and follow the Engineer's direction.

04.14.9 Provide survey control stations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

Part 2 Earthworks and Ground Improvement

Section 05 Site Clearance

05.1 Scope

05.1.1 Where the manufacturer's instructions for site clearance works differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

05.1.2 Make good all surfaces disturbed by site clearance works to match the adjoining finishes, to the Engineer's satisfaction.

05.1.3 Coordinate site clearance works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

05.1.4 Materials for site clearance works shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

05.1.5 Work on site clearance works during the summer months shall follow the hot weather procedures in the approved method statement.

05.1.6 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.1.7 Keep a daily record of work on site clearance works, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

05.2 Related Work

05.2.1 Protect finished site clearance works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

05.2.2 Use only installers who have completed at least three projects of similar size and complexity with site clearance works, and name them in the submittal.

05.2.3 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.2.4 Allow access for the Engineer to witness the testing of site clearance works, giving at least two working days' notice of each test.

05.2.5 Keep a daily record of work on site clearance works, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

05.2.6 Include site clearance works in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

05.2.7 Coordinate site clearance works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

05.2.8 Store materials for site clearance works off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

05.2.9 Clean site clearance works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

05.3 Submittals

05.3.1 Keep a daily record of work on site clearance works, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

05.3.2 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.3.3 Store materials for site clearance works off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

05.3.4 Protect finished site clearance works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

05.3.5 Work on site clearance works during the summer months shall follow the hot weather procedures in the approved method statement.

05.3.6 Remove and replace any work on site clearance works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

05.3.7 Fixings and accessories for site clearance works shall be compatible with the adjoining materials and shall not cause staining or corrosion.

05.3.8 Provide site clearance works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

05.3.9 Do not start site clearance works in any area until the preceding work has been inspected and accepted by the Engineer.

05.3.10 Hand over warranties, test certificates and operation and maintenance information for site clearance works with the as-built documents.

05.4 Quality Assurance

05.4.1 Clean site clearance works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

05.4.2 Use only installers who have completed at least three projects of similar size and complexity with site clearance works, and name them in the submittal.

05.4.3 Inspect each completed area of site clearance works jointly with the Engineer and record the result on an inspection request form signed by both parties.

05.4.4 Prepare a sample of site clearance works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

05.4.5 Remove and replace any work on site clearance works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

05.4.6 Materials for site clearance works shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

05.4.7 Fixings and accessories for site clearance works shall be compatible with the adjoining materials and shall not cause staining or corrosion.

05.5 Materials

05.5.1 Allow access for the Engineer to witness the testing of site clearance works, giving at least two working days' notice of each test.

05.5.2 Provide site clearance works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

05.5.3 Inspect each completed area of site clearance works jointly with the Engineer and record the result on an inspection request form signed by both parties.

05.5.4 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.5.5 Submit product data, shop drawings and a method statement for site clearance works to the Engineer for review before ordering any materials.

05.5.6 Protect finished site clearance works from damage by following trades until the Taking-Over Certificate is

issued; repair any damage before handover.

05.5.7 Fixings and accessories for site clearance works shall be compatible with the adjoining materials and shall not cause staining or corrosion.

05.6 Delivery, Storage and Handling

05.6.1 Hand over warranties, test certificates and operation and maintenance information for site clearance works with the as-built documents.

05.6.2 Include site clearance works in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

05.6.3 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.6.4 Coordinate site clearance works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

05.6.5 Protect finished site clearance works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

05.6.6 Work on site clearance works during the summer months shall follow the hot weather procedures in the approved method statement.

05.6.7 Report any defect found in site clearance works to the Engineer within two working days, together with the proposed remedy.

05.6.8 Where the manufacturer's instructions for site clearance works differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

05.7 Preparation

05.7.1 Prepare a sample of site clearance works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

05.7.2 Coordinate site clearance works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

05.7.3 Submit product data, shop drawings and a method statement for site clearance works to the Engineer for review before ordering any materials.

05.7.4 Interfaces between site clearance works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

05.7.5 Remove and replace any work on site clearance works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

05.7.6 Clean site clearance works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

05.7.7 Hand over warranties, test certificates and operation and maintenance information for site clearance works with the as-built documents.

05.7.8 Work on site clearance works during the summer months shall follow the hot weather procedures in the approved method statement.

05.8 Installation

05.8.1 Make good all surfaces disturbed by site clearance works to match the adjoining finishes, to the Engineer's satisfaction.

05.8.2 Work on site clearance works during the summer months shall follow the hot weather procedures in the approved method statement.

05.8.3 Provide site clearance works complete with all fixings, accessories and preparation needed for a

finished installation, whether or not each item is shown on the Drawings.

05.8.4 Coordinate site clearance works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

05.8.5 Where the manufacturer's instructions for site clearance works differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

05.8.6 Inspect each completed area of site clearance works jointly with the Engineer and record the result on an inspection request form signed by both parties.

05.8.7 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.8.8 Set out site clearance works from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

05.8.9 Keep a daily record of work on site clearance works, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

05.8.10 Allow access for the Engineer to witness the testing of site clearance works, giving at least two working days' notice of each test.

05.9 Tolerances

05.9.1 Materials for site clearance works shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

05.9.2 Hand over warranties, test certificates and operation and maintenance information for site clearance works with the as-built documents.

05.9.3 Make good all surfaces disturbed by site clearance works to match the adjoining finishes, to the Engineer's satisfaction.

05.9.4 Use only installers who have completed at least three projects of similar size and complexity with site clearance works, and name them in the submittal.

05.9.5 Allow access for the Engineer to witness the testing of site clearance works, giving at least two working days' notice of each test.

05.9.6 Submit product data, shop drawings and a method statement for site clearance works to the Engineer for review before ordering any materials.

05.9.7 Inspect each completed area of site clearance works jointly with the Engineer and record the result on an inspection request form signed by both parties.

05.9.8 Remove and replace any work on site clearance works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

05.10 Inspection and Testing

05.10.1 Protect finished site clearance works from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

05.10.2 Allow access for the Engineer to witness the testing of site clearance works, giving at least two working days' notice of each test.

05.10.3 Interfaces between site clearance works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

05.10.4 Where the manufacturer's instructions for site clearance works differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

05.10.5 Do not start site clearance works in any area until the preceding work has been inspected and accepted by the Engineer.

05.10.6 Coordinate site clearance works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

05.10.7 Hand over warranties, test certificates and operation and maintenance information for site clearance works with the as-built documents.

05.11 Protection

05.11.1 Provide site clearance works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

05.11.2 Report any defect found in site clearance works to the Engineer within two working days, together with the proposed remedy.

05.11.3 Make good all surfaces disturbed by site clearance works to match the adjoining finishes, to the Engineer's satisfaction.

05.11.4 Clean site clearance works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

05.11.5 Inspect each completed area of site clearance works jointly with the Engineer and record the result on an inspection request form signed by both parties.

05.11.6 Fixings and accessories for site clearance works shall be compatible with the adjoining materials and shall not cause staining or corrosion.

05.11.7 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.11.8 Allow access for the Engineer to witness the testing of site clearance works, giving at least two working days' notice of each test.

05.11.9 Hand over warranties, test certificates and operation and maintenance information for site clearance works with the as-built documents.

05.12 Cleaning

05.12.1 Report any defect found in site clearance works to the Engineer within two working days, together with the proposed remedy.

05.12.2 Prepare a sample of site clearance works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

05.12.3 Allow access for the Engineer to witness the testing of site clearance works, giving at least two working days' notice of each test.

05.12.4 Store materials for site clearance works off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

05.12.5 Coordinate site clearance works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

05.12.6 Interfaces between site clearance works and the work of other Sections shall be shown on the shop drawings and agreed before installation.

05.12.7 Do not start site clearance works in any area until the preceding work has been inspected and accepted by the Engineer.

05.12.8 Work on site clearance works during the summer months shall follow the hot weather procedures in the approved method statement.

05.12.9 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.12.10 Where the manufacturer's instructions for site clearance works differ from this Section, notify the

Engineer in writing and follow the Engineer's direction.

05.13 Records and Handover

05.13.1 Remove and replace any work on site clearance works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

05.13.2 Clean site clearance works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

05.13.3 Make good all surfaces disturbed by site clearance works to match the adjoining finishes, to the Engineer's satisfaction.

05.13.4 Set out site clearance works from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

05.13.5 Use only installers who have completed at least three projects of similar size and complexity with site clearance works, and name them in the submittal.

05.13.6 Coordinate site clearance works with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

05.13.7 Label each delivery for site clearance works with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

05.13.8 Prepare a sample of site clearance works for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

05.14 Coordination

05.14.1 Hand over warranties, test certificates and operation and maintenance information for site clearance works with the as-built documents.

05.14.2 Provide site clearance works complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

05.14.3 Clean site clearance works on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

05.14.4 Submit product data, shop drawings and a method statement for site clearance works to the Engineer for review before ordering any materials.

05.14.5 Fixings and accessories for site clearance works shall be compatible with the adjoining materials and shall not cause staining or corrosion.

05.14.6 Remove and replace any work on site clearance works that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

05.14.7 Set out site clearance works from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

05.14.8 Materials for site clearance works shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

Section 06 Excavation and Cut

06.1 Scope

06.1.1 Submit product data, shop drawings and a method statement for bulk excavation to the Engineer for review before ordering any materials.

06.1.2 Report any defect found in bulk excavation to the Engineer within two working days, together with the proposed remedy.

06.1.3 Hand over warranties, test certificates and operation and maintenance information for bulk excavation

with the as-built documents.

06.1.4 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.1.5 Provide bulk excavation complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

06.1.6 Coordinate bulk excavation with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

06.1.7 Include bulk excavation in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

06.1.8 Clean bulk excavation on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

06.1.9 Prepare a sample of bulk excavation for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

06.2 Related Work

06.2.1 Do not start bulk excavation in any area until the preceding work has been inspected and accepted by the Engineer.

06.2.2 Provide bulk excavation complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

06.2.3 Remove and replace any work on bulk excavation that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

06.2.4 Hand over warranties, test certificates and operation and maintenance information for bulk excavation with the as-built documents.

06.2.5 Where the manufacturer's instructions for bulk excavation differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

06.2.6 Prepare a sample of bulk excavation for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

06.2.7 Protect finished bulk excavation from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

06.2.8 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.3 Submittals

06.3.1 Include bulk excavation in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

06.3.2 Set out bulk excavation from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

06.3.3 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.3.4 Coordinate bulk excavation with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

06.3.5 Provide bulk excavation complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

06.3.6 Work on bulk excavation during the summer months shall follow the hot weather procedures in the approved method statement.

06.3.7 Interfaces between bulk excavation and the work of other Sections shall be shown on the shop drawings and agreed before installation.

06.3.8 Report any defect found in bulk excavation to the Engineer within two working days, together with the proposed remedy.

06.3.9 Keep a daily record of work on bulk excavation, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

06.3.10 Label each delivery for bulk excavation with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

06.4 Quality Assurance

06.4.1 Fixings and accessories for bulk excavation shall be compatible with the adjoining materials and shall not cause staining or corrosion.

06.4.2 Clean bulk excavation on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

06.4.3 Do not start bulk excavation in any area until the preceding work has been inspected and accepted by the Engineer.

06.4.4 Interfaces between bulk excavation and the work of other Sections shall be shown on the shop drawings and agreed before installation.

06.4.5 Report any defect found in bulk excavation to the Engineer within two working days, together with the proposed remedy.

06.4.6 Label each delivery for bulk excavation with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

06.4.7 Hand over warranties, test certificates and operation and maintenance information for bulk excavation with the as-built documents.

06.4.8 Allow access for the Engineer to witness the testing of bulk excavation, giving at least two working days' notice of each test.

06.4.9 Set out bulk excavation from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

06.5 Materials

06.5.1 Materials for bulk excavation shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

06.5.2 Store materials for bulk excavation off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

06.5.3 Provide bulk excavation complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

06.5.4 Prepare a sample of bulk excavation for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

06.5.5 Do not start bulk excavation in any area until the preceding work has been inspected and accepted by the Engineer.

06.5.6 Fixings and accessories for bulk excavation shall be compatible with the adjoining materials and shall not cause staining or corrosion.

06.5.7 Set out bulk excavation from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

06.6 Delivery, Storage and Handling

06.6.1 Protect finished bulk excavation from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

06.6.2 Label each delivery for bulk excavation with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

06.6.3 Remove and replace any work on bulk excavation that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

06.6.4 Report any defect found in bulk excavation to the Engineer within two working days, together with the proposed remedy.

06.6.5 Hand over warranties, test certificates and operation and maintenance information for bulk excavation with the as-built documents.

06.6.6 Where the manufacturer's instructions for bulk excavation differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

06.6.7 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.6.8 Submit product data, shop drawings and a method statement for bulk excavation to the Engineer for review before ordering any materials.

06.6.9 Fixings and accessories for bulk excavation shall be compatible with the adjoining materials and shall not cause staining or corrosion.

06.7 Preparation

06.7.1 Allow access for the Engineer to witness the testing of bulk excavation, giving at least two working days' notice of each test.

06.7.2 Do not start bulk excavation in any area until the preceding work has been inspected and accepted by the Engineer.

06.7.3 Include bulk excavation in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

06.7.4 Use only installers who have completed at least three projects of similar size and complexity with bulk excavation, and name them in the submittal.

06.7.5 Protect finished bulk excavation from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

06.7.6 Fixings and accessories for bulk excavation shall be compatible with the adjoining materials and shall not cause staining or corrosion.

06.7.7 Coordinate bulk excavation with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

06.7.8 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.8 Installation

06.8.1 Allow access for the Engineer to witness the testing of bulk excavation, giving at least two working days' notice of each test.

06.8.2 Interfaces between bulk excavation and the work of other Sections shall be shown on the shop drawings and agreed before installation.

06.8.3 Hand over warranties, test certificates and operation and maintenance information for bulk excavation with the as-built documents.

06.8.4 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.8.5 Store materials for bulk excavation off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

06.8.6 Use only installers who have completed at least three projects of similar size and complexity with bulk excavation, and name them in the submittal.

06.8.7 Inspect each completed area of bulk excavation jointly with the Engineer and record the result on an inspection request form signed by both parties.

06.8.8 Work on bulk excavation during the summer months shall follow the hot weather procedures in the approved method statement.

06.8.9 Do not start bulk excavation in any area until the preceding work has been inspected and accepted by the Engineer.

06.9 Tolerances

06.9.1 Label each delivery for bulk excavation with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

06.9.2 Report any defect found in bulk excavation to the Engineer within two working days, together with the proposed remedy.

06.9.3 Coordinate bulk excavation with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

06.9.4 Inspect each completed area of bulk excavation jointly with the Engineer and record the result on an inspection request form signed by both parties.

06.9.5 Clean bulk excavation on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

06.9.6 Allow access for the Engineer to witness the testing of bulk excavation, giving at least two working days' notice of each test.

06.9.7 Remove and replace any work on bulk excavation that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

06.10 Inspection and Testing

06.10.1 Include bulk excavation in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

06.10.2 Fixings and accessories for bulk excavation shall be compatible with the adjoining materials and shall not cause staining or corrosion.

06.10.3 Label each delivery for bulk excavation with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

06.10.4 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.10.5 Clean bulk excavation on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

06.10.6 Use only installers who have completed at least three projects of similar size and complexity with bulk excavation, and name them in the submittal.

06.10.7 Provide bulk excavation complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

06.10.8 Hand over warranties, test certificates and operation and maintenance information for bulk excavation

with the as-built documents.

06.10.9 Keep a daily record of work on bulk excavation, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

06.10.10 Submit product data, shop drawings and a method statement for bulk excavation to the Engineer for review before ordering any materials.

06.11 Protection

06.11.1 Fixings and accessories for bulk excavation shall be compatible with the adjoining materials and shall not cause staining or corrosion.

06.11.2 Protect finished bulk excavation from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

06.11.3 Allow access for the Engineer to witness the testing of bulk excavation, giving at least two working days' notice of each test.

06.11.4 Report any defect found in bulk excavation to the Engineer within two working days, together with the proposed remedy.

06.11.5 Include bulk excavation in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

06.11.6 Materials for bulk excavation shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

06.11.7 Provide bulk excavation complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

06.11.8 Prepare a sample of bulk excavation for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

06.11.9 Clean bulk excavation on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

06.12 Cleaning

06.12.1 Hand over warranties, test certificates and operation and maintenance information for bulk excavation with the as-built documents.

06.12.2 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.12.3 Coordinate bulk excavation with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

06.12.4 Provide bulk excavation complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

06.12.5 Store materials for bulk excavation off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

06.12.6 Submit product data, shop drawings and a method statement for bulk excavation to the Engineer for review before ordering any materials.

06.12.7 Label each delivery for bulk excavation with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

06.12.8 Set out bulk excavation from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

06.12.9 Remove and replace any work on bulk excavation that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

06.12.10 Allow access for the Engineer to witness the testing of bulk excavation, giving at least two working days' notice of each test.

06.13 Records and Handover

06.13.1 Label each delivery for bulk excavation with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

06.13.2 Materials for bulk excavation shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

06.13.3 Coordinate bulk excavation with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

06.13.4 Clean bulk excavation on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

06.13.5 Remove and replace any work on bulk excavation that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

06.13.6 Use only installers who have completed at least three projects of similar size and complexity with bulk excavation, and name them in the submittal.

06.13.7 Work on bulk excavation during the summer months shall follow the hot weather procedures in the approved method statement.

06.13.8 Make good all surfaces disturbed by bulk excavation to match the adjoining finishes, to the Engineer's satisfaction.

06.14 Coordination

06.14.1 Clean bulk excavation on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

06.14.2 Prepare a sample of bulk excavation for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

06.14.3 Materials for bulk excavation shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

06.14.4 Set out bulk excavation from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

06.14.5 Remove and replace any work on bulk excavation that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

06.14.6 Label each delivery for bulk excavation with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

06.14.7 Work on bulk excavation during the summer months shall follow the hot weather procedures in the approved method statement.

06.14.8 Where the manufacturer's instructions for bulk excavation differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

06.14.9 Hand over warranties, test certificates and operation and maintenance information for bulk excavation with the as-built documents.

06.14.10 Submit product data, shop drawings and a method statement for bulk excavation to the Engineer for review before ordering any materials.

Section 07 Engineered Fill

07.1 Scope

07.1.1 Store materials for engineered fill off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

07.1.2 Label each delivery for engineered fill with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

07.1.3 Include engineered fill in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

07.1.4 Allow access for the Engineer to witness the testing of engineered fill, giving at least two working days' notice of each test.

07.1.5 Set out engineered fill from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

07.1.6 Protect finished engineered fill from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

07.1.7 Materials for engineered fill shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

07.2 Related Work

07.2.1 Keep a daily record of work on engineered fill, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

07.2.2 Report any defect found in engineered fill to the Engineer within two working days, together with the proposed remedy.

07.2.3 Prepare a sample of engineered fill for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

07.2.4 Label each delivery for engineered fill with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

07.2.5 Clean engineered fill on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

07.2.6 Coordinate engineered fill with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

07.2.7 Provide engineered fill complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

07.2.8 Hand over warranties, test certificates and operation and maintenance information for engineered fill with the as-built documents.

07.2.9 Remove and replace any work on engineered fill that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

07.3 Submittals

07.3.1 Make good all surfaces disturbed by engineered fill to match the adjoining finishes, to the Engineer's satisfaction.

07.3.2 Remove and replace any work on engineered fill that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

07.3.3 Inspect each completed area of engineered fill jointly with the Engineer and record the result on an inspection request form signed by both parties.

07.3.4 Set out engineered fill from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

07.3.5 Clean engineered fill on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

07.3.6 Allow access for the Engineer to witness the testing of engineered fill, giving at least two working days' notice of each test.

07.3.7 Label each delivery for engineered fill with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

07.3.8 Submit product data, shop drawings and a method statement for engineered fill to the Engineer for review before ordering any materials.

07.3.9 Report any defect found in engineered fill to the Engineer within two working days, together with the proposed remedy.

07.3.10 Use only installers who have completed at least three projects of similar size and complexity with engineered fill, and name them in the submittal.

07.4 Quality Assurance

07.4.1 Inspect each completed area of engineered fill jointly with the Engineer and record the result on an inspection request form signed by both parties.

07.4.2 Fixings and accessories for engineered fill shall be compatible with the adjoining materials and shall not cause staining or corrosion.

07.4.3 Protect finished engineered fill from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

07.4.4 Keep a daily record of work on engineered fill, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

07.4.5 Report any defect found in engineered fill to the Engineer within two working days, together with the proposed remedy.

07.4.6 Use only installers who have completed at least three projects of similar size and complexity with engineered fill, and name them in the submittal.

07.4.7 Do not start engineered fill in any area until the preceding work has been inspected and accepted by the Engineer.

07.5 Materials

07.5.1 Remove and replace any work on engineered fill that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

07.5.2 Hand over warranties, test certificates and operation and maintenance information for engineered fill with the as-built documents.

07.5.3 Make good all surfaces disturbed by engineered fill to match the adjoining finishes, to the Engineer's satisfaction.

07.5.4 Work on engineered fill during the summer months shall follow the hot weather procedures in the approved method statement.

07.5.5 Prepare a sample of engineered fill for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

07.5.6 Coordinate engineered fill with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

07.5.7 Store materials for engineered fill off the ground, under cover and away from direct sun, dust and

moisture, in the original packaging until use.

07.5.8 Submit product data, shop drawings and a method statement for engineered fill to the Engineer for review before ordering any materials.

07.5.9 Report any defect found in engineered fill to the Engineer within two working days, together with the proposed remedy.

07.6 Delivery, Storage and Handling

07.6.1 Use only installers who have completed at least three projects of similar size and complexity with engineered fill, and name them in the submittal.

07.6.2 Work on engineered fill during the summer months shall follow the hot weather procedures in the approved method statement.

07.6.3 Make good all surfaces disturbed by engineered fill to match the adjoining finishes, to the Engineer's satisfaction.

07.6.4 Store materials for engineered fill off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

07.6.5 Keep a daily record of work on engineered fill, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

07.6.6 Remove and replace any work on engineered fill that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

07.6.7 Materials for engineered fill shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

07.6.8 Provide engineered fill complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

07.6.9 Coordinate engineered fill with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

07.6.10 Inspect each completed area of engineered fill jointly with the Engineer and record the result on an inspection request form signed by both parties.

07.7 Preparation

07.7.1 Set out engineered fill from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

07.7.2 Protect finished engineered fill from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

07.7.3 Where the manufacturer's instructions for engineered fill differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

07.7.4 Submit product data, shop drawings and a method statement for engineered fill to the Engineer for review before ordering any materials.

07.7.5 Prepare a sample of engineered fill for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

07.7.6 Include engineered fill in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

07.7.7 Inspect each completed area of engineered fill jointly with the Engineer and record the result on an inspection request form signed by both parties.

07.7.8 Make good all surfaces disturbed by engineered fill to match the adjoining finishes, to the Engineer's satisfaction.

07.8 Installation

07.8.1 Engineered fill shall be placed in layers not exceeding 300 mm loose and compacted to not less than 95% of the maximum dry density (modified Proctor), tested every 500 m3.

07.8.2 Allow access for the Engineer to witness the testing of engineered fill, giving at least two working days' notice of each test.

07.8.3 Protect finished engineered fill from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

07.8.4 Use only installers who have completed at least three projects of similar size and complexity with engineered fill, and name them in the submittal.

07.8.5 Set out engineered fill from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

07.8.6 Inspect each completed area of engineered fill jointly with the Engineer and record the result on an inspection request form signed by both parties.

07.8.7 Keep a daily record of work on engineered fill, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

07.8.8 Prepare a sample of engineered fill for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

07.8.9 Submit product data, shop drawings and a method statement for engineered fill to the Engineer for review before ordering any materials.

07.8.10 Materials for engineered fill shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

07.9 Tolerances

07.9.1 Do not start engineered fill in any area until the preceding work has been inspected and accepted by the Engineer.

07.9.2 Protect finished engineered fill from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

07.9.3 Inspect each completed area of engineered fill jointly with the Engineer and record the result on an inspection request form signed by both parties.

07.9.4 Include engineered fill in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

07.9.5 Allow access for the Engineer to witness the testing of engineered fill, giving at least two working days' notice of each test.

07.9.6 Make good all surfaces disturbed by engineered fill to match the adjoining finishes, to the Engineer's satisfaction.

07.9.7 Where the manufacturer's instructions for engineered fill differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

07.10 Inspection and Testing

07.10.1 Use only installers who have completed at least three projects of similar size and complexity with engineered fill, and name them in the submittal.

07.10.2 Store materials for engineered fill off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

07.10.3 Fixings and accessories for engineered fill shall be compatible with the adjoining materials and shall not cause staining or corrosion.

07.10.4 Inspect each completed area of engineered fill jointly with the Engineer and record the result on an inspection request form signed by both parties.

07.10.5 Make good all surfaces disturbed by engineered fill to match the adjoining finishes, to the Engineer's satisfaction.

07.10.6 Remove and replace any work on engineered fill that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

07.10.7 Allow access for the Engineer to witness the testing of engineered fill, giving at least two working days' notice of each test.

07.10.8 Submit product data, shop drawings and a method statement for engineered fill to the Engineer for review before ordering any materials.

07.10.9 Hand over warranties, test certificates and operation and maintenance information for engineered fill with the as-built documents.

07.10.10 Keep a daily record of work on engineered fill, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

07.11 Protection

07.11.1 Report any defect found in engineered fill to the Engineer within two working days, together with the proposed remedy.

07.11.2 Prepare a sample of engineered fill for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

07.11.3 Submit product data, shop drawings and a method statement for engineered fill to the Engineer for review before ordering any materials.

07.11.4 Materials for engineered fill shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

07.11.5 Set out engineered fill from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

07.11.6 Store materials for engineered fill off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

07.11.7 Label each delivery for engineered fill with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

07.11.8 Remove and replace any work on engineered fill that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

07.11.9 Allow access for the Engineer to witness the testing of engineered fill, giving at least two working days' notice of each test.

07.11.10 Include engineered fill in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

07.12 Cleaning

07.12.1 Interfaces between engineered fill and the work of other Sections shall be shown on the shop drawings and agreed before installation.

07.12.2 Store materials for engineered fill off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

07.12.3 Prepare a sample of engineered fill for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

07.12.4 Clean engineered fill on completion with methods recommended by the manufacturer, and remove all

packaging, offcuts and debris from the Site.

07.12.5 Do not start engineered fill in any area until the preceding work has been inspected and accepted by the Engineer.

07.12.6 Set out engineered fill from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

07.12.7 Label each delivery for engineered fill with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

07.12.8 Submit product data, shop drawings and a method statement for engineered fill to the Engineer for review before ordering any materials.

07.13 Records and Handover

07.13.1 Label each delivery for engineered fill with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

07.13.2 Allow access for the Engineer to witness the testing of engineered fill, giving at least two working days' notice of each test.

07.13.3 Where the manufacturer's instructions for engineered fill differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

07.13.4 Include engineered fill in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

07.13.5 Coordinate engineered fill with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

07.13.6 Remove and replace any work on engineered fill that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

07.13.7 Use only installers who have completed at least three projects of similar size and complexity with engineered fill, and name them in the submittal.

07.13.8 Submit product data, shop drawings and a method statement for engineered fill to the Engineer for review before ordering any materials.

07.14 Coordination

07.14.1 Materials for engineered fill shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

07.14.2 Include engineered fill in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

07.14.3 Do not start engineered fill in any area until the preceding work has been inspected and accepted by the Engineer.

07.14.4 Provide engineered fill complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

07.14.5 Fixings and accessories for engineered fill shall be compatible with the adjoining materials and shall not cause staining or corrosion.

07.14.6 Coordinate engineered fill with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

07.14.7 Inspect each completed area of engineered fill jointly with the Engineer and record the result on an inspection request form signed by both parties.

Section 08 Dynamic Compaction

08.1 Scope

08.1.1 Remove and replace any work on dynamic compaction that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

08.1.2 Coordinate dynamic compaction with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

08.1.3 Make good all surfaces disturbed by dynamic compaction to match the adjoining finishes, to the Engineer's satisfaction.

08.1.4 Do not start dynamic compaction in any area until the preceding work has been inspected and accepted by the Engineer.

08.1.5 Materials for dynamic compaction shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

08.1.6 Provide dynamic compaction complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

08.1.7 Keep a daily record of work on dynamic compaction, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

08.1.8 Report any defect found in dynamic compaction to the Engineer within two working days, together with the proposed remedy.

08.1.9 Set out dynamic compaction from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

08.1.10 Include dynamic compaction in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

08.2 Related Work

08.2.1 Where the manufacturer's instructions for dynamic compaction differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

08.2.2 Fixings and accessories for dynamic compaction shall be compatible with the adjoining materials and shall not cause staining or corrosion.

08.2.3 Set out dynamic compaction from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

08.2.4 Make good all surfaces disturbed by dynamic compaction to match the adjoining finishes, to the Engineer's satisfaction.

08.2.5 Store materials for dynamic compaction off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

08.2.6 Allow access for the Engineer to witness the testing of dynamic compaction, giving at least two working days' notice of each test.

08.2.7 Materials for dynamic compaction shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

08.3 Submittals

08.3.1 Store materials for dynamic compaction off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

08.3.2 Report any defect found in dynamic compaction to the Engineer within two working days, together with the proposed remedy.

08.3.3 Inspect each completed area of dynamic compaction jointly with the Engineer and record the result on an inspection request form signed by both parties.

08.3.4 Use only installers who have completed at least three projects of similar size and complexity with dynamic compaction, and name them in the submittal.

08.3.5 Submit product data, shop drawings and a method statement for dynamic compaction to the Engineer for review before ordering any materials.

08.3.6 Interfaces between dynamic compaction and the work of other Sections shall be shown on the shop drawings and agreed before installation.

08.3.7 Keep a daily record of work on dynamic compaction, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

08.3.8 Allow access for the Engineer to witness the testing of dynamic compaction, giving at least two working days' notice of each test.

08.3.9 Label each delivery for dynamic compaction with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

08.4 Quality Assurance

08.4.1 Work on dynamic compaction during the summer months shall follow the hot weather procedures in the approved method statement.

08.4.2 Hand over warranties, test certificates and operation and maintenance information for dynamic compaction with the as-built documents.

08.4.3 Fixings and accessories for dynamic compaction shall be compatible with the adjoining materials and shall not cause staining or corrosion.

08.4.4 Protect finished dynamic compaction from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

08.4.5 Coordinate dynamic compaction with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

08.4.6 Set out dynamic compaction from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

08.4.7 Include dynamic compaction in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

08.4.8 Clean dynamic compaction on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

08.5 Materials

08.5.1 Do not start dynamic compaction in any area until the preceding work has been inspected and accepted by the Engineer.

08.5.2 Store materials for dynamic compaction off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

08.5.3 Remove and replace any work on dynamic compaction that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

08.5.4 Protect finished dynamic compaction from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

08.5.5 Where the manufacturer's instructions for dynamic compaction differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

08.5.6 Hand over warranties, test certificates and operation and maintenance information for dynamic

compaction with the as-built documents.

08.5.7 Keep a daily record of work on dynamic compaction, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

08.5.8 Interfaces between dynamic compaction and the work of other Sections shall be shown on the shop drawings and agreed before installation.

08.5.9 Use only installers who have completed at least three projects of similar size and complexity with dynamic compaction, and name them in the submittal.

08.5.10 Make good all surfaces disturbed by dynamic compaction to match the adjoining finishes, to the Engineer's satisfaction.

08.6 Delivery, Storage and Handling

08.6.1 Fixings and accessories for dynamic compaction shall be compatible with the adjoining materials and shall not cause staining or corrosion.

08.6.2 Report any defect found in dynamic compaction to the Engineer within two working days, together with the proposed remedy.

08.6.3 Remove and replace any work on dynamic compaction that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

08.6.4 Materials for dynamic compaction shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

08.6.5 Do not start dynamic compaction in any area until the preceding work has been inspected and accepted by the Engineer.

08.6.6 Submit product data, shop drawings and a method statement for dynamic compaction to the Engineer for review before ordering any materials.

08.6.7 Keep a daily record of work on dynamic compaction, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

08.6.8 Where the manufacturer's instructions for dynamic compaction differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

08.6.9 Hand over warranties, test certificates and operation and maintenance information for dynamic compaction with the as-built documents.

08.6.10 Allow access for the Engineer to witness the testing of dynamic compaction, giving at least two working days' notice of each test.

08.7 Preparation

08.7.1 Make good all surfaces disturbed by dynamic compaction to match the adjoining finishes, to the Engineer's satisfaction.

08.7.2 Store materials for dynamic compaction off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

08.7.3 Fixings and accessories for dynamic compaction shall be compatible with the adjoining materials and shall not cause staining or corrosion.

08.7.4 Use only installers who have completed at least three projects of similar size and complexity with dynamic compaction, and name them in the submittal.

08.7.5 Materials for dynamic compaction shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

08.7.6 Include dynamic compaction in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

08.7.7 Set out dynamic compaction from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

08.7.8 Label each delivery for dynamic compaction with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

08.7.9 Where the manufacturer's instructions for dynamic compaction differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

08.8 Installation

08.8.1 Keep a daily record of work on dynamic compaction, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

08.8.2 Include dynamic compaction in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

08.8.3 Inspect each completed area of dynamic compaction jointly with the Engineer and record the result on an inspection request form signed by both parties.

08.8.4 Use only installers who have completed at least three projects of similar size and complexity with dynamic compaction, and name them in the submittal.

08.8.5 Allow access for the Engineer to witness the testing of dynamic compaction, giving at least two working days' notice of each test.

08.8.6 Coordinate dynamic compaction with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

08.8.7 Where the manufacturer's instructions for dynamic compaction differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

08.8.8 Do not start dynamic compaction in any area until the preceding work has been inspected and accepted by the Engineer.

08.8.9 Protect finished dynamic compaction from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

08.9 Tolerances

08.9.1 Coordinate dynamic compaction with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

08.9.2 Report any defect found in dynamic compaction to the Engineer within two working days, together with the proposed remedy.

08.9.3 Set out dynamic compaction from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

08.9.4 Store materials for dynamic compaction off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

08.9.5 Fixings and accessories for dynamic compaction shall be compatible with the adjoining materials and shall not cause staining or corrosion.

08.9.6 Label each delivery for dynamic compaction with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

08.9.7 Prepare a sample of dynamic compaction for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

08.9.8 Keep a daily record of work on dynamic compaction, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

08.9.9 Work on dynamic compaction during the summer months shall follow the hot weather procedures in the

approved method statement.

08.9.10 Do not start dynamic compaction in any area until the preceding work has been inspected and accepted by the Engineer.

08.10 Inspection and Testing

08.10.1 Hand over warranties, test certificates and operation and maintenance information for dynamic compaction with the as-built documents.

08.10.2 Set out dynamic compaction from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

08.10.3 Report any defect found in dynamic compaction to the Engineer within two working days, together with the proposed remedy.

08.10.4 Keep a daily record of work on dynamic compaction, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

08.10.5 Make good all surfaces disturbed by dynamic compaction to match the adjoining finishes, to the Engineer's satisfaction.

08.10.6 Work on dynamic compaction during the summer months shall follow the hot weather procedures in the approved method statement.

08.10.7 Use only installers who have completed at least three projects of similar size and complexity with dynamic compaction, and name them in the submittal.

08.10.8 Allow access for the Engineer to witness the testing of dynamic compaction, giving at least two working days' notice of each test.

08.10.9 Coordinate dynamic compaction with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

08.10.10 Do not start dynamic compaction in any area until the preceding work has been inspected and accepted by the Engineer.

08.11 Protection

08.11.1 Submit product data, shop drawings and a method statement for dynamic compaction to the Engineer for review before ordering any materials.

08.11.2 Prepare a sample of dynamic compaction for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

08.11.3 Report any defect found in dynamic compaction to the Engineer within two working days, together with the proposed remedy.

08.11.4 Allow access for the Engineer to witness the testing of dynamic compaction, giving at least two working days' notice of each test.

08.11.5 Provide dynamic compaction complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

08.11.6 Clean dynamic compaction on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

08.11.7 Label each delivery for dynamic compaction with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

08.11.8 Include dynamic compaction in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

08.12 Cleaning

08.12.1 Submit product data, shop drawings and a method statement for dynamic compaction to the Engineer for review before ordering any materials.

08.12.2 Store materials for dynamic compaction off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

08.12.3 Provide dynamic compaction complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

08.12.4 Where the manufacturer's instructions for dynamic compaction differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

08.12.5 Prepare a sample of dynamic compaction for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

08.12.6 Remove and replace any work on dynamic compaction that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

08.12.7 Use only installers who have completed at least three projects of similar size and complexity with dynamic compaction, and name them in the submittal.

08.12.8 Work on dynamic compaction during the summer months shall follow the hot weather procedures in the approved method statement.

08.12.9 Report any defect found in dynamic compaction to the Engineer within two working days, together with the proposed remedy.

08.12.10 Clean dynamic compaction on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

08.13 Records and Handover

08.13.1 Protect finished dynamic compaction from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

08.13.2 Label each delivery for dynamic compaction with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

08.13.3 Do not start dynamic compaction in any area until the preceding work has been inspected and accepted by the Engineer.

08.13.4 Include dynamic compaction in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

08.13.5 Use only installers who have completed at least three projects of similar size and complexity with dynamic compaction, and name them in the submittal.

08.13.6 Remove and replace any work on dynamic compaction that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

08.13.7 Clean dynamic compaction on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

08.14 Coordination

08.14.1 Fixings and accessories for dynamic compaction shall be compatible with the adjoining materials and shall not cause staining or corrosion.

08.14.2 Make good all surfaces disturbed by dynamic compaction to match the adjoining finishes, to the Engineer's satisfaction.

08.14.3 Set out dynamic compaction from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

08.14.4 Clean dynamic compaction on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

08.14.5 Report any defect found in dynamic compaction to the Engineer within two working days, together with the proposed remedy.

08.14.6 Include dynamic compaction in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

08.14.7 Inspect each completed area of dynamic compaction jointly with the Engineer and record the result on an inspection request form signed by both parties.

08.14.8 Keep a daily record of work on dynamic compaction, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

08.14.9 Where the manufacturer's instructions for dynamic compaction differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

08.14.10 Remove and replace any work on dynamic compaction that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

Section 09 Ground Improvement Verification

09.1 Scope

09.1.1 Use only installers who have completed at least three projects of similar size and complexity with verification testing, and name them in the submittal.

09.1.2 Set out verification testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

09.1.3 Where the manufacturer's instructions for verification testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

09.1.4 Protect finished verification testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

09.1.5 Remove and replace any work on verification testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

09.1.6 Work on verification testing during the summer months shall follow the hot weather procedures in the approved method statement.

09.1.7 Provide verification testing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

09.2 Related Work

09.2.1 Remove and replace any work on verification testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

09.2.2 Hand over warranties, test certificates and operation and maintenance information for verification testing with the as-built documents.

09.2.3 Interfaces between verification testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

09.2.4 Do not start verification testing in any area until the preceding work has been inspected and accepted by the Engineer.

09.2.5 Allow access for the Engineer to witness the testing of verification testing, giving at least two working days' notice of each test.

09.2.6 Include verification testing in the monthly progress report, with the areas completed, the areas inspected

and any open non-conformance reports.

09.2.7 Keep a daily record of work on verification testing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

09.3 Submittals

09.3.1 Report any defect found in verification testing to the Engineer within two working days, together with the proposed remedy.

09.3.2 Hand over warranties, test certificates and operation and maintenance information for verification testing with the as-built documents.

09.3.3 Clean verification testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

09.3.4 Label each delivery for verification testing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

09.3.5 Submit product data, shop drawings and a method statement for verification testing to the Engineer for review before ordering any materials.

09.3.6 Protect finished verification testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

09.3.7 Fixings and accessories for verification testing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

09.3.8 Interfaces between verification testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

09.4 Quality Assurance

09.4.1 Prepare a sample of verification testing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

09.4.2 Submit product data, shop drawings and a method statement for verification testing to the Engineer for review before ordering any materials.

09.4.3 Remove and replace any work on verification testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

09.4.4 Interfaces between verification testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

09.4.5 Coordinate verification testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

09.4.6 Protect finished verification testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

09.4.7 Use only installers who have completed at least three projects of similar size and complexity with verification testing, and name them in the submittal.

09.4.8 Provide verification testing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

09.4.9 Inspect each completed area of verification testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

09.5 Materials

09.5.1 Inspect each completed area of verification testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

09.5.2 Prepare a sample of verification testing for the Engineer's approval; the approved sample sets the

standard for the rest of the Works.

09.5.3 Submit product data, shop drawings and a method statement for verification testing to the Engineer for review before ordering any materials.

09.5.4 Where the manufacturer's instructions for verification testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

09.5.5 Make good all surfaces disturbed by verification testing to match the adjoining finishes, to the Engineer's satisfaction.

09.5.6 Keep a daily record of work on verification testing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

09.5.7 Clean verification testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

09.5.8 Protect finished verification testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

09.5.9 Label each delivery for verification testing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

09.5.10 Report any defect found in verification testing to the Engineer within two working days, together with the proposed remedy.

09.6 Delivery, Storage and Handling

09.6.1 Hand over warranties, test certificates and operation and maintenance information for verification testing with the as-built documents.

09.6.2 Allow access for the Engineer to witness the testing of verification testing, giving at least two working days' notice of each test.

09.6.3 Set out verification testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

09.6.4 Where the manufacturer's instructions for verification testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

09.6.5 Coordinate verification testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

09.6.6 Provide verification testing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

09.6.7 Make good all surfaces disturbed by verification testing to match the adjoining finishes, to the Engineer's satisfaction.

09.6.8 Remove and replace any work on verification testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

09.6.9 Inspect each completed area of verification testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

09.7 Preparation

09.7.1 Store materials for verification testing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

09.7.2 Do not start verification testing in any area until the preceding work has been inspected and accepted by the Engineer.

09.7.3 Make good all surfaces disturbed by verification testing to match the adjoining finishes, to the Engineer's satisfaction.

09.7.4 Use only installers who have completed at least three projects of similar size and complexity with verification testing, and name them in the submittal.

09.7.5 Prepare a sample of verification testing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

09.7.6 Report any defect found in verification testing to the Engineer within two working days, together with the proposed remedy.

09.7.7 Clean verification testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

09.7.8 Work on verification testing during the summer months shall follow the hot weather procedures in the approved method statement.

09.8 Installation

09.8.1 Interfaces between verification testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

09.8.2 Prepare a sample of verification testing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

09.8.3 Materials for verification testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

09.8.4 Provide verification testing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

09.8.5 Do not start verification testing in any area until the preceding work has been inspected and accepted by the Engineer.

09.8.6 Hand over warranties, test certificates and operation and maintenance information for verification testing with the as-built documents.

09.8.7 Allow access for the Engineer to witness the testing of verification testing, giving at least two working days' notice of each test.

09.8.8 Use only installers who have completed at least three projects of similar size and complexity with verification testing, and name them in the submittal.

09.8.9 Include verification testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

09.8.10 Where the manufacturer's instructions for verification testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

09.9 Tolerances

09.9.1 Label each delivery for verification testing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

09.9.2 Keep a daily record of work on verification testing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

09.9.3 Materials for verification testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

09.9.4 Where the manufacturer's instructions for verification testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

09.9.5 Coordinate verification testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

09.9.6 Remove and replace any work on verification testing that does not meet this Section, at no cost to the

Employer and without extension of the Time for Completion.

09.9.7 Submit product data, shop drawings and a method statement for verification testing to the Engineer for review before ordering any materials.

09.9.8 Provide verification testing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

09.10 Inspection and Testing

09.10.1 Do not start verification testing in any area until the preceding work has been inspected and accepted by the Engineer.

09.10.2 Prepare a sample of verification testing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

09.10.3 Keep a daily record of work on verification testing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

09.10.4 Hand over warranties, test certificates and operation and maintenance information for verification testing with the as-built documents.

09.10.5 Report any defect found in verification testing to the Engineer within two working days, together with the proposed remedy.

09.10.6 Submit product data, shop drawings and a method statement for verification testing to the Engineer for review before ordering any materials.

09.10.7 Set out verification testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

09.10.8 Make good all surfaces disturbed by verification testing to match the adjoining finishes, to the Engineer's satisfaction.

09.11 Protection

09.11.1 Fixings and accessories for verification testing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

09.11.2 Inspect each completed area of verification testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

09.11.3 Include verification testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

09.11.4 Store materials for verification testing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

09.11.5 Do not start verification testing in any area until the preceding work has been inspected and accepted by the Engineer.

09.11.6 Provide verification testing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

09.11.7 Materials for verification testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

09.11.8 Interfaces between verification testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

09.11.9 Submit product data, shop drawings and a method statement for verification testing to the Engineer for review before ordering any materials.

09.12 Cleaning

09.12.1 Work on verification testing during the summer months shall follow the hot weather procedures in the approved method statement.

09.12.2 Set out verification testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

09.12.3 Materials for verification testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

09.12.4 Include verification testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

09.12.5 Submit product data, shop drawings and a method statement for verification testing to the Engineer for review before ordering any materials.

09.12.6 Clean verification testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

09.12.7 Store materials for verification testing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

09.13 Records and Handover

09.13.1 Work on verification testing during the summer months shall follow the hot weather procedures in the approved method statement.

09.13.2 Clean verification testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

09.13.3 Fixings and accessories for verification testing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

09.13.4 Make good all surfaces disturbed by verification testing to match the adjoining finishes, to the Engineer's satisfaction.

09.13.5 Submit product data, shop drawings and a method statement for verification testing to the Engineer for review before ordering any materials.

09.13.6 Coordinate verification testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

09.13.7 Allow access for the Engineer to witness the testing of verification testing, giving at least two working days' notice of each test.

09.13.8 Hand over warranties, test certificates and operation and maintenance information for verification testing with the as-built documents.

09.14 Coordination

09.14.1 Use only installers who have completed at least three projects of similar size and complexity with verification testing, and name them in the submittal.

09.14.2 Inspect each completed area of verification testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

09.14.3 Allow access for the Engineer to witness the testing of verification testing, giving at least two working days' notice of each test.

09.14.4 Clean verification testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

09.14.5 Hand over warranties, test certificates and operation and maintenance information for verification testing with the as-built documents.

09.14.6 Include verification testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

09.14.7 Protect finished verification testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

09.14.8 Coordinate verification testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

09.14.9 Set out verification testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

09.14.10 Label each delivery for verification testing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

Section 10 Dewatering

10.1 Scope

10.1.1 Report any defect found in dewatering systems to the Engineer within two working days, together with the proposed remedy.

10.1.2 Make good all surfaces disturbed by dewatering systems to match the adjoining finishes, to the Engineer's satisfaction.

10.1.3 Interfaces between dewatering systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

10.1.4 Set out dewatering systems from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

10.1.5 Hand over warranties, test certificates and operation and maintenance information for dewatering systems with the as-built documents.

10.1.6 Use only installers who have completed at least three projects of similar size and complexity with dewatering systems, and name them in the submittal.

10.1.7 Protect finished dewatering systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

10.1.8 Prepare a sample of dewatering systems for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

10.2 Related Work

10.2.1 Fixings and accessories for dewatering systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

10.2.2 Allow access for the Engineer to witness the testing of dewatering systems, giving at least two working days' notice of each test.

10.2.3 Where the manufacturer's instructions for dewatering systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

10.2.4 Store materials for dewatering systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

10.2.5 Prepare a sample of dewatering systems for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

10.2.6 Work on dewatering systems during the summer months shall follow the hot weather procedures in the approved method statement.

10.2.7 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an

inspection request form signed by both parties.

10.2.8 Submit product data, shop drawings and a method statement for dewatering systems to the Engineer for review before ordering any materials.

10.2.9 Provide dewatering systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

10.2.10 Hand over warranties, test certificates and operation and maintenance information for dewatering systems with the as-built documents.

10.3 Submittals

10.3.1 Remove and replace any work on dewatering systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

10.3.2 Materials for dewatering systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

10.3.3 Keep a daily record of work on dewatering systems, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

10.3.4 Coordinate dewatering systems with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

10.3.5 Label each delivery for dewatering systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

10.3.6 Make good all surfaces disturbed by dewatering systems to match the adjoining finishes, to the Engineer's satisfaction.

10.3.7 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

10.4 Quality Assurance

10.4.1 Provide dewatering systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

10.4.2 Materials for dewatering systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

10.4.3 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

10.4.4 Report any defect found in dewatering systems to the Engineer within two working days, together with the proposed remedy.

10.4.5 Work on dewatering systems during the summer months shall follow the hot weather procedures in the approved method statement.

10.4.6 Include dewatering systems in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

10.4.7 Interfaces between dewatering systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

10.4.8 Clean dewatering systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

10.4.9 Label each delivery for dewatering systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

10.4.10 Use only installers who have completed at least three projects of similar size and complexity with dewatering systems, and name them in the submittal.

10.5 Materials

10.5.1 Clean dewatering systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

10.5.2 Label each delivery for dewatering systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

10.5.3 Materials for dewatering systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

10.5.4 Do not start dewatering systems in any area until the preceding work has been inspected and accepted by the Engineer.

10.5.5 Remove and replace any work on dewatering systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

10.5.6 Hand over warranties, test certificates and operation and maintenance information for dewatering systems with the as-built documents.

10.5.7 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

10.6 Delivery, Storage and Handling

10.6.1 Protect finished dewatering systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

10.6.2 Coordinate dewatering systems with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

10.6.3 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

10.6.4 Submit product data, shop drawings and a method statement for dewatering systems to the Engineer for review before ordering any materials.

10.6.5 Store materials for dewatering systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

10.6.6 Set out dewatering systems from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

10.6.7 Fixings and accessories for dewatering systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

10.6.8 Where the manufacturer's instructions for dewatering systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

10.7 Preparation

10.7.1 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

10.7.2 Remove and replace any work on dewatering systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

10.7.3 Label each delivery for dewatering systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

10.7.4 Fixings and accessories for dewatering systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

10.7.5 Materials for dewatering systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

10.7.6 Make good all surfaces disturbed by dewatering systems to match the adjoining finishes, to the Engineer's satisfaction.

10.7.7 Where the manufacturer's instructions for dewatering systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

10.7.8 Provide dewatering systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

10.7.9 Work on dewatering systems during the summer months shall follow the hot weather procedures in the approved method statement.

10.7.10 Clean dewatering systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

10.8 Installation

10.8.1 Hand over warranties, test certificates and operation and maintenance information for dewatering systems with the as-built documents.

10.8.2 Report any defect found in dewatering systems to the Engineer within two working days, together with the proposed remedy.

10.8.3 Label each delivery for dewatering systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

10.8.4 Remove and replace any work on dewatering systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

10.8.5 Fixings and accessories for dewatering systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

10.8.6 Keep a daily record of work on dewatering systems, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

10.8.7 Interfaces between dewatering systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

10.8.8 Prepare a sample of dewatering systems for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

10.8.9 Use only installers who have completed at least three projects of similar size and complexity with dewatering systems, and name them in the submittal.

10.9 Tolerances

10.9.1 Store materials for dewatering systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

10.9.2 Submit product data, shop drawings and a method statement for dewatering systems to the Engineer for review before ordering any materials.

10.9.3 Protect finished dewatering systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

10.9.4 Allow access for the Engineer to witness the testing of dewatering systems, giving at least two working days' notice of each test.

10.9.5 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

10.9.6 Hand over warranties, test certificates and operation and maintenance information for dewatering systems with the as-built documents.

10.9.7 Use only installers who have completed at least three projects of similar size and complexity with

dewatering systems, and name them in the submittal.

10.9.8 Coordinate dewatering systems with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

10.9.9 Remove and replace any work on dewatering systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

10.10 Inspection and Testing

10.10.1 Use only installers who have completed at least three projects of similar size and complexity with dewatering systems, and name them in the submittal.

10.10.2 Label each delivery for dewatering systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

10.10.3 Set out dewatering systems from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

10.10.4 Provide dewatering systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

10.10.5 Where the manufacturer's instructions for dewatering systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

10.10.6 Materials for dewatering systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

10.10.7 Keep a daily record of work on dewatering systems, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

10.10.8 Hand over warranties, test certificates and operation and maintenance information for dewatering systems with the as-built documents.

10.11 Protection

10.11.1 Allow access for the Engineer to witness the testing of dewatering systems, giving at least two working days' notice of each test.

10.11.2 Report any defect found in dewatering systems to the Engineer within two working days, together with the proposed remedy.

10.11.3 Hand over warranties, test certificates and operation and maintenance information for dewatering systems with the as-built documents.

10.11.4 Materials for dewatering systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

10.11.5 Protect finished dewatering systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

10.11.6 Keep a daily record of work on dewatering systems, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

10.11.7 Remove and replace any work on dewatering systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

10.11.8 Where the manufacturer's instructions for dewatering systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

10.12 Cleaning

10.12.1 Materials for dewatering systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

10.12.2 Fixings and accessories for dewatering systems shall be compatible with the adjoining materials and

shall not cause staining or corrosion.

10.12.3 Submit product data, shop drawings and a method statement for dewatering systems to the Engineer for review before ordering any materials.

10.12.4 Prepare a sample of dewatering systems for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

10.12.5 Store materials for dewatering systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

10.12.6 Do not start dewatering systems in any area until the preceding work has been inspected and accepted by the Engineer.

10.12.7 Where the manufacturer's instructions for dewatering systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

10.12.8 Provide dewatering systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

10.12.9 Work on dewatering systems during the summer months shall follow the hot weather procedures in the approved method statement.

10.12.10 Interfaces between dewatering systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

10.13 Records and Handover

10.13.1 Fixings and accessories for dewatering systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

10.13.2 Interfaces between dewatering systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

10.13.3 Make good all surfaces disturbed by dewatering systems to match the adjoining finishes, to the Engineer's satisfaction.

10.13.4 Protect finished dewatering systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

10.13.5 Work on dewatering systems during the summer months shall follow the hot weather procedures in the approved method statement.

10.13.6 Clean dewatering systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

10.13.7 Label each delivery for dewatering systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

10.13.8 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

10.14 Coordination

10.14.1 Provide dewatering systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

10.14.2 Allow access for the Engineer to witness the testing of dewatering systems, giving at least two working days' notice of each test.

10.14.3 Label each delivery for dewatering systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

10.14.4 Fixings and accessories for dewatering systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

10.14.5 Inspect each completed area of dewatering systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

10.14.6 Coordinate dewatering systems with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

10.14.7 Interfaces between dewatering systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

Section 11 Sub-base Under Floor Slabs

11.1 Scope

11.1.1 Fixings and accessories for sub-base layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

11.1.2 Hand over warranties, test certificates and operation and maintenance information for sub-base layers with the as-built documents.

11.1.3 Work on sub-base layers during the summer months shall follow the hot weather procedures in the approved method statement.

11.1.4 Clean sub-base layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

11.1.5 Report any defect found in sub-base layers to the Engineer within two working days, together with the proposed remedy.

11.1.6 Submit product data, shop drawings and a method statement for sub-base layers to the Engineer for review before ordering any materials.

11.1.7 Keep a daily record of work on sub-base layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

11.1.8 Make good all surfaces disturbed by sub-base layers to match the adjoining finishes, to the Engineer's satisfaction.

11.1.9 Set out sub-base layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

11.1.10 Label each delivery for sub-base layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

11.2 Related Work

11.2.1 Include sub-base layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

11.2.2 Make good all surfaces disturbed by sub-base layers to match the adjoining finishes, to the Engineer's satisfaction.

11.2.3 Label each delivery for sub-base layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

11.2.4 Inspect each completed area of sub-base layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

11.2.5 Store materials for sub-base layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

11.2.6 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

11.2.7 Coordinate sub-base layers with the mechanical, electrical and plumbing services shown on the

approved combined services drawings before work starts.

11.3 Submittals

11.3.1 Coordinate sub-base layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

11.3.2 Report any defect found in sub-base layers to the Engineer within two working days, together with the proposed remedy.

11.3.3 Keep a daily record of work on sub-base layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

11.3.4 Fixings and accessories for sub-base layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

11.3.5 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

11.3.6 Store materials for sub-base layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

11.3.7 Where the manufacturer's instructions for sub-base layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

11.3.8 Remove and replace any work on sub-base layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

11.3.9 Make good all surfaces disturbed by sub-base layers to match the adjoining finishes, to the Engineer's satisfaction.

11.3.10 Provide sub-base layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

11.4 Quality Assurance

11.4.1 Interfaces between sub-base layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

11.4.2 Keep a daily record of work on sub-base layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

11.4.3 Include sub-base layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

11.4.4 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

11.4.5 Submit product data, shop drawings and a method statement for sub-base layers to the Engineer for review before ordering any materials.

11.4.6 Set out sub-base layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

11.4.7 Coordinate sub-base layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

11.4.8 Work on sub-base layers during the summer months shall follow the hot weather procedures in the approved method statement.

11.5 Materials

11.5.1 Materials for sub-base layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

11.5.2 Remove and replace any work on sub-base layers that does not meet this Section, at no cost to the

Employer and without extension of the Time for Completion.

11.5.3 Provide sub-base layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

11.5.4 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

11.5.5 Use only installers who have completed at least three projects of similar size and complexity with sub-base layers, and name them in the submittal.

11.5.6 Set out sub-base layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

11.5.7 Coordinate sub-base layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

11.5.8 Make good all surfaces disturbed by sub-base layers to match the adjoining finishes, to the Engineer's satisfaction.

11.6 Delivery, Storage and Handling

11.6.1 Where the manufacturer's instructions for sub-base layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

11.6.2 Include sub-base layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

11.6.3 Coordinate sub-base layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

11.6.4 Prepare a sample of sub-base layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

11.6.5 Interfaces between sub-base layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

11.6.6 Remove and replace any work on sub-base layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

11.6.7 Work on sub-base layers during the summer months shall follow the hot weather procedures in the approved method statement.

11.6.8 Make good all surfaces disturbed by sub-base layers to match the adjoining finishes, to the Engineer's satisfaction.

11.7 Preparation

11.7.1 Make good all surfaces disturbed by sub-base layers to match the adjoining finishes, to the Engineer's satisfaction.

11.7.2 Protect finished sub-base layers from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

11.7.3 Provide sub-base layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

11.7.4 Include sub-base layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

11.7.5 Keep a daily record of work on sub-base layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

11.7.6 Materials for sub-base layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

11.7.7 Inspect each completed area of sub-base layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

11.7.8 Hand over warranties, test certificates and operation and maintenance information for sub-base layers with the as-built documents.

11.8 Installation

11.8.1 Fixings and accessories for sub-base layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

11.8.2 Remove and replace any work on sub-base layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

11.8.3 Prepare a sample of sub-base layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

11.8.4 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

11.8.5 Coordinate sub-base layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

11.8.6 Make good all surfaces disturbed by sub-base layers to match the adjoining finishes, to the Engineer's satisfaction.

11.8.7 Keep a daily record of work on sub-base layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

11.9 Tolerances

11.9.1 Do not start sub-base layers in any area until the preceding work has been inspected and accepted by the Engineer.

11.9.2 Remove and replace any work on sub-base layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

11.9.3 Prepare a sample of sub-base layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

11.9.4 Store materials for sub-base layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

11.9.5 Report any defect found in sub-base layers to the Engineer within two working days, together with the proposed remedy.

11.9.6 Submit product data, shop drawings and a method statement for sub-base layers to the Engineer for review before ordering any materials.

11.9.7 Coordinate sub-base layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

11.9.8 Work on sub-base layers during the summer months shall follow the hot weather procedures in the approved method statement.

11.9.9 Fixings and accessories for sub-base layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

11.10 Inspection and Testing

11.10.1 Use only installers who have completed at least three projects of similar size and complexity with sub-base layers, and name them in the submittal.

11.10.2 Report any defect found in sub-base layers to the Engineer within two working days, together with the proposed remedy.

11.10.3 Submit product data, shop drawings and a method statement for sub-base layers to the Engineer for review before ordering any materials.

11.10.4 Include sub-base layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

11.10.5 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

11.10.6 Inspect each completed area of sub-base layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

11.10.7 Where the manufacturer's instructions for sub-base layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

11.10.8 Hand over warranties, test certificates and operation and maintenance information for sub-base layers with the as-built documents.

11.11 Protection

11.11.1 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

11.11.2 Work on sub-base layers during the summer months shall follow the hot weather procedures in the approved method statement.

11.11.3 Inspect each completed area of sub-base layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

11.11.4 Include sub-base layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

11.11.5 Clean sub-base layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

11.11.6 Submit product data, shop drawings and a method statement for sub-base layers to the Engineer for review before ordering any materials.

11.11.7 Keep a daily record of work on sub-base layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

11.11.8 Do not start sub-base layers in any area until the preceding work has been inspected and accepted by the Engineer.

11.12 Cleaning

11.12.1 Do not start sub-base layers in any area until the preceding work has been inspected and accepted by the Engineer.

11.12.2 Submit product data, shop drawings and a method statement for sub-base layers to the Engineer for review before ordering any materials.

11.12.3 Prepare a sample of sub-base layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

11.12.4 Protect finished sub-base layers from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

11.12.5 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

11.12.6 Interfaces between sub-base layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

11.12.7 Label each delivery for sub-base layers with the product name, batch number and date of manufacture,

and keep the delivery notes on Site.

11.12.8 Include sub-base layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

11.13 Records and Handover

11.13.1 Clean sub-base layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

11.13.2 Provide sub-base layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

11.13.3 Use only installers who have completed at least three projects of similar size and complexity with sub-base layers, and name them in the submittal.

11.13.4 Interfaces between sub-base layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

11.13.5 Keep a daily record of work on sub-base layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

11.13.6 Fixings and accessories for sub-base layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

11.13.7 Where the manufacturer's instructions for sub-base layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

11.13.8 Set out sub-base layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

11.13.9 Work on sub-base layers during the summer months shall follow the hot weather procedures in the approved method statement.

11.13.10 Materials for sub-base layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

11.14 Coordination

11.14.1 Set out sub-base layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

11.14.2 Provide sub-base layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

11.14.3 Label each delivery for sub-base layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

11.14.4 Do not start sub-base layers in any area until the preceding work has been inspected and accepted by the Engineer.

11.14.5 Hand over warranties, test certificates and operation and maintenance information for sub-base layers with the as-built documents.

11.14.6 Submit product data, shop drawings and a method statement for sub-base layers to the Engineer for review before ordering any materials.

11.14.7 Where the manufacturer's instructions for sub-base layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

11.14.8 Prepare a sample of sub-base layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

11.14.9 Allow access for the Engineer to witness the testing of sub-base layers, giving at least two working days' notice of each test.

Section 12 Geotextiles and Separation Layers

12.1 Scope

12.1.1 Fixings and accessories for geotextile layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

12.1.2 Set out geotextile layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

12.1.3 Prepare a sample of geotextile layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

12.1.4 Use only installers who have completed at least three projects of similar size and complexity with geotextile layers, and name them in the submittal.

12.1.5 Interfaces between geotextile layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

12.1.6 Work on geotextile layers during the summer months shall follow the hot weather procedures in the approved method statement.

12.1.7 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.1.8 Where the manufacturer's instructions for geotextile layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

12.1.9 Include geotextile layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

12.1.10 Inspect each completed area of geotextile layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

12.2 Related Work

12.2.1 Use only installers who have completed at least three projects of similar size and complexity with geotextile layers, and name them in the submittal.

12.2.2 Inspect each completed area of geotextile layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

12.2.3 Work on geotextile layers during the summer months shall follow the hot weather procedures in the approved method statement.

12.2.4 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.2.5 Submit product data, shop drawings and a method statement for geotextile layers to the Engineer for review before ordering any materials.

12.2.6 Prepare a sample of geotextile layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

12.2.7 Clean geotextile layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

12.3 Submittals

12.3.1 Clean geotextile layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

12.3.2 Store materials for geotextile layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

12.3.3 Fixings and accessories for geotextile layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

12.3.4 Do not start geotextile layers in any area until the preceding work has been inspected and accepted by the Engineer.

12.3.5 Provide geotextile layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

12.3.6 Interfaces between geotextile layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

12.3.7 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.3.8 Work on geotextile layers during the summer months shall follow the hot weather procedures in the approved method statement.

12.3.9 Coordinate geotextile layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

12.3.10 Report any defect found in geotextile layers to the Engineer within two working days, together with the proposed remedy.

12.4 Quality Assurance

12.4.1 Store materials for geotextile layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

12.4.2 Protect finished geotextile layers from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

12.4.3 Remove and replace any work on geotextile layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

12.4.4 Interfaces between geotextile layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

12.4.5 Keep a daily record of work on geotextile layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

12.4.6 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.4.7 Allow access for the Engineer to witness the testing of geotextile layers, giving at least two working days' notice of each test.

12.5 Materials

12.5.1 Provide geotextile layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

12.5.2 Report any defect found in geotextile layers to the Engineer within two working days, together with the proposed remedy.

12.5.3 Inspect each completed area of geotextile layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

12.5.4 Prepare a sample of geotextile layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

12.5.5 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.5.6 Protect finished geotextile layers from damage by following trades until the Taking-Over Certificate is

issued; repair any damage before handover.

12.5.7 Set out geotextile layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

12.5.8 Include geotextile layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

12.6 Delivery, Storage and Handling

12.6.1 Label each delivery for geotextile layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

12.6.2 Coordinate geotextile layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

12.6.3 Report any defect found in geotextile layers to the Engineer within two working days, together with the proposed remedy.

12.6.4 Remove and replace any work on geotextile layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

12.6.5 Where the manufacturer's instructions for geotextile layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

12.6.6 Inspect each completed area of geotextile layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

12.6.7 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.7 Preparation

12.7.1 Allow access for the Engineer to witness the testing of geotextile layers, giving at least two working days' notice of each test.

12.7.2 Do not start geotextile layers in any area until the preceding work has been inspected and accepted by the Engineer.

12.7.3 Keep a daily record of work on geotextile layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

12.7.4 Include geotextile layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

12.7.5 Report any defect found in geotextile layers to the Engineer within two working days, together with the proposed remedy.

12.7.6 Remove and replace any work on geotextile layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

12.7.7 Store materials for geotextile layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

12.7.8 Fixings and accessories for geotextile layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

12.8 Installation

12.8.1 Where the manufacturer's instructions for geotextile layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

12.8.2 Keep a daily record of work on geotextile layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

12.8.3 Provide geotextile layers complete with all fixings, accessories and preparation needed for a finished

installation, whether or not each item is shown on the Drawings.

12.8.4 Hand over warranties, test certificates and operation and maintenance information for geotextile layers with the as-built documents.

12.8.5 Include geotextile layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

12.8.6 Prepare a sample of geotextile layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

12.8.7 Inspect each completed area of geotextile layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

12.9 Tolerances

12.9.1 Remove and replace any work on geotextile layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

12.9.2 Provide geotextile layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

12.9.3 Fixings and accessories for geotextile layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

12.9.4 Report any defect found in geotextile layers to the Engineer within two working days, together with the proposed remedy.

12.9.5 Interfaces between geotextile layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

12.9.6 Label each delivery for geotextile layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

12.9.7 Submit product data, shop drawings and a method statement for geotextile layers to the Engineer for review before ordering any materials.

12.9.8 Hand over warranties, test certificates and operation and maintenance information for geotextile layers with the as-built documents.

12.9.9 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.10 Inspection and Testing

12.10.1 Inspect each completed area of geotextile layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

12.10.2 Store materials for geotextile layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

12.10.3 Clean geotextile layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

12.10.4 Work on geotextile layers during the summer months shall follow the hot weather procedures in the approved method statement.

12.10.5 Submit product data, shop drawings and a method statement for geotextile layers to the Engineer for review before ordering any materials.

12.10.6 Coordinate geotextile layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

12.10.7 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.10.8 Include geotextile layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

12.11 Protection

12.11.1 Clean geotextile layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

12.11.2 Prepare a sample of geotextile layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

12.11.3 Keep a daily record of work on geotextile layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

12.11.4 Where the manufacturer's instructions for geotextile layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

12.11.5 Report any defect found in geotextile layers to the Engineer within two working days, together with the proposed remedy.

12.11.6 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.11.7 Protect finished geotextile layers from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

12.11.8 Inspect each completed area of geotextile layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

12.11.9 Remove and replace any work on geotextile layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

12.11.10 Work on geotextile layers during the summer months shall follow the hot weather procedures in the approved method statement.

12.12 Cleaning

12.12.1 Set out geotextile layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

12.12.2 Prepare a sample of geotextile layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

12.12.3 Materials for geotextile layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

12.12.4 Work on geotextile layers during the summer months shall follow the hot weather procedures in the approved method statement.

12.12.5 Keep a daily record of work on geotextile layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

12.12.6 Remove and replace any work on geotextile layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

12.12.7 Where the manufacturer's instructions for geotextile layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

12.12.8 Use only installers who have completed at least three projects of similar size and complexity with geotextile layers, and name them in the submittal.

12.12.9 Fixings and accessories for geotextile layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

12.12.10 Include geotextile layers in the monthly progress report, with the areas completed, the areas

inspected and any open non-conformance reports.

12.13 Records and Handover

12.13.1 Store materials for geotextile layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

12.13.2 Hand over warranties, test certificates and operation and maintenance information for geotextile layers with the as-built documents.

12.13.3 Set out geotextile layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

12.13.4 Where the manufacturer's instructions for geotextile layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

12.13.5 Interfaces between geotextile layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

12.13.6 Inspect each completed area of geotextile layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

12.13.7 Coordinate geotextile layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

12.13.8 Allow access for the Engineer to witness the testing of geotextile layers, giving at least two working days' notice of each test.

12.13.9 Work on geotextile layers during the summer months shall follow the hot weather procedures in the approved method statement.

12.14 Coordination

12.14.1 Where the manufacturer's instructions for geotextile layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

12.14.2 Clean geotextile layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

12.14.3 Coordinate geotextile layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

12.14.4 Make good all surfaces disturbed by geotextile layers to match the adjoining finishes, to the Engineer's satisfaction.

12.14.5 Keep a daily record of work on geotextile layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

12.14.6 Hand over warranties, test certificates and operation and maintenance information for geotextile layers with the as-built documents.

12.14.7 Use only installers who have completed at least three projects of similar size and complexity with geotextile layers, and name them in the submittal.

12.14.8 Submit product data, shop drawings and a method statement for geotextile layers to the Engineer for review before ordering any materials.

Part 3 Concrete

Section 13 Concrete Materials

13.1 Scope

13.1.1 Set out concrete materials from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

13.1.2 Include concrete materials in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

13.1.3 Materials for concrete materials shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

13.1.4 Report any defect found in concrete materials to the Engineer within two working days, together with the proposed remedy.

13.1.5 Fixings and accessories for concrete materials shall be compatible with the adjoining materials and shall not cause staining or corrosion.

13.1.6 Label each delivery for concrete materials with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

13.1.7 Coordinate concrete materials with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

13.1.8 Submit product data, shop drawings and a method statement for concrete materials to the Engineer for review before ordering any materials.

13.2 Related Work

13.2.1 Keep a daily record of work on concrete materials, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

13.2.2 Prepare a sample of concrete materials for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

13.2.3 Provide concrete materials complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

13.2.4 Allow access for the Engineer to witness the testing of concrete materials, giving at least two working days' notice of each test.

13.2.5 Report any defect found in concrete materials to the Engineer within two working days, together with the proposed remedy.

13.2.6 Inspect each completed area of concrete materials jointly with the Engineer and record the result on an inspection request form signed by both parties.

13.2.7 Use only installers who have completed at least three projects of similar size and complexity with concrete materials, and name them in the submittal.

13.3 Submittals

13.3.1 Store materials for concrete materials off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

13.3.2 Set out concrete materials from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

13.3.3 Remove and replace any work on concrete materials that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

13.3.4 Include concrete materials in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

13.3.5 Clean concrete materials on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

13.3.6 Interfaces between concrete materials and the work of other Sections shall be shown on the shop drawings and agreed before installation.

13.3.7 Submit product data, shop drawings and a method statement for concrete materials to the Engineer for review before ordering any materials.

13.4 Quality Assurance

13.4.1 Prepare a sample of concrete materials for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

13.4.2 Where the manufacturer's instructions for concrete materials differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

13.4.3 Protect finished concrete materials from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

13.4.4 Clean concrete materials on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

13.4.5 Use only installers who have completed at least three projects of similar size and complexity with concrete materials, and name them in the submittal.

13.4.6 Allow access for the Engineer to witness the testing of concrete materials, giving at least two working days' notice of each test.

13.4.7 Materials for concrete materials shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

13.4.8 Remove and replace any work on concrete materials that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

13.4.9 Fixings and accessories for concrete materials shall be compatible with the adjoining materials and shall not cause staining or corrosion.

13.5 Materials

13.5.1 Make good all surfaces disturbed by concrete materials to match the adjoining finishes, to the Engineer's satisfaction.

13.5.2 Protect finished concrete materials from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

13.5.3 Hand over warranties, test certificates and operation and maintenance information for concrete materials with the as-built documents.

13.5.4 Store materials for concrete materials off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

13.5.5 Materials for concrete materials shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

13.5.6 Do not start concrete materials in any area until the preceding work has been inspected and accepted by the Engineer.

13.5.7 Clean concrete materials on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

13.5.8 Set out concrete materials from the approved gridlines and datum levels, and check the setting out with

the Engineer before fixing.

13.6 Delivery, Storage and Handling

13.6.1 Hand over warranties, test certificates and operation and maintenance information for concrete materials with the as-built documents.

13.6.2 Make good all surfaces disturbed by concrete materials to match the adjoining finishes, to the Engineer's satisfaction.

13.6.3 Coordinate concrete materials with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

13.6.4 Keep a daily record of work on concrete materials, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

13.6.5 Where the manufacturer's instructions for concrete materials differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

13.6.6 Clean concrete materials on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

13.6.7 Use only installers who have completed at least three projects of similar size and complexity with concrete materials, and name them in the submittal.

13.6.8 Include concrete materials in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

13.7 Preparation

13.7.1 Use only installers who have completed at least three projects of similar size and complexity with concrete materials, and name them in the submittal.

13.7.2 Where the manufacturer's instructions for concrete materials differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

13.7.3 Inspect each completed area of concrete materials jointly with the Engineer and record the result on an inspection request form signed by both parties.

13.7.4 Coordinate concrete materials with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

13.7.5 Protect finished concrete materials from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

13.7.6 Fixings and accessories for concrete materials shall be compatible with the adjoining materials and shall not cause staining or corrosion.

13.7.7 Submit product data, shop drawings and a method statement for concrete materials to the Engineer for review before ordering any materials.

13.8 Installation

13.8.1 Coordinate concrete materials with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

13.8.2 Inspect each completed area of concrete materials jointly with the Engineer and record the result on an inspection request form signed by both parties.

13.8.3 Provide concrete materials complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

13.8.4 Fixings and accessories for concrete materials shall be compatible with the adjoining materials and shall not cause staining or corrosion.

13.8.5 Use only installers who have completed at least three projects of similar size and complexity with

concrete materials, and name them in the submittal.

13.8.6 Make good all surfaces disturbed by concrete materials to match the adjoining finishes, to the Engineer's satisfaction.

13.8.7 Report any defect found in concrete materials to the Engineer within two working days, together with the proposed remedy.

13.8.8 Prepare a sample of concrete materials for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

13.8.9 Allow access for the Engineer to witness the testing of concrete materials, giving at least two working days' notice of each test.

13.9 Tolerances

13.9.1 Where the manufacturer's instructions for concrete materials differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

13.9.2 Keep a daily record of work on concrete materials, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

13.9.3 Submit product data, shop drawings and a method statement for concrete materials to the Engineer for review before ordering any materials.

13.9.4 Protect finished concrete materials from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

13.9.5 Inspect each completed area of concrete materials jointly with the Engineer and record the result on an inspection request form signed by both parties.

13.9.6 Coordinate concrete materials with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

13.9.7 Use only installers who have completed at least three projects of similar size and complexity with concrete materials, and name them in the submittal.

13.9.8 Prepare a sample of concrete materials for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

13.10 Inspection and Testing

13.10.1 Inspect each completed area of concrete materials jointly with the Engineer and record the result on an inspection request form signed by both parties.

13.10.2 Fixings and accessories for concrete materials shall be compatible with the adjoining materials and shall not cause staining or corrosion.

13.10.3 Submit product data, shop drawings and a method statement for concrete materials to the Engineer for review before ordering any materials.

13.10.4 Clean concrete materials on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

13.10.5 Interfaces between concrete materials and the work of other Sections shall be shown on the shop drawings and agreed before installation.

13.10.6 Use only installers who have completed at least three projects of similar size and complexity with concrete materials, and name them in the submittal.

13.10.7 Protect finished concrete materials from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

13.10.8 Hand over warranties, test certificates and operation and maintenance information for concrete materials with the as-built documents.

13.10.9 Keep a daily record of work on concrete materials, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

13.10.10 Include concrete materials in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

13.11 Protection

13.11.1 Use only installers who have completed at least three projects of similar size and complexity with concrete materials, and name them in the submittal.

13.11.2 Keep a daily record of work on concrete materials, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

13.11.3 Set out concrete materials from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

13.11.4 Interfaces between concrete materials and the work of other Sections shall be shown on the shop drawings and agreed before installation.

13.11.5 Report any defect found in concrete materials to the Engineer within two working days, together with the proposed remedy.

13.11.6 Inspect each completed area of concrete materials jointly with the Engineer and record the result on an inspection request form signed by both parties.

13.11.7 Submit product data, shop drawings and a method statement for concrete materials to the Engineer for review before ordering any materials.

13.11.8 Store materials for concrete materials off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

13.12 Cleaning

13.12.1 Prepare a sample of concrete materials for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

13.12.2 Include concrete materials in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

13.12.3 Inspect each completed area of concrete materials jointly with the Engineer and record the result on an inspection request form signed by both parties.

13.12.4 Submit product data, shop drawings and a method statement for concrete materials to the Engineer for review before ordering any materials.

13.12.5 Store materials for concrete materials off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

13.12.6 Make good all surfaces disturbed by concrete materials to match the adjoining finishes, to the Engineer's satisfaction.

13.12.7 Hand over warranties, test certificates and operation and maintenance information for concrete materials with the as-built documents.

13.12.8 Allow access for the Engineer to witness the testing of concrete materials, giving at least two working days' notice of each test.

13.13 Records and Handover

13.13.1 Provide concrete materials complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

13.13.2 Label each delivery for concrete materials with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

13.13.3 Use only installers who have completed at least three projects of similar size and complexity with concrete materials, and name them in the submittal.

13.13.4 Make good all surfaces disturbed by concrete materials to match the adjoining finishes, to the Engineer's satisfaction.

13.13.5 Allow access for the Engineer to witness the testing of concrete materials, giving at least two working days' notice of each test.

13.13.6 Prepare a sample of concrete materials for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

13.13.7 Submit product data, shop drawings and a method statement for concrete materials to the Engineer for review before ordering any materials.

13.13.8 Materials for concrete materials shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

13.13.9 Work on concrete materials during the summer months shall follow the hot weather procedures in the approved method statement.

13.14 Coordination

13.14.1 Do not start concrete materials in any area until the preceding work has been inspected and accepted by the Engineer.

13.14.2 Materials for concrete materials shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

13.14.3 Make good all surfaces disturbed by concrete materials to match the adjoining finishes, to the Engineer's satisfaction.

13.14.4 Store materials for concrete materials off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

13.14.5 Fixings and accessories for concrete materials shall be compatible with the adjoining materials and shall not cause staining or corrosion.

13.14.6 Allow access for the Engineer to witness the testing of concrete materials, giving at least two working days' notice of each test.

13.14.7 Set out concrete materials from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

Section 14 Concrete Mix Design

14.1 Scope

14.1.1 Include concrete mixes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

14.1.2 Interfaces between concrete mixes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

14.1.3 Make good all surfaces disturbed by concrete mixes to match the adjoining finishes, to the Engineer's satisfaction.

14.1.4 Use only installers who have completed at least three projects of similar size and complexity with concrete mixes, and name them in the submittal.

14.1.5 Allow access for the Engineer to witness the testing of concrete mixes, giving at least two working days' notice of each test.

14.1.6 Do not start concrete mixes in any area until the preceding work has been inspected and accepted by

the Engineer.

14.1.7 Prepare a sample of concrete mixes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

14.1.8 Label each delivery for concrete mixes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

14.1.9 Protect finished concrete mixes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

14.1.10 Materials for concrete mixes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

14.2 Related Work

14.2.1 Work on concrete mixes during the summer months shall follow the hot weather procedures in the approved method statement.

14.2.2 Provide concrete mixes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

14.2.3 Prepare a sample of concrete mixes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

14.2.4 Set out concrete mixes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

14.2.5 Interfaces between concrete mixes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

14.2.6 Allow access for the Engineer to witness the testing of concrete mixes, giving at least two working days' notice of each test.

14.2.7 Fixings and accessories for concrete mixes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

14.2.8 Make good all surfaces disturbed by concrete mixes to match the adjoining finishes, to the Engineer's satisfaction.

14.2.9 Keep a daily record of work on concrete mixes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

14.2.10 Clean concrete mixes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

14.3 Submittals

14.3.1 Fixings and accessories for concrete mixes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

14.3.2 Work on concrete mixes during the summer months shall follow the hot weather procedures in the approved method statement.

14.3.3 Use only installers who have completed at least three projects of similar size and complexity with concrete mixes, and name them in the submittal.

14.3.4 Inspect each completed area of concrete mixes jointly with the Engineer and record the result on an inspection request form signed by both parties.

14.3.5 Remove and replace any work on concrete mixes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

14.3.6 Prepare a sample of concrete mixes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

14.3.7 Clean concrete mixes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

14.4 Quality Assurance

14.4.1 Label each delivery for concrete mixes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

14.4.2 Provide concrete mixes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

14.4.3 Prepare a sample of concrete mixes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

14.4.4 Hand over warranties, test certificates and operation and maintenance information for concrete mixes with the as-built documents.

14.4.5 Report any defect found in concrete mixes to the Engineer within two working days, together with the proposed remedy.

14.4.6 Set out concrete mixes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

14.4.7 Do not start concrete mixes in any area until the preceding work has been inspected and accepted by the Engineer.

14.4.8 Keep a daily record of work on concrete mixes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

14.5 Materials

14.5.1 Inspect each completed area of concrete mixes jointly with the Engineer and record the result on an inspection request form signed by both parties.

14.5.2 Set out concrete mixes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

14.5.3 Interfaces between concrete mixes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

14.5.4 Keep a daily record of work on concrete mixes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

14.5.5 Clean concrete mixes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

14.5.6 Fixings and accessories for concrete mixes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

14.5.7 Hand over warranties, test certificates and operation and maintenance information for concrete mixes with the as-built documents.

14.5.8 Prepare a sample of concrete mixes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

14.5.9 Submit product data, shop drawings and a method statement for concrete mixes to the Engineer for review before ordering any materials.

14.5.10 Coordinate concrete mixes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

14.6 Delivery, Storage and Handling

14.6.1 Submit product data, shop drawings and a method statement for concrete mixes to the Engineer for review before ordering any materials.

14.6.2 Where the manufacturer's instructions for concrete mixes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

14.6.3 Coordinate concrete mixes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

14.6.4 Make good all surfaces disturbed by concrete mixes to match the adjoining finishes, to the Engineer's satisfaction.

14.6.5 Set out concrete mixes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

14.6.6 Include concrete mixes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

14.6.7 Protect finished concrete mixes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

14.6.8 Use only installers who have completed at least three projects of similar size and complexity with concrete mixes, and name them in the submittal.

14.7 Preparation

14.7.1 Remove and replace any work on concrete mixes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

14.7.2 Work on concrete mixes during the summer months shall follow the hot weather procedures in the approved method statement.

14.7.3 Use only installers who have completed at least three projects of similar size and complexity with concrete mixes, and name them in the submittal.

14.7.4 Clean concrete mixes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

14.7.5 Do not start concrete mixes in any area until the preceding work has been inspected and accepted by the Engineer.

14.7.6 Inspect each completed area of concrete mixes jointly with the Engineer and record the result on an inspection request form signed by both parties.

14.7.7 Store materials for concrete mixes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

14.7.8 Keep a daily record of work on concrete mixes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

14.8 Installation

14.8.1 Inspect each completed area of concrete mixes jointly with the Engineer and record the result on an inspection request form signed by both parties.

14.8.2 Hand over warranties, test certificates and operation and maintenance information for concrete mixes with the as-built documents.

14.8.3 Make good all surfaces disturbed by concrete mixes to match the adjoining finishes, to the Engineer's satisfaction.

14.8.4 Label each delivery for concrete mixes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

14.8.5 Materials for concrete mixes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

14.8.6 Where the manufacturer's instructions for concrete mixes differ from this Section, notify the Engineer in

writing and follow the Engineer's direction.

14.8.7 Coordinate concrete mixes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

14.8.8 Work on concrete mixes during the summer months shall follow the hot weather procedures in the approved method statement.

14.9 Tolerances

14.9.1 Protect finished concrete mixes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

14.9.2 Prepare a sample of concrete mixes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

14.9.3 Work on concrete mixes during the summer months shall follow the hot weather procedures in the approved method statement.

14.9.4 Include concrete mixes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

14.9.5 Provide concrete mixes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

14.9.6 Hand over warranties, test certificates and operation and maintenance information for concrete mixes with the as-built documents.

14.9.7 Where the manufacturer's instructions for concrete mixes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

14.9.8 Submit product data, shop drawings and a method statement for concrete mixes to the Engineer for review before ordering any materials.

14.9.9 Inspect each completed area of concrete mixes jointly with the Engineer and record the result on an inspection request form signed by both parties.

14.9.10 Allow access for the Engineer to witness the testing of concrete mixes, giving at least two working days' notice of each test.

14.10 Inspection and Testing

14.10.1 Clean concrete mixes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

14.10.2 Keep a daily record of work on concrete mixes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

14.10.3 Set out concrete mixes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

14.10.4 Include concrete mixes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

14.10.5 Do not start concrete mixes in any area until the preceding work has been inspected and accepted by the Engineer.

14.10.6 Work on concrete mixes during the summer months shall follow the hot weather procedures in the approved method statement.

14.10.7 Prepare a sample of concrete mixes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

14.10.8 Where the manufacturer's instructions for concrete mixes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

14.10.9 Materials for concrete mixes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

14.11 Protection

14.11.1 Allow access for the Engineer to witness the testing of concrete mixes, giving at least two working days' notice of each test.

14.11.2 Submit product data, shop drawings and a method statement for concrete mixes to the Engineer for review before ordering any materials.

14.11.3 Store materials for concrete mixes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

14.11.4 Remove and replace any work on concrete mixes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

14.11.5 Label each delivery for concrete mixes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

14.11.6 Make good all surfaces disturbed by concrete mixes to match the adjoining finishes, to the Engineer's satisfaction.

14.11.7 Report any defect found in concrete mixes to the Engineer within two working days, together with the proposed remedy.

14.12 Cleaning

14.12.1 Interfaces between concrete mixes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

14.12.2 Where the manufacturer's instructions for concrete mixes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

14.12.3 Inspect each completed area of concrete mixes jointly with the Engineer and record the result on an inspection request form signed by both parties.

14.12.4 Keep a daily record of work on concrete mixes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

14.12.5 Set out concrete mixes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

14.12.6 Protect finished concrete mixes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

14.12.7 Store materials for concrete mixes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

14.13 Records and Handover

14.13.1 Clean concrete mixes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

14.13.2 Report any defect found in concrete mixes to the Engineer within two working days, together with the proposed remedy.

14.13.3 Interfaces between concrete mixes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

14.13.4 Provide concrete mixes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

14.13.5 Use only installers who have completed at least three projects of similar size and complexity with concrete mixes, and name them in the submittal.

14.13.6 Prepare a sample of concrete mixes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

14.13.7 Store materials for concrete mixes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

14.13.8 Make good all surfaces disturbed by concrete mixes to match the adjoining finishes, to the Engineer's satisfaction.

14.13.9 Materials for concrete mixes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

14.14 Coordination

14.14.1 Work on concrete mixes during the summer months shall follow the hot weather procedures in the approved method statement.

14.14.2 Do not start concrete mixes in any area until the preceding work has been inspected and accepted by the Engineer.

14.14.3 Store materials for concrete mixes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

14.14.4 Allow access for the Engineer to witness the testing of concrete mixes, giving at least two working days' notice of each test.

14.14.5 Label each delivery for concrete mixes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

14.14.6 Provide concrete mixes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

14.14.7 Where the manufacturer's instructions for concrete mixes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

14.14.8 Use only installers who have completed at least three projects of similar size and complexity with concrete mixes, and name them in the submittal.

14.14.9 Clean concrete mixes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

14.14.10 Report any defect found in concrete mixes to the Engineer within two working days, together with the proposed remedy.

Section 15 Reinforcement

15.1 Scope

15.1.1 Keep a daily record of work on steel reinforcement, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

15.1.2 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

15.1.3 Remove and replace any work on steel reinforcement that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

15.1.4 Provide steel reinforcement complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

15.1.5 Coordinate steel reinforcement with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

15.1.6 Allow access for the Engineer to witness the testing of steel reinforcement, giving at least two working

days' notice of each test.

15.1.7 Prepare a sample of steel reinforcement for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

15.1.8 Report any defect found in steel reinforcement to the Engineer within two working days, together with the proposed remedy.

15.1.9 Work on steel reinforcement during the summer months shall follow the hot weather procedures in the approved method statement.

15.2 Related Work

15.2.1 Protect finished steel reinforcement from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

15.2.2 Work on steel reinforcement during the summer months shall follow the hot weather procedures in the approved method statement.

15.2.3 Remove and replace any work on steel reinforcement that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

15.2.4 Set out steel reinforcement from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

15.2.5 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

15.2.6 Clean steel reinforcement on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

15.2.7 Report any defect found in steel reinforcement to the Engineer within two working days, together with the proposed remedy.

15.2.8 Label each delivery for steel reinforcement with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

15.2.9 Inspect each completed area of steel reinforcement jointly with the Engineer and record the result on an inspection request form signed by both parties.

15.3 Submittals

15.3.1 Make good all surfaces disturbed by steel reinforcement to match the adjoining finishes, to the Engineer's satisfaction.

15.3.2 Hand over warranties, test certificates and operation and maintenance information for steel reinforcement with the as-built documents.

15.3.3 Store materials for steel reinforcement off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

15.3.4 Label each delivery for steel reinforcement with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

15.3.5 Clean steel reinforcement on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

15.3.6 Include steel reinforcement in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

15.3.7 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

15.3.8 Report any defect found in steel reinforcement to the Engineer within two working days, together with the proposed remedy.

15.4 Quality Assurance

15.4.1 Work on steel reinforcement during the summer months shall follow the hot weather procedures in the approved method statement.

15.4.2 Submit product data, shop drawings and a method statement for steel reinforcement to the Engineer for review before ordering any materials.

15.4.3 Make good all surfaces disturbed by steel reinforcement to match the adjoining finishes, to the Engineer's satisfaction.

15.4.4 Hand over warranties, test certificates and operation and maintenance information for steel reinforcement with the as-built documents.

15.4.5 Interfaces between steel reinforcement and the work of other Sections shall be shown on the shop drawings and agreed before installation.

15.4.6 Store materials for steel reinforcement off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

15.4.7 Provide steel reinforcement complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

15.5 Materials

15.5.1 Clean steel reinforcement on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

15.5.2 Keep a daily record of work on steel reinforcement, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

15.5.3 Coordinate steel reinforcement with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

15.5.4 Include steel reinforcement in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

15.5.5 Hand over warranties, test certificates and operation and maintenance information for steel reinforcement with the as-built documents.

15.5.6 Interfaces between steel reinforcement and the work of other Sections shall be shown on the shop drawings and agreed before installation.

15.5.7 Fixings and accessories for steel reinforcement shall be compatible with the adjoining materials and shall not cause staining or corrosion.

15.5.8 Report any defect found in steel reinforcement to the Engineer within two working days, together with the proposed remedy.

15.5.9 Do not start steel reinforcement in any area until the preceding work has been inspected and accepted by the Engineer.

15.6 Delivery, Storage and Handling

15.6.1 Keep a daily record of work on steel reinforcement, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

15.6.2 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

15.6.3 Remove and replace any work on steel reinforcement that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

15.6.4 Coordinate steel reinforcement with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

15.6.5 Fixings and accessories for steel reinforcement shall be compatible with the adjoining materials and shall not cause staining or corrosion.

15.6.6 Prepare a sample of steel reinforcement for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

15.6.7 Make good all surfaces disturbed by steel reinforcement to match the adjoining finishes, to the Engineer's satisfaction.

15.6.8 Label each delivery for steel reinforcement with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

15.6.9 Use only installers who have completed at least three projects of similar size and complexity with steel reinforcement, and name them in the submittal.

15.6.10 Inspect each completed area of steel reinforcement jointly with the Engineer and record the result on an inspection request form signed by both parties.

15.7 Preparation

15.7.1 Label each delivery for steel reinforcement with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

15.7.2 Interfaces between steel reinforcement and the work of other Sections shall be shown on the shop drawings and agreed before installation.

15.7.3 Set out steel reinforcement from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

15.7.4 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

15.7.5 Keep a daily record of work on steel reinforcement, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

15.7.6 Do not start steel reinforcement in any area until the preceding work has been inspected and accepted by the Engineer.

15.7.7 Protect finished steel reinforcement from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

15.8 Installation

15.8.1 Protect finished steel reinforcement from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

15.8.2 Remove and replace any work on steel reinforcement that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

15.8.3 Provide steel reinforcement complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

15.8.4 Report any defect found in steel reinforcement to the Engineer within two working days, together with the proposed remedy.

15.8.5 Inspect each completed area of steel reinforcement jointly with the Engineer and record the result on an inspection request form signed by both parties.

15.8.6 Prepare a sample of steel reinforcement for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

15.8.7 Set out steel reinforcement from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

15.8.8 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered

with the manufacturer's labels intact.

15.8.9 Keep a daily record of work on steel reinforcement, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

15.9 Tolerances

15.9.1 Do not start steel reinforcement in any area until the preceding work has been inspected and accepted by the Engineer.

15.9.2 Report any defect found in steel reinforcement to the Engineer within two working days, together with the proposed remedy.

15.9.3 Coordinate steel reinforcement with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

15.9.4 Inspect each completed area of steel reinforcement jointly with the Engineer and record the result on an inspection request form signed by both parties.

15.9.5 Fixings and accessories for steel reinforcement shall be compatible with the adjoining materials and shall not cause staining or corrosion.

15.9.6 Hand over warranties, test certificates and operation and maintenance information for steel reinforcement with the as-built documents.

15.9.7 Store materials for steel reinforcement off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

15.9.8 Interfaces between steel reinforcement and the work of other Sections shall be shown on the shop drawings and agreed before installation.

15.9.9 Protect finished steel reinforcement from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

15.9.10 Use only installers who have completed at least three projects of similar size and complexity with steel reinforcement, and name them in the submittal.

15.10 Inspection and Testing

15.10.1 Remove and replace any work on steel reinforcement that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

15.10.2 Hand over warranties, test certificates and operation and maintenance information for steel reinforcement with the as-built documents.

15.10.3 Coordinate steel reinforcement with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

15.10.4 Allow access for the Engineer to witness the testing of steel reinforcement, giving at least two working days' notice of each test.

15.10.5 Work on steel reinforcement during the summer months shall follow the hot weather procedures in the approved method statement.

15.10.6 Include steel reinforcement in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

15.10.7 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

15.10.8 Fixings and accessories for steel reinforcement shall be compatible with the adjoining materials and shall not cause staining or corrosion.

15.10.9 Use only installers who have completed at least three projects of similar size and complexity with steel reinforcement, and name them in the submittal.

15.10.10 Interfaces between steel reinforcement and the work of other Sections shall be shown on the shop drawings and agreed before installation.

15.11 Protection

15.11.1 Allow access for the Engineer to witness the testing of steel reinforcement, giving at least two working days' notice of each test.

15.11.2 Set out steel reinforcement from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

15.11.3 Make good all surfaces disturbed by steel reinforcement to match the adjoining finishes, to the Engineer's satisfaction.

15.11.4 Inspect each completed area of steel reinforcement jointly with the Engineer and record the result on an inspection request form signed by both parties.

15.11.5 Clean steel reinforcement on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

15.11.6 Protect finished steel reinforcement from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

15.11.7 Interfaces between steel reinforcement and the work of other Sections shall be shown on the shop drawings and agreed before installation.

15.12 Cleaning

15.12.1 Allow access for the Engineer to witness the testing of steel reinforcement, giving at least two working days' notice of each test.

15.12.2 Keep a daily record of work on steel reinforcement, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

15.12.3 Use only installers who have completed at least three projects of similar size and complexity with steel reinforcement, and name them in the submittal.

15.12.4 Inspect each completed area of steel reinforcement jointly with the Engineer and record the result on an inspection request form signed by both parties.

15.12.5 Do not start steel reinforcement in any area until the preceding work has been inspected and accepted by the Engineer.

15.12.6 Submit product data, shop drawings and a method statement for steel reinforcement to the Engineer for review before ordering any materials.

15.12.7 Fixings and accessories for steel reinforcement shall be compatible with the adjoining materials and shall not cause staining or corrosion.

15.12.8 Work on steel reinforcement during the summer months shall follow the hot weather procedures in the approved method statement.

15.13 Records and Handover

15.13.1 Remove and replace any work on steel reinforcement that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

15.13.2 Fixings and accessories for steel reinforcement shall be compatible with the adjoining materials and shall not cause staining or corrosion.

15.13.3 Label each delivery for steel reinforcement with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

15.13.4 Set out steel reinforcement from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

15.13.5 Submit product data, shop drawings and a method statement for steel reinforcement to the Engineer for review before ordering any materials.

15.13.6 Store materials for steel reinforcement off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

15.13.7 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

15.14 Coordination

15.14.1 Materials for steel reinforcement shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

15.14.2 Protect finished steel reinforcement from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

15.14.3 Fixings and accessories for steel reinforcement shall be compatible with the adjoining materials and shall not cause staining or corrosion.

15.14.4 Store materials for steel reinforcement off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

15.14.5 Keep a daily record of work on steel reinforcement, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

15.14.6 Include steel reinforcement in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

15.14.7 Remove and replace any work on steel reinforcement that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

15.14.8 Do not start steel reinforcement in any area until the preceding work has been inspected and accepted by the Engineer.

15.14.9 Provide steel reinforcement complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

15.14.10 Inspect each completed area of steel reinforcement jointly with the Engineer and record the result on an inspection request form signed by both parties.

Section 16 Formwork

16.1 Scope

16.1.1 Store materials for formwork off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

16.1.2 Protect finished formwork from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

16.1.3 Keep a daily record of work on formwork, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

16.1.4 Label each delivery for formwork with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

16.1.5 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.1.6 Where the manufacturer's instructions for formwork differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

16.1.7 Interfaces between formwork and the work of other Sections shall be shown on the shop drawings and

agreed before installation.

16.1.8 Do not start formwork in any area until the preceding work has been inspected and accepted by the Engineer.

16.1.9 Make good all surfaces disturbed by formwork to match the adjoining finishes, to the Engineer's satisfaction.

16.2 Related Work

16.2.1 Use only installers who have completed at least three projects of similar size and complexity with formwork, and name them in the submittal.

16.2.2 Protect finished formwork from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

16.2.3 Report any defect found in formwork to the Engineer within two working days, together with the proposed remedy.

16.2.4 Clean formwork on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

16.2.5 Submit product data, shop drawings and a method statement for formwork to the Engineer for review before ordering any materials.

16.2.6 Inspect each completed area of formwork jointly with the Engineer and record the result on an inspection request form signed by both parties.

16.2.7 Materials for formwork shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

16.2.8 Interfaces between formwork and the work of other Sections shall be shown on the shop drawings and agreed before installation.

16.2.9 Set out formwork from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

16.3 Submittals

16.3.1 Include formwork in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

16.3.2 Keep a daily record of work on formwork, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

16.3.3 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.3.4 Clean formwork on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

16.3.5 Provide formwork complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

16.3.6 Interfaces between formwork and the work of other Sections shall be shown on the shop drawings and agreed before installation.

16.3.7 Inspect each completed area of formwork jointly with the Engineer and record the result on an inspection request form signed by both parties.

16.3.8 Where the manufacturer's instructions for formwork differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

16.4 Quality Assurance

16.4.1 Where the manufacturer's instructions for formwork differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

16.4.2 Allow access for the Engineer to witness the testing of formwork, giving at least two working days' notice of each test.

16.4.3 Remove and replace any work on formwork that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

16.4.4 Materials for formwork shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

16.4.5 Inspect each completed area of formwork jointly with the Engineer and record the result on an inspection request form signed by both parties.

16.4.6 Store materials for formwork off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

16.4.7 Fixings and accessories for formwork shall be compatible with the adjoining materials and shall not cause staining or corrosion.

16.4.8 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.4.9 Interfaces between formwork and the work of other Sections shall be shown on the shop drawings and agreed before installation.

16.4.10 Keep a daily record of work on formwork, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

16.5 Materials

16.5.1 Include formwork in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

16.5.2 Make good all surfaces disturbed by formwork to match the adjoining finishes, to the Engineer's satisfaction.

16.5.3 Submit product data, shop drawings and a method statement for formwork to the Engineer for review before ordering any materials.

16.5.4 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.5.5 Fixings and accessories for formwork shall be compatible with the adjoining materials and shall not cause staining or corrosion.

16.5.6 Store materials for formwork off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

16.5.7 Set out formwork from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

16.5.8 Label each delivery for formwork with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

16.6 Delivery, Storage and Handling

16.6.1 Remove and replace any work on formwork that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

16.6.2 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.6.3 Allow access for the Engineer to witness the testing of formwork, giving at least two working days' notice of each test.

16.6.4 Include formwork in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

16.6.5 Inspect each completed area of formwork jointly with the Engineer and record the result on an inspection request form signed by both parties.

16.6.6 Submit product data, shop drawings and a method statement for formwork to the Engineer for review before ordering any materials.

16.6.7 Make good all surfaces disturbed by formwork to match the adjoining finishes, to the Engineer's satisfaction.

16.6.8 Where the manufacturer's instructions for formwork differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

16.7 Preparation

16.7.1 Submit product data, shop drawings and a method statement for formwork to the Engineer for review before ordering any materials.

16.7.2 Allow access for the Engineer to witness the testing of formwork, giving at least two working days' notice of each test.

16.7.3 Remove and replace any work on formwork that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

16.7.4 Provide formwork complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

16.7.5 Store materials for formwork off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

16.7.6 Label each delivery for formwork with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

16.7.7 Fixings and accessories for formwork shall be compatible with the adjoining materials and shall not cause staining or corrosion.

16.7.8 Report any defect found in formwork to the Engineer within two working days, together with the proposed remedy.

16.7.9 Inspect each completed area of formwork jointly with the Engineer and record the result on an inspection request form signed by both parties.

16.7.10 Protect finished formwork from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

16.8 Installation

16.8.1 Use only installers who have completed at least three projects of similar size and complexity with formwork, and name them in the submittal.

16.8.2 Protect finished formwork from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

16.8.3 Inspect each completed area of formwork jointly with the Engineer and record the result on an inspection request form signed by both parties.

16.8.4 Remove and replace any work on formwork that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

16.8.5 Clean formwork on completion with methods recommended by the manufacturer, and remove all

packaging, offcuts and debris from the Site.

16.8.6 Keep a daily record of work on formwork, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

16.8.7 Set out formwork from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

16.8.8 Materials for formwork shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

16.8.9 Where the manufacturer's instructions for formwork differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

16.9 Tolerances

16.9.1 Protect finished formwork from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

16.9.2 Inspect each completed area of formwork jointly with the Engineer and record the result on an inspection request form signed by both parties.

16.9.3 Hand over warranties, test certificates and operation and maintenance information for formwork with the as-built documents.

16.9.4 Clean formwork on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

16.9.5 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.9.6 Set out formwork from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

16.9.7 Include formwork in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

16.9.8 Make good all surfaces disturbed by formwork to match the adjoining finishes, to the Engineer's satisfaction.

16.9.9 Allow access for the Engineer to witness the testing of formwork, giving at least two working days' notice of each test.

16.9.10 Prepare a sample of formwork for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

16.10 Inspection and Testing

16.10.1 Do not start formwork in any area until the preceding work has been inspected and accepted by the Engineer.

16.10.2 Provide formwork complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

16.10.3 Store materials for formwork off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

16.10.4 Where the manufacturer's instructions for formwork differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

16.10.5 Remove and replace any work on formwork that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

16.10.6 Fixings and accessories for formwork shall be compatible with the adjoining materials and shall not cause staining or corrosion.

16.10.7 Label each delivery for formwork with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

16.11 Protection

16.11.1 Keep a daily record of work on formwork, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

16.11.2 Hand over warranties, test certificates and operation and maintenance information for formwork with the as-built documents.

16.11.3 Materials for formwork shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

16.11.4 Remove and replace any work on formwork that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

16.11.5 Label each delivery for formwork with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

16.11.6 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.11.7 Interfaces between formwork and the work of other Sections shall be shown on the shop drawings and agreed before installation.

16.11.8 Allow access for the Engineer to witness the testing of formwork, giving at least two working days' notice of each test.

16.12 Cleaning

16.12.1 Fixings and accessories for formwork shall be compatible with the adjoining materials and shall not cause staining or corrosion.

16.12.2 Store materials for formwork off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

16.12.3 Inspect each completed area of formwork jointly with the Engineer and record the result on an inspection request form signed by both parties.

16.12.4 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.12.5 Materials for formwork shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

16.12.6 Prepare a sample of formwork for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

16.12.7 Coordinate formwork with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

16.12.8 Interfaces between formwork and the work of other Sections shall be shown on the shop drawings and agreed before installation.

16.12.9 Keep a daily record of work on formwork, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

16.13 Records and Handover

16.13.1 Keep a daily record of work on formwork, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

16.13.2 Protect finished formwork from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

16.13.3 Use only installers who have completed at least three projects of similar size and complexity with formwork, and name them in the submittal.

16.13.4 Allow access for the Engineer to witness the testing of formwork, giving at least two working days' notice of each test.

16.13.5 Label each delivery for formwork with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

16.13.6 Set out formwork from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

16.13.7 Remove and replace any work on formwork that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

16.13.8 Clean formwork on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

16.14 Coordination

16.14.1 Provide formwork complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

16.14.2 Work on formwork during the summer months shall follow the hot weather procedures in the approved method statement.

16.14.3 Allow access for the Engineer to witness the testing of formwork, giving at least two working days' notice of each test.

16.14.4 Keep a daily record of work on formwork, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

16.14.5 Materials for formwork shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

16.14.6 Prepare a sample of formwork for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

16.14.7 Make good all surfaces disturbed by formwork to match the adjoining finishes, to the Engineer's satisfaction.

16.14.8 Protect finished formwork from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

16.14.9 Remove and replace any work on formwork that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

Section 17 Foundations and Tie Beams

17.1 Scope

17.1.1 Remove and replace any work on pad foundations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

17.1.2 Prepare a sample of pad foundations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

17.1.3 Interfaces between pad foundations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

17.1.4 Set out pad foundations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

17.1.5 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected

and any open non-conformance reports.

17.1.6 Submit product data, shop drawings and a method statement for pad foundations to the Engineer for review before ordering any materials.

17.1.7 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.1.8 Use only installers who have completed at least three projects of similar size and complexity with pad foundations, and name them in the submittal.

17.1.9 Clean pad foundations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

17.1.10 Where the manufacturer's instructions for pad foundations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

17.2 Related Work

17.2.1 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

17.2.2 Report any defect found in pad foundations to the Engineer within two working days, together with the proposed remedy.

17.2.3 Allow access for the Engineer to witness the testing of pad foundations, giving at least two working days' notice of each test.

17.2.4 Store materials for pad foundations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

17.2.5 Remove and replace any work on pad foundations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

17.2.6 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.2.7 Protect finished pad foundations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

17.3 Submittals

17.3.1 Keep a daily record of work on pad foundations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

17.3.2 Inspect each completed area of pad foundations jointly with the Engineer and record the result on an inspection request form signed by both parties.

17.3.3 Prepare a sample of pad foundations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

17.3.4 Label each delivery for pad foundations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

17.3.5 Work on pad foundations during the summer months shall follow the hot weather procedures in the approved method statement.

17.3.6 Remove and replace any work on pad foundations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

17.3.7 Where the manufacturer's instructions for pad foundations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

17.4 Quality Assurance

17.4.1 Hand over warranties, test certificates and operation and maintenance information for pad foundations with the as-built documents.

17.4.2 Coordinate pad foundations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

17.4.3 Submit product data, shop drawings and a method statement for pad foundations to the Engineer for review before ordering any materials.

17.4.4 Report any defect found in pad foundations to the Engineer within two working days, together with the proposed remedy.

17.4.5 Inspect each completed area of pad foundations jointly with the Engineer and record the result on an inspection request form signed by both parties.

17.4.6 Label each delivery for pad foundations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

17.4.7 Provide pad foundations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

17.5 Materials

17.5.1 Submit product data, shop drawings and a method statement for pad foundations to the Engineer for review before ordering any materials.

17.5.2 Where the manufacturer's instructions for pad foundations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

17.5.3 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.5.4 Store materials for pad foundations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

17.5.5 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

17.5.6 Provide pad foundations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

17.5.7 Remove and replace any work on pad foundations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

17.6 Delivery, Storage and Handling

17.6.1 Where the manufacturer's instructions for pad foundations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

17.6.2 Make good all surfaces disturbed by pad foundations to match the adjoining finishes, to the Engineer's satisfaction.

17.6.3 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

17.6.4 Hand over warranties, test certificates and operation and maintenance information for pad foundations with the as-built documents.

17.6.5 Label each delivery for pad foundations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

17.6.6 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.6.7 Submit product data, shop drawings and a method statement for pad foundations to the Engineer for review before ordering any materials.

17.6.8 Store materials for pad foundations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

17.6.9 Do not start pad foundations in any area until the preceding work has been inspected and accepted by the Engineer.

17.6.10 Provide pad foundations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

17.7 Preparation

17.7.1 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.7.2 Report any defect found in pad foundations to the Engineer within two working days, together with the proposed remedy.

17.7.3 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

17.7.4 Label each delivery for pad foundations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

17.7.5 Work on pad foundations during the summer months shall follow the hot weather procedures in the approved method statement.

17.7.6 Use only installers who have completed at least three projects of similar size and complexity with pad foundations, and name them in the submittal.

17.7.7 Protect finished pad foundations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

17.7.8 Allow access for the Engineer to witness the testing of pad foundations, giving at least two working days' notice of each test.

17.8 Installation

17.8.1 Set out pad foundations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

17.8.2 Coordinate pad foundations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

17.8.3 Store materials for pad foundations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

17.8.4 Protect finished pad foundations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

17.8.5 Where the manufacturer's instructions for pad foundations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

17.8.6 Provide pad foundations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

17.8.7 Clean pad foundations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

17.8.8 Prepare a sample of pad foundations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

17.9 Tolerances

17.9.1 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.9.2 Remove and replace any work on pad foundations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

17.9.3 Store materials for pad foundations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

17.9.4 Materials for pad foundations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

17.9.5 Report any defect found in pad foundations to the Engineer within two working days, together with the proposed remedy.

17.9.6 Protect finished pad foundations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

17.9.7 Hand over warranties, test certificates and operation and maintenance information for pad foundations with the as-built documents.

17.9.8 Work on pad foundations during the summer months shall follow the hot weather procedures in the approved method statement.

17.9.9 Coordinate pad foundations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

17.9.10 Clean pad foundations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

17.10 Inspection and Testing

17.10.1 Keep a daily record of work on pad foundations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

17.10.2 Work on pad foundations during the summer months shall follow the hot weather procedures in the approved method statement.

17.10.3 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

17.10.4 Use only installers who have completed at least three projects of similar size and complexity with pad foundations, and name them in the submittal.

17.10.5 Protect finished pad foundations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

17.10.6 Set out pad foundations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

17.10.7 Remove and replace any work on pad foundations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

17.10.8 Materials for pad foundations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

17.10.9 Label each delivery for pad foundations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

17.10.10 Do not start pad foundations in any area until the preceding work has been inspected and accepted by the Engineer.

17.11 Protection

17.11.1 Work on pad foundations during the summer months shall follow the hot weather procedures in the approved method statement.

17.11.2 Label each delivery for pad foundations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

17.11.3 Do not start pad foundations in any area until the preceding work has been inspected and accepted by the Engineer.

17.11.4 Report any defect found in pad foundations to the Engineer within two working days, together with the proposed remedy.

17.11.5 Prepare a sample of pad foundations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

17.11.6 Interfaces between pad foundations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

17.11.7 Use only installers who have completed at least three projects of similar size and complexity with pad foundations, and name them in the submittal.

17.11.8 Provide pad foundations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

17.12 Cleaning

17.12.1 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

17.12.2 Set out pad foundations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

17.12.3 Protect finished pad foundations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

17.12.4 Submit product data, shop drawings and a method statement for pad foundations to the Engineer for review before ordering any materials.

17.12.5 Where the manufacturer's instructions for pad foundations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

17.12.6 Keep a daily record of work on pad foundations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

17.12.7 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.12.8 Materials for pad foundations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

17.12.9 Clean pad foundations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

17.13 Records and Handover

17.13.1 Where the manufacturer's instructions for pad foundations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

17.13.2 Provide pad foundations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

17.13.3 Label each delivery for pad foundations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

17.13.4 Protect finished pad foundations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

17.13.5 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.13.6 Submit product data, shop drawings and a method statement for pad foundations to the Engineer for review before ordering any materials.

17.13.7 Keep a daily record of work on pad foundations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

17.13.8 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

17.13.9 Prepare a sample of pad foundations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

17.14 Coordination

17.14.1 Protect finished pad foundations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

17.14.2 Hand over warranties, test certificates and operation and maintenance information for pad foundations with the as-built documents.

17.14.3 Report any defect found in pad foundations to the Engineer within two working days, together with the proposed remedy.

17.14.4 Include pad foundations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

17.14.5 Where the manufacturer's instructions for pad foundations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

17.14.6 Interfaces between pad foundations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

17.14.7 Do not start pad foundations in any area until the preceding work has been inspected and accepted by the Engineer.

17.14.8 Make good all surfaces disturbed by pad foundations to match the adjoining finishes, to the Engineer's satisfaction.

17.14.9 Fixings and accessories for pad foundations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

17.14.10 Allow access for the Engineer to witness the testing of pad foundations, giving at least two working days' notice of each test.

Section 18 Warehouse Floor Slabs

18.1 Scope

18.1.1 Where the manufacturer's instructions for ground-bearing floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

18.1.2 Fixings and accessories for ground-bearing floor slabs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

18.1.3 Inspect each completed area of ground-bearing floor slabs jointly with the Engineer and record the result on an inspection request form signed by both parties.

18.1.4 Label each delivery for ground-bearing floor slabs with the product name, batch number and date of

manufacture, and keep the delivery notes on Site.

18.1.5 Keep a daily record of work on ground-bearing floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

18.1.6 Hand over warranties, test certificates and operation and maintenance information for ground-bearing floor slabs with the as-built documents.

18.1.7 Work on ground-bearing floor slabs during the summer months shall follow the hot weather procedures in the approved method statement.

18.2 Related Work

18.2.1 Keep a daily record of work on ground-bearing floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

18.2.2 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

18.2.3 Store materials for ground-bearing floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

18.2.4 Inspect each completed area of ground-bearing floor slabs jointly with the Engineer and record the result on an inspection request form signed by both parties.

18.2.5 Allow access for the Engineer to witness the testing of ground-bearing floor slabs, giving at least two working days' notice of each test.

18.2.6 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.2.7 Materials for ground-bearing floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

18.3 Submittals

18.3.1 Fixings and accessories for ground-bearing floor slabs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

18.3.2 Coordinate ground-bearing floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

18.3.3 Materials for ground-bearing floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

18.3.4 Provide ground-bearing floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

18.3.5 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

18.3.6 Make good all surfaces disturbed by ground-bearing floor slabs to match the adjoining finishes, to the Engineer's satisfaction.

18.3.7 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.3.8 Store materials for ground-bearing floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

18.3.9 Include ground-bearing floor slabs in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

18.3.10 Keep a daily record of work on ground-bearing floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

18.4 Quality Assurance

18.4.1 Remove and replace any work on ground-bearing floor slabs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

18.4.2 Set out ground-bearing floor slabs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

18.4.3 Keep a daily record of work on ground-bearing floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

18.4.4 Coordinate ground-bearing floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

18.4.5 Report any defect found in ground-bearing floor slabs to the Engineer within two working days, together with the proposed remedy.

18.4.6 Make good all surfaces disturbed by ground-bearing floor slabs to match the adjoining finishes, to the Engineer's satisfaction.

18.4.7 Protect finished ground-bearing floor slabs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

18.5 Materials

18.5.1 Ground-bearing floor slabs to Warehouses W1 to W4 shall be 200 mm thick in concrete grade C35/45, with 25 kg/m3 of steel fibres, laid on the 300 mm compacted sub-base over a 1000 gauge polythene slip membrane.

18.5.2 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.5.3 Keep a daily record of work on ground-bearing floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

18.5.4 Coordinate ground-bearing floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

18.5.5 Label each delivery for ground-bearing floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

18.5.6 Use only installers who have completed at least three projects of similar size and complexity with ground-bearing floor slabs, and name them in the submittal.

18.5.7 Report any defect found in ground-bearing floor slabs to the Engineer within two working days, together with the proposed remedy.

18.5.8 Where the manufacturer's instructions for ground-bearing floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

18.5.9 Include ground-bearing floor slabs in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

18.5.10 Store materials for ground-bearing floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

18.5.11 Set out ground-bearing floor slabs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

18.6 Delivery, Storage and Handling

18.6.1 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.6.2 Fixings and accessories for ground-bearing floor slabs shall be compatible with the adjoining materials

and shall not cause staining or corrosion.

18.6.3 Make good all surfaces disturbed by ground-bearing floor slabs to match the adjoining finishes, to the Engineer's satisfaction.

18.6.4 Where the manufacturer's instructions for ground-bearing floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

18.6.5 Report any defect found in ground-bearing floor slabs to the Engineer within two working days, together with the proposed remedy.

18.6.6 Keep a daily record of work on ground-bearing floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

18.6.7 Label each delivery for ground-bearing floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

18.6.8 Clean ground-bearing floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

18.6.9 Hand over warranties, test certificates and operation and maintenance information for ground-bearing floor slabs with the as-built documents.

18.6.10 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

18.7 Preparation

18.7.1 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

18.7.2 Inspect each completed area of ground-bearing floor slabs jointly with the Engineer and record the result on an inspection request form signed by both parties.

18.7.3 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.7.4 Provide ground-bearing floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

18.7.5 Where the manufacturer's instructions for ground-bearing floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

18.7.6 Coordinate ground-bearing floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

18.7.7 Make good all surfaces disturbed by ground-bearing floor slabs to match the adjoining finishes, to the Engineer's satisfaction.

18.7.8 Set out ground-bearing floor slabs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

18.7.9 Store materials for ground-bearing floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

18.8 Installation

18.8.1 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

18.8.2 Make good all surfaces disturbed by ground-bearing floor slabs to match the adjoining finishes, to the Engineer's satisfaction.

18.8.3 Work on ground-bearing floor slabs during the summer months shall follow the hot weather procedures in the approved method statement.

18.8.4 Allow access for the Engineer to witness the testing of ground-bearing floor slabs, giving at least two working days' notice of each test.

18.8.5 Coordinate ground-bearing floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

18.8.6 Keep a daily record of work on ground-bearing floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

18.8.7 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.8.8 Submit product data, shop drawings and a method statement for ground-bearing floor slabs to the Engineer for review before ordering any materials.

18.8.9 Use only installers who have completed at least three projects of similar size and complexity with ground-bearing floor slabs, and name them in the submittal.

18.8.10 Prepare a sample of ground-bearing floor slabs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

18.9 Tolerances

18.9.1 Submit product data, shop drawings and a method statement for ground-bearing floor slabs to the Engineer for review before ordering any materials.

18.9.2 Materials for ground-bearing floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

18.9.3 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

18.9.4 Label each delivery for ground-bearing floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

18.9.5 Remove and replace any work on ground-bearing floor slabs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

18.9.6 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.9.7 Include ground-bearing floor slabs in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

18.9.8 Provide ground-bearing floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

18.9.9 Report any defect found in ground-bearing floor slabs to the Engineer within two working days, together with the proposed remedy.

18.9.10 Clean ground-bearing floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

18.10 Inspection and Testing

18.10.1 Work on ground-bearing floor slabs during the summer months shall follow the hot weather procedures in the approved method statement.

18.10.2 Materials for ground-bearing floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

18.10.3 Where the manufacturer's instructions for ground-bearing floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

18.10.4 Coordinate ground-bearing floor slabs with the mechanical, electrical and plumbing services shown on

the approved combined services drawings before work starts.

18.10.5 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.10.6 Include ground-bearing floor slabs in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

18.10.7 Make good all surfaces disturbed by ground-bearing floor slabs to match the adjoining finishes, to the Engineer's satisfaction.

18.10.8 Hand over warranties, test certificates and operation and maintenance information for ground-bearing floor slabs with the as-built documents.

18.10.9 Use only installers who have completed at least three projects of similar size and complexity with ground-bearing floor slabs, and name them in the submittal.

18.10.10 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

18.11 Protection

18.11.1 Provide ground-bearing floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

18.11.2 Allow access for the Engineer to witness the testing of ground-bearing floor slabs, giving at least two working days' notice of each test.

18.11.3 Submit product data, shop drawings and a method statement for ground-bearing floor slabs to the Engineer for review before ordering any materials.

18.11.4 Label each delivery for ground-bearing floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

18.11.5 Report any defect found in ground-bearing floor slabs to the Engineer within two working days, together with the proposed remedy.

18.11.6 Coordinate ground-bearing floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

18.11.7 Clean ground-bearing floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

18.11.8 Hand over warranties, test certificates and operation and maintenance information for ground-bearing floor slabs with the as-built documents.

18.11.9 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.11.10 Fixings and accessories for ground-bearing floor slabs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

18.12 Cleaning

18.12.1 Work on ground-bearing floor slabs during the summer months shall follow the hot weather procedures in the approved method statement.

18.12.2 Keep a daily record of work on ground-bearing floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

18.12.3 Clean ground-bearing floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

18.12.4 Allow access for the Engineer to witness the testing of ground-bearing floor slabs, giving at least two working days' notice of each test.

18.12.5 Protect finished ground-bearing floor slabs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

18.12.6 Prepare a sample of ground-bearing floor slabs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

18.12.7 Interfaces between ground-bearing floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

18.12.8 Submit product data, shop drawings and a method statement for ground-bearing floor slabs to the Engineer for review before ordering any materials.

18.12.9 Remove and replace any work on ground-bearing floor slabs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

18.13 Records and Handover

18.13.1 Label each delivery for ground-bearing floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

18.13.2 Coordinate ground-bearing floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

18.13.3 Materials for ground-bearing floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

18.13.4 Submit product data, shop drawings and a method statement for ground-bearing floor slabs to the Engineer for review before ordering any materials.

18.13.5 Allow access for the Engineer to witness the testing of ground-bearing floor slabs, giving at least two working days' notice of each test.

18.13.6 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

18.13.7 Clean ground-bearing floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

18.13.8 Include ground-bearing floor slabs in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

18.13.9 Remove and replace any work on ground-bearing floor slabs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

18.14 Coordination

18.14.1 Report any defect found in ground-bearing floor slabs to the Engineer within two working days, together with the proposed remedy.

18.14.2 Provide ground-bearing floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

18.14.3 Where the manufacturer's instructions for ground-bearing floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

18.14.4 Allow access for the Engineer to witness the testing of ground-bearing floor slabs, giving at least two working days' notice of each test.

18.14.5 Inspect each completed area of ground-bearing floor slabs jointly with the Engineer and record the result on an inspection request form signed by both parties.

18.14.6 Submit product data, shop drawings and a method statement for ground-bearing floor slabs to the Engineer for review before ordering any materials.

18.14.7 Do not start ground-bearing floor slabs in any area until the preceding work has been inspected and

accepted by the Engineer.

18.14.8 Materials for ground-bearing floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

18.14.9 Use only installers who have completed at least three projects of similar size and complexity with ground-bearing floor slabs, and name them in the submittal.

Section 19 Office Pod Floor Slabs

19.1 Scope

19.1.1 Interfaces between office pod floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

19.1.2 Label each delivery for office pod floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

19.1.3 Prepare a sample of office pod floor slabs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

19.1.4 Use only installers who have completed at least three projects of similar size and complexity with office pod floor slabs, and name them in the submittal.

19.1.5 Hand over warranties, test certificates and operation and maintenance information for office pod floor slabs with the as-built documents.

19.1.6 Report any defect found in office pod floor slabs to the Engineer within two working days, together with the proposed remedy.

19.1.7 Work on office pod floor slabs during the summer months shall follow the hot weather procedures in the approved method statement.

19.1.8 Keep a daily record of work on office pod floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

19.1.9 Submit product data, shop drawings and a method statement for office pod floor slabs to the Engineer for review before ordering any materials.

19.2 Related Work

19.2.1 Label each delivery for office pod floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

19.2.2 Use only installers who have completed at least three projects of similar size and complexity with office pod floor slabs, and name them in the submittal.

19.2.3 Interfaces between office pod floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

19.2.4 Make good all surfaces disturbed by office pod floor slabs to match the adjoining finishes, to the Engineer's satisfaction.

19.2.5 Hand over warranties, test certificates and operation and maintenance information for office pod floor slabs with the as-built documents.

19.2.6 Submit product data, shop drawings and a method statement for office pod floor slabs to the Engineer for review before ordering any materials.

19.2.7 Fixings and accessories for office pod floor slabs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

19.2.8 Where the manufacturer's instructions for office pod floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

19.3 Submittals

19.3.1 Hand over warranties, test certificates and operation and maintenance information for office pod floor slabs with the as-built documents.

19.3.2 Fixings and accessories for office pod floor slabs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

19.3.3 Interfaces between office pod floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

19.3.4 Keep a daily record of work on office pod floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

19.3.5 Clean office pod floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

19.3.6 Materials for office pod floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

19.3.7 Make good all surfaces disturbed by office pod floor slabs to match the adjoining finishes, to the Engineer's satisfaction.

19.3.8 Remove and replace any work on office pod floor slabs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

19.3.9 Submit product data, shop drawings and a method statement for office pod floor slabs to the Engineer for review before ordering any materials.

19.3.10 Where the manufacturer's instructions for office pod floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

19.4 Quality Assurance

19.4.1 Allow access for the Engineer to witness the testing of office pod floor slabs, giving at least two working days' notice of each test.

19.4.2 Materials for office pod floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

19.4.3 Fixings and accessories for office pod floor slabs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

19.4.4 Hand over warranties, test certificates and operation and maintenance information for office pod floor slabs with the as-built documents.

19.4.5 Provide office pod floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

19.4.6 Report any defect found in office pod floor slabs to the Engineer within two working days, together with the proposed remedy.

19.4.7 Use only installers who have completed at least three projects of similar size and complexity with office pod floor slabs, and name them in the submittal.

19.4.8 Submit product data, shop drawings and a method statement for office pod floor slabs to the Engineer for review before ordering any materials.

19.5 Materials

19.5.1 Office pod floor slabs shall be 150 mm thick in concrete grade C32/40 with A393 mesh reinforcement, on a 150 mm sub-base.

19.5.2 Provide office pod floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

19.5.3 Store materials for office pod floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

19.5.4 Report any defect found in office pod floor slabs to the Engineer within two working days, together with the proposed remedy.

19.5.5 Clean office pod floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

19.5.6 Interfaces between office pod floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

19.5.7 Allow access for the Engineer to witness the testing of office pod floor slabs, giving at least two working days' notice of each test.

19.5.8 Protect finished office pod floor slabs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

19.5.9 Keep a daily record of work on office pod floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

19.5.10 Coordinate office pod floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

19.5.11 Work on office pod floor slabs during the summer months shall follow the hot weather procedures in the approved method statement.

19.6 Delivery, Storage and Handling

19.6.1 Interfaces between office pod floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

19.6.2 Coordinate office pod floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

19.6.3 Include office pod floor slabs in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

19.6.4 Materials for office pod floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

19.6.5 Protect finished office pod floor slabs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

19.6.6 Prepare a sample of office pod floor slabs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

19.6.7 Store materials for office pod floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

19.6.8 Keep a daily record of work on office pod floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

19.7 Preparation

19.7.1 Remove and replace any work on office pod floor slabs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

19.7.2 Protect finished office pod floor slabs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

19.7.3 Materials for office pod floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

19.7.4 Store materials for office pod floor slabs off the ground, under cover and away from direct sun, dust and

moisture, in the original packaging until use.

19.7.5 Where the manufacturer's instructions for office pod floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

19.7.6 Label each delivery for office pod floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

19.7.7 Submit product data, shop drawings and a method statement for office pod floor slabs to the Engineer for review before ordering any materials.

19.7.8 Fixings and accessories for office pod floor slabs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

19.8 Installation

19.8.1 Hand over warranties, test certificates and operation and maintenance information for office pod floor slabs with the as-built documents.

19.8.2 Keep a daily record of work on office pod floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

19.8.3 Materials for office pod floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

19.8.4 Do not start office pod floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

19.8.5 Where the manufacturer's instructions for office pod floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

19.8.6 Protect finished office pod floor slabs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

19.8.7 Provide office pod floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

19.8.8 Allow access for the Engineer to witness the testing of office pod floor slabs, giving at least two working days' notice of each test.

19.9 Tolerances

19.9.1 Allow access for the Engineer to witness the testing of office pod floor slabs, giving at least two working days' notice of each test.

19.9.2 Prepare a sample of office pod floor slabs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

19.9.3 Hand over warranties, test certificates and operation and maintenance information for office pod floor slabs with the as-built documents.

19.9.4 Use only installers who have completed at least three projects of similar size and complexity with office pod floor slabs, and name them in the submittal.

19.9.5 Do not start office pod floor slabs in any area until the preceding work has been inspected and accepted by the Engineer.

19.9.6 Store materials for office pod floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

19.9.7 Report any defect found in office pod floor slabs to the Engineer within two working days, together with the proposed remedy.

19.10 Inspection and Testing

19.10.1 Protect finished office pod floor slabs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

19.10.2 Store materials for office pod floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

19.10.3 Inspect each completed area of office pod floor slabs jointly with the Engineer and record the result on an inspection request form signed by both parties.

19.10.4 Prepare a sample of office pod floor slabs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

19.10.5 Set out office pod floor slabs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

19.10.6 Interfaces between office pod floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

19.10.7 Remove and replace any work on office pod floor slabs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

19.10.8 Coordinate office pod floor slabs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

19.10.9 Materials for office pod floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

19.11 Protection

19.11.1 Protect finished office pod floor slabs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

19.11.2 Submit product data, shop drawings and a method statement for office pod floor slabs to the Engineer for review before ordering any materials.

19.11.3 Keep a daily record of work on office pod floor slabs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

19.11.4 Interfaces between office pod floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

19.11.5 Clean office pod floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

19.11.6 Hand over warranties, test certificates and operation and maintenance information for office pod floor slabs with the as-built documents.

19.11.7 Label each delivery for office pod floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

19.12 Cleaning

19.12.1 Label each delivery for office pod floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

19.12.2 Materials for office pod floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

19.12.3 Fixings and accessories for office pod floor slabs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

19.12.4 Provide office pod floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

19.12.5 Set out office pod floor slabs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

19.12.6 Allow access for the Engineer to witness the testing of office pod floor slabs, giving at least two working days' notice of each test.

19.12.7 Inspect each completed area of office pod floor slabs jointly with the Engineer and record the result on an inspection request form signed by both parties.

19.13 Records and Handover

19.13.1 Provide office pod floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

19.13.2 Interfaces between office pod floor slabs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

19.13.3 Hand over warranties, test certificates and operation and maintenance information for office pod floor slabs with the as-built documents.

19.13.4 Remove and replace any work on office pod floor slabs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

19.13.5 Prepare a sample of office pod floor slabs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

19.13.6 Label each delivery for office pod floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

19.13.7 Clean office pod floor slabs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

19.14 Coordination

19.14.1 Materials for office pod floor slabs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

19.14.2 Label each delivery for office pod floor slabs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

19.14.3 Report any defect found in office pod floor slabs to the Engineer within two working days, together with the proposed remedy.

19.14.4 Prepare a sample of office pod floor slabs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

19.14.5 Work on office pod floor slabs during the summer months shall follow the hot weather procedures in the approved method statement.

19.14.6 Store materials for office pod floor slabs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

19.14.7 Allow access for the Engineer to witness the testing of office pod floor slabs, giving at least two working days' notice of each test.

19.14.8 Where the manufacturer's instructions for office pod floor slabs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

19.14.9 Provide office pod floor slabs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

Section 20 Joints and Sealants

20.1 Scope

20.1.1 Do not start floor joints in any area until the preceding work has been inspected and accepted by the Engineer.

20.1.2 Interfaces between floor joints and the work of other Sections shall be shown on the shop drawings and agreed before installation.

20.1.3 Use only installers who have completed at least three projects of similar size and complexity with floor joints, and name them in the submittal.

20.1.4 Label each delivery for floor joints with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

20.1.5 Provide floor joints complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

20.1.6 Make good all surfaces disturbed by floor joints to match the adjoining finishes, to the Engineer's satisfaction.

20.1.7 Prepare a sample of floor joints for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

20.1.8 Where the manufacturer's instructions for floor joints differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

20.1.9 Include floor joints in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

20.1.10 Fixings and accessories for floor joints shall be compatible with the adjoining materials and shall not cause staining or corrosion.

20.2 Related Work

20.2.1 Coordinate floor joints with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

20.2.2 Fixings and accessories for floor joints shall be compatible with the adjoining materials and shall not cause staining or corrosion.

20.2.3 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.2.4 Submit product data, shop drawings and a method statement for floor joints to the Engineer for review before ordering any materials.

20.2.5 Set out floor joints from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

20.2.6 Materials for floor joints shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

20.2.7 Protect finished floor joints from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

20.3 Submittals

20.3.1 Coordinate floor joints with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

20.3.2 Submit product data, shop drawings and a method statement for floor joints to the Engineer for review before ordering any materials.

20.3.3 Report any defect found in floor joints to the Engineer within two working days, together with the proposed remedy.

20.3.4 Set out floor joints from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

20.3.5 Keep a daily record of work on floor joints, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

20.3.6 Fixings and accessories for floor joints shall be compatible with the adjoining materials and shall not cause staining or corrosion.

20.3.7 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.3.8 Provide floor joints complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

20.3.9 Hand over warranties, test certificates and operation and maintenance information for floor joints with the as-built documents.

20.3.10 Use only installers who have completed at least three projects of similar size and complexity with floor joints, and name them in the submittal.

20.4 Quality Assurance

20.4.1 Do not start floor joints in any area until the preceding work has been inspected and accepted by the Engineer.

20.4.2 Interfaces between floor joints and the work of other Sections shall be shown on the shop drawings and agreed before installation.

20.4.3 Use only installers who have completed at least three projects of similar size and complexity with floor joints, and name them in the submittal.

20.4.4 Report any defect found in floor joints to the Engineer within two working days, together with the proposed remedy.

20.4.5 Provide floor joints complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

20.4.6 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.4.7 Inspect each completed area of floor joints jointly with the Engineer and record the result on an inspection request form signed by both parties.

20.4.8 Label each delivery for floor joints with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

20.5 Materials

20.5.1 Coordinate floor joints with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

20.5.2 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.5.3 Interfaces between floor joints and the work of other Sections shall be shown on the shop drawings and agreed before installation.

20.5.4 Report any defect found in floor joints to the Engineer within two working days, together with the proposed remedy.

20.5.5 Clean floor joints on completion with methods recommended by the manufacturer, and remove all

packaging, offcuts and debris from the Site.

20.5.6 Inspect each completed area of floor joints jointly with the Engineer and record the result on an inspection request form signed by both parties.

20.5.7 Materials for floor joints shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

20.5.8 Include floor joints in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

20.6 Delivery, Storage and Handling

20.6.1 Make good all surfaces disturbed by floor joints to match the adjoining finishes, to the Engineer's satisfaction.

20.6.2 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.6.3 Do not start floor joints in any area until the preceding work has been inspected and accepted by the Engineer.

20.6.4 Materials for floor joints shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

20.6.5 Keep a daily record of work on floor joints, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

20.6.6 Inspect each completed area of floor joints jointly with the Engineer and record the result on an inspection request form signed by both parties.

20.6.7 Interfaces between floor joints and the work of other Sections shall be shown on the shop drawings and agreed before installation.

20.6.8 Remove and replace any work on floor joints that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

20.6.9 Protect finished floor joints from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

20.7 Preparation

20.7.1 Make good all surfaces disturbed by floor joints to match the adjoining finishes, to the Engineer's satisfaction.

20.7.2 Set out floor joints from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

20.7.3 Materials for floor joints shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

20.7.4 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.7.5 Report any defect found in floor joints to the Engineer within two working days, together with the proposed remedy.

20.7.6 Prepare a sample of floor joints for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

20.7.7 Protect finished floor joints from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

20.7.8 Fixings and accessories for floor joints shall be compatible with the adjoining materials and shall not cause staining or corrosion.

20.7.9 Store materials for floor joints off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

20.8 Installation

20.8.1 Submit product data, shop drawings and a method statement for floor joints to the Engineer for review before ordering any materials.

20.8.2 Work on floor joints during the summer months shall follow the hot weather procedures in the approved method statement.

20.8.3 Use only installers who have completed at least three projects of similar size and complexity with floor joints, and name them in the submittal.

20.8.4 Provide floor joints complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

20.8.5 Store materials for floor joints off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

20.8.6 Protect finished floor joints from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

20.8.7 Hand over warranties, test certificates and operation and maintenance information for floor joints with the as-built documents.

20.8.8 Set out floor joints from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

20.8.9 Report any defect found in floor joints to the Engineer within two working days, together with the proposed remedy.

20.8.10 Keep a daily record of work on floor joints, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

20.9 Tolerances

20.9.1 Label each delivery for floor joints with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

20.9.2 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.9.3 Fixings and accessories for floor joints shall be compatible with the adjoining materials and shall not cause staining or corrosion.

20.9.4 Use only installers who have completed at least three projects of similar size and complexity with floor joints, and name them in the submittal.

20.9.5 Coordinate floor joints with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

20.9.6 Work on floor joints during the summer months shall follow the hot weather procedures in the approved method statement.

20.9.7 Submit product data, shop drawings and a method statement for floor joints to the Engineer for review before ordering any materials.

20.9.8 Make good all surfaces disturbed by floor joints to match the adjoining finishes, to the Engineer's satisfaction.

20.10 Inspection and Testing

20.10.1 Store materials for floor joints off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

20.10.2 Hand over warranties, test certificates and operation and maintenance information for floor joints with the as-built documents.

20.10.3 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.10.4 Work on floor joints during the summer months shall follow the hot weather procedures in the approved method statement.

20.10.5 Submit product data, shop drawings and a method statement for floor joints to the Engineer for review before ordering any materials.

20.10.6 Do not start floor joints in any area until the preceding work has been inspected and accepted by the Engineer.

20.10.7 Materials for floor joints shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

20.10.8 Prepare a sample of floor joints for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

20.10.9 Label each delivery for floor joints with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

20.10.10 Interfaces between floor joints and the work of other Sections shall be shown on the shop drawings and agreed before installation.

20.11 Protection

20.11.1 Work on floor joints during the summer months shall follow the hot weather procedures in the approved method statement.

20.11.2 Provide floor joints complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

20.11.3 Set out floor joints from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

20.11.4 Do not start floor joints in any area until the preceding work has been inspected and accepted by the Engineer.

20.11.5 Fixings and accessories for floor joints shall be compatible with the adjoining materials and shall not cause staining or corrosion.

20.11.6 Interfaces between floor joints and the work of other Sections shall be shown on the shop drawings and agreed before installation.

20.11.7 Coordinate floor joints with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

20.12 Cleaning

20.12.1 Coordinate floor joints with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

20.12.2 Fixings and accessories for floor joints shall be compatible with the adjoining materials and shall not cause staining or corrosion.

20.12.3 Inspect each completed area of floor joints jointly with the Engineer and record the result on an inspection request form signed by both parties.

20.12.4 Use only installers who have completed at least three projects of similar size and complexity with floor joints, and name them in the submittal.

20.12.5 Label each delivery for floor joints with the product name, batch number and date of manufacture, and

keep the delivery notes on Site.

20.12.6 Submit product data, shop drawings and a method statement for floor joints to the Engineer for review before ordering any materials.

20.12.7 Set out floor joints from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

20.12.8 Do not start floor joints in any area until the preceding work has been inspected and accepted by the Engineer.

20.13 Records and Handover

20.13.1 Clean floor joints on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

20.13.2 Set out floor joints from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

20.13.3 Where the manufacturer's instructions for floor joints differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

20.13.4 Submit product data, shop drawings and a method statement for floor joints to the Engineer for review before ordering any materials.

20.13.5 Do not start floor joints in any area until the preceding work has been inspected and accepted by the Engineer.

20.13.6 Provide floor joints complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

20.13.7 Fixings and accessories for floor joints shall be compatible with the adjoining materials and shall not cause staining or corrosion.

20.13.8 Make good all surfaces disturbed by floor joints to match the adjoining finishes, to the Engineer's satisfaction.

20.14 Coordination

20.14.1 Provide floor joints complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

20.14.2 Prepare a sample of floor joints for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

20.14.3 Materials for floor joints shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

20.14.4 Hand over warranties, test certificates and operation and maintenance information for floor joints with the as-built documents.

20.14.5 Use only installers who have completed at least three projects of similar size and complexity with floor joints, and name them in the submittal.

20.14.6 Allow access for the Engineer to witness the testing of floor joints, giving at least two working days' notice of each test.

20.14.7 Where the manufacturer's instructions for floor joints differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

20.14.8 Do not start floor joints in any area until the preceding work has been inspected and accepted by the Engineer.

20.14.9 Remove and replace any work on floor joints that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

20.14.10 Interfaces between floor joints and the work of other Sections shall be shown on the shop drawings and agreed before installation.

Section 21 Hot Weather Concreting

21.1 Scope

21.1.1 Make good all surfaces disturbed by hot weather concreting to match the adjoining finishes, to the Engineer's satisfaction.

21.1.2 Store materials for hot weather concreting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

21.1.3 Coordinate hot weather concreting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

21.1.4 Remove and replace any work on hot weather concreting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

21.1.5 Where the manufacturer's instructions for hot weather concreting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

21.1.6 Work on hot weather concreting during the summer months shall follow the hot weather procedures in the approved method statement.

21.1.7 Submit product data, shop drawings and a method statement for hot weather concreting to the Engineer for review before ordering any materials.

21.2 Related Work

21.2.1 Store materials for hot weather concreting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

21.2.2 Do not start hot weather concreting in any area until the preceding work has been inspected and accepted by the Engineer.

21.2.3 Protect finished hot weather concreting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

21.2.4 Make good all surfaces disturbed by hot weather concreting to match the adjoining finishes, to the Engineer's satisfaction.

21.2.5 Label each delivery for hot weather concreting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

21.2.6 Clean hot weather concreting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

21.2.7 Provide hot weather concreting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

21.2.8 Set out hot weather concreting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

21.3 Submittals

21.3.1 Remove and replace any work on hot weather concreting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

21.3.2 Report any defect found in hot weather concreting to the Engineer within two working days, together with the proposed remedy.

21.3.3 Interfaces between hot weather concreting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

21.3.4 Submit product data, shop drawings and a method statement for hot weather concreting to the Engineer for review before ordering any materials.

21.3.5 Label each delivery for hot weather concreting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

21.3.6 Inspect each completed area of hot weather concreting jointly with the Engineer and record the result on an inspection request form signed by both parties.

21.3.7 Protect finished hot weather concreting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

21.4 Quality Assurance

21.4.1 Prepare a sample of hot weather concreting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

21.4.2 Use only installers who have completed at least three projects of similar size and complexity with hot weather concreting, and name them in the submittal.

21.4.3 Make good all surfaces disturbed by hot weather concreting to match the adjoining finishes, to the Engineer's satisfaction.

21.4.4 Hand over warranties, test certificates and operation and maintenance information for hot weather concreting with the as-built documents.

21.4.5 Where the manufacturer's instructions for hot weather concreting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

21.4.6 Allow access for the Engineer to witness the testing of hot weather concreting, giving at least two working days' notice of each test.

21.4.7 Keep a daily record of work on hot weather concreting, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

21.5 Materials

21.5.1 Keep a daily record of work on hot weather concreting, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

21.5.2 Make good all surfaces disturbed by hot weather concreting to match the adjoining finishes, to the Engineer's satisfaction.

21.5.3 Report any defect found in hot weather concreting to the Engineer within two working days, together with the proposed remedy.

21.5.4 Use only installers who have completed at least three projects of similar size and complexity with hot weather concreting, and name them in the submittal.

21.5.5 Provide hot weather concreting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

21.5.6 Work on hot weather concreting during the summer months shall follow the hot weather procedures in the approved method statement.

21.5.7 Remove and replace any work on hot weather concreting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

21.5.8 Prepare a sample of hot weather concreting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

21.5.9 Do not start hot weather concreting in any area until the preceding work has been inspected and accepted by the Engineer.

21.6 Delivery, Storage and Handling

21.6.1 Include hot weather concreting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

21.6.2 Interfaces between hot weather concreting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

21.6.3 Submit product data, shop drawings and a method statement for hot weather concreting to the Engineer for review before ordering any materials.

21.6.4 Coordinate hot weather concreting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

21.6.5 Clean hot weather concreting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

21.6.6 Set out hot weather concreting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

21.6.7 Allow access for the Engineer to witness the testing of hot weather concreting, giving at least two working days' notice of each test.

21.6.8 Fixings and accessories for hot weather concreting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

21.7 Preparation

21.7.1 Fixings and accessories for hot weather concreting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

21.7.2 Set out hot weather concreting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

21.7.3 Keep a daily record of work on hot weather concreting, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

21.7.4 Do not start hot weather concreting in any area until the preceding work has been inspected and accepted by the Engineer.

21.7.5 Work on hot weather concreting during the summer months shall follow the hot weather procedures in the approved method statement.

21.7.6 Use only installers who have completed at least three projects of similar size and complexity with hot weather concreting, and name them in the submittal.

21.7.7 Coordinate hot weather concreting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

21.8 Installation

21.8.1 Fixings and accessories for hot weather concreting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

21.8.2 Provide hot weather concreting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

21.8.3 Inspect each completed area of hot weather concreting jointly with the Engineer and record the result on an inspection request form signed by both parties.

21.8.4 Set out hot weather concreting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

21.8.5 Include hot weather concreting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

21.8.6 Protect finished hot weather concreting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

21.8.7 Report any defect found in hot weather concreting to the Engineer within two working days, together with the proposed remedy.

21.8.8 Prepare a sample of hot weather concreting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

21.8.9 Store materials for hot weather concreting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

21.8.10 Keep a daily record of work on hot weather concreting, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

21.9 Tolerances

21.9.1 Provide hot weather concreting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

21.9.2 Coordinate hot weather concreting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

21.9.3 Remove and replace any work on hot weather concreting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

21.9.4 Submit product data, shop drawings and a method statement for hot weather concreting to the Engineer for review before ordering any materials.

21.9.5 Hand over warranties, test certificates and operation and maintenance information for hot weather concreting with the as-built documents.

21.9.6 Store materials for hot weather concreting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

21.9.7 Work on hot weather concreting during the summer months shall follow the hot weather procedures in the approved method statement.

21.9.8 Interfaces between hot weather concreting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

21.9.9 Clean hot weather concreting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

21.10 Inspection and Testing

21.10.1 Work on hot weather concreting during the summer months shall follow the hot weather procedures in the approved method statement.

21.10.2 Allow access for the Engineer to witness the testing of hot weather concreting, giving at least two working days' notice of each test.

21.10.3 Include hot weather concreting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

21.10.4 Fixings and accessories for hot weather concreting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

21.10.5 Submit product data, shop drawings and a method statement for hot weather concreting to the Engineer for review before ordering any materials.

21.10.6 Use only installers who have completed at least three projects of similar size and complexity with hot weather concreting, and name them in the submittal.

21.10.7 Materials for hot weather concreting shall be new, of one manufacturer for each product type, and

delivered with the manufacturer's labels intact.

21.10.8 Prepare a sample of hot weather concreting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

21.10.9 Interfaces between hot weather concreting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

21.10.10 Inspect each completed area of hot weather concreting jointly with the Engineer and record the result on an inspection request form signed by both parties.

21.11 Protection

21.11.1 Use only installers who have completed at least three projects of similar size and complexity with hot weather concreting, and name them in the submittal.

21.11.2 Do not start hot weather concreting in any area until the preceding work has been inspected and accepted by the Engineer.

21.11.3 Include hot weather concreting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

21.11.4 Make good all surfaces disturbed by hot weather concreting to match the adjoining finishes, to the Engineer's satisfaction.

21.11.5 Work on hot weather concreting during the summer months shall follow the hot weather procedures in the approved method statement.

21.11.6 Provide hot weather concreting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

21.11.7 Prepare a sample of hot weather concreting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

21.11.8 Coordinate hot weather concreting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

21.11.9 Remove and replace any work on hot weather concreting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

21.12 Cleaning

21.12.1 Hand over warranties, test certificates and operation and maintenance information for hot weather concreting with the as-built documents.

21.12.2 Report any defect found in hot weather concreting to the Engineer within two working days, together with the proposed remedy.

21.12.3 Interfaces between hot weather concreting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

21.12.4 Use only installers who have completed at least three projects of similar size and complexity with hot weather concreting, and name them in the submittal.

21.12.5 Include hot weather concreting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

21.12.6 Submit product data, shop drawings and a method statement for hot weather concreting to the Engineer for review before ordering any materials.

21.12.7 Inspect each completed area of hot weather concreting jointly with the Engineer and record the result on an inspection request form signed by both parties.

21.12.8 Materials for hot weather concreting shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

21.12.9 Do not start hot weather concreting in any area until the preceding work has been inspected and accepted by the Engineer.

21.13 Records and Handover

21.13.1 Remove and replace any work on hot weather concreting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

21.13.2 Do not start hot weather concreting in any area until the preceding work has been inspected and accepted by the Engineer.

21.13.3 Materials for hot weather concreting shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

21.13.4 Where the manufacturer's instructions for hot weather concreting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

21.13.5 Submit product data, shop drawings and a method statement for hot weather concreting to the Engineer for review before ordering any materials.

21.13.6 Set out hot weather concreting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

21.13.7 Make good all surfaces disturbed by hot weather concreting to match the adjoining finishes, to the Engineer's satisfaction.

21.13.8 Coordinate hot weather concreting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

21.13.9 Include hot weather concreting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

21.13.10 Clean hot weather concreting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

21.14 Coordination

21.14.1 Include hot weather concreting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

21.14.2 Keep a daily record of work on hot weather concreting, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

21.14.3 Where the manufacturer's instructions for hot weather concreting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

21.14.4 Clean hot weather concreting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

21.14.5 Make good all surfaces disturbed by hot weather concreting to match the adjoining finishes, to the Engineer's satisfaction.

21.14.6 Hand over warranties, test certificates and operation and maintenance information for hot weather concreting with the as-built documents.

21.14.7 Materials for hot weather concreting shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

21.14.8 Protect finished hot weather concreting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

Section 22 Curing and Protection

22.1 Scope

22.1.1 Do not start curing in any area until the preceding work has been inspected and accepted by the Engineer.

22.1.2 Report any defect found in curing to the Engineer within two working days, together with the proposed remedy.

22.1.3 Use only installers who have completed at least three projects of similar size and complexity with curing, and name them in the submittal.

22.1.4 Include curing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

22.1.5 Provide curing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

22.1.6 Label each delivery for curing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

22.1.7 Protect finished curing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

22.1.8 Make good all surfaces disturbed by curing to match the adjoining finishes, to the Engineer's satisfaction.

22.1.9 Clean curing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

22.2 Related Work

22.2.1 Materials for curing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

22.2.2 Coordinate curing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

22.2.3 Use only installers who have completed at least three projects of similar size and complexity with curing, and name them in the submittal.

22.2.4 Inspect each completed area of curing jointly with the Engineer and record the result on an inspection request form signed by both parties.

22.2.5 Clean curing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

22.2.6 Report any defect found in curing to the Engineer within two working days, together with the proposed remedy.

22.2.7 Label each delivery for curing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

22.3 Submittals

22.3.1 Keep a daily record of work on curing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

22.3.2 Interfaces between curing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

22.3.3 Hand over warranties, test certificates and operation and maintenance information for curing with the as-built documents.

22.3.4 Materials for curing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

22.3.5 Do not start curing in any area until the preceding work has been inspected and accepted by the Engineer.

22.3.6 Make good all surfaces disturbed by curing to match the adjoining finishes, to the Engineer's satisfaction.

22.3.7 Fixings and accessories for curing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

22.3.8 Provide curing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

22.3.9 Remove and replace any work on curing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

22.3.10 Report any defect found in curing to the Engineer within two working days, together with the proposed remedy.

22.4 Quality Assurance

22.4.1 Where the manufacturer's instructions for curing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

22.4.2 Allow access for the Engineer to witness the testing of curing, giving at least two working days' notice of each test.

22.4.3 Include curing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

22.4.4 Report any defect found in curing to the Engineer within two working days, together with the proposed remedy.

22.4.5 Store materials for curing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

22.4.6 Do not start curing in any area until the preceding work has been inspected and accepted by the Engineer.

22.4.7 Fixings and accessories for curing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

22.5 Materials

22.5.1 Keep a daily record of work on curing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

22.5.2 Include curing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

22.5.3 Work on curing during the summer months shall follow the hot weather procedures in the approved method statement.

22.5.4 Make good all surfaces disturbed by curing to match the adjoining finishes, to the Engineer's satisfaction.

22.5.5 Set out curing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

22.5.6 Clean curing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

22.5.7 Report any defect found in curing to the Engineer within two working days, together with the proposed

remedy.

22.5.8 Inspect each completed area of curing jointly with the Engineer and record the result on an inspection request form signed by both parties.

22.6 Delivery, Storage and Handling

22.6.1 Keep a daily record of work on curing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

22.6.2 Remove and replace any work on curing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

22.6.3 Use only installers who have completed at least three projects of similar size and complexity with curing, and name them in the submittal.

22.6.4 Prepare a sample of curing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

22.6.5 Clean curing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

22.6.6 Materials for curing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

22.6.7 Provide curing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

22.6.8 Report any defect found in curing to the Engineer within two working days, together with the proposed remedy.

22.6.9 Work on curing during the summer months shall follow the hot weather procedures in the approved method statement.

22.6.10 Set out curing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

22.7 Preparation

22.7.1 Materials for curing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

22.7.2 Report any defect found in curing to the Engineer within two working days, together with the proposed remedy.

22.7.3 Coordinate curing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

22.7.4 Set out curing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

22.7.5 Label each delivery for curing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

22.7.6 Remove and replace any work on curing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

22.7.7 Keep a daily record of work on curing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

22.7.8 Fixings and accessories for curing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

22.8 Installation

22.8.1 Provide curing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

22.8.2 Set out curing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

22.8.3 Keep a daily record of work on curing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

22.8.4 Fixings and accessories for curing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

22.8.5 Allow access for the Engineer to witness the testing of curing, giving at least two working days' notice of each test.

22.8.6 Where the manufacturer's instructions for curing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

22.8.7 Materials for curing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

22.8.8 Remove and replace any work on curing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

22.9 Tolerances

22.9.1 Prepare a sample of curing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

22.9.2 Label each delivery for curing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

22.9.3 Make good all surfaces disturbed by curing to match the adjoining finishes, to the Engineer's satisfaction.

22.9.4 Use only installers who have completed at least three projects of similar size and complexity with curing, and name them in the submittal.

22.9.5 Store materials for curing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

22.9.6 Submit product data, shop drawings and a method statement for curing to the Engineer for review before ordering any materials.

22.9.7 Remove and replace any work on curing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

22.9.8 Fixings and accessories for curing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

22.9.9 Set out curing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

22.9.10 Hand over warranties, test certificates and operation and maintenance information for curing with the as-built documents.

22.10 Inspection and Testing

22.10.1 Use only installers who have completed at least three projects of similar size and complexity with curing, and name them in the submittal.

22.10.2 Clean curing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

22.10.3 Where the manufacturer's instructions for curing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

22.10.4 Interfaces between curing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

22.10.5 Hand over warranties, test certificates and operation and maintenance information for curing with the as-built documents.

22.10.6 Prepare a sample of curing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

22.10.7 Set out curing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

22.10.8 Store materials for curing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

22.10.9 Do not start curing in any area until the preceding work has been inspected and accepted by the Engineer.

22.10.10 Keep a daily record of work on curing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

22.11 Protection

22.11.1 Hand over warranties, test certificates and operation and maintenance information for curing with the as-built documents.

22.11.2 Include curing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

22.11.3 Prepare a sample of curing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

22.11.4 Do not start curing in any area until the preceding work has been inspected and accepted by the Engineer.

22.11.5 Provide curing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

22.11.6 Work on curing during the summer months shall follow the hot weather procedures in the approved method statement.

22.11.7 Remove and replace any work on curing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

22.11.8 Keep a daily record of work on curing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

22.11.9 Where the manufacturer's instructions for curing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

22.12 Cleaning

22.12.1 Inspect each completed area of curing jointly with the Engineer and record the result on an inspection request form signed by both parties.

22.12.2 Report any defect found in curing to the Engineer within two working days, together with the proposed remedy.

22.12.3 Allow access for the Engineer to witness the testing of curing, giving at least two working days' notice of each test.

22.12.4 Make good all surfaces disturbed by curing to match the adjoining finishes, to the Engineer's

satisfaction.

22.12.5 Store materials for curing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

22.12.6 Materials for curing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

22.12.7 Provide curing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

22.13 Records and Handover

22.13.1 Provide curing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

22.13.2 Work on curing during the summer months shall follow the hot weather procedures in the approved method statement.

22.13.3 Interfaces between curing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

22.13.4 Do not start curing in any area until the preceding work has been inspected and accepted by the Engineer.

22.13.5 Hand over warranties, test certificates and operation and maintenance information for curing with the as-built documents.

22.13.6 Coordinate curing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

22.13.7 Clean curing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

22.14 Coordination

22.14.1 Set out curing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

22.14.2 Hand over warranties, test certificates and operation and maintenance information for curing with the as-built documents.

22.14.3 Coordinate curing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

22.14.4 Report any defect found in curing to the Engineer within two working days, together with the proposed remedy.

22.14.5 Materials for curing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

22.14.6 Do not start curing in any area until the preceding work has been inspected and accepted by the Engineer.

22.14.7 Keep a daily record of work on curing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

Part 4 Structural Steel and Cladding

Section 23 Structural Steel Materials

23.1 Scope

23.1.1 Allow access for the Engineer to witness the testing of structural steel sections, giving at least two working days' notice of each test.

23.1.2 Store materials for structural steel sections off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

23.1.3 Inspect each completed area of structural steel sections jointly with the Engineer and record the result on an inspection request form signed by both parties.

23.1.4 Materials for structural steel sections shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

23.1.5 Provide structural steel sections complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

23.1.6 Do not start structural steel sections in any area until the preceding work has been inspected and accepted by the Engineer.

23.1.7 Interfaces between structural steel sections and the work of other Sections shall be shown on the shop drawings and agreed before installation.

23.1.8 Hand over warranties, test certificates and operation and maintenance information for structural steel sections with the as-built documents.

23.1.9 Prepare a sample of structural steel sections for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

23.2 Related Work

23.2.1 Report any defect found in structural steel sections to the Engineer within two working days, together with the proposed remedy.

23.2.2 Materials for structural steel sections shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

23.2.3 Clean structural steel sections on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

23.2.4 Label each delivery for structural steel sections with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

23.2.5 Fixings and accessories for structural steel sections shall be compatible with the adjoining materials and shall not cause staining or corrosion.

23.2.6 Protect finished structural steel sections from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

23.2.7 Coordinate structural steel sections with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

23.3 Submittals

23.3.1 Interfaces between structural steel sections and the work of other Sections shall be shown on the shop drawings and agreed before installation.

23.3.2 Materials for structural steel sections shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

23.3.3 Submit product data, shop drawings and a method statement for structural steel sections to the Engineer for review before ordering any materials.

23.3.4 Keep a daily record of work on structural steel sections, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

23.3.5 Where the manufacturer's instructions for structural steel sections differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

23.3.6 Store materials for structural steel sections off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

23.3.7 Remove and replace any work on structural steel sections that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

23.3.8 Hand over warranties, test certificates and operation and maintenance information for structural steel sections with the as-built documents.

23.3.9 Coordinate structural steel sections with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

23.3.10 Protect finished structural steel sections from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

23.4 Quality Assurance

23.4.1 Make good all surfaces disturbed by structural steel sections to match the adjoining finishes, to the Engineer's satisfaction.

23.4.2 Provide structural steel sections complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

23.4.3 Where the manufacturer's instructions for structural steel sections differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

23.4.4 Store materials for structural steel sections off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

23.4.5 Keep a daily record of work on structural steel sections, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

23.4.6 Clean structural steel sections on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

23.4.7 Submit product data, shop drawings and a method statement for structural steel sections to the Engineer for review before ordering any materials.

23.4.8 Fixings and accessories for structural steel sections shall be compatible with the adjoining materials and shall not cause staining or corrosion.

23.5 Materials

23.5.1 Include structural steel sections in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

23.5.2 Do not start structural steel sections in any area until the preceding work has been inspected and accepted by the Engineer.

23.5.3 Provide structural steel sections complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

23.5.4 Work on structural steel sections during the summer months shall follow the hot weather procedures in the approved method statement.

23.5.5 Hand over warranties, test certificates and operation and maintenance information for structural steel

sections with the as-built documents.

23.5.6 Protect finished structural steel sections from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

23.5.7 Prepare a sample of structural steel sections for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

23.6 Delivery, Storage and Handling

23.6.1 Submit product data, shop drawings and a method statement for structural steel sections to the Engineer for review before ordering any materials.

23.6.2 Label each delivery for structural steel sections with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

23.6.3 Report any defect found in structural steel sections to the Engineer within two working days, together with the proposed remedy.

23.6.4 Work on structural steel sections during the summer months shall follow the hot weather procedures in the approved method statement.

23.6.5 Where the manufacturer's instructions for structural steel sections differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

23.6.6 Protect finished structural steel sections from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

23.6.7 Materials for structural steel sections shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

23.6.8 Include structural steel sections in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

23.6.9 Prepare a sample of structural steel sections for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

23.6.10 Fixings and accessories for structural steel sections shall be compatible with the adjoining materials and shall not cause staining or corrosion.

23.7 Preparation

23.7.1 Allow access for the Engineer to witness the testing of structural steel sections, giving at least two working days' notice of each test.

23.7.2 Make good all surfaces disturbed by structural steel sections to match the adjoining finishes, to the Engineer's satisfaction.

23.7.3 Label each delivery for structural steel sections with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

23.7.4 Clean structural steel sections on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

23.7.5 Submit product data, shop drawings and a method statement for structural steel sections to the Engineer for review before ordering any materials.

23.7.6 Include structural steel sections in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

23.7.7 Report any defect found in structural steel sections to the Engineer within two working days, together with the proposed remedy.

23.8 Installation

23.8.1 Label each delivery for structural steel sections with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

23.8.2 Make good all surfaces disturbed by structural steel sections to match the adjoining finishes, to the Engineer's satisfaction.

23.8.3 Coordinate structural steel sections with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

23.8.4 Provide structural steel sections complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

23.8.5 Use only installers who have completed at least three projects of similar size and complexity with structural steel sections, and name them in the submittal.

23.8.6 Where the manufacturer's instructions for structural steel sections differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

23.8.7 Interfaces between structural steel sections and the work of other Sections shall be shown on the shop drawings and agreed before installation.

23.8.8 Fixings and accessories for structural steel sections shall be compatible with the adjoining materials and shall not cause staining or corrosion.

23.8.9 Clean structural steel sections on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

23.8.10 Keep a daily record of work on structural steel sections, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

23.9 Tolerances

23.9.1 Hand over warranties, test certificates and operation and maintenance information for structural steel sections with the as-built documents.

23.9.2 Keep a daily record of work on structural steel sections, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

23.9.3 Provide structural steel sections complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

23.9.4 Materials for structural steel sections shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

23.9.5 Inspect each completed area of structural steel sections jointly with the Engineer and record the result on an inspection request form signed by both parties.

23.9.6 Include structural steel sections in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

23.9.7 Report any defect found in structural steel sections to the Engineer within two working days, together with the proposed remedy.

23.10 Inspection and Testing

23.10.1 Materials for structural steel sections shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

23.10.2 Prepare a sample of structural steel sections for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

23.10.3 Hand over warranties, test certificates and operation and maintenance information for structural steel sections with the as-built documents.

23.10.4 Protect finished structural steel sections from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

23.10.5 Submit product data, shop drawings and a method statement for structural steel sections to the Engineer for review before ordering any materials.

23.10.6 Keep a daily record of work on structural steel sections, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

23.10.7 Coordinate structural steel sections with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

23.10.8 Provide structural steel sections complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

23.10.9 Inspect each completed area of structural steel sections jointly with the Engineer and record the result on an inspection request form signed by both parties.

23.11 Protection

23.11.1 Clean structural steel sections on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

23.11.2 Fixings and accessories for structural steel sections shall be compatible with the adjoining materials and shall not cause staining or corrosion.

23.11.3 Store materials for structural steel sections off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

23.11.4 Submit product data, shop drawings and a method statement for structural steel sections to the Engineer for review before ordering any materials.

23.11.5 Set out structural steel sections from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

23.11.6 Remove and replace any work on structural steel sections that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

23.11.7 Use only installers who have completed at least three projects of similar size and complexity with structural steel sections, and name them in the submittal.

23.12 Cleaning

23.12.1 Include structural steel sections in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

23.12.2 Fixings and accessories for structural steel sections shall be compatible with the adjoining materials and shall not cause staining or corrosion.

23.12.3 Materials for structural steel sections shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

23.12.4 Coordinate structural steel sections with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

23.12.5 Store materials for structural steel sections off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

23.12.6 Make good all surfaces disturbed by structural steel sections to match the adjoining finishes, to the Engineer's satisfaction.

23.12.7 Protect finished structural steel sections from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

23.13 Records and Handover

23.13.1 Coordinate structural steel sections with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

23.13.2 Do not start structural steel sections in any area until the preceding work has been inspected and accepted by the Engineer.

23.13.3 Store materials for structural steel sections off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

23.13.4 Include structural steel sections in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

23.13.5 Remove and replace any work on structural steel sections that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

23.13.6 Protect finished structural steel sections from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

23.13.7 Label each delivery for structural steel sections with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

23.13.8 Make good all surfaces disturbed by structural steel sections to match the adjoining finishes, to the Engineer's satisfaction.

23.13.9 Inspect each completed area of structural steel sections jointly with the Engineer and record the result on an inspection request form signed by both parties.

23.13.10 Report any defect found in structural steel sections to the Engineer within two working days, together with the proposed remedy.

23.14 Coordination

23.14.1 Provide structural steel sections complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

23.14.2 Remove and replace any work on structural steel sections that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

23.14.3 Report any defect found in structural steel sections to the Engineer within two working days, together with the proposed remedy.

23.14.4 Include structural steel sections in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

23.14.5 Interfaces between structural steel sections and the work of other Sections shall be shown on the shop drawings and agreed before installation.

23.14.6 Use only installers who have completed at least three projects of similar size and complexity with structural steel sections, and name them in the submittal.

23.14.7 Submit product data, shop drawings and a method statement for structural steel sections to the Engineer for review before ordering any materials.

23.14.8 Coordinate structural steel sections with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

23.14.9 Materials for structural steel sections shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

Section 24 Fabrication

24.1 Scope

24.1.1 Clean steel fabrication on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

24.1.2 Keep a daily record of work on steel fabrication, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

24.1.3 Protect finished steel fabrication from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

24.1.4 Remove and replace any work on steel fabrication that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

24.1.5 Allow access for the Engineer to witness the testing of steel fabrication, giving at least two working days' notice of each test.

24.1.6 Where the manufacturer's instructions for steel fabrication differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

24.1.7 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.1.8 Label each delivery for steel fabrication with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

24.2 Related Work

24.2.1 Allow access for the Engineer to witness the testing of steel fabrication, giving at least two working days' notice of each test.

24.2.2 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.2.3 Interfaces between steel fabrication and the work of other Sections shall be shown on the shop drawings and agreed before installation.

24.2.4 Provide steel fabrication complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

24.2.5 Inspect each completed area of steel fabrication jointly with the Engineer and record the result on an inspection request form signed by both parties.

24.2.6 Fixings and accessories for steel fabrication shall be compatible with the adjoining materials and shall not cause staining or corrosion.

24.2.7 Clean steel fabrication on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

24.2.8 Use only installers who have completed at least three projects of similar size and complexity with steel fabrication, and name them in the submittal.

24.2.9 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.3 Submittals

24.3.1 Coordinate steel fabrication with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

24.3.2 Set out steel fabrication from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

24.3.3 Fixings and accessories for steel fabrication shall be compatible with the adjoining materials and shall not cause staining or corrosion.

24.3.4 Where the manufacturer's instructions for steel fabrication differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

24.3.5 Interfaces between steel fabrication and the work of other Sections shall be shown on the shop drawings and agreed before installation.

24.3.6 Keep a daily record of work on steel fabrication, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

24.3.7 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.3.8 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.3.9 Remove and replace any work on steel fabrication that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

24.3.10 Do not start steel fabrication in any area until the preceding work has been inspected and accepted by the Engineer.

24.4 Quality Assurance

24.4.1 Make good all surfaces disturbed by steel fabrication to match the adjoining finishes, to the Engineer's satisfaction.

24.4.2 Protect finished steel fabrication from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

24.4.3 Fixings and accessories for steel fabrication shall be compatible with the adjoining materials and shall not cause staining or corrosion.

24.4.4 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.4.5 Materials for steel fabrication shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

24.4.6 Where the manufacturer's instructions for steel fabrication differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

24.4.7 Do not start steel fabrication in any area until the preceding work has been inspected and accepted by the Engineer.

24.4.8 Label each delivery for steel fabrication with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

24.4.9 Inspect each completed area of steel fabrication jointly with the Engineer and record the result on an inspection request form signed by both parties.

24.4.10 Use only installers who have completed at least three projects of similar size and complexity with steel fabrication, and name them in the submittal.

24.5 Materials

24.5.1 Protect finished steel fabrication from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

24.5.2 Fixings and accessories for steel fabrication shall be compatible with the adjoining materials and shall not cause staining or corrosion.

24.5.3 Interfaces between steel fabrication and the work of other Sections shall be shown on the shop drawings

and agreed before installation.

24.5.4 Set out steel fabrication from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

24.5.5 Coordinate steel fabrication with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

24.5.6 Clean steel fabrication on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

24.5.7 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.5.8 Allow access for the Engineer to witness the testing of steel fabrication, giving at least two working days' notice of each test.

24.6 Delivery, Storage and Handling

24.6.1 Coordinate steel fabrication with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

24.6.2 Use only installers who have completed at least three projects of similar size and complexity with steel fabrication, and name them in the submittal.

24.6.3 Submit product data, shop drawings and a method statement for steel fabrication to the Engineer for review before ordering any materials.

24.6.4 Do not start steel fabrication in any area until the preceding work has been inspected and accepted by the Engineer.

24.6.5 Clean steel fabrication on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

24.6.6 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.6.7 Provide steel fabrication complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

24.6.8 Set out steel fabrication from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

24.7 Preparation

24.7.1 Fixings and accessories for steel fabrication shall be compatible with the adjoining materials and shall not cause staining or corrosion.

24.7.2 Allow access for the Engineer to witness the testing of steel fabrication, giving at least two working days' notice of each test.

24.7.3 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.7.4 Provide steel fabrication complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

24.7.5 Store materials for steel fabrication off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

24.7.6 Keep a daily record of work on steel fabrication, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

24.7.7 Coordinate steel fabrication with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

24.8 Installation

24.8.1 Do not start steel fabrication in any area until the preceding work has been inspected and accepted by the Engineer.

24.8.2 Work on steel fabrication during the summer months shall follow the hot weather procedures in the approved method statement.

24.8.3 Use only installers who have completed at least three projects of similar size and complexity with steel fabrication, and name them in the submittal.

24.8.4 Materials for steel fabrication shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

24.8.5 Coordinate steel fabrication with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

24.8.6 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.8.7 Store materials for steel fabrication off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

24.8.8 Fixings and accessories for steel fabrication shall be compatible with the adjoining materials and shall not cause staining or corrosion.

24.8.9 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.9 Tolerances

24.9.1 Submit product data, shop drawings and a method statement for steel fabrication to the Engineer for review before ordering any materials.

24.9.2 Report any defect found in steel fabrication to the Engineer within two working days, together with the proposed remedy.

24.9.3 Remove and replace any work on steel fabrication that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

24.9.4 Provide steel fabrication complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

24.9.5 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.9.6 Set out steel fabrication from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

24.9.7 Protect finished steel fabrication from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

24.9.8 Work on steel fabrication during the summer months shall follow the hot weather procedures in the approved method statement.

24.9.9 Hand over warranties, test certificates and operation and maintenance information for steel fabrication with the as-built documents.

24.9.10 Do not start steel fabrication in any area until the preceding work has been inspected and accepted by the Engineer.

24.10 Inspection and Testing

24.10.1 Remove and replace any work on steel fabrication that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

24.10.2 Submit product data, shop drawings and a method statement for steel fabrication to the Engineer for review before ordering any materials.

24.10.3 Use only installers who have completed at least three projects of similar size and complexity with steel fabrication, and name them in the submittal.

24.10.4 Allow access for the Engineer to witness the testing of steel fabrication, giving at least two working days' notice of each test.

24.10.5 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.10.6 Hand over warranties, test certificates and operation and maintenance information for steel fabrication with the as-built documents.

24.10.7 Materials for steel fabrication shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

24.11 Protection

24.11.1 Label each delivery for steel fabrication with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

24.11.2 Fixings and accessories for steel fabrication shall be compatible with the adjoining materials and shall not cause staining or corrosion.

24.11.3 Do not start steel fabrication in any area until the preceding work has been inspected and accepted by the Engineer.

24.11.4 Materials for steel fabrication shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

24.11.5 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.11.6 Protect finished steel fabrication from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

24.11.7 Clean steel fabrication on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

24.12 Cleaning

24.12.1 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.12.2 Work on steel fabrication during the summer months shall follow the hot weather procedures in the approved method statement.

24.12.3 Interfaces between steel fabrication and the work of other Sections shall be shown on the shop drawings and agreed before installation.

24.12.4 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.12.5 Report any defect found in steel fabrication to the Engineer within two working days, together with the proposed remedy.

24.12.6 Clean steel fabrication on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

24.12.7 Keep a daily record of work on steel fabrication, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

24.12.8 Submit product data, shop drawings and a method statement for steel fabrication to the Engineer for

review before ordering any materials.

24.12.9 Remove and replace any work on steel fabrication that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

24.12.10 Use only installers who have completed at least three projects of similar size and complexity with steel fabrication, and name them in the submittal.

24.13 Records and Handover

24.13.1 Include steel fabrication in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

24.13.2 Make good all surfaces disturbed by steel fabrication to match the adjoining finishes, to the Engineer's satisfaction.

24.13.3 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.13.4 Clean steel fabrication on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

24.13.5 Hand over warranties, test certificates and operation and maintenance information for steel fabrication with the as-built documents.

24.13.6 Coordinate steel fabrication with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

24.13.7 Where the manufacturer's instructions for steel fabrication differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

24.13.8 Materials for steel fabrication shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

24.13.9 Fixings and accessories for steel fabrication shall be compatible with the adjoining materials and shall not cause staining or corrosion.

24.13.10 Allow access for the Engineer to witness the testing of steel fabrication, giving at least two working days' notice of each test.

24.14 Coordination

24.14.1 Clean steel fabrication on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

24.14.2 Make good all surfaces disturbed by steel fabrication to match the adjoining finishes, to the Engineer's satisfaction.

24.14.3 Provide steel fabrication complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

24.14.4 Use only installers who have completed at least three projects of similar size and complexity with steel fabrication, and name them in the submittal.

24.14.5 Prepare a sample of steel fabrication for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

24.14.6 Inspect each completed area of steel fabrication jointly with the Engineer and record the result on an inspection request form signed by both parties.

24.14.7 Materials for steel fabrication shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

24.14.8 Submit product data, shop drawings and a method statement for steel fabrication to the Engineer for review before ordering any materials.

24.14.9 Do not start steel fabrication in any area until the preceding work has been inspected and accepted by the Engineer.

24.14.10 Where the manufacturer's instructions for steel fabrication differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

Section 25 Protective Coatings

25.1 Scope

25.1.1 Use only installers who have completed at least three projects of similar size and complexity with protective coatings, and name them in the submittal.

25.1.2 Interfaces between protective coatings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

25.1.3 Do not start protective coatings in any area until the preceding work has been inspected and accepted by the Engineer.

25.1.4 Label each delivery for protective coatings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

25.1.5 Protect finished protective coatings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

25.1.6 Make good all surfaces disturbed by protective coatings to match the adjoining finishes, to the Engineer's satisfaction.

25.1.7 Materials for protective coatings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

25.1.8 Store materials for protective coatings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

25.2 Related Work

25.2.1 Inspect each completed area of protective coatings jointly with the Engineer and record the result on an inspection request form signed by both parties.

25.2.2 Fixings and accessories for protective coatings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

25.2.3 Allow access for the Engineer to witness the testing of protective coatings, giving at least two working days' notice of each test.

25.2.4 Where the manufacturer's instructions for protective coatings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

25.2.5 Include protective coatings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

25.2.6 Do not start protective coatings in any area until the preceding work has been inspected and accepted by the Engineer.

25.2.7 Remove and replace any work on protective coatings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

25.2.8 Keep a daily record of work on protective coatings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

25.2.9 Label each delivery for protective coatings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

25.2.10 Make good all surfaces disturbed by protective coatings to match the adjoining finishes, to the

Engineer's satisfaction.

25.3 Submittals

25.3.1 Hand over warranties, test certificates and operation and maintenance information for protective coatings with the as-built documents.

25.3.2 Submit product data, shop drawings and a method statement for protective coatings to the Engineer for review before ordering any materials.

25.3.3 Protect finished protective coatings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

25.3.4 Provide protective coatings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

25.3.5 Make good all surfaces disturbed by protective coatings to match the adjoining finishes, to the Engineer's satisfaction.

25.3.6 Label each delivery for protective coatings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

25.3.7 Remove and replace any work on protective coatings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

25.3.8 Interfaces between protective coatings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

25.3.9 Inspect each completed area of protective coatings jointly with the Engineer and record the result on an inspection request form signed by both parties.

25.3.10 Clean protective coatings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

25.4 Quality Assurance

25.4.1 Hand over warranties, test certificates and operation and maintenance information for protective coatings with the as-built documents.

25.4.2 Coordinate protective coatings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

25.4.3 Provide protective coatings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

25.4.4 Where the manufacturer's instructions for protective coatings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

25.4.5 Store materials for protective coatings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

25.4.6 Include protective coatings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

25.4.7 Set out protective coatings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

25.5 Materials

25.5.1 Purlins, side rails and sag rods shall be hot-dip galvanised to a minimum coating thickness of 85 microns, with cut ends repaired with zinc-rich paint.

25.5.2 Use only installers who have completed at least three projects of similar size and complexity with protective coatings, and name them in the submittal.

25.5.3 Provide protective coatings complete with all fixings, accessories and preparation needed for a finished

installation, whether or not each item is shown on the Drawings.

25.5.4 Protect finished protective coatings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

25.5.5 Interfaces between protective coatings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

25.5.6 Allow access for the Engineer to witness the testing of protective coatings, giving at least two working days' notice of each test.

25.5.7 Materials for protective coatings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

25.5.8 Remove and replace any work on protective coatings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

25.6 Delivery, Storage and Handling

25.6.1 Clean protective coatings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

25.6.2 Work on protective coatings during the summer months shall follow the hot weather procedures in the approved method statement.

25.6.3 Interfaces between protective coatings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

25.6.4 Use only installers who have completed at least three projects of similar size and complexity with protective coatings, and name them in the submittal.

25.6.5 Where the manufacturer's instructions for protective coatings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

25.6.6 Materials for protective coatings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

25.6.7 Provide protective coatings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

25.6.8 Hand over warranties, test certificates and operation and maintenance information for protective coatings with the as-built documents.

25.7 Preparation

25.7.1 Label each delivery for protective coatings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

25.7.2 Store materials for protective coatings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

25.7.3 Interfaces between protective coatings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

25.7.4 Work on protective coatings during the summer months shall follow the hot weather procedures in the approved method statement.

25.7.5 Include protective coatings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

25.7.6 Protect finished protective coatings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

25.7.7 Report any defect found in protective coatings to the Engineer within two working days, together with the proposed remedy.

25.7.8 Use only installers who have completed at least three projects of similar size and complexity with protective coatings, and name them in the submittal.

25.7.9 Allow access for the Engineer to witness the testing of protective coatings, giving at least two working days' notice of each test.

25.7.10 Remove and replace any work on protective coatings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

25.8 Installation

25.8.1 Where the manufacturer's instructions for protective coatings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

25.8.2 Label each delivery for protective coatings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

25.8.3 Fixings and accessories for protective coatings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

25.8.4 Materials for protective coatings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

25.8.5 Do not start protective coatings in any area until the preceding work has been inspected and accepted by the Engineer.

25.8.6 Prepare a sample of protective coatings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

25.8.7 Provide protective coatings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

25.9 Tolerances

25.9.1 Allow access for the Engineer to witness the testing of protective coatings, giving at least two working days' notice of each test.

25.9.2 Work on protective coatings during the summer months shall follow the hot weather procedures in the approved method statement.

25.9.3 Make good all surfaces disturbed by protective coatings to match the adjoining finishes, to the Engineer's satisfaction.

25.9.4 Interfaces between protective coatings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

25.9.5 Clean protective coatings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

25.9.6 Protect finished protective coatings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

25.9.7 Set out protective coatings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

25.9.8 Store materials for protective coatings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

25.9.9 Hand over warranties, test certificates and operation and maintenance information for protective coatings with the as-built documents.

25.9.10 Coordinate protective coatings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

25.10 Inspection and Testing

25.10.1 Fixings and accessories for protective coatings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

25.10.2 Interfaces between protective coatings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

25.10.3 Do not start protective coatings in any area until the preceding work has been inspected and accepted by the Engineer.

25.10.4 Use only installers who have completed at least three projects of similar size and complexity with protective coatings, and name them in the submittal.

25.10.5 Set out protective coatings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

25.10.6 Label each delivery for protective coatings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

25.10.7 Submit product data, shop drawings and a method statement for protective coatings to the Engineer for review before ordering any materials.

25.11 Protection

25.11.1 Use only installers who have completed at least three projects of similar size and complexity with protective coatings, and name them in the submittal.

25.11.2 Provide protective coatings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

25.11.3 Submit product data, shop drawings and a method statement for protective coatings to the Engineer for review before ordering any materials.

25.11.4 Prepare a sample of protective coatings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

25.11.5 Label each delivery for protective coatings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

25.11.6 Report any defect found in protective coatings to the Engineer within two working days, together with the proposed remedy.

25.11.7 Clean protective coatings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

25.11.8 Make good all surfaces disturbed by protective coatings to match the adjoining finishes, to the Engineer's satisfaction.

25.11.9 Do not start protective coatings in any area until the preceding work has been inspected and accepted by the Engineer.

25.12 Cleaning

25.12.1 Prepare a sample of protective coatings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

25.12.2 Clean protective coatings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

25.12.3 Report any defect found in protective coatings to the Engineer within two working days, together with the proposed remedy.

25.12.4 Inspect each completed area of protective coatings jointly with the Engineer and record the result on an inspection request form signed by both parties.

25.12.5 Protect finished protective coatings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

25.12.6 Label each delivery for protective coatings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

25.12.7 Where the manufacturer's instructions for protective coatings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

25.12.8 Work on protective coatings during the summer months shall follow the hot weather procedures in the approved method statement.

25.12.9 Fixings and accessories for protective coatings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

25.12.10 Provide protective coatings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

25.13 Records and Handover

25.13.1 Set out protective coatings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

25.13.2 Remove and replace any work on protective coatings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

25.13.3 Hand over warranties, test certificates and operation and maintenance information for protective coatings with the as-built documents.

25.13.4 Do not start protective coatings in any area until the preceding work has been inspected and accepted by the Engineer.

25.13.5 Coordinate protective coatings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

25.13.6 Inspect each completed area of protective coatings jointly with the Engineer and record the result on an inspection request form signed by both parties.

25.13.7 Make good all surfaces disturbed by protective coatings to match the adjoining finishes, to the Engineer's satisfaction.

25.13.8 Provide protective coatings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

25.13.9 Fixings and accessories for protective coatings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

25.14 Coordination

25.14.1 Where the manufacturer's instructions for protective coatings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

25.14.2 Store materials for protective coatings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

25.14.3 Submit product data, shop drawings and a method statement for protective coatings to the Engineer for review before ordering any materials.

25.14.4 Protect finished protective coatings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

25.14.5 Use only installers who have completed at least three projects of similar size and complexity with protective coatings, and name them in the submittal.

25.14.6 Fixings and accessories for protective coatings shall be compatible with the adjoining materials and

shall not cause staining or corrosion.

25.14.7 Work on protective coatings during the summer months shall follow the hot weather procedures in the approved method statement.

25.14.8 Keep a daily record of work on protective coatings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

25.14.9 Include protective coatings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

25.14.10 Inspect each completed area of protective coatings jointly with the Engineer and record the result on an inspection request form signed by both parties.

Section 26 Erection

26.1 Scope

26.1.1 Where the manufacturer's instructions for steel erection differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

26.1.2 Interfaces between steel erection and the work of other Sections shall be shown on the shop drawings and agreed before installation.

26.1.3 Label each delivery for steel erection with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

26.1.4 Use only installers who have completed at least three projects of similar size and complexity with steel erection, and name them in the submittal.

26.1.5 Allow access for the Engineer to witness the testing of steel erection, giving at least two working days' notice of each test.

26.1.6 Store materials for steel erection off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

26.1.7 Fixings and accessories for steel erection shall be compatible with the adjoining materials and shall not cause staining or corrosion.

26.1.8 Make good all surfaces disturbed by steel erection to match the adjoining finishes, to the Engineer's satisfaction.

26.1.9 Include steel erection in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

26.1.10 Submit product data, shop drawings and a method statement for steel erection to the Engineer for review before ordering any materials.

26.2 Related Work

26.2.1 Make good all surfaces disturbed by steel erection to match the adjoining finishes, to the Engineer's satisfaction.

26.2.2 Materials for steel erection shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

26.2.3 Include steel erection in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

26.2.4 Fixings and accessories for steel erection shall be compatible with the adjoining materials and shall not cause staining or corrosion.

26.2.5 Coordinate steel erection with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

26.2.6 Remove and replace any work on steel erection that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

26.2.7 Store materials for steel erection off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

26.3 Submittals

26.3.1 Remove and replace any work on steel erection that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

26.3.2 Inspect each completed area of steel erection jointly with the Engineer and record the result on an inspection request form signed by both parties.

26.3.3 Store materials for steel erection off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

26.3.4 Clean steel erection on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

26.3.5 Include steel erection in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

26.3.6 Do not start steel erection in any area until the preceding work has been inspected and accepted by the Engineer.

26.3.7 Materials for steel erection shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

26.3.8 Label each delivery for steel erection with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

26.3.9 Set out steel erection from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

26.3.10 Make good all surfaces disturbed by steel erection to match the adjoining finishes, to the Engineer's satisfaction.

26.4 Quality Assurance

26.4.1 Use only installers who have completed at least three projects of similar size and complexity with steel erection, and name them in the submittal.

26.4.2 Provide steel erection complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

26.4.3 Report any defect found in steel erection to the Engineer within two working days, together with the proposed remedy.

26.4.4 Protect finished steel erection from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

26.4.5 Do not start steel erection in any area until the preceding work has been inspected and accepted by the Engineer.

26.4.6 Interfaces between steel erection and the work of other Sections shall be shown on the shop drawings and agreed before installation.

26.4.7 Set out steel erection from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

26.4.8 Make good all surfaces disturbed by steel erection to match the adjoining finishes, to the Engineer's satisfaction.

26.5 Materials

26.5.1 Label each delivery for steel erection with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

26.5.2 Materials for steel erection shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

26.5.3 Include steel erection in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

26.5.4 Keep a daily record of work on steel erection, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

26.5.5 Store materials for steel erection off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

26.5.6 Interfaces between steel erection and the work of other Sections shall be shown on the shop drawings and agreed before installation.

26.5.7 Inspect each completed area of steel erection jointly with the Engineer and record the result on an inspection request form signed by both parties.

26.5.8 Prepare a sample of steel erection for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

26.5.9 Provide steel erection complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

26.6 Delivery, Storage and Handling

26.6.1 Include steel erection in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

26.6.2 Submit product data, shop drawings and a method statement for steel erection to the Engineer for review before ordering any materials.

26.6.3 Do not start steel erection in any area until the preceding work has been inspected and accepted by the Engineer.

26.6.4 Make good all surfaces disturbed by steel erection to match the adjoining finishes, to the Engineer's satisfaction.

26.6.5 Allow access for the Engineer to witness the testing of steel erection, giving at least two working days' notice of each test.

26.6.6 Inspect each completed area of steel erection jointly with the Engineer and record the result on an inspection request form signed by both parties.

26.6.7 Work on steel erection during the summer months shall follow the hot weather procedures in the approved method statement.

26.6.8 Label each delivery for steel erection with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

26.6.9 Prepare a sample of steel erection for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

26.6.10 Clean steel erection on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

26.7 Preparation

26.7.1 Prepare a sample of steel erection for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

26.7.2 Coordinate steel erection with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

26.7.3 Protect finished steel erection from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

26.7.4 Interfaces between steel erection and the work of other Sections shall be shown on the shop drawings and agreed before installation.

26.7.5 Keep a daily record of work on steel erection, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

26.7.6 Label each delivery for steel erection with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

26.7.7 Work on steel erection during the summer months shall follow the hot weather procedures in the approved method statement.

26.7.8 Use only installers who have completed at least three projects of similar size and complexity with steel erection, and name them in the submittal.

26.7.9 Allow access for the Engineer to witness the testing of steel erection, giving at least two working days' notice of each test.

26.7.10 Provide steel erection complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

26.8 Installation

26.8.1 Fixings and accessories for steel erection shall be compatible with the adjoining materials and shall not cause staining or corrosion.

26.8.2 Work on steel erection during the summer months shall follow the hot weather procedures in the approved method statement.

26.8.3 Use only installers who have completed at least three projects of similar size and complexity with steel erection, and name them in the submittal.

26.8.4 Allow access for the Engineer to witness the testing of steel erection, giving at least two working days' notice of each test.

26.8.5 Inspect each completed area of steel erection jointly with the Engineer and record the result on an inspection request form signed by both parties.

26.8.6 Hand over warranties, test certificates and operation and maintenance information for steel erection with the as-built documents.

26.8.7 Clean steel erection on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

26.9 Tolerances

26.9.1 Allow access for the Engineer to witness the testing of steel erection, giving at least two working days' notice of each test.

26.9.2 Coordinate steel erection with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

26.9.3 Interfaces between steel erection and the work of other Sections shall be shown on the shop drawings and agreed before installation.

26.9.4 Materials for steel erection shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

26.9.5 Fixings and accessories for steel erection shall be compatible with the adjoining materials and shall not

cause staining or corrosion.

26.9.6 Hand over warranties, test certificates and operation and maintenance information for steel erection with the as-built documents.

26.9.7 Provide steel erection complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

26.10 Inspection and Testing

26.10.1 Fixings and accessories for steel erection shall be compatible with the adjoining materials and shall not cause staining or corrosion.

26.10.2 Materials for steel erection shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

26.10.3 Prepare a sample of steel erection for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

26.10.4 Keep a daily record of work on steel erection, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

26.10.5 Protect finished steel erection from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

26.10.6 Work on steel erection during the summer months shall follow the hot weather procedures in the approved method statement.

26.10.7 Set out steel erection from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

26.11 Protection

26.11.1 Where the manufacturer's instructions for steel erection differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

26.11.2 Inspect each completed area of steel erection jointly with the Engineer and record the result on an inspection request form signed by both parties.

26.11.3 Submit product data, shop drawings and a method statement for steel erection to the Engineer for review before ordering any materials.

26.11.4 Clean steel erection on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

26.11.5 Protect finished steel erection from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

26.11.6 Interfaces between steel erection and the work of other Sections shall be shown on the shop drawings and agreed before installation.

26.11.7 Prepare a sample of steel erection for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

26.11.8 Do not start steel erection in any area until the preceding work has been inspected and accepted by the Engineer.

26.12 Cleaning

26.12.1 Do not start steel erection in any area until the preceding work has been inspected and accepted by the Engineer.

26.12.2 Work on steel erection during the summer months shall follow the hot weather procedures in the approved method statement.

26.12.3 Materials for steel erection shall be new, of one manufacturer for each product type, and delivered with

the manufacturer's labels intact.

26.12.4 Label each delivery for steel erection with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

26.12.5 Keep a daily record of work on steel erection, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

26.12.6 Where the manufacturer's instructions for steel erection differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

26.12.7 Remove and replace any work on steel erection that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

26.13 Records and Handover

26.13.1 Provide steel erection complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

26.13.2 Where the manufacturer's instructions for steel erection differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

26.13.3 Coordinate steel erection with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

26.13.4 Clean steel erection on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

26.13.5 Label each delivery for steel erection with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

26.13.6 Protect finished steel erection from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

26.13.7 Fixings and accessories for steel erection shall be compatible with the adjoining materials and shall not cause staining or corrosion.

26.13.8 Inspect each completed area of steel erection jointly with the Engineer and record the result on an inspection request form signed by both parties.

26.14 Coordination

26.14.1 Protect finished steel erection from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

26.14.2 Fixings and accessories for steel erection shall be compatible with the adjoining materials and shall not cause staining or corrosion.

26.14.3 Store materials for steel erection off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

26.14.4 Remove and replace any work on steel erection that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

26.14.5 Interfaces between steel erection and the work of other Sections shall be shown on the shop drawings and agreed before installation.

26.14.6 Report any defect found in steel erection to the Engineer within two working days, together with the proposed remedy.

26.14.7 Do not start steel erection in any area until the preceding work has been inspected and accepted by the Engineer.

26.14.8 Coordinate steel erection with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

Section 27 Purlins and Side Rails

27.1 Scope

27.1.1 Store materials for purlins and side rails off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

27.1.2 Protect finished purlins and side rails from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

27.1.3 Label each delivery for purlins and side rails with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

27.1.4 Inspect each completed area of purlins and side rails jointly with the Engineer and record the result on an inspection request form signed by both parties.

27.1.5 Where the manufacturer's instructions for purlins and side rails differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

27.1.6 Report any defect found in purlins and side rails to the Engineer within two working days, together with the proposed remedy.

27.1.7 Submit product data, shop drawings and a method statement for purlins and side rails to the Engineer for review before ordering any materials.

27.2 Related Work

27.2.1 Interfaces between purlins and side rails and the work of other Sections shall be shown on the shop drawings and agreed before installation.

27.2.2 Report any defect found in purlins and side rails to the Engineer within two working days, together with the proposed remedy.

27.2.3 Clean purlins and side rails on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

27.2.4 Keep a daily record of work on purlins and side rails, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

27.2.5 Label each delivery for purlins and side rails with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

27.2.6 Do not start purlins and side rails in any area until the preceding work has been inspected and accepted by the Engineer.

27.2.7 Provide purlins and side rails complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

27.2.8 Work on purlins and side rails during the summer months shall follow the hot weather procedures in the approved method statement.

27.2.9 Prepare a sample of purlins and side rails for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

27.3 Submittals

27.3.1 Protect finished purlins and side rails from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

27.3.2 Interfaces between purlins and side rails and the work of other Sections shall be shown on the shop drawings and agreed before installation.

27.3.3 Provide purlins and side rails complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

27.3.4 Clean purlins and side rails on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

27.3.5 Remove and replace any work on purlins and side rails that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

27.3.6 Store materials for purlins and side rails off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

27.3.7 Work on purlins and side rails during the summer months shall follow the hot weather procedures in the approved method statement.

27.3.8 Hand over warranties, test certificates and operation and maintenance information for purlins and side rails with the as-built documents.

27.3.9 Report any defect found in purlins and side rails to the Engineer within two working days, together with the proposed remedy.

27.4 Quality Assurance

27.4.1 Where the manufacturer's instructions for purlins and side rails differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

27.4.2 Do not start purlins and side rails in any area until the preceding work has been inspected and accepted by the Engineer.

27.4.3 Fixings and accessories for purlins and side rails shall be compatible with the adjoining materials and shall not cause staining or corrosion.

27.4.4 Report any defect found in purlins and side rails to the Engineer within two working days, together with the proposed remedy.

27.4.5 Submit product data, shop drawings and a method statement for purlins and side rails to the Engineer for review before ordering any materials.

27.4.6 Interfaces between purlins and side rails and the work of other Sections shall be shown on the shop drawings and agreed before installation.

27.4.7 Remove and replace any work on purlins and side rails that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

27.4.8 Inspect each completed area of purlins and side rails jointly with the Engineer and record the result on an inspection request form signed by both parties.

27.5 Materials

27.5.1 Coordinate purlins and side rails with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

27.5.2 Where the manufacturer's instructions for purlins and side rails differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

27.5.3 Materials for purlins and side rails shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

27.5.4 Protect finished purlins and side rails from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

27.5.5 Fixings and accessories for purlins and side rails shall be compatible with the adjoining materials and shall not cause staining or corrosion.

27.5.6 Submit product data, shop drawings and a method statement for purlins and side rails to the Engineer for review before ordering any materials.

27.5.7 Set out purlins and side rails from the approved gridlines and datum levels, and check the setting out

with the Engineer before fixing.

27.5.8 Use only installers who have completed at least three projects of similar size and complexity with purlins and side rails, and name them in the submittal.

27.5.9 Report any defect found in purlins and side rails to the Engineer within two working days, together with the proposed remedy.

27.5.10 Make good all surfaces disturbed by purlins and side rails to match the adjoining finishes, to the Engineer's satisfaction.

27.6 Delivery, Storage and Handling

27.6.1 Coordinate purlins and side rails with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

27.6.2 Fixings and accessories for purlins and side rails shall be compatible with the adjoining materials and shall not cause staining or corrosion.

27.6.3 Materials for purlins and side rails shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

27.6.4 Hand over warranties, test certificates and operation and maintenance information for purlins and side rails with the as-built documents.

27.6.5 Include purlins and side rails in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

27.6.6 Store materials for purlins and side rails off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

27.6.7 Provide purlins and side rails complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

27.6.8 Protect finished purlins and side rails from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

27.7 Preparation

27.7.1 Do not start purlins and side rails in any area until the preceding work has been inspected and accepted by the Engineer.

27.7.2 Label each delivery for purlins and side rails with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

27.7.3 Use only installers who have completed at least three projects of similar size and complexity with purlins and side rails, and name them in the submittal.

27.7.4 Hand over warranties, test certificates and operation and maintenance information for purlins and side rails with the as-built documents.

27.7.5 Report any defect found in purlins and side rails to the Engineer within two working days, together with the proposed remedy.

27.7.6 Interfaces between purlins and side rails and the work of other Sections shall be shown on the shop drawings and agreed before installation.

27.7.7 Prepare a sample of purlins and side rails for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

27.7.8 Work on purlins and side rails during the summer months shall follow the hot weather procedures in the approved method statement.

27.8 Installation

27.8.1 Materials for purlins and side rails shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

27.8.2 Protect finished purlins and side rails from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

27.8.3 Allow access for the Engineer to witness the testing of purlins and side rails, giving at least two working days' notice of each test.

27.8.4 Keep a daily record of work on purlins and side rails, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

27.8.5 Fixings and accessories for purlins and side rails shall be compatible with the adjoining materials and shall not cause staining or corrosion.

27.8.6 Clean purlins and side rails on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

27.8.7 Do not start purlins and side rails in any area until the preceding work has been inspected and accepted by the Engineer.

27.9 Tolerances

27.9.1 Remove and replace any work on purlins and side rails that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

27.9.2 Coordinate purlins and side rails with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

27.9.3 Do not start purlins and side rails in any area until the preceding work has been inspected and accepted by the Engineer.

27.9.4 Set out purlins and side rails from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

27.9.5 Make good all surfaces disturbed by purlins and side rails to match the adjoining finishes, to the Engineer's satisfaction.

27.9.6 Inspect each completed area of purlins and side rails jointly with the Engineer and record the result on an inspection request form signed by both parties.

27.9.7 Fixings and accessories for purlins and side rails shall be compatible with the adjoining materials and shall not cause staining or corrosion.

27.10 Inspection and Testing

27.10.1 Submit product data, shop drawings and a method statement for purlins and side rails to the Engineer for review before ordering any materials.

27.10.2 Keep a daily record of work on purlins and side rails, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

27.10.3 Where the manufacturer's instructions for purlins and side rails differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

27.10.4 Inspect each completed area of purlins and side rails jointly with the Engineer and record the result on an inspection request form signed by both parties.

27.10.5 Hand over warranties, test certificates and operation and maintenance information for purlins and side rails with the as-built documents.

27.10.6 Interfaces between purlins and side rails and the work of other Sections shall be shown on the shop drawings and agreed before installation.

27.10.7 Fixings and accessories for purlins and side rails shall be compatible with the adjoining materials and shall not cause staining or corrosion.

27.11 Protection

27.11.1 Include purlins and side rails in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

27.11.2 Store materials for purlins and side rails off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

27.11.3 Protect finished purlins and side rails from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

27.11.4 Fixings and accessories for purlins and side rails shall be compatible with the adjoining materials and shall not cause staining or corrosion.

27.11.5 Submit product data, shop drawings and a method statement for purlins and side rails to the Engineer for review before ordering any materials.

27.11.6 Remove and replace any work on purlins and side rails that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

27.11.7 Set out purlins and side rails from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

27.12 Cleaning

27.12.1 Label each delivery for purlins and side rails with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

27.12.2 Submit product data, shop drawings and a method statement for purlins and side rails to the Engineer for review before ordering any materials.

27.12.3 Work on purlins and side rails during the summer months shall follow the hot weather procedures in the approved method statement.

27.12.4 Materials for purlins and side rails shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

27.12.5 Do not start purlins and side rails in any area until the preceding work has been inspected and accepted by the Engineer.

27.12.6 Keep a daily record of work on purlins and side rails, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

27.12.7 Fixings and accessories for purlins and side rails shall be compatible with the adjoining materials and shall not cause staining or corrosion.

27.12.8 Inspect each completed area of purlins and side rails jointly with the Engineer and record the result on an inspection request form signed by both parties.

27.13 Records and Handover

27.13.1 Interfaces between purlins and side rails and the work of other Sections shall be shown on the shop drawings and agreed before installation.

27.13.2 Store materials for purlins and side rails off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

27.13.3 Inspect each completed area of purlins and side rails jointly with the Engineer and record the result on an inspection request form signed by both parties.

27.13.4 Prepare a sample of purlins and side rails for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

27.13.5 Submit product data, shop drawings and a method statement for purlins and side rails to the Engineer for review before ordering any materials.

27.13.6 Allow access for the Engineer to witness the testing of purlins and side rails, giving at least two working days' notice of each test.

27.13.7 Do not start purlins and side rails in any area until the preceding work has been inspected and accepted by the Engineer.

27.13.8 Clean purlins and side rails on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

27.14 Coordination

27.14.1 Set out purlins and side rails from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

27.14.2 Submit product data, shop drawings and a method statement for purlins and side rails to the Engineer for review before ordering any materials.

27.14.3 Label each delivery for purlins and side rails with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

27.14.4 Use only installers who have completed at least three projects of similar size and complexity with purlins and side rails, and name them in the submittal.

27.14.5 Store materials for purlins and side rails off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

27.14.6 Clean purlins and side rails on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

27.14.7 Coordinate purlins and side rails with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

27.14.8 Where the manufacturer's instructions for purlins and side rails differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

27.14.9 Interfaces between purlins and side rails and the work of other Sections shall be shown on the shop drawings and agreed before installation.

27.14.10 Keep a daily record of work on purlins and side rails, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

Section 28 Roof Cladding

28.1 Scope

28.1.1 Hand over warranties, test certificates and operation and maintenance information for roof cladding with the as-built documents.

28.1.2 Fixings and accessories for roof cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

28.1.3 Where the manufacturer's instructions for roof cladding differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

28.1.4 Coordinate roof cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

28.1.5 Use only installers who have completed at least three projects of similar size and complexity with roof cladding, and name them in the submittal.

28.1.6 Materials for roof cladding shall be new, of one manufacturer for each product type, and delivered with

the manufacturer's labels intact.

28.1.7 Clean roof cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

28.2 Related Work

28.2.1 Report any defect found in roof cladding to the Engineer within two working days, together with the proposed remedy.

28.2.2 Do not start roof cladding in any area until the preceding work has been inspected and accepted by the Engineer.

28.2.3 Interfaces between roof cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

28.2.4 Allow access for the Engineer to witness the testing of roof cladding, giving at least two working days' notice of each test.

28.2.5 Set out roof cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

28.2.6 Inspect each completed area of roof cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

28.2.7 Fixings and accessories for roof cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

28.2.8 Hand over warranties, test certificates and operation and maintenance information for roof cladding with the as-built documents.

28.3 Submittals

28.3.1 Fixings and accessories for roof cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

28.3.2 Include roof cladding in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

28.3.3 Make good all surfaces disturbed by roof cladding to match the adjoining finishes, to the Engineer's satisfaction.

28.3.4 Keep a daily record of work on roof cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

28.3.5 Label each delivery for roof cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

28.3.6 Hand over warranties, test certificates and operation and maintenance information for roof cladding with the as-built documents.

28.3.7 Store materials for roof cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

28.3.8 Work on roof cladding during the summer months shall follow the hot weather procedures in the approved method statement.

28.3.9 Report any defect found in roof cladding to the Engineer within two working days, together with the proposed remedy.

28.3.10 Protect finished roof cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

28.4 Quality Assurance

28.4.1 Remove and replace any work on roof cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

28.4.2 Interfaces between roof cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

28.4.3 Allow access for the Engineer to witness the testing of roof cladding, giving at least two working days' notice of each test.

28.4.4 Where the manufacturer's instructions for roof cladding differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

28.4.5 Set out roof cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

28.4.6 Keep a daily record of work on roof cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

28.4.7 Report any defect found in roof cladding to the Engineer within two working days, together with the proposed remedy.

28.5 Materials

28.5.1 Provide roof cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

28.5.2 Work on roof cladding during the summer months shall follow the hot weather procedures in the approved method statement.

28.5.3 Use only installers who have completed at least three projects of similar size and complexity with roof cladding, and name them in the submittal.

28.5.4 Submit product data, shop drawings and a method statement for roof cladding to the Engineer for review before ordering any materials.

28.5.5 Store materials for roof cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

28.5.6 Label each delivery for roof cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

28.5.7 Remove and replace any work on roof cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

28.5.8 Coordinate roof cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

28.5.9 Clean roof cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

28.6 Delivery, Storage and Handling

28.6.1 Protect finished roof cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

28.6.2 Clean roof cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

28.6.3 Hand over warranties, test certificates and operation and maintenance information for roof cladding with the as-built documents.

28.6.4 Work on roof cladding during the summer months shall follow the hot weather procedures in the approved method statement.

28.6.5 Provide roof cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

28.6.6 Do not start roof cladding in any area until the preceding work has been inspected and accepted by the Engineer.

28.6.7 Store materials for roof cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

28.6.8 Make good all surfaces disturbed by roof cladding to match the adjoining finishes, to the Engineer's satisfaction.

28.6.9 Materials for roof cladding shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

28.7 Preparation

28.7.1 Where the manufacturer's instructions for roof cladding differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

28.7.2 Do not start roof cladding in any area until the preceding work has been inspected and accepted by the Engineer.

28.7.3 Set out roof cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

28.7.4 Store materials for roof cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

28.7.5 Remove and replace any work on roof cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

28.7.6 Allow access for the Engineer to witness the testing of roof cladding, giving at least two working days' notice of each test.

28.7.7 Clean roof cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

28.7.8 Submit product data, shop drawings and a method statement for roof cladding to the Engineer for review before ordering any materials.

28.7.9 Fixings and accessories for roof cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

28.7.10 Report any defect found in roof cladding to the Engineer within two working days, together with the proposed remedy.

28.8 Installation

28.8.1 Make good all surfaces disturbed by roof cladding to match the adjoining finishes, to the Engineer's satisfaction.

28.8.2 Coordinate roof cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

28.8.3 Protect finished roof cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

28.8.4 Report any defect found in roof cladding to the Engineer within two working days, together with the proposed remedy.

28.8.5 Store materials for roof cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

28.8.6 Inspect each completed area of roof cladding jointly with the Engineer and record the result on an

inspection request form signed by both parties.

28.8.7 Materials for roof cladding shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

28.8.8 Work on roof cladding during the summer months shall follow the hot weather procedures in the approved method statement.

28.9 Tolerances

28.9.1 Keep a daily record of work on roof cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

28.9.2 Coordinate roof cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

28.9.3 Include roof cladding in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

28.9.4 Set out roof cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

28.9.5 Report any defect found in roof cladding to the Engineer within two working days, together with the proposed remedy.

28.9.6 Do not start roof cladding in any area until the preceding work has been inspected and accepted by the Engineer.

28.9.7 Materials for roof cladding shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

28.10 Inspection and Testing

28.10.1 Report any defect found in roof cladding to the Engineer within two working days, together with the proposed remedy.

28.10.2 Submit product data, shop drawings and a method statement for roof cladding to the Engineer for review before ordering any materials.

28.10.3 Hand over warranties, test certificates and operation and maintenance information for roof cladding with the as-built documents.

28.10.4 Protect finished roof cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

28.10.5 Set out roof cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

28.10.6 Materials for roof cladding shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

28.10.7 Where the manufacturer's instructions for roof cladding differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

28.10.8 Include roof cladding in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

28.10.9 Prepare a sample of roof cladding for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

28.11 Protection

28.11.1 Fixings and accessories for roof cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

28.11.2 Make good all surfaces disturbed by roof cladding to match the adjoining finishes, to the Engineer's

satisfaction.

28.11.3 Protect finished roof cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

28.11.4 Set out roof cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

28.11.5 Store materials for roof cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

28.11.6 Where the manufacturer's instructions for roof cladding differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

28.11.7 Do not start roof cladding in any area until the preceding work has been inspected and accepted by the Engineer.

28.11.8 Work on roof cladding during the summer months shall follow the hot weather procedures in the approved method statement.

28.12 Cleaning

28.12.1 Prepare a sample of roof cladding for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

28.12.2 Make good all surfaces disturbed by roof cladding to match the adjoining finishes, to the Engineer's satisfaction.

28.12.3 Where the manufacturer's instructions for roof cladding differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

28.12.4 Keep a daily record of work on roof cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

28.12.5 Hand over warranties, test certificates and operation and maintenance information for roof cladding with the as-built documents.

28.12.6 Submit product data, shop drawings and a method statement for roof cladding to the Engineer for review before ordering any materials.

28.12.7 Clean roof cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

28.12.8 Provide roof cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

28.13 Records and Handover

28.13.1 Prepare a sample of roof cladding for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

28.13.2 Work on roof cladding during the summer months shall follow the hot weather procedures in the approved method statement.

28.13.3 Keep a daily record of work on roof cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

28.13.4 Allow access for the Engineer to witness the testing of roof cladding, giving at least two working days' notice of each test.

28.13.5 Clean roof cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

28.13.6 Set out roof cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

28.13.7 Include roof cladding in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

28.13.8 Provide roof cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

28.14 Coordination

28.14.1 Keep a daily record of work on roof cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

28.14.2 Fixings and accessories for roof cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

28.14.3 Remove and replace any work on roof cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

28.14.4 Label each delivery for roof cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

28.14.5 Provide roof cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

28.14.6 Include roof cladding in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

28.14.7 Clean roof cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

28.14.8 Coordinate roof cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

28.14.9 Allow access for the Engineer to witness the testing of roof cladding, giving at least two working days' notice of each test.

28.14.10 Report any defect found in roof cladding to the Engineer within two working days, together with the proposed remedy.

Section 29 Wall Cladding

29.1 Scope

29.1.1 Report any defect found in wall cladding to the Engineer within two working days, together with the proposed remedy.

29.1.2 Prepare a sample of wall cladding for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

29.1.3 Provide wall cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

29.1.4 Include wall cladding in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

29.1.5 Materials for wall cladding shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

29.1.6 Clean wall cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

29.1.7 Inspect each completed area of wall cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

29.1.8 Remove and replace any work on wall cladding that does not meet this Section, at no cost to the

Employer and without extension of the Time for Completion.

29.1.9 Label each delivery for wall cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

29.1.10 Set out wall cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

29.2 Related Work

29.2.1 Allow access for the Engineer to witness the testing of wall cladding, giving at least two working days' notice of each test.

29.2.2 Label each delivery for wall cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

29.2.3 Interfaces between wall cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

29.2.4 Coordinate wall cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

29.2.5 Provide wall cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

29.2.6 Make good all surfaces disturbed by wall cladding to match the adjoining finishes, to the Engineer's satisfaction.

29.2.7 Store materials for wall cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

29.2.8 Report any defect found in wall cladding to the Engineer within two working days, together with the proposed remedy.

29.2.9 Prepare a sample of wall cladding for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

29.3 Submittals

29.3.1 Use only installers who have completed at least three projects of similar size and complexity with wall cladding, and name them in the submittal.

29.3.2 Store materials for wall cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

29.3.3 Do not start wall cladding in any area until the preceding work has been inspected and accepted by the Engineer.

29.3.4 Make good all surfaces disturbed by wall cladding to match the adjoining finishes, to the Engineer's satisfaction.

29.3.5 Remove and replace any work on wall cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

29.3.6 Hand over warranties, test certificates and operation and maintenance information for wall cladding with the as-built documents.

29.3.7 Allow access for the Engineer to witness the testing of wall cladding, giving at least two working days' notice of each test.

29.4 Quality Assurance

29.4.1 Protect finished wall cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

29.4.2 Store materials for wall cladding off the ground, under cover and away from direct sun, dust and

moisture, in the original packaging until use.

29.4.3 Materials for wall cladding shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

29.4.4 Work on wall cladding during the summer months shall follow the hot weather procedures in the approved method statement.

29.4.5 Interfaces between wall cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

29.4.6 Coordinate wall cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

29.4.7 Submit product data, shop drawings and a method statement for wall cladding to the Engineer for review before ordering any materials.

29.5 Materials

29.5.1 Do not start wall cladding in any area until the preceding work has been inspected and accepted by the Engineer.

29.5.2 Label each delivery for wall cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

29.5.3 Remove and replace any work on wall cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

29.5.4 Protect finished wall cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

29.5.5 Keep a daily record of work on wall cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

29.5.6 Where the manufacturer's instructions for wall cladding differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

29.5.7 Fixings and accessories for wall cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

29.6 Delivery, Storage and Handling

29.6.1 Clean wall cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

29.6.2 Protect finished wall cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

29.6.3 Materials for wall cladding shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

29.6.4 Keep a daily record of work on wall cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

29.6.5 Do not start wall cladding in any area until the preceding work has been inspected and accepted by the Engineer.

29.6.6 Remove and replace any work on wall cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

29.6.7 Work on wall cladding during the summer months shall follow the hot weather procedures in the approved method statement.

29.6.8 Where the manufacturer's instructions for wall cladding differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

29.7 Preparation

29.7.1 Interfaces between wall cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

29.7.2 Hand over warranties, test certificates and operation and maintenance information for wall cladding with the as-built documents.

29.7.3 Prepare a sample of wall cladding for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

29.7.4 Work on wall cladding during the summer months shall follow the hot weather procedures in the approved method statement.

29.7.5 Inspect each completed area of wall cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

29.7.6 Keep a daily record of work on wall cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

29.7.7 Use only installers who have completed at least three projects of similar size and complexity with wall cladding, and name them in the submittal.

29.8 Installation

29.8.1 Remove and replace any work on wall cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

29.8.2 Use only installers who have completed at least three projects of similar size and complexity with wall cladding, and name them in the submittal.

29.8.3 Coordinate wall cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

29.8.4 Inspect each completed area of wall cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

29.8.5 Interfaces between wall cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

29.8.6 Keep a daily record of work on wall cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

29.8.7 Include wall cladding in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

29.8.8 Provide wall cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

29.8.9 Work on wall cladding during the summer months shall follow the hot weather procedures in the approved method statement.

29.9 Tolerances

29.9.1 Inspect each completed area of wall cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

29.9.2 Set out wall cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

29.9.3 Remove and replace any work on wall cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

29.9.4 Work on wall cladding during the summer months shall follow the hot weather procedures in the approved method statement.

29.9.5 Fixings and accessories for wall cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

29.9.6 Keep a daily record of work on wall cladding, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

29.9.7 Make good all surfaces disturbed by wall cladding to match the adjoining finishes, to the Engineer's satisfaction.

29.10 Inspection and Testing

29.10.1 Inspect each completed area of wall cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

29.10.2 Clean wall cladding on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

29.10.3 Prepare a sample of wall cladding for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

29.10.4 Label each delivery for wall cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

29.10.5 Interfaces between wall cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

29.10.6 Report any defect found in wall cladding to the Engineer within two working days, together with the proposed remedy.

29.10.7 Provide wall cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

29.11 Protection

29.11.1 Interfaces between wall cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

29.11.2 Fixings and accessories for wall cladding shall be compatible with the adjoining materials and shall not cause staining or corrosion.

29.11.3 Set out wall cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

29.11.4 Submit product data, shop drawings and a method statement for wall cladding to the Engineer for review before ordering any materials.

29.11.5 Protect finished wall cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

29.11.6 Do not start wall cladding in any area until the preceding work has been inspected and accepted by the Engineer.

29.11.7 Work on wall cladding during the summer months shall follow the hot weather procedures in the approved method statement.

29.12 Cleaning

29.12.1 Protect finished wall cladding from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

29.12.2 Make good all surfaces disturbed by wall cladding to match the adjoining finishes, to the Engineer's satisfaction.

29.12.3 Report any defect found in wall cladding to the Engineer within two working days, together with the proposed remedy.

29.12.4 Allow access for the Engineer to witness the testing of wall cladding, giving at least two working days' notice of each test.

29.12.5 Provide wall cladding complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

29.12.6 Interfaces between wall cladding and the work of other Sections shall be shown on the shop drawings and agreed before installation.

29.12.7 Store materials for wall cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

29.12.8 Inspect each completed area of wall cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

29.12.9 Label each delivery for wall cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

29.13 Records and Handover

29.13.1 The wall cladding coating shall carry the manufacturer's 25-year warranty against peeling, chalking and colour change.

29.13.2 Submit product data, shop drawings and a method statement for wall cladding to the Engineer for review before ordering any materials.

29.13.3 Prepare a sample of wall cladding for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

29.13.4 Inspect each completed area of wall cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

29.13.5 Remove and replace any work on wall cladding that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

29.13.6 Store materials for wall cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

29.13.7 Label each delivery for wall cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

29.13.8 Make good all surfaces disturbed by wall cladding to match the adjoining finishes, to the Engineer's satisfaction.

29.13.9 Use only installers who have completed at least three projects of similar size and complexity with wall cladding, and name them in the submittal.

29.13.10 Report any defect found in wall cladding to the Engineer within two working days, together with the proposed remedy.

29.13.11 Hand over warranties, test certificates and operation and maintenance information for wall cladding with the as-built documents.

29.14 Coordination

29.14.1 Do not start wall cladding in any area until the preceding work has been inspected and accepted by the Engineer.

29.14.2 Coordinate wall cladding with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

29.14.3 Report any defect found in wall cladding to the Engineer within two working days, together with the proposed remedy.

29.14.4 Submit product data, shop drawings and a method statement for wall cladding to the Engineer for

review before ordering any materials.

29.14.5 Label each delivery for wall cladding with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

29.14.6 Set out wall cladding from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

29.14.7 Inspect each completed area of wall cladding jointly with the Engineer and record the result on an inspection request form signed by both parties.

29.14.8 Store materials for wall cladding off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

Section 30 Roof Lights and Smoke Vents

30.1 Scope

30.1.1 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.1.2 Keep a daily record of work on roof lights, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

30.1.3 Protect finished roof lights from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

30.1.4 Fixings and accessories for roof lights shall be compatible with the adjoining materials and shall not cause staining or corrosion.

30.1.5 Report any defect found in roof lights to the Engineer within two working days, together with the proposed remedy.

30.1.6 Set out roof lights from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

30.1.7 Store materials for roof lights off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

30.1.8 Include roof lights in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

30.1.9 Do not start roof lights in any area until the preceding work has been inspected and accepted by the Engineer.

30.1.10 Make good all surfaces disturbed by roof lights to match the adjoining finishes, to the Engineer's satisfaction.

30.2 Related Work

30.2.1 Fixings and accessories for roof lights shall be compatible with the adjoining materials and shall not cause staining or corrosion.

30.2.2 Include roof lights in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

30.2.3 Allow access for the Engineer to witness the testing of roof lights, giving at least two working days' notice of each test.

30.2.4 Coordinate roof lights with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

30.2.5 Protect finished roof lights from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

30.2.6 Clean roof lights on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

30.2.7 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.2.8 Set out roof lights from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

30.2.9 Report any defect found in roof lights to the Engineer within two working days, together with the proposed remedy.

30.3 Submittals

30.3.1 Use only installers who have completed at least three projects of similar size and complexity with roof lights, and name them in the submittal.

30.3.2 Work on roof lights during the summer months shall follow the hot weather procedures in the approved method statement.

30.3.3 Clean roof lights on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

30.3.4 Where the manufacturer's instructions for roof lights differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

30.3.5 Provide roof lights complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

30.3.6 Keep a daily record of work on roof lights, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

30.3.7 Interfaces between roof lights and the work of other Sections shall be shown on the shop drawings and agreed before installation.

30.4 Quality Assurance

30.4.1 Keep a daily record of work on roof lights, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

30.4.2 Do not start roof lights in any area until the preceding work has been inspected and accepted by the Engineer.

30.4.3 Work on roof lights during the summer months shall follow the hot weather procedures in the approved method statement.

30.4.4 Where the manufacturer's instructions for roof lights differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

30.4.5 Include roof lights in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

30.4.6 Set out roof lights from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

30.4.7 Fixings and accessories for roof lights shall be compatible with the adjoining materials and shall not cause staining or corrosion.

30.4.8 Coordinate roof lights with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

30.4.9 Clean roof lights on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

30.5 Materials

30.5.1 Allow access for the Engineer to witness the testing of roof lights, giving at least two working days' notice of each test.

30.5.2 Work on roof lights during the summer months shall follow the hot weather procedures in the approved method statement.

30.5.3 Report any defect found in roof lights to the Engineer within two working days, together with the proposed remedy.

30.5.4 Label each delivery for roof lights with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

30.5.5 Prepare a sample of roof lights for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

30.5.6 Interfaces between roof lights and the work of other Sections shall be shown on the shop drawings and agreed before installation.

30.5.7 Coordinate roof lights with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

30.5.8 Do not start roof lights in any area until the preceding work has been inspected and accepted by the Engineer.

30.5.9 Set out roof lights from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

30.5.10 Where the manufacturer's instructions for roof lights differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

30.6 Delivery, Storage and Handling

30.6.1 Make good all surfaces disturbed by roof lights to match the adjoining finishes, to the Engineer's satisfaction.

30.6.2 Use only installers who have completed at least three projects of similar size and complexity with roof lights, and name them in the submittal.

30.6.3 Prepare a sample of roof lights for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

30.6.4 Report any defect found in roof lights to the Engineer within two working days, together with the proposed remedy.

30.6.5 Remove and replace any work on roof lights that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

30.6.6 Protect finished roof lights from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

30.6.7 Label each delivery for roof lights with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

30.7 Preparation

30.7.1 Report any defect found in roof lights to the Engineer within two working days, together with the proposed remedy.

30.7.2 Include roof lights in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

30.7.3 Interfaces between roof lights and the work of other Sections shall be shown on the shop drawings and agreed before installation.

30.7.4 Work on roof lights during the summer months shall follow the hot weather procedures in the approved method statement.

30.7.5 Keep a daily record of work on roof lights, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

30.7.6 Store materials for roof lights off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

30.7.7 Materials for roof lights shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

30.7.8 Remove and replace any work on roof lights that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

30.7.9 Make good all surfaces disturbed by roof lights to match the adjoining finishes, to the Engineer's satisfaction.

30.7.10 Clean roof lights on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

30.8 Installation

30.8.1 Where the manufacturer's instructions for roof lights differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

30.8.2 Include roof lights in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

30.8.3 Provide roof lights complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

30.8.4 Allow access for the Engineer to witness the testing of roof lights, giving at least two working days' notice of each test.

30.8.5 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.8.6 Set out roof lights from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

30.8.7 Coordinate roof lights with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

30.8.8 Fixings and accessories for roof lights shall be compatible with the adjoining materials and shall not cause staining or corrosion.

30.8.9 Submit product data, shop drawings and a method statement for roof lights to the Engineer for review before ordering any materials.

30.8.10 Label each delivery for roof lights with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

30.9 Tolerances

30.9.1 Do not start roof lights in any area until the preceding work has been inspected and accepted by the Engineer.

30.9.2 Provide roof lights complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

30.9.3 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.9.4 Where the manufacturer's instructions for roof lights differ from this Section, notify the Engineer in writing

and follow the Engineer's direction.

30.9.5 Protect finished roof lights from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

30.9.6 Remove and replace any work on roof lights that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

30.9.7 Fixings and accessories for roof lights shall be compatible with the adjoining materials and shall not cause staining or corrosion.

30.9.8 Include roof lights in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

30.10 Inspection and Testing

30.10.1 Clean roof lights on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

30.10.2 Where the manufacturer's instructions for roof lights differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

30.10.3 Fixings and accessories for roof lights shall be compatible with the adjoining materials and shall not cause staining or corrosion.

30.10.4 Work on roof lights during the summer months shall follow the hot weather procedures in the approved method statement.

30.10.5 Keep a daily record of work on roof lights, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

30.10.6 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.10.7 Prepare a sample of roof lights for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

30.10.8 Make good all surfaces disturbed by roof lights to match the adjoining finishes, to the Engineer's satisfaction.

30.10.9 Include roof lights in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

30.10.10 Remove and replace any work on roof lights that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

30.11 Protection

30.11.1 Keep a daily record of work on roof lights, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

30.11.2 Do not start roof lights in any area until the preceding work has been inspected and accepted by the Engineer.

30.11.3 Work on roof lights during the summer months shall follow the hot weather procedures in the approved method statement.

30.11.4 Where the manufacturer's instructions for roof lights differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

30.11.5 Report any defect found in roof lights to the Engineer within two working days, together with the proposed remedy.

30.11.6 Materials for roof lights shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

30.11.7 Hand over warranties, test certificates and operation and maintenance information for roof lights with the as-built documents.

30.11.8 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.11.9 Coordinate roof lights with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

30.12 Cleaning

30.12.1 Report any defect found in roof lights to the Engineer within two working days, together with the proposed remedy.

30.12.2 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.12.3 Label each delivery for roof lights with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

30.12.4 Submit product data, shop drawings and a method statement for roof lights to the Engineer for review before ordering any materials.

30.12.5 Make good all surfaces disturbed by roof lights to match the adjoining finishes, to the Engineer's satisfaction.

30.12.6 Fixings and accessories for roof lights shall be compatible with the adjoining materials and shall not cause staining or corrosion.

30.12.7 Hand over warranties, test certificates and operation and maintenance information for roof lights with the as-built documents.

30.13 Records and Handover

30.13.1 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.13.2 Remove and replace any work on roof lights that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

30.13.3 Work on roof lights during the summer months shall follow the hot weather procedures in the approved method statement.

30.13.4 Store materials for roof lights off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

30.13.5 Prepare a sample of roof lights for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

30.13.6 Label each delivery for roof lights with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

30.13.7 Clean roof lights on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

30.13.8 Include roof lights in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

30.13.9 Set out roof lights from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

30.13.10 Hand over warranties, test certificates and operation and maintenance information for roof lights with the as-built documents.

30.14 Coordination

30.14.1 Label each delivery for roof lights with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

30.14.2 Coordinate roof lights with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

30.14.3 Use only installers who have completed at least three projects of similar size and complexity with roof lights, and name them in the submittal.

30.14.4 Where the manufacturer's instructions for roof lights differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

30.14.5 Protect finished roof lights from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

30.14.6 Do not start roof lights in any area until the preceding work has been inspected and accepted by the Engineer.

30.14.7 Inspect each completed area of roof lights jointly with the Engineer and record the result on an inspection request form signed by both parties.

30.14.8 Make good all surfaces disturbed by roof lights to match the adjoining finishes, to the Engineer's satisfaction.

Part 5 Roads and Paving

Section 31 Road Sub-base

31.1 Scope

31.1.1 Clean road sub-base on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

31.1.2 Keep a daily record of work on road sub-base, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

31.1.3 Coordinate road sub-base with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

31.1.4 Where the manufacturer's instructions for road sub-base differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

31.1.5 Submit product data, shop drawings and a method statement for road sub-base to the Engineer for review before ordering any materials.

31.1.6 Do not start road sub-base in any area until the preceding work has been inspected and accepted by the Engineer.

31.1.7 Report any defect found in road sub-base to the Engineer within two working days, together with the proposed remedy.

31.1.8 Remove and replace any work on road sub-base that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

31.1.9 Store materials for road sub-base off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

31.2 Related Work

31.2.1 Keep a daily record of work on road sub-base, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

31.2.2 Protect finished road sub-base from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

31.2.3 Submit product data, shop drawings and a method statement for road sub-base to the Engineer for review before ordering any materials.

31.2.4 Where the manufacturer's instructions for road sub-base differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

31.2.5 Label each delivery for road sub-base with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

31.2.6 Coordinate road sub-base with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

31.2.7 Inspect each completed area of road sub-base jointly with the Engineer and record the result on an inspection request form signed by both parties.

31.2.8 Store materials for road sub-base off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

31.2.9 Set out road sub-base from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

31.3 Submittals

31.3.1 Include road sub-base in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

31.3.2 Do not start road sub-base in any area until the preceding work has been inspected and accepted by the Engineer.

31.3.3 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.3.4 Interfaces between road sub-base and the work of other Sections shall be shown on the shop drawings and agreed before installation.

31.3.5 Where the manufacturer's instructions for road sub-base differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

31.3.6 Clean road sub-base on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

31.3.7 Submit product data, shop drawings and a method statement for road sub-base to the Engineer for review before ordering any materials.

31.4 Quality Assurance

31.4.1 Submit product data, shop drawings and a method statement for road sub-base to the Engineer for review before ordering any materials.

31.4.2 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.4.3 Protect finished road sub-base from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

31.4.4 Make good all surfaces disturbed by road sub-base to match the adjoining finishes, to the Engineer's satisfaction.

31.4.5 Materials for road sub-base shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

31.4.6 Set out road sub-base from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

31.4.7 Do not start road sub-base in any area until the preceding work has been inspected and accepted by the Engineer.

31.5 Materials

31.5.1 Protect finished road sub-base from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

31.5.2 Store materials for road sub-base off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

31.5.3 Hand over warranties, test certificates and operation and maintenance information for road sub-base with the as-built documents.

31.5.4 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.5.5 Keep a daily record of work on road sub-base, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

31.5.6 Allow access for the Engineer to witness the testing of road sub-base, giving at least two working days' notice of each test.

31.5.7 Use only installers who have completed at least three projects of similar size and complexity with road sub-base, and name them in the submittal.

31.5.8 Report any defect found in road sub-base to the Engineer within two working days, together with the proposed remedy.

31.5.9 Where the manufacturer's instructions for road sub-base differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

31.6 Delivery, Storage and Handling

31.6.1 Hand over warranties, test certificates and operation and maintenance information for road sub-base with the as-built documents.

31.6.2 Use only installers who have completed at least three projects of similar size and complexity with road sub-base, and name them in the submittal.

31.6.3 Prepare a sample of road sub-base for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

31.6.4 Set out road sub-base from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

31.6.5 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.6.6 Fixings and accessories for road sub-base shall be compatible with the adjoining materials and shall not cause staining or corrosion.

31.6.7 Make good all surfaces disturbed by road sub-base to match the adjoining finishes, to the Engineer's satisfaction.

31.6.8 Clean road sub-base on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

31.6.9 Do not start road sub-base in any area until the preceding work has been inspected and accepted by the Engineer.

31.7 Preparation

31.7.1 Prepare a sample of road sub-base for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

31.7.2 Label each delivery for road sub-base with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

31.7.3 Store materials for road sub-base off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

31.7.4 Allow access for the Engineer to witness the testing of road sub-base, giving at least two working days' notice of each test.

31.7.5 Coordinate road sub-base with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

31.7.6 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.7.7 Where the manufacturer's instructions for road sub-base differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

31.7.8 Fixings and accessories for road sub-base shall be compatible with the adjoining materials and shall not cause staining or corrosion.

31.7.9 Use only installers who have completed at least three projects of similar size and complexity with road

sub-base, and name them in the submittal.

31.8 Installation

31.8.1 Road sub-base shall be compacted to not less than 98% of the maximum dry density (modified Proctor) and proof rolled before the base course is laid.

31.8.2 Hand over warranties, test certificates and operation and maintenance information for road sub-base with the as-built documents.

31.8.3 Set out road sub-base from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

31.8.4 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.8.5 Clean road sub-base on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

31.8.6 Label each delivery for road sub-base with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

31.8.7 Prepare a sample of road sub-base for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

31.8.8 Coordinate road sub-base with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

31.8.9 Materials for road sub-base shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

31.8.10 Work on road sub-base during the summer months shall follow the hot weather procedures in the approved method statement.

31.9 Tolerances

31.9.1 Include road sub-base in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

31.9.2 Materials for road sub-base shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

31.9.3 Use only installers who have completed at least three projects of similar size and complexity with road sub-base, and name them in the submittal.

31.9.4 Interfaces between road sub-base and the work of other Sections shall be shown on the shop drawings and agreed before installation.

31.9.5 Prepare a sample of road sub-base for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

31.9.6 Set out road sub-base from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

31.9.7 Keep a daily record of work on road sub-base, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

31.10 Inspection and Testing

31.10.1 Set out road sub-base from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

31.10.2 Fixings and accessories for road sub-base shall be compatible with the adjoining materials and shall not cause staining or corrosion.

31.10.3 Materials for road sub-base shall be new, of one manufacturer for each product type, and delivered

with the manufacturer's labels intact.

31.10.4 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.10.5 Make good all surfaces disturbed by road sub-base to match the adjoining finishes, to the Engineer's satisfaction.

31.10.6 Work on road sub-base during the summer months shall follow the hot weather procedures in the approved method statement.

31.10.7 Use only installers who have completed at least three projects of similar size and complexity with road sub-base, and name them in the submittal.

31.10.8 Label each delivery for road sub-base with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

31.10.9 Store materials for road sub-base off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

31.10.10 Interfaces between road sub-base and the work of other Sections shall be shown on the shop drawings and agreed before installation.

31.11 Protection

31.11.1 Clean road sub-base on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

31.11.2 Include road sub-base in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

31.11.3 Coordinate road sub-base with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

31.11.4 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.11.5 Work on road sub-base during the summer months shall follow the hot weather procedures in the approved method statement.

31.11.6 Fixings and accessories for road sub-base shall be compatible with the adjoining materials and shall not cause staining or corrosion.

31.11.7 Protect finished road sub-base from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

31.11.8 Do not start road sub-base in any area until the preceding work has been inspected and accepted by the Engineer.

31.11.9 Inspect each completed area of road sub-base jointly with the Engineer and record the result on an inspection request form signed by both parties.

31.12 Cleaning

31.12.1 Allow access for the Engineer to witness the testing of road sub-base, giving at least two working days' notice of each test.

31.12.2 Include road sub-base in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

31.12.3 Store materials for road sub-base off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

31.12.4 Interfaces between road sub-base and the work of other Sections shall be shown on the shop drawings and agreed before installation.

31.12.5 Do not start road sub-base in any area until the preceding work has been inspected and accepted by the Engineer.

31.12.6 Prepare a sample of road sub-base for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

31.12.7 Remove and replace any work on road sub-base that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

31.12.8 Protect finished road sub-base from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

31.12.9 Submit product data, shop drawings and a method statement for road sub-base to the Engineer for review before ordering any materials.

31.13 Records and Handover

31.13.1 Where the manufacturer's instructions for road sub-base differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

31.13.2 Allow access for the Engineer to witness the testing of road sub-base, giving at least two working days' notice of each test.

31.13.3 Label each delivery for road sub-base with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

31.13.4 Set out road sub-base from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

31.13.5 Prepare a sample of road sub-base for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

31.13.6 Provide road sub-base complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

31.13.7 Keep a daily record of work on road sub-base, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

31.13.8 Coordinate road sub-base with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

31.13.9 Report any defect found in road sub-base to the Engineer within two working days, together with the proposed remedy.

31.13.10 Clean road sub-base on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

31.14 Coordination

31.14.1 Label each delivery for road sub-base with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

31.14.2 Fixings and accessories for road sub-base shall be compatible with the adjoining materials and shall not cause staining or corrosion.

31.14.3 Store materials for road sub-base off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

31.14.4 Report any defect found in road sub-base to the Engineer within two working days, together with the proposed remedy.

31.14.5 Make good all surfaces disturbed by road sub-base to match the adjoining finishes, to the Engineer's satisfaction.

31.14.6 Do not start road sub-base in any area until the preceding work has been inspected and accepted by

the Engineer.

31.14.7 Work on road sub-base during the summer months shall follow the hot weather procedures in the approved method statement.

31.14.8 Keep a daily record of work on road sub-base, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

31.14.9 Submit product data, shop drawings and a method statement for road sub-base to the Engineer for review before ordering any materials.

31.14.10 Inspect each completed area of road sub-base jointly with the Engineer and record the result on an inspection request form signed by both parties.

Section 32 Asphalt Base Course

32.1 Scope

32.1.1 Hand over warranties, test certificates and operation and maintenance information for asphalt base course with the as-built documents.

32.1.2 Store materials for asphalt base course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

32.1.3 Allow access for the Engineer to witness the testing of asphalt base course, giving at least two working days' notice of each test.

32.1.4 Do not start asphalt base course in any area until the preceding work has been inspected and accepted by the Engineer.

32.1.5 Report any defect found in asphalt base course to the Engineer within two working days, together with the proposed remedy.

32.1.6 Fixings and accessories for asphalt base course shall be compatible with the adjoining materials and shall not cause staining or corrosion.

32.1.7 Materials for asphalt base course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

32.2 Related Work

32.2.1 Report any defect found in asphalt base course to the Engineer within two working days, together with the proposed remedy.

32.2.2 Do not start asphalt base course in any area until the preceding work has been inspected and accepted by the Engineer.

32.2.3 Remove and replace any work on asphalt base course that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

32.2.4 Coordinate asphalt base course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

32.2.5 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.2.6 Submit product data, shop drawings and a method statement for asphalt base course to the Engineer for review before ordering any materials.

32.2.7 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.2.8 Work on asphalt base course during the summer months shall follow the hot weather procedures in the approved method statement.

32.2.9 Set out asphalt base course from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

32.2.10 Make good all surfaces disturbed by asphalt base course to match the adjoining finishes, to the Engineer's satisfaction.

32.3 Submittals

32.3.1 Do not start asphalt base course in any area until the preceding work has been inspected and accepted by the Engineer.

32.3.2 Where the manufacturer's instructions for asphalt base course differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

32.3.3 Label each delivery for asphalt base course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

32.3.4 Prepare a sample of asphalt base course for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

32.3.5 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.3.6 Coordinate asphalt base course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

32.3.7 Interfaces between asphalt base course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

32.3.8 Report any defect found in asphalt base course to the Engineer within two working days, together with the proposed remedy.

32.3.9 Submit product data, shop drawings and a method statement for asphalt base course to the Engineer for review before ordering any materials.

32.3.10 Materials for asphalt base course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

32.4 Quality Assurance

32.4.1 Make good all surfaces disturbed by asphalt base course to match the adjoining finishes, to the Engineer's satisfaction.

32.4.2 Allow access for the Engineer to witness the testing of asphalt base course, giving at least two working days' notice of each test.

32.4.3 Where the manufacturer's instructions for asphalt base course differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

32.4.4 Use only installers who have completed at least three projects of similar size and complexity with asphalt base course, and name them in the submittal.

32.4.5 Remove and replace any work on asphalt base course that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

32.4.6 Submit product data, shop drawings and a method statement for asphalt base course to the Engineer for review before ordering any materials.

32.4.7 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.4.8 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.4.9 Hand over warranties, test certificates and operation and maintenance information for asphalt base

course with the as-built documents.

32.4.10 Fixings and accessories for asphalt base course shall be compatible with the adjoining materials and shall not cause staining or corrosion.

32.5 Materials

32.5.1 Provide asphalt base course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

32.5.2 Allow access for the Engineer to witness the testing of asphalt base course, giving at least two working days' notice of each test.

32.5.3 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.5.4 Coordinate asphalt base course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

32.5.5 Submit product data, shop drawings and a method statement for asphalt base course to the Engineer for review before ordering any materials.

32.5.6 Make good all surfaces disturbed by asphalt base course to match the adjoining finishes, to the Engineer's satisfaction.

32.5.7 Interfaces between asphalt base course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

32.5.8 Fixings and accessories for asphalt base course shall be compatible with the adjoining materials and shall not cause staining or corrosion.

32.5.9 Work on asphalt base course during the summer months shall follow the hot weather procedures in the approved method statement.

32.5.10 Report any defect found in asphalt base course to the Engineer within two working days, together with the proposed remedy.

32.6 Delivery, Storage and Handling

32.6.1 Inspect each completed area of asphalt base course jointly with the Engineer and record the result on an inspection request form signed by both parties.

32.6.2 Label each delivery for asphalt base course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

32.6.3 Allow access for the Engineer to witness the testing of asphalt base course, giving at least two working days' notice of each test.

32.6.4 Fixings and accessories for asphalt base course shall be compatible with the adjoining materials and shall not cause staining or corrosion.

32.6.5 Interfaces between asphalt base course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

32.6.6 Work on asphalt base course during the summer months shall follow the hot weather procedures in the approved method statement.

32.6.7 Do not start asphalt base course in any area until the preceding work has been inspected and accepted by the Engineer.

32.6.8 Hand over warranties, test certificates and operation and maintenance information for asphalt base course with the as-built documents.

32.6.9 Store materials for asphalt base course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

32.7 Preparation

32.7.1 Label each delivery for asphalt base course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

32.7.2 Inspect each completed area of asphalt base course jointly with the Engineer and record the result on an inspection request form signed by both parties.

32.7.3 Work on asphalt base course during the summer months shall follow the hot weather procedures in the approved method statement.

32.7.4 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.7.5 Interfaces between asphalt base course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

32.7.6 Make good all surfaces disturbed by asphalt base course to match the adjoining finishes, to the Engineer's satisfaction.

32.7.7 Do not start asphalt base course in any area until the preceding work has been inspected and accepted by the Engineer.

32.7.8 Hand over warranties, test certificates and operation and maintenance information for asphalt base course with the as-built documents.

32.7.9 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.8 Installation

32.8.1 Coordinate asphalt base course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

32.8.2 Inspect each completed area of asphalt base course jointly with the Engineer and record the result on an inspection request form signed by both parties.

32.8.3 Report any defect found in asphalt base course to the Engineer within two working days, together with the proposed remedy.

32.8.4 Clean asphalt base course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

32.8.5 Provide asphalt base course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

32.8.6 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.8.7 Where the manufacturer's instructions for asphalt base course differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

32.8.8 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.9 Tolerances

32.9.1 Make good all surfaces disturbed by asphalt base course to match the adjoining finishes, to the Engineer's satisfaction.

32.9.2 Where the manufacturer's instructions for asphalt base course differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

32.9.3 Materials for asphalt base course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

32.9.4 Prepare a sample of asphalt base course for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

32.9.5 Keep a daily record of work on asphalt base course, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

32.9.6 Set out asphalt base course from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

32.9.7 Interfaces between asphalt base course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

32.9.8 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.9.9 Use only installers who have completed at least three projects of similar size and complexity with asphalt base course, and name them in the submittal.

32.9.10 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.10 Inspection and Testing

32.10.1 Report any defect found in asphalt base course to the Engineer within two working days, together with the proposed remedy.

32.10.2 Coordinate asphalt base course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

32.10.3 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.10.4 Where the manufacturer's instructions for asphalt base course differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

32.10.5 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.10.6 Remove and replace any work on asphalt base course that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

32.10.7 Allow access for the Engineer to witness the testing of asphalt base course, giving at least two working days' notice of each test.

32.11 Protection

32.11.1 Set out asphalt base course from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

32.11.2 Label each delivery for asphalt base course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

32.11.3 Provide asphalt base course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

32.11.4 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.11.5 Prepare a sample of asphalt base course for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

32.11.6 Coordinate asphalt base course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

32.11.7 Submit product data, shop drawings and a method statement for asphalt base course to the Engineer

for review before ordering any materials.

32.11.8 Fixings and accessories for asphalt base course shall be compatible with the adjoining materials and shall not cause staining or corrosion.

32.12 Cleaning

32.12.1 Do not start asphalt base course in any area until the preceding work has been inspected and accepted by the Engineer.

32.12.2 Where the manufacturer's instructions for asphalt base course differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

32.12.3 Include asphalt base course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

32.12.4 Allow access for the Engineer to witness the testing of asphalt base course, giving at least two working days' notice of each test.

32.12.5 Inspect each completed area of asphalt base course jointly with the Engineer and record the result on an inspection request form signed by both parties.

32.12.6 Submit product data, shop drawings and a method statement for asphalt base course to the Engineer for review before ordering any materials.

32.12.7 Clean asphalt base course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

32.12.8 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.12.9 Remove and replace any work on asphalt base course that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

32.13 Records and Handover

32.13.1 Label each delivery for asphalt base course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

32.13.2 Use only installers who have completed at least three projects of similar size and complexity with asphalt base course, and name them in the submittal.

32.13.3 Keep a daily record of work on asphalt base course, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

32.13.4 Report any defect found in asphalt base course to the Engineer within two working days, together with the proposed remedy.

32.13.5 Submit product data, shop drawings and a method statement for asphalt base course to the Engineer for review before ordering any materials.

32.13.6 Set out asphalt base course from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

32.13.7 Where the manufacturer's instructions for asphalt base course differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

32.13.8 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.13.9 Make good all surfaces disturbed by asphalt base course to match the adjoining finishes, to the Engineer's satisfaction.

32.14 Coordination

32.14.1 Clean asphalt base course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

32.14.2 Do not start asphalt base course in any area until the preceding work has been inspected and accepted by the Engineer.

32.14.3 Store materials for asphalt base course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

32.14.4 Submit product data, shop drawings and a method statement for asphalt base course to the Engineer for review before ordering any materials.

32.14.5 Fixings and accessories for asphalt base course shall be compatible with the adjoining materials and shall not cause staining or corrosion.

32.14.6 Protect finished asphalt base course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

32.14.7 Hand over warranties, test certificates and operation and maintenance information for asphalt base course with the as-built documents.

32.14.8 Provide asphalt base course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

Section 33 Asphalt Wearing Course

33.1 Scope

33.1.1 Include asphalt wearing course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

33.1.2 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.1.3 Clean asphalt wearing course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

33.1.4 Coordinate asphalt wearing course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

33.1.5 Do not start asphalt wearing course in any area until the preceding work has been inspected and accepted by the Engineer.

33.1.6 Store materials for asphalt wearing course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

33.1.7 Materials for asphalt wearing course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

33.2 Related Work

33.2.1 Clean asphalt wearing course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

33.2.2 Set out asphalt wearing course from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

33.2.3 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.2.4 Report any defect found in asphalt wearing course to the Engineer within two working days, together with the proposed remedy.

33.2.5 Do not start asphalt wearing course in any area until the preceding work has been inspected and accepted by the Engineer.

33.2.6 Provide asphalt wearing course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

33.2.7 Submit product data, shop drawings and a method statement for asphalt wearing course to the Engineer for review before ordering any materials.

33.2.8 Include asphalt wearing course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

33.2.9 Allow access for the Engineer to witness the testing of asphalt wearing course, giving at least two working days' notice of each test.

33.2.10 Where the manufacturer's instructions for asphalt wearing course differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

33.3 Submittals

33.3.1 Submit product data, shop drawings and a method statement for asphalt wearing course to the Engineer for review before ordering any materials.

33.3.2 Interfaces between asphalt wearing course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

33.3.3 Keep a daily record of work on asphalt wearing course, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

33.3.4 Hand over warranties, test certificates and operation and maintenance information for asphalt wearing course with the as-built documents.

33.3.5 Make good all surfaces disturbed by asphalt wearing course to match the adjoining finishes, to the Engineer's satisfaction.

33.3.6 Inspect each completed area of asphalt wearing course jointly with the Engineer and record the result on an inspection request form signed by both parties.

33.3.7 Provide asphalt wearing course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

33.3.8 Materials for asphalt wearing course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

33.3.9 Use only installers who have completed at least three projects of similar size and complexity with asphalt wearing course, and name them in the submittal.

33.4 Quality Assurance

33.4.1 Interfaces between asphalt wearing course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

33.4.2 Clean asphalt wearing course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

33.4.3 Inspect each completed area of asphalt wearing course jointly with the Engineer and record the result on an inspection request form signed by both parties.

33.4.4 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.4.5 Materials for asphalt wearing course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

33.4.6 Set out asphalt wearing course from the approved gridlines and datum levels, and check the setting out

with the Engineer before fixing.

33.4.7 Keep a daily record of work on asphalt wearing course, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

33.5 Materials

33.5.1 Protect finished asphalt wearing course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

33.5.2 Hand over warranties, test certificates and operation and maintenance information for asphalt wearing course with the as-built documents.

33.5.3 Include asphalt wearing course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

33.5.4 Do not start asphalt wearing course in any area until the preceding work has been inspected and accepted by the Engineer.

33.5.5 Coordinate asphalt wearing course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

33.5.6 Allow access for the Engineer to witness the testing of asphalt wearing course, giving at least two working days' notice of each test.

33.5.7 Report any defect found in asphalt wearing course to the Engineer within two working days, together with the proposed remedy.

33.5.8 Clean asphalt wearing course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

33.5.9 Interfaces between asphalt wearing course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

33.6 Delivery, Storage and Handling

33.6.1 Work on asphalt wearing course during the summer months shall follow the hot weather procedures in the approved method statement.

33.6.2 Coordinate asphalt wearing course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

33.6.3 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.6.4 Set out asphalt wearing course from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

33.6.5 Remove and replace any work on asphalt wearing course that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

33.6.6 Store materials for asphalt wearing course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

33.6.7 Allow access for the Engineer to witness the testing of asphalt wearing course, giving at least two working days' notice of each test.

33.6.8 Provide asphalt wearing course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

33.6.9 Do not start asphalt wearing course in any area until the preceding work has been inspected and accepted by the Engineer.

33.7 Preparation

33.7.1 Store materials for asphalt wearing course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

33.7.2 Report any defect found in asphalt wearing course to the Engineer within two working days, together with the proposed remedy.

33.7.3 Set out asphalt wearing course from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

33.7.4 Prepare a sample of asphalt wearing course for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

33.7.5 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.7.6 Provide asphalt wearing course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

33.7.7 Inspect each completed area of asphalt wearing course jointly with the Engineer and record the result on an inspection request form signed by both parties.

33.7.8 Allow access for the Engineer to witness the testing of asphalt wearing course, giving at least two working days' notice of each test.

33.8 Installation

33.8.1 The asphalt wearing course shall be laid 50 mm thick after compaction, in one layer, on the tack-coated base course within the same working day.

33.8.2 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.8.3 Provide asphalt wearing course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

33.8.4 Include asphalt wearing course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

33.8.5 Materials for asphalt wearing course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

33.8.6 Clean asphalt wearing course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

33.8.7 Store materials for asphalt wearing course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

33.8.8 Report any defect found in asphalt wearing course to the Engineer within two working days, together with the proposed remedy.

33.9 Tolerances

33.9.1 Use only installers who have completed at least three projects of similar size and complexity with asphalt wearing course, and name them in the submittal.

33.9.2 Materials for asphalt wearing course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

33.9.3 Inspect each completed area of asphalt wearing course jointly with the Engineer and record the result on an inspection request form signed by both parties.

33.9.4 Clean asphalt wearing course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

33.9.5 Include asphalt wearing course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

33.9.6 Allow access for the Engineer to witness the testing of asphalt wearing course, giving at least two working days' notice of each test.

33.9.7 Keep a daily record of work on asphalt wearing course, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

33.9.8 Provide asphalt wearing course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

33.9.9 Work on asphalt wearing course during the summer months shall follow the hot weather procedures in the approved method statement.

33.10 Inspection and Testing

33.10.1 Use only installers who have completed at least three projects of similar size and complexity with asphalt wearing course, and name them in the submittal.

33.10.2 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.10.3 Report any defect found in asphalt wearing course to the Engineer within two working days, together with the proposed remedy.

33.10.4 Allow access for the Engineer to witness the testing of asphalt wearing course, giving at least two working days' notice of each test.

33.10.5 Keep a daily record of work on asphalt wearing course, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

33.10.6 Include asphalt wearing course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

33.10.7 Materials for asphalt wearing course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

33.10.8 Store materials for asphalt wearing course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

33.11 Protection

33.11.1 Store materials for asphalt wearing course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

33.11.2 Fixings and accessories for asphalt wearing course shall be compatible with the adjoining materials and shall not cause staining or corrosion.

33.11.3 Materials for asphalt wearing course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

33.11.4 Interfaces between asphalt wearing course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

33.11.5 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.11.6 Keep a daily record of work on asphalt wearing course, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

33.11.7 Remove and replace any work on asphalt wearing course that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

33.11.8 Make good all surfaces disturbed by asphalt wearing course to match the adjoining finishes, to the

Engineer's satisfaction.

33.11.9 Use only installers who have completed at least three projects of similar size and complexity with asphalt wearing course, and name them in the submittal.

33.12 Cleaning

33.12.1 Clean asphalt wearing course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

33.12.2 Keep a daily record of work on asphalt wearing course, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

33.12.3 Label each delivery for asphalt wearing course with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

33.12.4 Provide asphalt wearing course complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

33.12.5 Interfaces between asphalt wearing course and the work of other Sections shall be shown on the shop drawings and agreed before installation.

33.12.6 Store materials for asphalt wearing course off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

33.12.7 Include asphalt wearing course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

33.13 Records and Handover

33.13.1 Remove and replace any work on asphalt wearing course that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

33.13.2 Prepare a sample of asphalt wearing course for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

33.13.3 Protect finished asphalt wearing course from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

33.13.4 Make good all surfaces disturbed by asphalt wearing course to match the adjoining finishes, to the Engineer's satisfaction.

33.13.5 Use only installers who have completed at least three projects of similar size and complexity with asphalt wearing course, and name them in the submittal.

33.13.6 Materials for asphalt wearing course shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

33.13.7 Coordinate asphalt wearing course with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

33.14 Coordination

33.14.1 Set out asphalt wearing course from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

33.14.2 Prepare a sample of asphalt wearing course for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

33.14.3 Use only installers who have completed at least three projects of similar size and complexity with asphalt wearing course, and name them in the submittal.

33.14.4 Include asphalt wearing course in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

33.14.5 Make good all surfaces disturbed by asphalt wearing course to match the adjoining finishes, to the

Engineer's satisfaction.

33.14.6 Do not start asphalt wearing course in any area until the preceding work has been inspected and accepted by the Engineer.

33.14.7 Clean asphalt wearing course on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

Section 34 Concrete Hardstandings

34.1 Scope

34.1.1 Clean concrete hardstandings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

34.1.2 Where the manufacturer's instructions for concrete hardstandings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

34.1.3 Prepare a sample of concrete hardstandings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

34.1.4 Report any defect found in concrete hardstandings to the Engineer within two working days, together with the proposed remedy.

34.1.5 Use only installers who have completed at least three projects of similar size and complexity with concrete hardstandings, and name them in the submittal.

34.1.6 Set out concrete hardstandings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

34.1.7 Allow access for the Engineer to witness the testing of concrete hardstandings, giving at least two working days' notice of each test.

34.1.8 Interfaces between concrete hardstandings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

34.1.9 Label each delivery for concrete hardstandings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

34.2 Related Work

34.2.1 Do not start concrete hardstandings in any area until the preceding work has been inspected and accepted by the Engineer.

34.2.2 Keep a daily record of work on concrete hardstandings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

34.2.3 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.2.4 Where the manufacturer's instructions for concrete hardstandings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

34.2.5 Interfaces between concrete hardstandings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

34.2.6 Report any defect found in concrete hardstandings to the Engineer within two working days, together with the proposed remedy.

34.2.7 Hand over warranties, test certificates and operation and maintenance information for concrete hardstandings with the as-built documents.

34.2.8 Provide concrete hardstandings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

34.2.9 Include concrete hardstandings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

34.3 Submittals

34.3.1 Hand over warranties, test certificates and operation and maintenance information for concrete hardstandings with the as-built documents.

34.3.2 Submit product data, shop drawings and a method statement for concrete hardstandings to the Engineer for review before ordering any materials.

34.3.3 Do not start concrete hardstandings in any area until the preceding work has been inspected and accepted by the Engineer.

34.3.4 Include concrete hardstandings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

34.3.5 Make good all surfaces disturbed by concrete hardstandings to match the adjoining finishes, to the Engineer's satisfaction.

34.3.6 Set out concrete hardstandings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

34.3.7 Allow access for the Engineer to witness the testing of concrete hardstandings, giving at least two working days' notice of each test.

34.3.8 Inspect each completed area of concrete hardstandings jointly with the Engineer and record the result on an inspection request form signed by both parties.

34.3.9 Clean concrete hardstandings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

34.3.10 Prepare a sample of concrete hardstandings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

34.4 Quality Assurance

34.4.1 Report any defect found in concrete hardstandings to the Engineer within two working days, together with the proposed remedy.

34.4.2 Do not start concrete hardstandings in any area until the preceding work has been inspected and accepted by the Engineer.

34.4.3 Interfaces between concrete hardstandings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

34.4.4 Use only installers who have completed at least three projects of similar size and complexity with concrete hardstandings, and name them in the submittal.

34.4.5 Coordinate concrete hardstandings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

34.4.6 Set out concrete hardstandings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

34.4.7 Protect finished concrete hardstandings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

34.4.8 Make good all surfaces disturbed by concrete hardstandings to match the adjoining finishes, to the Engineer's satisfaction.

34.4.9 Include concrete hardstandings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

34.5 Materials

34.5.1 Concrete hardstandings to the truck courts shall be 250 mm thick in concrete grade C40/50, air entrained, with dowelled joints at 5 m centres.

34.5.2 Interfaces between concrete hardstandings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

34.5.3 Where the manufacturer's instructions for concrete hardstandings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

34.5.4 Label each delivery for concrete hardstandings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

34.5.5 Store materials for concrete hardstandings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

34.5.6 Report any defect found in concrete hardstandings to the Engineer within two working days, together with the proposed remedy.

34.5.7 Keep a daily record of work on concrete hardstandings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

34.5.8 Hand over warranties, test certificates and operation and maintenance information for concrete hardstandings with the as-built documents.

34.6 Delivery, Storage and Handling

34.6.1 Hand over warranties, test certificates and operation and maintenance information for concrete hardstandings with the as-built documents.

34.6.2 Work on concrete hardstandings during the summer months shall follow the hot weather procedures in the approved method statement.

34.6.3 Set out concrete hardstandings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

34.6.4 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.6.5 Report any defect found in concrete hardstandings to the Engineer within two working days, together with the proposed remedy.

34.6.6 Submit product data, shop drawings and a method statement for concrete hardstandings to the Engineer for review before ordering any materials.

34.6.7 Prepare a sample of concrete hardstandings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

34.6.8 Clean concrete hardstandings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

34.6.9 Coordinate concrete hardstandings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

34.6.10 Make good all surfaces disturbed by concrete hardstandings to match the adjoining finishes, to the Engineer's satisfaction.

34.7 Preparation

34.7.1 Set out concrete hardstandings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

34.7.2 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.7.3 Work on concrete hardstandings during the summer months shall follow the hot weather procedures in the approved method statement.

34.7.4 Store materials for concrete hardstandings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

34.7.5 Make good all surfaces disturbed by concrete hardstandings to match the adjoining finishes, to the Engineer's satisfaction.

34.7.6 Include concrete hardstandings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

34.7.7 Allow access for the Engineer to witness the testing of concrete hardstandings, giving at least two working days' notice of each test.

34.8 Installation

34.8.1 Where the manufacturer's instructions for concrete hardstandings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

34.8.2 Materials for concrete hardstandings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

34.8.3 Include concrete hardstandings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

34.8.4 Interfaces between concrete hardstandings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

34.8.5 Make good all surfaces disturbed by concrete hardstandings to match the adjoining finishes, to the Engineer's satisfaction.

34.8.6 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.8.7 Keep a daily record of work on concrete hardstandings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

34.8.8 Use only installers who have completed at least three projects of similar size and complexity with concrete hardstandings, and name them in the submittal.

34.8.9 Store materials for concrete hardstandings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

34.9 Tolerances

34.9.1 Interfaces between concrete hardstandings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

34.9.2 Label each delivery for concrete hardstandings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

34.9.3 Inspect each completed area of concrete hardstandings jointly with the Engineer and record the result on an inspection request form signed by both parties.

34.9.4 Store materials for concrete hardstandings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

34.9.5 Where the manufacturer's instructions for concrete hardstandings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

34.9.6 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.9.7 Submit product data, shop drawings and a method statement for concrete hardstandings to the

Engineer for review before ordering any materials.

34.9.8 Coordinate concrete hardstandings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

34.9.9 Make good all surfaces disturbed by concrete hardstandings to match the adjoining finishes, to the Engineer's satisfaction.

34.10 Inspection and Testing

34.10.1 Clean concrete hardstandings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

34.10.2 Allow access for the Engineer to witness the testing of concrete hardstandings, giving at least two working days' notice of each test.

34.10.3 Materials for concrete hardstandings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

34.10.4 Submit product data, shop drawings and a method statement for concrete hardstandings to the Engineer for review before ordering any materials.

34.10.5 Make good all surfaces disturbed by concrete hardstandings to match the adjoining finishes, to the Engineer's satisfaction.

34.10.6 Work on concrete hardstandings during the summer months shall follow the hot weather procedures in the approved method statement.

34.10.7 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.11 Protection

34.11.1 Remove and replace any work on concrete hardstandings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

34.11.2 Submit product data, shop drawings and a method statement for concrete hardstandings to the Engineer for review before ordering any materials.

34.11.3 Inspect each completed area of concrete hardstandings jointly with the Engineer and record the result on an inspection request form signed by both parties.

34.11.4 Include concrete hardstandings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

34.11.5 Work on concrete hardstandings during the summer months shall follow the hot weather procedures in the approved method statement.

34.11.6 Label each delivery for concrete hardstandings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

34.11.7 Provide concrete hardstandings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

34.11.8 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.12 Cleaning

34.12.1 Work on concrete hardstandings during the summer months shall follow the hot weather procedures in the approved method statement.

34.12.2 Set out concrete hardstandings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

34.12.3 Report any defect found in concrete hardstandings to the Engineer within two working days, together

with the proposed remedy.

34.12.4 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.12.5 Remove and replace any work on concrete hardstandings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

34.12.6 Allow access for the Engineer to witness the testing of concrete hardstandings, giving at least two working days' notice of each test.

34.12.7 Store materials for concrete hardstandings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

34.12.8 Materials for concrete hardstandings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

34.12.9 Protect finished concrete hardstandings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

34.12.10 Provide concrete hardstandings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

34.13 Records and Handover

34.13.1 Hand over warranties, test certificates and operation and maintenance information for concrete hardstandings with the as-built documents.

34.13.2 Materials for concrete hardstandings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

34.13.3 Where the manufacturer's instructions for concrete hardstandings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

34.13.4 Coordinate concrete hardstandings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

34.13.5 Report any defect found in concrete hardstandings to the Engineer within two working days, together with the proposed remedy.

34.13.6 Fixings and accessories for concrete hardstandings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

34.13.7 Keep a daily record of work on concrete hardstandings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

34.13.8 Do not start concrete hardstandings in any area until the preceding work has been inspected and accepted by the Engineer.

34.14 Coordination

34.14.1 Store materials for concrete hardstandings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

34.14.2 Do not start concrete hardstandings in any area until the preceding work has been inspected and accepted by the Engineer.

34.14.3 Materials for concrete hardstandings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

34.14.4 Keep a daily record of work on concrete hardstandings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

34.14.5 Coordinate concrete hardstandings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

34.14.6 Protect finished concrete hardstandings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

34.14.7 Allow access for the Engineer to witness the testing of concrete hardstandings, giving at least two working days' notice of each test.

34.14.8 Inspect each completed area of concrete hardstandings jointly with the Engineer and record the result on an inspection request form signed by both parties.

34.14.9 Submit product data, shop drawings and a method statement for concrete hardstandings to the Engineer for review before ordering any materials.

34.14.10 Work on concrete hardstandings during the summer months shall follow the hot weather procedures in the approved method statement.

Section 35 Kerbs and Edgings

35.1 Scope

35.1.1 Report any defect found in kerbs to the Engineer within two working days, together with the proposed remedy.

35.1.2 Set out kerbs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

35.1.3 Work on kerbs during the summer months shall follow the hot weather procedures in the approved method statement.

35.1.4 Prepare a sample of kerbs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

35.1.5 Use only installers who have completed at least three projects of similar size and complexity with kerbs, and name them in the submittal.

35.1.6 Do not start kerbs in any area until the preceding work has been inspected and accepted by the Engineer.

35.1.7 Label each delivery for kerbs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

35.1.8 Materials for kerbs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

35.1.9 Hand over warranties, test certificates and operation and maintenance information for kerbs with the as-built documents.

35.1.10 Allow access for the Engineer to witness the testing of kerbs, giving at least two working days' notice of each test.

35.2 Related Work

35.2.1 Remove and replace any work on kerbs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

35.2.2 Report any defect found in kerbs to the Engineer within two working days, together with the proposed remedy.

35.2.3 Interfaces between kerbs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

35.2.4 Allow access for the Engineer to witness the testing of kerbs, giving at least two working days' notice of each test.

35.2.5 Protect finished kerbs from damage by following trades until the Taking-Over Certificate is issued; repair

any damage before handover.

35.2.6 Provide kerbs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

35.2.7 Label each delivery for kerbs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

35.2.8 Fixings and accessories for kerbs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

35.3 Submittals

35.3.1 Report any defect found in kerbs to the Engineer within two working days, together with the proposed remedy.

35.3.2 Allow access for the Engineer to witness the testing of kerbs, giving at least two working days' notice of each test.

35.3.3 Interfaces between kerbs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

35.3.4 Where the manufacturer's instructions for kerbs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

35.3.5 Use only installers who have completed at least three projects of similar size and complexity with kerbs, and name them in the submittal.

35.3.6 Work on kerbs during the summer months shall follow the hot weather procedures in the approved method statement.

35.3.7 Prepare a sample of kerbs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

35.4 Quality Assurance

35.4.1 Coordinate kerbs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

35.4.2 Work on kerbs during the summer months shall follow the hot weather procedures in the approved method statement.

35.4.3 Clean kerbs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

35.4.4 Where the manufacturer's instructions for kerbs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

35.4.5 Allow access for the Engineer to witness the testing of kerbs, giving at least two working days' notice of each test.

35.4.6 Include kerbs in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

35.4.7 Set out kerbs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

35.5 Materials

35.5.1 Store materials for kerbs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

35.5.2 Work on kerbs during the summer months shall follow the hot weather procedures in the approved method statement.

35.5.3 Set out kerbs from the approved gridlines and datum levels, and check the setting out with the Engineer

before fixing.

35.5.4 Where the manufacturer's instructions for kerbs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

35.5.5 Clean kerbs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

35.5.6 Provide kerbs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

35.5.7 Submit product data, shop drawings and a method statement for kerbs to the Engineer for review before ordering any materials.

35.5.8 Do not start kerbs in any area until the preceding work has been inspected and accepted by the Engineer.

35.5.9 Remove and replace any work on kerbs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

35.5.10 Allow access for the Engineer to witness the testing of kerbs, giving at least two working days' notice of each test.

35.6 Delivery, Storage and Handling

35.6.1 Remove and replace any work on kerbs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

35.6.2 Report any defect found in kerbs to the Engineer within two working days, together with the proposed remedy.

35.6.3 Keep a daily record of work on kerbs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

35.6.4 Submit product data, shop drawings and a method statement for kerbs to the Engineer for review before ordering any materials.

35.6.5 Prepare a sample of kerbs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

35.6.6 Fixings and accessories for kerbs shall be compatible with the adjoining materials and shall not cause staining or corrosion.

35.6.7 Coordinate kerbs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

35.6.8 Where the manufacturer's instructions for kerbs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

35.7 Preparation

35.7.1 Protect finished kerbs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

35.7.2 Where the manufacturer's instructions for kerbs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

35.7.3 Interfaces between kerbs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

35.7.4 Hand over warranties, test certificates and operation and maintenance information for kerbs with the as-built documents.

35.7.5 Do not start kerbs in any area until the preceding work has been inspected and accepted by the Engineer.

35.7.6 Label each delivery for kerbs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

35.7.7 Inspect each completed area of kerbs jointly with the Engineer and record the result on an inspection request form signed by both parties.

35.7.8 Store materials for kerbs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

35.8 Installation

35.8.1 Make good all surfaces disturbed by kerbs to match the adjoining finishes, to the Engineer's satisfaction.

35.8.2 Work on kerbs during the summer months shall follow the hot weather procedures in the approved method statement.

35.8.3 Inspect each completed area of kerbs jointly with the Engineer and record the result on an inspection request form signed by both parties.

35.8.4 Keep a daily record of work on kerbs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

35.8.5 Submit product data, shop drawings and a method statement for kerbs to the Engineer for review before ordering any materials.

35.8.6 Use only installers who have completed at least three projects of similar size and complexity with kerbs, and name them in the submittal.

35.8.7 Store materials for kerbs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

35.8.8 Remove and replace any work on kerbs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

35.8.9 Protect finished kerbs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

35.8.10 Interfaces between kerbs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

35.9 Tolerances

35.9.1 Where the manufacturer's instructions for kerbs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

35.9.2 Materials for kerbs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

35.9.3 Make good all surfaces disturbed by kerbs to match the adjoining finishes, to the Engineer's satisfaction.

35.9.4 Report any defect found in kerbs to the Engineer within two working days, together with the proposed remedy.

35.9.5 Protect finished kerbs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

35.9.6 Submit product data, shop drawings and a method statement for kerbs to the Engineer for review before ordering any materials.

35.9.7 Include kerbs in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

35.10 Inspection and Testing

35.10.1 Do not start kerbs in any area until the preceding work has been inspected and accepted by the Engineer.

35.10.2 Allow access for the Engineer to witness the testing of kerbs, giving at least two working days' notice of each test.

35.10.3 Submit product data, shop drawings and a method statement for kerbs to the Engineer for review before ordering any materials.

35.10.4 Label each delivery for kerbs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

35.10.5 Keep a daily record of work on kerbs, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

35.10.6 Interfaces between kerbs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

35.10.7 Clean kerbs on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

35.10.8 Inspect each completed area of kerbs jointly with the Engineer and record the result on an inspection request form signed by both parties.

35.11 Protection

35.11.1 Use only installers who have completed at least three projects of similar size and complexity with kerbs, and name them in the submittal.

35.11.2 Make good all surfaces disturbed by kerbs to match the adjoining finishes, to the Engineer's satisfaction.

35.11.3 Interfaces between kerbs and the work of other Sections shall be shown on the shop drawings and agreed before installation.

35.11.4 Submit product data, shop drawings and a method statement for kerbs to the Engineer for review before ordering any materials.

35.11.5 Report any defect found in kerbs to the Engineer within two working days, together with the proposed remedy.

35.11.6 Coordinate kerbs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

35.11.7 Work on kerbs during the summer months shall follow the hot weather procedures in the approved method statement.

35.11.8 Set out kerbs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

35.11.9 Label each delivery for kerbs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

35.11.10 Remove and replace any work on kerbs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

35.12 Cleaning

35.12.1 Prepare a sample of kerbs for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

35.12.2 Remove and replace any work on kerbs that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

35.12.3 Report any defect found in kerbs to the Engineer within two working days, together with the proposed remedy.

35.12.4 Hand over warranties, test certificates and operation and maintenance information for kerbs with the

as-built documents.

35.12.5 Protect finished kerbs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

35.12.6 Allow access for the Engineer to witness the testing of kerbs, giving at least two working days' notice of each test.

35.12.7 Do not start kerbs in any area until the preceding work has been inspected and accepted by the Engineer.

35.12.8 Submit product data, shop drawings and a method statement for kerbs to the Engineer for review before ordering any materials.

35.13 Records and Handover

35.13.1 Materials for kerbs shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

35.13.2 Report any defect found in kerbs to the Engineer within two working days, together with the proposed remedy.

35.13.3 Work on kerbs during the summer months shall follow the hot weather procedures in the approved method statement.

35.13.4 Inspect each completed area of kerbs jointly with the Engineer and record the result on an inspection request form signed by both parties.

35.13.5 Label each delivery for kerbs with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

35.13.6 Provide kerbs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

35.13.7 Coordinate kerbs with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

35.13.8 Where the manufacturer's instructions for kerbs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

35.14 Coordination

35.14.1 Set out kerbs from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

35.14.2 Where the manufacturer's instructions for kerbs differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

35.14.3 Make good all surfaces disturbed by kerbs to match the adjoining finishes, to the Engineer's satisfaction.

35.14.4 Protect finished kerbs from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

35.14.5 Allow access for the Engineer to witness the testing of kerbs, giving at least two working days' notice of each test.

35.14.6 Provide kerbs complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

35.14.7 Store materials for kerbs off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

Section 36 Block Paving

36.1 Scope

36.1.1 Materials for block paving shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

36.1.2 Submit product data, shop drawings and a method statement for block paving to the Engineer for review before ordering any materials.

36.1.3 Use only installers who have completed at least three projects of similar size and complexity with block paving, and name them in the submittal.

36.1.4 Interfaces between block paving and the work of other Sections shall be shown on the shop drawings and agreed before installation.

36.1.5 Make good all surfaces disturbed by block paving to match the adjoining finishes, to the Engineer's satisfaction.

36.1.6 Keep a daily record of work on block paving, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

36.1.7 Set out block paving from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

36.1.8 Allow access for the Engineer to witness the testing of block paving, giving at least two working days' notice of each test.

36.1.9 Provide block paving complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

36.1.10 Fixings and accessories for block paving shall be compatible with the adjoining materials and shall not cause staining or corrosion.

36.2 Related Work

36.2.1 Report any defect found in block paving to the Engineer within two working days, together with the proposed remedy.

36.2.2 Inspect each completed area of block paving jointly with the Engineer and record the result on an inspection request form signed by both parties.

36.2.3 Submit product data, shop drawings and a method statement for block paving to the Engineer for review before ordering any materials.

36.2.4 Clean block paving on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

36.2.5 Remove and replace any work on block paving that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

36.2.6 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.2.7 Where the manufacturer's instructions for block paving differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

36.2.8 Prepare a sample of block paving for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

36.2.9 Include block paving in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

36.2.10 Store materials for block paving off the ground, under cover and away from direct sun, dust and

moisture, in the original packaging until use.

36.3 Submittals

36.3.1 Where the manufacturer's instructions for block paving differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

36.3.2 Report any defect found in block paving to the Engineer within two working days, together with the proposed remedy.

36.3.3 Store materials for block paving off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

36.3.4 Materials for block paving shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

36.3.5 Remove and replace any work on block paving that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

36.3.6 Fixings and accessories for block paving shall be compatible with the adjoining materials and shall not cause staining or corrosion.

36.3.7 Protect finished block paving from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

36.3.8 Use only installers who have completed at least three projects of similar size and complexity with block paving, and name them in the submittal.

36.3.9 Work on block paving during the summer months shall follow the hot weather procedures in the approved method statement.

36.4 Quality Assurance

36.4.1 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.4.2 Interfaces between block paving and the work of other Sections shall be shown on the shop drawings and agreed before installation.

36.4.3 Submit product data, shop drawings and a method statement for block paving to the Engineer for review before ordering any materials.

36.4.4 Allow access for the Engineer to witness the testing of block paving, giving at least two working days' notice of each test.

36.4.5 Fixings and accessories for block paving shall be compatible with the adjoining materials and shall not cause staining or corrosion.

36.4.6 Store materials for block paving off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

36.4.7 Make good all surfaces disturbed by block paving to match the adjoining finishes, to the Engineer's satisfaction.

36.4.8 Label each delivery for block paving with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

36.4.9 Work on block paving during the summer months shall follow the hot weather procedures in the approved method statement.

36.4.10 Materials for block paving shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

36.5 Materials

36.5.1 Where the manufacturer's instructions for block paving differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

36.5.2 Allow access for the Engineer to witness the testing of block paving, giving at least two working days' notice of each test.

36.5.3 Fixings and accessories for block paving shall be compatible with the adjoining materials and shall not cause staining or corrosion.

36.5.4 Report any defect found in block paving to the Engineer within two working days, together with the proposed remedy.

36.5.5 Remove and replace any work on block paving that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

36.5.6 Submit product data, shop drawings and a method statement for block paving to the Engineer for review before ordering any materials.

36.5.7 Store materials for block paving off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

36.5.8 Make good all surfaces disturbed by block paving to match the adjoining finishes, to the Engineer's satisfaction.

36.5.9 Prepare a sample of block paving for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

36.6 Delivery, Storage and Handling

36.6.1 Interfaces between block paving and the work of other Sections shall be shown on the shop drawings and agreed before installation.

36.6.2 Label each delivery for block paving with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

36.6.3 Include block paving in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

36.6.4 Store materials for block paving off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

36.6.5 Prepare a sample of block paving for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

36.6.6 Remove and replace any work on block paving that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

36.6.7 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.7 Preparation

36.7.1 Fixings and accessories for block paving shall be compatible with the adjoining materials and shall not cause staining or corrosion.

36.7.2 Remove and replace any work on block paving that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

36.7.3 Keep a daily record of work on block paving, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

36.7.4 Work on block paving during the summer months shall follow the hot weather procedures in the approved method statement.

36.7.5 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.7.6 Prepare a sample of block paving for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

36.7.7 Set out block paving from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

36.8 Installation

36.8.1 Inspect each completed area of block paving jointly with the Engineer and record the result on an inspection request form signed by both parties.

36.8.2 Work on block paving during the summer months shall follow the hot weather procedures in the approved method statement.

36.8.3 Submit product data, shop drawings and a method statement for block paving to the Engineer for review before ordering any materials.

36.8.4 Set out block paving from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

36.8.5 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.8.6 Fixings and accessories for block paving shall be compatible with the adjoining materials and shall not cause staining or corrosion.

36.8.7 Label each delivery for block paving with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

36.8.8 Report any defect found in block paving to the Engineer within two working days, together with the proposed remedy.

36.9 Tolerances

36.9.1 Clean block paving on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

36.9.2 Protect finished block paving from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

36.9.3 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.9.4 Submit product data, shop drawings and a method statement for block paving to the Engineer for review before ordering any materials.

36.9.5 Coordinate block paving with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

36.9.6 Provide block paving complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

36.9.7 Report any defect found in block paving to the Engineer within two working days, together with the proposed remedy.

36.10 Inspection and Testing

36.10.1 Store materials for block paving off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

36.10.2 Coordinate block paving with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

36.10.3 Keep a daily record of work on block paving, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

36.10.4 Make good all surfaces disturbed by block paving to match the adjoining finishes, to the Engineer's satisfaction.

36.10.5 Protect finished block paving from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

36.10.6 Fixings and accessories for block paving shall be compatible with the adjoining materials and shall not cause staining or corrosion.

36.10.7 Label each delivery for block paving with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

36.10.8 Use only installers who have completed at least three projects of similar size and complexity with block paving, and name them in the submittal.

36.10.9 Clean block paving on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

36.11 Protection

36.11.1 Inspect each completed area of block paving jointly with the Engineer and record the result on an inspection request form signed by both parties.

36.11.2 Allow access for the Engineer to witness the testing of block paving, giving at least two working days' notice of each test.

36.11.3 Remove and replace any work on block paving that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

36.11.4 Fixings and accessories for block paving shall be compatible with the adjoining materials and shall not cause staining or corrosion.

36.11.5 Keep a daily record of work on block paving, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

36.11.6 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.11.7 Clean block paving on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

36.11.8 Make good all surfaces disturbed by block paving to match the adjoining finishes, to the Engineer's satisfaction.

36.11.9 Interfaces between block paving and the work of other Sections shall be shown on the shop drawings and agreed before installation.

36.12 Cleaning

36.12.1 Clean block paving on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

36.12.2 Allow access for the Engineer to witness the testing of block paving, giving at least two working days' notice of each test.

36.12.3 Make good all surfaces disturbed by block paving to match the adjoining finishes, to the Engineer's satisfaction.

36.12.4 Inspect each completed area of block paving jointly with the Engineer and record the result on an inspection request form signed by both parties.

36.12.5 Do not start block paving in any area until the preceding work has been inspected and accepted by the

Engineer.

36.12.6 Store materials for block paving off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

36.12.7 Provide block paving complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

36.12.8 Work on block paving during the summer months shall follow the hot weather procedures in the approved method statement.

36.12.9 Materials for block paving shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

36.12.10 Protect finished block paving from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

36.13 Records and Handover

36.13.1 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.13.2 Prepare a sample of block paving for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

36.13.3 Label each delivery for block paving with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

36.13.4 Remove and replace any work on block paving that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

36.13.5 Allow access for the Engineer to witness the testing of block paving, giving at least two working days' notice of each test.

36.13.6 Submit product data, shop drawings and a method statement for block paving to the Engineer for review before ordering any materials.

36.13.7 Inspect each completed area of block paving jointly with the Engineer and record the result on an inspection request form signed by both parties.

36.14 Coordination

36.14.1 Do not start block paving in any area until the preceding work has been inspected and accepted by the Engineer.

36.14.2 Include block paving in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

36.14.3 Allow access for the Engineer to witness the testing of block paving, giving at least two working days' notice of each test.

36.14.4 Where the manufacturer's instructions for block paving differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

36.14.5 Use only installers who have completed at least three projects of similar size and complexity with block paving, and name them in the submittal.

36.14.6 Prepare a sample of block paving for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

36.14.7 Clean block paving on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

36.14.8 Inspect each completed area of block paving jointly with the Engineer and record the result on an inspection request form signed by both parties.

Section 37 Road Markings and Signs

37.1 Scope

37.1.1 Provide road markings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

37.1.2 Set out road markings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

37.1.3 Store materials for road markings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

37.1.4 Interfaces between road markings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

37.1.5 Include road markings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

37.1.6 Hand over warranties, test certificates and operation and maintenance information for road markings with the as-built documents.

37.1.7 Do not start road markings in any area until the preceding work has been inspected and accepted by the Engineer.

37.1.8 Protect finished road markings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

37.2 Related Work

37.2.1 Where the manufacturer's instructions for road markings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

37.2.2 Work on road markings during the summer months shall follow the hot weather procedures in the approved method statement.

37.2.3 Inspect each completed area of road markings jointly with the Engineer and record the result on an inspection request form signed by both parties.

37.2.4 Fixings and accessories for road markings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

37.2.5 Keep a daily record of work on road markings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

37.2.6 Submit product data, shop drawings and a method statement for road markings to the Engineer for review before ordering any materials.

37.2.7 Materials for road markings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

37.2.8 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.2.9 Provide road markings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

37.3 Submittals

37.3.1 Include road markings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

37.3.2 Make good all surfaces disturbed by road markings to match the adjoining finishes, to the Engineer's satisfaction.

37.3.3 Fixings and accessories for road markings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

37.3.4 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.3.5 Coordinate road markings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

37.3.6 Prepare a sample of road markings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

37.3.7 Keep a daily record of work on road markings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

37.3.8 Inspect each completed area of road markings jointly with the Engineer and record the result on an inspection request form signed by both parties.

37.4 Quality Assurance

37.4.1 Label each delivery for road markings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

37.4.2 Include road markings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

37.4.3 Work on road markings during the summer months shall follow the hot weather procedures in the approved method statement.

37.4.4 Store materials for road markings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

37.4.5 Keep a daily record of work on road markings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

37.4.6 Make good all surfaces disturbed by road markings to match the adjoining finishes, to the Engineer's satisfaction.

37.4.7 Allow access for the Engineer to witness the testing of road markings, giving at least two working days' notice of each test.

37.4.8 Fixings and accessories for road markings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

37.4.9 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.5 Materials

37.5.1 Label each delivery for road markings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

37.5.2 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.5.3 Prepare a sample of road markings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

37.5.4 Make good all surfaces disturbed by road markings to match the adjoining finishes, to the Engineer's satisfaction.

37.5.5 Hand over warranties, test certificates and operation and maintenance information for road markings with the as-built documents.

37.5.6 Inspect each completed area of road markings jointly with the Engineer and record the result on an

inspection request form signed by both parties.

37.5.7 Fixings and accessories for road markings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

37.5.8 Remove and replace any work on road markings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

37.5.9 Protect finished road markings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

37.5.10 Interfaces between road markings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

37.6 Delivery, Storage and Handling

37.6.1 Prepare a sample of road markings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

37.6.2 Fixings and accessories for road markings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

37.6.3 Keep a daily record of work on road markings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

37.6.4 Coordinate road markings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

37.6.5 Where the manufacturer's instructions for road markings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

37.6.6 Store materials for road markings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

37.6.7 Interfaces between road markings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

37.7 Preparation

37.7.1 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.7.2 Submit product data, shop drawings and a method statement for road markings to the Engineer for review before ordering any materials.

37.7.3 Inspect each completed area of road markings jointly with the Engineer and record the result on an inspection request form signed by both parties.

37.7.4 Do not start road markings in any area until the preceding work has been inspected and accepted by the Engineer.

37.7.5 Materials for road markings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

37.7.6 Label each delivery for road markings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

37.7.7 Store materials for road markings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

37.7.8 Report any defect found in road markings to the Engineer within two working days, together with the proposed remedy.

37.7.9 Prepare a sample of road markings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

37.8 Installation

37.8.1 Prepare a sample of road markings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

37.8.2 Coordinate road markings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

37.8.3 Hand over warranties, test certificates and operation and maintenance information for road markings with the as-built documents.

37.8.4 Interfaces between road markings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

37.8.5 Keep a daily record of work on road markings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

37.8.6 Work on road markings during the summer months shall follow the hot weather procedures in the approved method statement.

37.8.7 Store materials for road markings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

37.8.8 Materials for road markings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

37.8.9 Do not start road markings in any area until the preceding work has been inspected and accepted by the Engineer.

37.8.10 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.9 Tolerances

37.9.1 Set out road markings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

37.9.2 Do not start road markings in any area until the preceding work has been inspected and accepted by the Engineer.

37.9.3 Store materials for road markings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

37.9.4 Prepare a sample of road markings for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

37.9.5 Materials for road markings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

37.9.6 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.9.7 Interfaces between road markings and the work of other Sections shall be shown on the shop drawings and agreed before installation.

37.9.8 Report any defect found in road markings to the Engineer within two working days, together with the proposed remedy.

37.10 Inspection and Testing

37.10.1 Protect finished road markings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

37.10.2 Work on road markings during the summer months shall follow the hot weather procedures in the approved method statement.

37.10.3 Clean road markings on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

37.10.4 Hand over warranties, test certificates and operation and maintenance information for road markings with the as-built documents.

37.10.5 Remove and replace any work on road markings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

37.10.6 Include road markings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

37.10.7 Do not start road markings in any area until the preceding work has been inspected and accepted by the Engineer.

37.10.8 Set out road markings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

37.10.9 Keep a daily record of work on road markings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

37.11 Protection

37.11.1 Materials for road markings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

37.11.2 Submit product data, shop drawings and a method statement for road markings to the Engineer for review before ordering any materials.

37.11.3 Coordinate road markings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

37.11.4 Do not start road markings in any area until the preceding work has been inspected and accepted by the Engineer.

37.11.5 Store materials for road markings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

37.11.6 Report any defect found in road markings to the Engineer within two working days, together with the proposed remedy.

37.11.7 Include road markings in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

37.11.8 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.11.9 Hand over warranties, test certificates and operation and maintenance information for road markings with the as-built documents.

37.12 Cleaning

37.12.1 Coordinate road markings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

37.12.2 Fixings and accessories for road markings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

37.12.3 Protect finished road markings from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

37.12.4 Store materials for road markings off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

37.12.5 Work on road markings during the summer months shall follow the hot weather procedures in the

approved method statement.

37.12.6 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.12.7 Submit product data, shop drawings and a method statement for road markings to the Engineer for review before ordering any materials.

37.12.8 Remove and replace any work on road markings that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

37.12.9 Provide road markings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

37.13 Records and Handover

37.13.1 Submit product data, shop drawings and a method statement for road markings to the Engineer for review before ordering any materials.

37.13.2 Keep a daily record of work on road markings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

37.13.3 Coordinate road markings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

37.13.4 Work on road markings during the summer months shall follow the hot weather procedures in the approved method statement.

37.13.5 Label each delivery for road markings with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

37.13.6 Allow access for the Engineer to witness the testing of road markings, giving at least two working days' notice of each test.

37.13.7 Fixings and accessories for road markings shall be compatible with the adjoining materials and shall not cause staining or corrosion.

37.13.8 Make good all surfaces disturbed by road markings to match the adjoining finishes, to the Engineer's satisfaction.

37.13.9 Where the manufacturer's instructions for road markings differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

37.14 Coordination

37.14.1 Hand over warranties, test certificates and operation and maintenance information for road markings with the as-built documents.

37.14.2 Set out road markings from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

37.14.3 Make good all surfaces disturbed by road markings to match the adjoining finishes, to the Engineer's satisfaction.

37.14.4 Provide road markings complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

37.14.5 Do not start road markings in any area until the preceding work has been inspected and accepted by the Engineer.

37.14.6 Materials for road markings shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

37.14.7 Coordinate road markings with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

37.14.8 Keep a daily record of work on road markings, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

37.14.9 Use only installers who have completed at least three projects of similar size and complexity with road markings, and name them in the submittal.

37.14.10 Report any defect found in road markings to the Engineer within two working days, together with the proposed remedy.

Section 38 Pavement Design Life

38.1 Scope

38.1.1 Roads, truck courts and hardstandings shall be designed for a design life of 20 years before structural maintenance.

38.1.2 Submit product data, shop drawings and a method statement for pavement layers to the Engineer for review before ordering any materials.

38.1.3 Work on pavement layers during the summer months shall follow the hot weather procedures in the approved method statement.

38.1.4 Allow access for the Engineer to witness the testing of pavement layers, giving at least two working days' notice of each test.

38.1.5 Materials for pavement layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

38.1.6 Use only installers who have completed at least three projects of similar size and complexity with pavement layers, and name them in the submittal.

38.1.7 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.1.8 Do not start pavement layers in any area until the preceding work has been inspected and accepted by the Engineer.

38.1.9 Prepare a sample of pavement layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

38.2 Related Work

38.2.1 Where the manufacturer's instructions for pavement layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

38.2.2 Store materials for pavement layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

38.2.3 Inspect each completed area of pavement layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

38.2.4 Do not start pavement layers in any area until the preceding work has been inspected and accepted by the Engineer.

38.2.5 Label each delivery for pavement layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

38.2.6 Use only installers who have completed at least three projects of similar size and complexity with pavement layers, and name them in the submittal.

38.2.7 Include pavement layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

38.2.8 Set out pavement layers from the approved gridlines and datum levels, and check the setting out with

the Engineer before fixing.

38.2.9 Allow access for the Engineer to witness the testing of pavement layers, giving at least two working days' notice of each test.

38.2.10 Protect finished pavement layers from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

38.3 Submittals

38.3.1 Protect finished pavement layers from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

38.3.2 Provide pavement layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

38.3.3 Do not start pavement layers in any area until the preceding work has been inspected and accepted by the Engineer.

38.3.4 Inspect each completed area of pavement layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

38.3.5 Clean pavement layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

38.3.6 Hand over warranties, test certificates and operation and maintenance information for pavement layers with the as-built documents.

38.3.7 Coordinate pavement layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

38.3.8 Include pavement layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

38.3.9 Report any defect found in pavement layers to the Engineer within two working days, together with the proposed remedy.

38.4 Quality Assurance

38.4.1 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.4.2 Set out pavement layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

38.4.3 Provide pavement layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

38.4.4 Allow access for the Engineer to witness the testing of pavement layers, giving at least two working days' notice of each test.

38.4.5 Make good all surfaces disturbed by pavement layers to match the adjoining finishes, to the Engineer's satisfaction.

38.4.6 Coordinate pavement layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

38.4.7 Prepare a sample of pavement layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

38.4.8 Remove and replace any work on pavement layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

38.5 Materials

38.5.1 Keep a daily record of work on pavement layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

38.5.2 Materials for pavement layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

38.5.3 Report any defect found in pavement layers to the Engineer within two working days, together with the proposed remedy.

38.5.4 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.5.5 Submit product data, shop drawings and a method statement for pavement layers to the Engineer for review before ordering any materials.

38.5.6 Allow access for the Engineer to witness the testing of pavement layers, giving at least two working days' notice of each test.

38.5.7 Work on pavement layers during the summer months shall follow the hot weather procedures in the approved method statement.

38.5.8 Clean pavement layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

38.5.9 Where the manufacturer's instructions for pavement layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

38.6 Delivery, Storage and Handling

38.6.1 Remove and replace any work on pavement layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

38.6.2 Where the manufacturer's instructions for pavement layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

38.6.3 Inspect each completed area of pavement layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

38.6.4 Label each delivery for pavement layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

38.6.5 Provide pavement layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

38.6.6 Report any defect found in pavement layers to the Engineer within two working days, together with the proposed remedy.

38.6.7 Submit product data, shop drawings and a method statement for pavement layers to the Engineer for review before ordering any materials.

38.6.8 Prepare a sample of pavement layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

38.6.9 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.7 Preparation

38.7.1 Where the manufacturer's instructions for pavement layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

38.7.2 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.7.3 Keep a daily record of work on pavement layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

38.7.4 Materials for pavement layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

38.7.5 Do not start pavement layers in any area until the preceding work has been inspected and accepted by the Engineer.

38.7.6 Interfaces between pavement layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

38.7.7 Report any defect found in pavement layers to the Engineer within two working days, together with the proposed remedy.

38.7.8 Provide pavement layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

38.7.9 Label each delivery for pavement layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

38.7.10 Make good all surfaces disturbed by pavement layers to match the adjoining finishes, to the Engineer's satisfaction.

38.8 Installation

38.8.1 Keep a daily record of work on pavement layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

38.8.2 Hand over warranties, test certificates and operation and maintenance information for pavement layers with the as-built documents.

38.8.3 Store materials for pavement layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

38.8.4 Make good all surfaces disturbed by pavement layers to match the adjoining finishes, to the Engineer's satisfaction.

38.8.5 Materials for pavement layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

38.8.6 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.8.7 Submit product data, shop drawings and a method statement for pavement layers to the Engineer for review before ordering any materials.

38.8.8 Label each delivery for pavement layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

38.9 Tolerances

38.9.1 Submit product data, shop drawings and a method statement for pavement layers to the Engineer for review before ordering any materials.

38.9.2 Set out pavement layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

38.9.3 Materials for pavement layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

38.9.4 Allow access for the Engineer to witness the testing of pavement layers, giving at least two working days' notice of each test.

38.9.5 Inspect each completed area of pavement layers jointly with the Engineer and record the result on an

inspection request form signed by both parties.

38.9.6 Remove and replace any work on pavement layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

38.9.7 Provide pavement layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

38.9.8 Label each delivery for pavement layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

38.10 Inspection and Testing

38.10.1 Coordinate pavement layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

38.10.2 Prepare a sample of pavement layers for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

38.10.3 Remove and replace any work on pavement layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

38.10.4 Interfaces between pavement layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

38.10.5 Include pavement layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

38.10.6 Materials for pavement layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

38.10.7 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.10.8 Hand over warranties, test certificates and operation and maintenance information for pavement layers with the as-built documents.

38.11 Protection

38.11.1 Clean pavement layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

38.11.2 Keep a daily record of work on pavement layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

38.11.3 Hand over warranties, test certificates and operation and maintenance information for pavement layers with the as-built documents.

38.11.4 Where the manufacturer's instructions for pavement layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

38.11.5 Set out pavement layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

38.11.6 Report any defect found in pavement layers to the Engineer within two working days, together with the proposed remedy.

38.11.7 Include pavement layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

38.11.8 Do not start pavement layers in any area until the preceding work has been inspected and accepted by the Engineer.

38.11.9 Interfaces between pavement layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

38.11.10 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.12 Cleaning

38.12.1 Use only installers who have completed at least three projects of similar size and complexity with pavement layers, and name them in the submittal.

38.12.2 Interfaces between pavement layers and the work of other Sections shall be shown on the shop drawings and agreed before installation.

38.12.3 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.12.4 Remove and replace any work on pavement layers that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

38.12.5 Provide pavement layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

38.12.6 Protect finished pavement layers from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

38.12.7 Materials for pavement layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

38.12.8 Keep a daily record of work on pavement layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

38.12.9 Store materials for pavement layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

38.12.10 Report any defect found in pavement layers to the Engineer within two working days, together with the proposed remedy.

38.13 Records and Handover

38.13.1 Clean pavement layers on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

38.13.2 Store materials for pavement layers off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

38.13.3 Materials for pavement layers shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

38.13.4 Make good all surfaces disturbed by pavement layers to match the adjoining finishes, to the Engineer's satisfaction.

38.13.5 Where the manufacturer's instructions for pavement layers differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

38.13.6 Label each delivery for pavement layers with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

38.13.7 Coordinate pavement layers with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

38.13.8 Do not start pavement layers in any area until the preceding work has been inspected and accepted by the Engineer.

38.13.9 Inspect each completed area of pavement layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

38.14 Coordination

38.14.1 Hand over warranties, test certificates and operation and maintenance information for pavement layers with the as-built documents.

38.14.2 Fixings and accessories for pavement layers shall be compatible with the adjoining materials and shall not cause staining or corrosion.

38.14.3 Include pavement layers in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

38.14.4 Provide pavement layers complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

38.14.5 Set out pavement layers from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

38.14.6 Inspect each completed area of pavement layers jointly with the Engineer and record the result on an inspection request form signed by both parties.

38.14.7 Keep a daily record of work on pavement layers, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

Part 6 Drainage and Utilities

Section 39 Storm Water Pipes

39.1 Scope

39.1.1 Protect finished storm water pipes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

39.1.2 Keep a daily record of work on storm water pipes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

39.1.3 Clean storm water pipes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

39.1.4 Hand over warranties, test certificates and operation and maintenance information for storm water pipes with the as-built documents.

39.1.5 Fixings and accessories for storm water pipes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

39.1.6 Interfaces between storm water pipes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

39.1.7 Submit product data, shop drawings and a method statement for storm water pipes to the Engineer for review before ordering any materials.

39.1.8 Store materials for storm water pipes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

39.2 Related Work

39.2.1 Protect finished storm water pipes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

39.2.2 Work on storm water pipes during the summer months shall follow the hot weather procedures in the approved method statement.

39.2.3 Fixings and accessories for storm water pipes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

39.2.4 Keep a daily record of work on storm water pipes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

39.2.5 Where the manufacturer's instructions for storm water pipes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

39.2.6 Store materials for storm water pipes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

39.2.7 Inspect each completed area of storm water pipes jointly with the Engineer and record the result on an inspection request form signed by both parties.

39.2.8 Include storm water pipes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

39.2.9 Hand over warranties, test certificates and operation and maintenance information for storm water pipes with the as-built documents.

39.2.10 Materials for storm water pipes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

39.3 Submittals

39.3.1 Coordinate storm water pipes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

39.3.2 Fixings and accessories for storm water pipes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

39.3.3 Work on storm water pipes during the summer months shall follow the hot weather procedures in the approved method statement.

39.3.4 Hand over warranties, test certificates and operation and maintenance information for storm water pipes with the as-built documents.

39.3.5 Submit product data, shop drawings and a method statement for storm water pipes to the Engineer for review before ordering any materials.

39.3.6 Interfaces between storm water pipes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

39.3.7 Keep a daily record of work on storm water pipes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

39.3.8 Clean storm water pipes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

39.4 Quality Assurance

39.4.1 Materials for storm water pipes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

39.4.2 Submit product data, shop drawings and a method statement for storm water pipes to the Engineer for review before ordering any materials.

39.4.3 Inspect each completed area of storm water pipes jointly with the Engineer and record the result on an inspection request form signed by both parties.

39.4.4 Store materials for storm water pipes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

39.4.5 Include storm water pipes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

39.4.6 Coordinate storm water pipes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

39.4.7 Prepare a sample of storm water pipes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

39.4.8 Make good all surfaces disturbed by storm water pipes to match the adjoining finishes, to the Engineer's satisfaction.

39.5 Materials

39.5.1 Report any defect found in storm water pipes to the Engineer within two working days, together with the proposed remedy.

39.5.2 Inspect each completed area of storm water pipes jointly with the Engineer and record the result on an inspection request form signed by both parties.

39.5.3 Submit product data, shop drawings and a method statement for storm water pipes to the Engineer for review before ordering any materials.

39.5.4 Make good all surfaces disturbed by storm water pipes to match the adjoining finishes, to the Engineer's satisfaction.

39.5.5 Provide storm water pipes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

39.5.6 Use only installers who have completed at least three projects of similar size and complexity with storm water pipes, and name them in the submittal.

39.5.7 Store materials for storm water pipes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

39.5.8 Keep a daily record of work on storm water pipes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

39.6 Delivery, Storage and Handling

39.6.1 Make good all surfaces disturbed by storm water pipes to match the adjoining finishes, to the Engineer's satisfaction.

39.6.2 Do not start storm water pipes in any area until the preceding work has been inspected and accepted by the Engineer.

39.6.3 Clean storm water pipes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

39.6.4 Fixings and accessories for storm water pipes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

39.6.5 Provide storm water pipes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

39.6.6 Store materials for storm water pipes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

39.6.7 Protect finished storm water pipes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

39.6.8 Prepare a sample of storm water pipes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

39.7 Preparation

39.7.1 Do not start storm water pipes in any area until the preceding work has been inspected and accepted by the Engineer.

39.7.2 Interfaces between storm water pipes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

39.7.3 Report any defect found in storm water pipes to the Engineer within two working days, together with the proposed remedy.

39.7.4 Submit product data, shop drawings and a method statement for storm water pipes to the Engineer for review before ordering any materials.

39.7.5 Use only installers who have completed at least three projects of similar size and complexity with storm water pipes, and name them in the submittal.

39.7.6 Inspect each completed area of storm water pipes jointly with the Engineer and record the result on an inspection request form signed by both parties.

39.7.7 Set out storm water pipes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

39.8 Installation

39.8.1 Make good all surfaces disturbed by storm water pipes to match the adjoining finishes, to the Engineer's satisfaction.

39.8.2 Label each delivery for storm water pipes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

39.8.3 Use only installers who have completed at least three projects of similar size and complexity with storm water pipes, and name them in the submittal.

39.8.4 Remove and replace any work on storm water pipes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

39.8.5 Where the manufacturer's instructions for storm water pipes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

39.8.6 Include storm water pipes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

39.8.7 Provide storm water pipes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

39.8.8 Work on storm water pipes during the summer months shall follow the hot weather procedures in the approved method statement.

39.8.9 Coordinate storm water pipes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

39.8.10 Interfaces between storm water pipes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

39.9 Tolerances

39.9.1 Inspect each completed area of storm water pipes jointly with the Engineer and record the result on an inspection request form signed by both parties.

39.9.2 Report any defect found in storm water pipes to the Engineer within two working days, together with the proposed remedy.

39.9.3 Hand over warranties, test certificates and operation and maintenance information for storm water pipes with the as-built documents.

39.9.4 Store materials for storm water pipes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

39.9.5 Use only installers who have completed at least three projects of similar size and complexity with storm water pipes, and name them in the submittal.

39.9.6 Provide storm water pipes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

39.9.7 Submit product data, shop drawings and a method statement for storm water pipes to the Engineer for review before ordering any materials.

39.9.8 Include storm water pipes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

39.10 Inspection and Testing

39.10.1 Prepare a sample of storm water pipes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

39.10.2 Clean storm water pipes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

39.10.3 Include storm water pipes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

39.10.4 Report any defect found in storm water pipes to the Engineer within two working days, together with

the proposed remedy.

39.10.5 Work on storm water pipes during the summer months shall follow the hot weather procedures in the approved method statement.

39.10.6 Where the manufacturer's instructions for storm water pipes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

39.10.7 Label each delivery for storm water pipes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

39.10.8 Store materials for storm water pipes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

39.10.9 Fixings and accessories for storm water pipes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

39.10.10 Keep a daily record of work on storm water pipes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

39.11 Protection

39.11.1 Where the manufacturer's instructions for storm water pipes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

39.11.2 Report any defect found in storm water pipes to the Engineer within two working days, together with the proposed remedy.

39.11.3 Make good all surfaces disturbed by storm water pipes to match the adjoining finishes, to the Engineer's satisfaction.

39.11.4 Use only installers who have completed at least three projects of similar size and complexity with storm water pipes, and name them in the submittal.

39.11.5 Submit product data, shop drawings and a method statement for storm water pipes to the Engineer for review before ordering any materials.

39.11.6 Remove and replace any work on storm water pipes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

39.11.7 Interfaces between storm water pipes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

39.11.8 Do not start storm water pipes in any area until the preceding work has been inspected and accepted by the Engineer.

39.12 Cleaning

39.12.1 Remove and replace any work on storm water pipes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

39.12.2 Set out storm water pipes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

39.12.3 Allow access for the Engineer to witness the testing of storm water pipes, giving at least two working days' notice of each test.

39.12.4 Where the manufacturer's instructions for storm water pipes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

39.12.5 Clean storm water pipes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

39.12.6 Hand over warranties, test certificates and operation and maintenance information for storm water pipes with the as-built documents.

39.12.7 Provide storm water pipes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

39.12.8 Include storm water pipes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

39.12.9 Work on storm water pipes during the summer months shall follow the hot weather procedures in the approved method statement.

39.13 Records and Handover

39.13.1 Make good all surfaces disturbed by storm water pipes to match the adjoining finishes, to the Engineer's satisfaction.

39.13.2 Protect finished storm water pipes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

39.13.3 Hand over warranties, test certificates and operation and maintenance information for storm water pipes with the as-built documents.

39.13.4 Materials for storm water pipes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

39.13.5 Set out storm water pipes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

39.13.6 Label each delivery for storm water pipes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

39.13.7 Coordinate storm water pipes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

39.13.8 Store materials for storm water pipes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

39.13.9 Where the manufacturer's instructions for storm water pipes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

39.13.10 Remove and replace any work on storm water pipes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

39.14 Coordination

39.14.1 Inspect each completed area of storm water pipes jointly with the Engineer and record the result on an inspection request form signed by both parties.

39.14.2 Where the manufacturer's instructions for storm water pipes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

39.14.3 Label each delivery for storm water pipes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

39.14.4 Coordinate storm water pipes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

39.14.5 Allow access for the Engineer to witness the testing of storm water pipes, giving at least two working days' notice of each test.

39.14.6 Materials for storm water pipes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

39.14.7 Interfaces between storm water pipes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

39.14.8 Hand over warranties, test certificates and operation and maintenance information for storm water

pipes with the as-built documents.

Section 40 Manholes and Chambers

40.1 Scope

40.1.1 Allow access for the Engineer to witness the testing of manholes, giving at least two working days' notice of each test.

40.1.2 Provide manholes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

40.1.3 Prepare a sample of manholes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

40.1.4 Make good all surfaces disturbed by manholes to match the adjoining finishes, to the Engineer's satisfaction.

40.1.5 Use only installers who have completed at least three projects of similar size and complexity with manholes, and name them in the submittal.

40.1.6 Report any defect found in manholes to the Engineer within two working days, together with the proposed remedy.

40.1.7 Interfaces between manholes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

40.2 Related Work

40.2.1 Hand over warranties, test certificates and operation and maintenance information for manholes with the as-built documents.

40.2.2 Submit product data, shop drawings and a method statement for manholes to the Engineer for review before ordering any materials.

40.2.3 Include manholes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

40.2.4 Protect finished manholes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

40.2.5 Set out manholes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

40.2.6 Interfaces between manholes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

40.2.7 Use only installers who have completed at least three projects of similar size and complexity with manholes, and name them in the submittal.

40.2.8 Clean manholes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

40.2.9 Prepare a sample of manholes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

40.3 Submittals

40.3.1 Inspect each completed area of manholes jointly with the Engineer and record the result on an inspection request form signed by both parties.

40.3.2 Prepare a sample of manholes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

40.3.3 Set out manholes from the approved gridlines and datum levels, and check the setting out with the

Engineer before fixing.

40.3.4 Allow access for the Engineer to witness the testing of manholes, giving at least two working days' notice of each test.

40.3.5 Where the manufacturer's instructions for manholes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

40.3.6 Fixings and accessories for manholes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

40.3.7 Include manholes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

40.3.8 Work on manholes during the summer months shall follow the hot weather procedures in the approved method statement.

40.4 Quality Assurance

40.4.1 Interfaces between manholes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

40.4.2 Include manholes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

40.4.3 Label each delivery for manholes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

40.4.4 Keep a daily record of work on manholes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

40.4.5 Store materials for manholes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

40.4.6 Inspect each completed area of manholes jointly with the Engineer and record the result on an inspection request form signed by both parties.

40.4.7 Do not start manholes in any area until the preceding work has been inspected and accepted by the Engineer.

40.4.8 Clean manholes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

40.4.9 Fixings and accessories for manholes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

40.5 Materials

40.5.1 Store materials for manholes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

40.5.2 Submit product data, shop drawings and a method statement for manholes to the Engineer for review before ordering any materials.

40.5.3 Do not start manholes in any area until the preceding work has been inspected and accepted by the Engineer.

40.5.4 Remove and replace any work on manholes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

40.5.5 Label each delivery for manholes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

40.5.6 Inspect each completed area of manholes jointly with the Engineer and record the result on an inspection request form signed by both parties.

40.5.7 Make good all surfaces disturbed by manholes to match the adjoining finishes, to the Engineer's satisfaction.

40.5.8 Where the manufacturer's instructions for manholes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

40.6 Delivery, Storage and Handling

40.6.1 Make good all surfaces disturbed by manholes to match the adjoining finishes, to the Engineer's satisfaction.

40.6.2 Submit product data, shop drawings and a method statement for manholes to the Engineer for review before ordering any materials.

40.6.3 Include manholes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

40.6.4 Use only installers who have completed at least three projects of similar size and complexity with manholes, and name them in the submittal.

40.6.5 Set out manholes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

40.6.6 Where the manufacturer's instructions for manholes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

40.6.7 Fixings and accessories for manholes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

40.7 Preparation

40.7.1 Submit product data, shop drawings and a method statement for manholes to the Engineer for review before ordering any materials.

40.7.2 Work on manholes during the summer months shall follow the hot weather procedures in the approved method statement.

40.7.3 Inspect each completed area of manholes jointly with the Engineer and record the result on an inspection request form signed by both parties.

40.7.4 Clean manholes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

40.7.5 Report any defect found in manholes to the Engineer within two working days, together with the proposed remedy.

40.7.6 Do not start manholes in any area until the preceding work has been inspected and accepted by the Engineer.

40.7.7 Set out manholes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

40.7.8 Interfaces between manholes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

40.8 Installation

40.8.1 Use only installers who have completed at least three projects of similar size and complexity with manholes, and name them in the submittal.

40.8.2 Prepare a sample of manholes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

40.8.3 Fixings and accessories for manholes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

40.8.4 Where the manufacturer's instructions for manholes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

40.8.5 Store materials for manholes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

40.8.6 Report any defect found in manholes to the Engineer within two working days, together with the proposed remedy.

40.8.7 Interfaces between manholes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

40.8.8 Include manholes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

40.9 Tolerances

40.9.1 Work on manholes during the summer months shall follow the hot weather procedures in the approved method statement.

40.9.2 Interfaces between manholes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

40.9.3 Report any defect found in manholes to the Engineer within two working days, together with the proposed remedy.

40.9.4 Include manholes in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

40.9.5 Coordinate manholes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

40.9.6 Fixings and accessories for manholes shall be compatible with the adjoining materials and shall not cause staining or corrosion.

40.9.7 Materials for manholes shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

40.10 Inspection and Testing

40.10.1 Submit product data, shop drawings and a method statement for manholes to the Engineer for review before ordering any materials.

40.10.2 Where the manufacturer's instructions for manholes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

40.10.3 Set out manholes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

40.10.4 Label each delivery for manholes with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

40.10.5 Inspect each completed area of manholes jointly with the Engineer and record the result on an inspection request form signed by both parties.

40.10.6 Remove and replace any work on manholes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

40.10.7 Clean manholes on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

40.10.8 Report any defect found in manholes to the Engineer within two working days, together with the proposed remedy.

40.10.9 Fixings and accessories for manholes shall be compatible with the adjoining materials and shall not

cause staining or corrosion.

40.11 Protection

40.11.1 Store materials for manholes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

40.11.2 Remove and replace any work on manholes that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

40.11.3 Keep a daily record of work on manholes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

40.11.4 Allow access for the Engineer to witness the testing of manholes, giving at least two working days' notice of each test.

40.11.5 Set out manholes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

40.11.6 Prepare a sample of manholes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

40.11.7 Do not start manholes in any area until the preceding work has been inspected and accepted by the Engineer.

40.11.8 Work on manholes during the summer months shall follow the hot weather procedures in the approved method statement.

40.11.9 Where the manufacturer's instructions for manholes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

40.11.10 Report any defect found in manholes to the Engineer within two working days, together with the proposed remedy.

40.12 Cleaning

40.12.1 Make good all surfaces disturbed by manholes to match the adjoining finishes, to the Engineer's satisfaction.

40.12.2 Do not start manholes in any area until the preceding work has been inspected and accepted by the Engineer.

40.12.3 Set out manholes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

40.12.4 Work on manholes during the summer months shall follow the hot weather procedures in the approved method statement.

40.12.5 Keep a daily record of work on manholes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

40.12.6 Where the manufacturer's instructions for manholes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

40.12.7 Interfaces between manholes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

40.12.8 Prepare a sample of manholes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

40.12.9 Store materials for manholes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

40.13 Records and Handover

40.13.1 Store materials for manholes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

40.13.2 Work on manholes during the summer months shall follow the hot weather procedures in the approved method statement.

40.13.3 Hand over warranties, test certificates and operation and maintenance information for manholes with the as-built documents.

40.13.4 Set out manholes from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

40.13.5 Prepare a sample of manholes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

40.13.6 Provide manholes complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

40.13.7 Keep a daily record of work on manholes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

40.14 Coordination

40.14.1 Where the manufacturer's instructions for manholes differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

40.14.2 Keep a daily record of work on manholes, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

40.14.3 Protect finished manholes from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

40.14.4 Store materials for manholes off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

40.14.5 Inspect each completed area of manholes jointly with the Engineer and record the result on an inspection request form signed by both parties.

40.14.6 Interfaces between manholes and the work of other Sections shall be shown on the shop drawings and agreed before installation.

40.14.7 Prepare a sample of manholes for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

40.14.8 Coordinate manholes with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

40.14.9 Submit product data, shop drawings and a method statement for manholes to the Engineer for review before ordering any materials.

40.14.10 Do not start manholes in any area until the preceding work has been inspected and accepted by the Engineer.

Section 41 Oil Interceptors

41.1 Scope

41.1.1 Use only installers who have completed at least three projects of similar size and complexity with oil interceptors, and name them in the submittal.

41.1.2 Inspect each completed area of oil interceptors jointly with the Engineer and record the result on an inspection request form signed by both parties.

41.1.3 Keep a daily record of work on oil interceptors, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

41.1.4 Report any defect found in oil interceptors to the Engineer within two working days, together with the proposed remedy.

41.1.5 Coordinate oil interceptors with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

41.1.6 Protect finished oil interceptors from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

41.1.7 Work on oil interceptors during the summer months shall follow the hot weather procedures in the approved method statement.

41.1.8 Remove and replace any work on oil interceptors that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

41.1.9 Interfaces between oil interceptors and the work of other Sections shall be shown on the shop drawings and agreed before installation.

41.2 Related Work

41.2.1 Submit product data, shop drawings and a method statement for oil interceptors to the Engineer for review before ordering any materials.

41.2.2 Coordinate oil interceptors with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

41.2.3 Interfaces between oil interceptors and the work of other Sections shall be shown on the shop drawings and agreed before installation.

41.2.4 Inspect each completed area of oil interceptors jointly with the Engineer and record the result on an inspection request form signed by both parties.

41.2.5 Remove and replace any work on oil interceptors that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

41.2.6 Prepare a sample of oil interceptors for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

41.2.7 Protect finished oil interceptors from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

41.2.8 Keep a daily record of work on oil interceptors, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

41.2.9 Do not start oil interceptors in any area until the preceding work has been inspected and accepted by the Engineer.

41.3 Submittals

41.3.1 Set out oil interceptors from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

41.3.2 Fixings and accessories for oil interceptors shall be compatible with the adjoining materials and shall not cause staining or corrosion.

41.3.3 Work on oil interceptors during the summer months shall follow the hot weather procedures in the approved method statement.

41.3.4 Clean oil interceptors on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

41.3.5 Inspect each completed area of oil interceptors jointly with the Engineer and record the result on an

inspection request form signed by both parties.

41.3.6 Use only installers who have completed at least three projects of similar size and complexity with oil interceptors, and name them in the submittal.

41.3.7 Remove and replace any work on oil interceptors that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

41.4 Quality Assurance

41.4.1 Remove and replace any work on oil interceptors that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

41.4.2 Include oil interceptors in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

41.4.3 Do not start oil interceptors in any area until the preceding work has been inspected and accepted by the Engineer.

41.4.4 Provide oil interceptors complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

41.4.5 Materials for oil interceptors shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

41.4.6 Allow access for the Engineer to witness the testing of oil interceptors, giving at least two working days' notice of each test.

41.4.7 Coordinate oil interceptors with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

41.4.8 Fixings and accessories for oil interceptors shall be compatible with the adjoining materials and shall not cause staining or corrosion.

41.4.9 Submit product data, shop drawings and a method statement for oil interceptors to the Engineer for review before ordering any materials.

41.5 Materials

41.5.1 Interfaces between oil interceptors and the work of other Sections shall be shown on the shop drawings and agreed before installation.

41.5.2 Fixings and accessories for oil interceptors shall be compatible with the adjoining materials and shall not cause staining or corrosion.

41.5.3 Keep a daily record of work on oil interceptors, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

41.5.4 Materials for oil interceptors shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

41.5.5 Inspect each completed area of oil interceptors jointly with the Engineer and record the result on an inspection request form signed by both parties.

41.5.6 Allow access for the Engineer to witness the testing of oil interceptors, giving at least two working days' notice of each test.

41.5.7 Use only installers who have completed at least three projects of similar size and complexity with oil interceptors, and name them in the submittal.

41.6 Delivery, Storage and Handling

41.6.1 Use only installers who have completed at least three projects of similar size and complexity with oil interceptors, and name them in the submittal.

41.6.2 Include oil interceptors in the monthly progress report, with the areas completed, the areas inspected

and any open non-conformance reports.

41.6.3 Prepare a sample of oil interceptors for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

41.6.4 Remove and replace any work on oil interceptors that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

41.6.5 Fixings and accessories for oil interceptors shall be compatible with the adjoining materials and shall not cause staining or corrosion.

41.6.6 Interfaces between oil interceptors and the work of other Sections shall be shown on the shop drawings and agreed before installation.

41.6.7 Set out oil interceptors from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

41.6.8 Where the manufacturer's instructions for oil interceptors differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

41.6.9 Allow access for the Engineer to witness the testing of oil interceptors, giving at least two working days' notice of each test.

41.6.10 Do not start oil interceptors in any area until the preceding work has been inspected and accepted by the Engineer.

41.7 Preparation

41.7.1 Coordinate oil interceptors with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

41.7.2 Prepare a sample of oil interceptors for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

41.7.3 Store materials for oil interceptors off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

41.7.4 Materials for oil interceptors shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

41.7.5 Interfaces between oil interceptors and the work of other Sections shall be shown on the shop drawings and agreed before installation.

41.7.6 Provide oil interceptors complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

41.7.7 Make good all surfaces disturbed by oil interceptors to match the adjoining finishes, to the Engineer's satisfaction.

41.7.8 Report any defect found in oil interceptors to the Engineer within two working days, together with the proposed remedy.

41.7.9 Submit product data, shop drawings and a method statement for oil interceptors to the Engineer for review before ordering any materials.

41.7.10 Clean oil interceptors on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

41.8 Installation

41.8.1 Work on oil interceptors during the summer months shall follow the hot weather procedures in the approved method statement.

41.8.2 Include oil interceptors in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

41.8.3 Submit product data, shop drawings and a method statement for oil interceptors to the Engineer for review before ordering any materials.

41.8.4 Keep a daily record of work on oil interceptors, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

41.8.5 Do not start oil interceptors in any area until the preceding work has been inspected and accepted by the Engineer.

41.8.6 Make good all surfaces disturbed by oil interceptors to match the adjoining finishes, to the Engineer's satisfaction.

41.8.7 Set out oil interceptors from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

41.8.8 Remove and replace any work on oil interceptors that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

41.8.9 Clean oil interceptors on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

41.8.10 Provide oil interceptors complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

41.9 Tolerances

41.9.1 Use only installers who have completed at least three projects of similar size and complexity with oil interceptors, and name them in the submittal.

41.9.2 Inspect each completed area of oil interceptors jointly with the Engineer and record the result on an inspection request form signed by both parties.

41.9.3 Do not start oil interceptors in any area until the preceding work has been inspected and accepted by the Engineer.

41.9.4 Make good all surfaces disturbed by oil interceptors to match the adjoining finishes, to the Engineer's satisfaction.

41.9.5 Materials for oil interceptors shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

41.9.6 Allow access for the Engineer to witness the testing of oil interceptors, giving at least two working days' notice of each test.

41.9.7 Provide oil interceptors complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

41.10 Inspection and Testing

41.10.1 Allow access for the Engineer to witness the testing of oil interceptors, giving at least two working days' notice of each test.

41.10.2 Protect finished oil interceptors from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

41.10.3 Keep a daily record of work on oil interceptors, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

41.10.4 Fixings and accessories for oil interceptors shall be compatible with the adjoining materials and shall not cause staining or corrosion.

41.10.5 Clean oil interceptors on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

41.10.6 Store materials for oil interceptors off the ground, under cover and away from direct sun, dust and

moisture, in the original packaging until use.

41.10.7 Use only installers who have completed at least three projects of similar size and complexity with oil interceptors, and name them in the submittal.

41.10.8 Set out oil interceptors from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

41.11 Protection

41.11.1 Provide oil interceptors complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

41.11.2 Where the manufacturer's instructions for oil interceptors differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

41.11.3 Coordinate oil interceptors with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

41.11.4 Set out oil interceptors from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

41.11.5 Hand over warranties, test certificates and operation and maintenance information for oil interceptors with the as-built documents.

41.11.6 Keep a daily record of work on oil interceptors, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

41.11.7 Inspect each completed area of oil interceptors jointly with the Engineer and record the result on an inspection request form signed by both parties.

41.11.8 Include oil interceptors in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

41.11.9 Prepare a sample of oil interceptors for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

41.11.10 Submit product data, shop drawings and a method statement for oil interceptors to the Engineer for review before ordering any materials.

41.12 Cleaning

41.12.1 Set out oil interceptors from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

41.12.2 Provide oil interceptors complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

41.12.3 Inspect each completed area of oil interceptors jointly with the Engineer and record the result on an inspection request form signed by both parties.

41.12.4 Prepare a sample of oil interceptors for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

41.12.5 Materials for oil interceptors shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

41.12.6 Report any defect found in oil interceptors to the Engineer within two working days, together with the proposed remedy.

41.12.7 Use only installers who have completed at least three projects of similar size and complexity with oil interceptors, and name them in the submittal.

41.12.8 Include oil interceptors in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

41.12.9 Do not start oil interceptors in any area until the preceding work has been inspected and accepted by the Engineer.

41.12.10 Make good all surfaces disturbed by oil interceptors to match the adjoining finishes, to the Engineer's satisfaction.

41.13 Records and Handover

41.13.1 Store materials for oil interceptors off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

41.13.2 Include oil interceptors in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

41.13.3 Fixings and accessories for oil interceptors shall be compatible with the adjoining materials and shall not cause staining or corrosion.

41.13.4 Allow access for the Engineer to witness the testing of oil interceptors, giving at least two working days' notice of each test.

41.13.5 Clean oil interceptors on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

41.13.6 Where the manufacturer's instructions for oil interceptors differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

41.13.7 Make good all surfaces disturbed by oil interceptors to match the adjoining finishes, to the Engineer's satisfaction.

41.14 Coordination

41.14.1 Store materials for oil interceptors off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

41.14.2 Interfaces between oil interceptors and the work of other Sections shall be shown on the shop drawings and agreed before installation.

41.14.3 Protect finished oil interceptors from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

41.14.4 Fixings and accessories for oil interceptors shall be compatible with the adjoining materials and shall not cause staining or corrosion.

41.14.5 Remove and replace any work on oil interceptors that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

41.14.6 Make good all surfaces disturbed by oil interceptors to match the adjoining finishes, to the Engineer's satisfaction.

41.14.7 Allow access for the Engineer to witness the testing of oil interceptors, giving at least two working days' notice of each test.

41.14.8 Report any defect found in oil interceptors to the Engineer within two working days, together with the proposed remedy.

41.14.9 Include oil interceptors in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

41.14.10 Where the manufacturer's instructions for oil interceptors differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

Section 42 Foul Drainage

42.1 Scope

42.1.1 Remove and replace any work on foul drainage that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

42.1.2 Hand over warranties, test certificates and operation and maintenance information for foul drainage with the as-built documents.

42.1.3 Inspect each completed area of foul drainage jointly with the Engineer and record the result on an inspection request form signed by both parties.

42.1.4 Interfaces between foul drainage and the work of other Sections shall be shown on the shop drawings and agreed before installation.

42.1.5 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.1.6 Coordinate foul drainage with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

42.1.7 Clean foul drainage on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

42.2 Related Work

42.2.1 Include foul drainage in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

42.2.2 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.2.3 Label each delivery for foul drainage with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

42.2.4 Prepare a sample of foul drainage for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

42.2.5 Remove and replace any work on foul drainage that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

42.2.6 Coordinate foul drainage with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

42.2.7 Allow access for the Engineer to witness the testing of foul drainage, giving at least two working days' notice of each test.

42.2.8 Submit product data, shop drawings and a method statement for foul drainage to the Engineer for review before ordering any materials.

42.2.9 Provide foul drainage complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

42.2.10 Keep a daily record of work on foul drainage, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

42.3 Submittals

42.3.1 Provide foul drainage complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

42.3.2 Set out foul drainage from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

42.3.3 Do not start foul drainage in any area until the preceding work has been inspected and accepted by the Engineer.

42.3.4 Clean foul drainage on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

42.3.5 Report any defect found in foul drainage to the Engineer within two working days, together with the proposed remedy.

42.3.6 Where the manufacturer's instructions for foul drainage differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

42.3.7 Label each delivery for foul drainage with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

42.3.8 Make good all surfaces disturbed by foul drainage to match the adjoining finishes, to the Engineer's satisfaction.

42.4 Quality Assurance

42.4.1 Prepare a sample of foul drainage for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

42.4.2 Submit product data, shop drawings and a method statement for foul drainage to the Engineer for review before ordering any materials.

42.4.3 Interfaces between foul drainage and the work of other Sections shall be shown on the shop drawings and agreed before installation.

42.4.4 Store materials for foul drainage off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

42.4.5 Use only installers who have completed at least three projects of similar size and complexity with foul drainage, and name them in the submittal.

42.4.6 Provide foul drainage complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

42.4.7 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.4.8 Include foul drainage in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

42.4.9 Do not start foul drainage in any area until the preceding work has been inspected and accepted by the Engineer.

42.5 Materials

42.5.1 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.5.2 Include foul drainage in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

42.5.3 Interfaces between foul drainage and the work of other Sections shall be shown on the shop drawings and agreed before installation.

42.5.4 Prepare a sample of foul drainage for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

42.5.5 Remove and replace any work on foul drainage that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

42.5.6 Protect finished foul drainage from damage by following trades until the Taking-Over Certificate is

issued; repair any damage before handover.

42.5.7 Provide foul drainage complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

42.5.8 Where the manufacturer's instructions for foul drainage differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

42.6 Delivery, Storage and Handling

42.6.1 Set out foul drainage from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

42.6.2 Work on foul drainage during the summer months shall follow the hot weather procedures in the approved method statement.

42.6.3 Use only installers who have completed at least three projects of similar size and complexity with foul drainage, and name them in the submittal.

42.6.4 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.6.5 Keep a daily record of work on foul drainage, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

42.6.6 Include foul drainage in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

42.6.7 Label each delivery for foul drainage with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

42.6.8 Materials for foul drainage shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

42.7 Preparation

42.7.1 Interfaces between foul drainage and the work of other Sections shall be shown on the shop drawings and agreed before installation.

42.7.2 Protect finished foul drainage from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

42.7.3 Do not start foul drainage in any area until the preceding work has been inspected and accepted by the Engineer.

42.7.4 Store materials for foul drainage off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

42.7.5 Inspect each completed area of foul drainage jointly with the Engineer and record the result on an inspection request form signed by both parties.

42.7.6 Provide foul drainage complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

42.7.7 Prepare a sample of foul drainage for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

42.8 Installation

42.8.1 Prepare a sample of foul drainage for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

42.8.2 Coordinate foul drainage with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

42.8.3 Interfaces between foul drainage and the work of other Sections shall be shown on the shop drawings

and agreed before installation.

42.8.4 Do not start foul drainage in any area until the preceding work has been inspected and accepted by the Engineer.

42.8.5 Work on foul drainage during the summer months shall follow the hot weather procedures in the approved method statement.

42.8.6 Label each delivery for foul drainage with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

42.8.7 Use only installers who have completed at least three projects of similar size and complexity with foul drainage, and name them in the submittal.

42.9 Tolerances

42.9.1 Inspect each completed area of foul drainage jointly with the Engineer and record the result on an inspection request form signed by both parties.

42.9.2 Protect finished foul drainage from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

42.9.3 Submit product data, shop drawings and a method statement for foul drainage to the Engineer for review before ordering any materials.

42.9.4 Remove and replace any work on foul drainage that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

42.9.5 Include foul drainage in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

42.9.6 Provide foul drainage complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

42.9.7 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.9.8 Report any defect found in foul drainage to the Engineer within two working days, together with the proposed remedy.

42.9.9 Prepare a sample of foul drainage for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

42.9.10 Work on foul drainage during the summer months shall follow the hot weather procedures in the approved method statement.

42.10 Inspection and Testing

42.10.1 Make good all surfaces disturbed by foul drainage to match the adjoining finishes, to the Engineer's satisfaction.

42.10.2 Use only installers who have completed at least three projects of similar size and complexity with foul drainage, and name them in the submittal.

42.10.3 Allow access for the Engineer to witness the testing of foul drainage, giving at least two working days' notice of each test.

42.10.4 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.10.5 Label each delivery for foul drainage with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

42.10.6 Prepare a sample of foul drainage for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

42.10.7 Work on foul drainage during the summer months shall follow the hot weather procedures in the approved method statement.

42.10.8 Include foul drainage in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

42.11 Protection

42.11.1 Materials for foul drainage shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

42.11.2 Inspect each completed area of foul drainage jointly with the Engineer and record the result on an inspection request form signed by both parties.

42.11.3 Use only installers who have completed at least three projects of similar size and complexity with foul drainage, and name them in the submittal.

42.11.4 Coordinate foul drainage with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

42.11.5 Include foul drainage in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

42.11.6 Provide foul drainage complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

42.11.7 Clean foul drainage on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

42.12 Cleaning

42.12.1 Store materials for foul drainage off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

42.12.2 Do not start foul drainage in any area until the preceding work has been inspected and accepted by the Engineer.

42.12.3 Hand over warranties, test certificates and operation and maintenance information for foul drainage with the as-built documents.

42.12.4 Allow access for the Engineer to witness the testing of foul drainage, giving at least two working days' notice of each test.

42.12.5 Where the manufacturer's instructions for foul drainage differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

42.12.6 Remove and replace any work on foul drainage that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

42.12.7 Materials for foul drainage shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

42.12.8 Label each delivery for foul drainage with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

42.12.9 Submit product data, shop drawings and a method statement for foul drainage to the Engineer for review before ordering any materials.

42.12.10 Use only installers who have completed at least three projects of similar size and complexity with foul drainage, and name them in the submittal.

42.13 Records and Handover

42.13.1 Do not start foul drainage in any area until the preceding work has been inspected and accepted by the Engineer.

42.13.2 Clean foul drainage on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

42.13.3 Coordinate foul drainage with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

42.13.4 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.13.5 Inspect each completed area of foul drainage jointly with the Engineer and record the result on an inspection request form signed by both parties.

42.13.6 Keep a daily record of work on foul drainage, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

42.13.7 Remove and replace any work on foul drainage that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

42.13.8 Store materials for foul drainage off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

42.13.9 Protect finished foul drainage from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

42.14 Coordination

42.14.1 Label each delivery for foul drainage with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

42.14.2 Clean foul drainage on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

42.14.3 Fixings and accessories for foul drainage shall be compatible with the adjoining materials and shall not cause staining or corrosion.

42.14.4 Prepare a sample of foul drainage for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

42.14.5 Provide foul drainage complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

42.14.6 Use only installers who have completed at least three projects of similar size and complexity with foul drainage, and name them in the submittal.

42.14.7 Make good all surfaces disturbed by foul drainage to match the adjoining finishes, to the Engineer's satisfaction.

Section 43 Lifting Stations

43.1 Scope

43.1.1 Fixings and accessories for lifting stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

43.1.2 Coordinate lifting stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

43.1.3 Make good all surfaces disturbed by lifting stations to match the adjoining finishes, to the Engineer's satisfaction.

43.1.4 Work on lifting stations during the summer months shall follow the hot weather procedures in the approved method statement.

43.1.5 Report any defect found in lifting stations to the Engineer within two working days, together with the

proposed remedy.

43.1.6 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days' notice of each test.

43.1.7 Keep a daily record of work on lifting stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

43.1.8 Where the manufacturer's instructions for lifting stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

43.1.9 Store materials for lifting stations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

43.1.10 Use only installers who have completed at least three projects of similar size and complexity with lifting stations, and name them in the submittal.

43.2 Related Work

43.2.1 Store materials for lifting stations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

43.2.2 Inspect each completed area of lifting stations jointly with the Engineer and record the result on an inspection request form signed by both parties.

43.2.3 Work on lifting stations during the summer months shall follow the hot weather procedures in the approved method statement.

43.2.4 Make good all surfaces disturbed by lifting stations to match the adjoining finishes, to the Engineer's satisfaction.

43.2.5 Protect finished lifting stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

43.2.6 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days' notice of each test.

43.2.7 Report any defect found in lifting stations to the Engineer within two working days, together with the proposed remedy.

43.2.8 Do not start lifting stations in any area until the preceding work has been inspected and accepted by the Engineer.

43.2.9 Interfaces between lifting stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

43.3 Submittals

43.3.1 Do not start lifting stations in any area until the preceding work has been inspected and accepted by the Engineer.

43.3.2 Prepare a sample of lifting stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

43.3.3 Materials for lifting stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

43.3.4 Coordinate lifting stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

43.3.5 Store materials for lifting stations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

43.3.6 Provide lifting stations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

43.3.7 Protect finished lifting stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

43.3.8 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days' notice of each test.

43.3.9 Report any defect found in lifting stations to the Engineer within two working days, together with the proposed remedy.

43.3.10 Where the manufacturer's instructions for lifting stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

43.4 Quality Assurance

43.4.1 Work on lifting stations during the summer months shall follow the hot weather procedures in the approved method statement.

43.4.2 Make good all surfaces disturbed by lifting stations to match the adjoining finishes, to the Engineer's satisfaction.

43.4.3 Label each delivery for lifting stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

43.4.4 Provide lifting stations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

43.4.5 Prepare a sample of lifting stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

43.4.6 Store materials for lifting stations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

43.4.7 Hand over warranties, test certificates and operation and maintenance information for lifting stations with the as-built documents.

43.4.8 Submit product data, shop drawings and a method statement for lifting stations to the Engineer for review before ordering any materials.

43.4.9 Do not start lifting stations in any area until the preceding work has been inspected and accepted by the Engineer.

43.4.10 Protect finished lifting stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

43.5 Materials

43.5.1 Interfaces between lifting stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

43.5.2 Include lifting stations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

43.5.3 Set out lifting stations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

43.5.4 Clean lifting stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

43.5.5 Prepare a sample of lifting stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

43.5.6 Fixings and accessories for lifting stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

43.5.7 Store materials for lifting stations off the ground, under cover and away from direct sun, dust and

moisture, in the original packaging until use.

43.5.8 Inspect each completed area of lifting stations jointly with the Engineer and record the result on an inspection request form signed by both parties.

43.5.9 Do not start lifting stations in any area until the preceding work has been inspected and accepted by the Engineer.

43.6 Delivery, Storage and Handling

43.6.1 Inspect each completed area of lifting stations jointly with the Engineer and record the result on an inspection request form signed by both parties.

43.6.2 Make good all surfaces disturbed by lifting stations to match the adjoining finishes, to the Engineer's satisfaction.

43.6.3 Submit product data, shop drawings and a method statement for lifting stations to the Engineer for review before ordering any materials.

43.6.4 Include lifting stations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

43.6.5 Clean lifting stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

43.6.6 Keep a daily record of work on lifting stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

43.6.7 Do not start lifting stations in any area until the preceding work has been inspected and accepted by the Engineer.

43.6.8 Remove and replace any work on lifting stations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

43.7 Preparation

43.7.1 Materials for lifting stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

43.7.2 Report any defect found in lifting stations to the Engineer within two working days, together with the proposed remedy.

43.7.3 Interfaces between lifting stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

43.7.4 Protect finished lifting stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

43.7.5 Label each delivery for lifting stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

43.7.6 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days' notice of each test.

43.7.7 Clean lifting stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

43.7.8 Submit product data, shop drawings and a method statement for lifting stations to the Engineer for review before ordering any materials.

43.7.9 Keep a daily record of work on lifting stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

43.8 Installation

43.8.1 Use only installers who have completed at least three projects of similar size and complexity with lifting stations, and name them in the submittal.

43.8.2 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days' notice of each test.

43.8.3 Prepare a sample of lifting stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

43.8.4 Store materials for lifting stations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

43.8.5 Clean lifting stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

43.8.6 Include lifting stations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

43.8.7 Keep a daily record of work on lifting stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

43.9 Tolerances

43.9.1 Where the manufacturer's instructions for lifting stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

43.9.2 Report any defect found in lifting stations to the Engineer within two working days, together with the proposed remedy.

43.9.3 Use only installers who have completed at least three projects of similar size and complexity with lifting stations, and name them in the submittal.

43.9.4 Set out lifting stations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

43.9.5 Clean lifting stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

43.9.6 Remove and replace any work on lifting stations that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

43.9.7 Do not start lifting stations in any area until the preceding work has been inspected and accepted by the Engineer.

43.9.8 Submit product data, shop drawings and a method statement for lifting stations to the Engineer for review before ordering any materials.

43.10 Inspection and Testing

43.10.1 Make good all surfaces disturbed by lifting stations to match the adjoining finishes, to the Engineer's satisfaction.

43.10.2 Label each delivery for lifting stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

43.10.3 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days' notice of each test.

43.10.4 Provide lifting stations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

43.10.5 Set out lifting stations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

43.10.6 Store materials for lifting stations off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

43.10.7 Coordinate lifting stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

43.10.8 Use only installers who have completed at least three projects of similar size and complexity with lifting stations, and name them in the submittal.

43.11 Protection

43.11.1 Fixings and accessories for lifting stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

43.11.2 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days' notice of each test.

43.11.3 Where the manufacturer's instructions for lifting stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

43.11.4 Work on lifting stations during the summer months shall follow the hot weather procedures in the approved method statement.

43.11.5 Label each delivery for lifting stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

43.11.6 Provide lifting stations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

43.11.7 Prepare a sample of lifting stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

43.11.8 Use only installers who have completed at least three projects of similar size and complexity with lifting stations, and name them in the submittal.

43.12 Cleaning

43.12.1 Hand over warranties, test certificates and operation and maintenance information for lifting stations with the as-built documents.

43.12.2 Label each delivery for lifting stations with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

43.12.3 Provide lifting stations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

43.12.4 Fixings and accessories for lifting stations shall be compatible with the adjoining materials and shall not cause staining or corrosion.

43.12.5 Submit product data, shop drawings and a method statement for lifting stations to the Engineer for review before ordering any materials.

43.12.6 Materials for lifting stations shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

43.12.7 Make good all surfaces disturbed by lifting stations to match the adjoining finishes, to the Engineer's satisfaction.

43.12.8 Interfaces between lifting stations and the work of other Sections shall be shown on the shop drawings and agreed before installation.

43.12.9 Protect finished lifting stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

43.12.10 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days'

notice of each test.

43.13 Records and Handover

43.13.1 Inspect each completed area of lifting stations jointly with the Engineer and record the result on an inspection request form signed by both parties.

43.13.2 Report any defect found in lifting stations to the Engineer within two working days, together with the proposed remedy.

43.13.3 Provide lifting stations complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

43.13.4 Keep a daily record of work on lifting stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

43.13.5 Set out lifting stations from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

43.13.6 Include lifting stations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

43.13.7 Work on lifting stations during the summer months shall follow the hot weather procedures in the approved method statement.

43.13.8 Where the manufacturer's instructions for lifting stations differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

43.13.9 Allow access for the Engineer to witness the testing of lifting stations, giving at least two working days' notice of each test.

43.13.10 Prepare a sample of lifting stations for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

43.14 Coordination

43.14.1 Use only installers who have completed at least three projects of similar size and complexity with lifting stations, and name them in the submittal.

43.14.2 Do not start lifting stations in any area until the preceding work has been inspected and accepted by the Engineer.

43.14.3 Keep a daily record of work on lifting stations, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

43.14.4 Submit product data, shop drawings and a method statement for lifting stations to the Engineer for review before ordering any materials.

43.14.5 Make good all surfaces disturbed by lifting stations to match the adjoining finishes, to the Engineer's satisfaction.

43.14.6 Coordinate lifting stations with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

43.14.7 Include lifting stations in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

43.14.8 Clean lifting stations on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

43.14.9 Protect finished lifting stations from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

43.14.10 Inspect each completed area of lifting stations jointly with the Engineer and record the result on an inspection request form signed by both parties.

Section 44 Potable Water

44.1 Scope

44.1.1 Allow access for the Engineer to witness the testing of potable water mains, giving at least two working days' notice of each test.

44.1.2 Store materials for potable water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

44.1.3 Set out potable water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

44.1.4 Use only installers who have completed at least three projects of similar size and complexity with potable water mains, and name them in the submittal.

44.1.5 Submit product data, shop drawings and a method statement for potable water mains to the Engineer for review before ordering any materials.

44.1.6 Keep a daily record of work on potable water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

44.1.7 Interfaces between potable water mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

44.1.8 Protect finished potable water mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

44.2 Related Work

44.2.1 Remove and replace any work on potable water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

44.2.2 Submit product data, shop drawings and a method statement for potable water mains to the Engineer for review before ordering any materials.

44.2.3 Materials for potable water mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

44.2.4 Report any defect found in potable water mains to the Engineer within two working days, together with the proposed remedy.

44.2.5 Set out potable water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

44.2.6 Protect finished potable water mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

44.2.7 Hand over warranties, test certificates and operation and maintenance information for potable water mains with the as-built documents.

44.2.8 Label each delivery for potable water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

44.3 Submittals

44.3.1 Label each delivery for potable water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

44.3.2 Protect finished potable water mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

44.3.3 Coordinate potable water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

44.3.4 Remove and replace any work on potable water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

44.3.5 Inspect each completed area of potable water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

44.3.6 Do not start potable water mains in any area until the preceding work has been inspected and accepted by the Engineer.

44.3.7 Store materials for potable water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

44.3.8 Use only installers who have completed at least three projects of similar size and complexity with potable water mains, and name them in the submittal.

44.3.9 Report any defect found in potable water mains to the Engineer within two working days, together with the proposed remedy.

44.3.10 Hand over warranties, test certificates and operation and maintenance information for potable water mains with the as-built documents.

44.4 Quality Assurance

44.4.1 Where the manufacturer's instructions for potable water mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

44.4.2 Coordinate potable water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

44.4.3 Inspect each completed area of potable water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

44.4.4 Materials for potable water mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

44.4.5 Work on potable water mains during the summer months shall follow the hot weather procedures in the approved method statement.

44.4.6 Include potable water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

44.4.7 Store materials for potable water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

44.5 Materials

44.5.1 Label each delivery for potable water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

44.5.2 Store materials for potable water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

44.5.3 Interfaces between potable water mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

44.5.4 Keep a daily record of work on potable water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

44.5.5 Include potable water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

44.5.6 Remove and replace any work on potable water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

44.5.7 Work on potable water mains during the summer months shall follow the hot weather procedures in the

approved method statement.

44.5.8 Set out potable water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

44.5.9 Report any defect found in potable water mains to the Engineer within two working days, together with the proposed remedy.

44.5.10 Submit product data, shop drawings and a method statement for potable water mains to the Engineer for review before ordering any materials.

44.6 Delivery, Storage and Handling

44.6.1 Report any defect found in potable water mains to the Engineer within two working days, together with the proposed remedy.

44.6.2 Inspect each completed area of potable water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

44.6.3 Hand over warranties, test certificates and operation and maintenance information for potable water mains with the as-built documents.

44.6.4 Store materials for potable water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

44.6.5 Remove and replace any work on potable water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

44.6.6 Make good all surfaces disturbed by potable water mains to match the adjoining finishes, to the Engineer's satisfaction.

44.6.7 Include potable water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

44.6.8 Work on potable water mains during the summer months shall follow the hot weather procedures in the approved method statement.

44.6.9 Set out potable water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

44.6.10 Keep a daily record of work on potable water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

44.7 Preparation

44.7.1 Store materials for potable water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

44.7.2 Remove and replace any work on potable water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

44.7.3 Include potable water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

44.7.4 Fixings and accessories for potable water mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

44.7.5 Use only installers who have completed at least three projects of similar size and complexity with potable water mains, and name them in the submittal.

44.7.6 Where the manufacturer's instructions for potable water mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

44.7.7 Allow access for the Engineer to witness the testing of potable water mains, giving at least two working days' notice of each test.

44.7.8 Prepare a sample of potable water mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

44.8 Installation

44.8.1 Keep a daily record of work on potable water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

44.8.2 Submit product data, shop drawings and a method statement for potable water mains to the Engineer for review before ordering any materials.

44.8.3 Fixings and accessories for potable water mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

44.8.4 Make good all surfaces disturbed by potable water mains to match the adjoining finishes, to the Engineer's satisfaction.

44.8.5 Protect finished potable water mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

44.8.6 Allow access for the Engineer to witness the testing of potable water mains, giving at least two working days' notice of each test.

44.8.7 Do not start potable water mains in any area until the preceding work has been inspected and accepted by the Engineer.

44.9 Tolerances

44.9.1 Use only installers who have completed at least three projects of similar size and complexity with potable water mains, and name them in the submittal.

44.9.2 Interfaces between potable water mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

44.9.3 Where the manufacturer's instructions for potable water mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

44.9.4 Label each delivery for potable water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

44.9.5 Report any defect found in potable water mains to the Engineer within two working days, together with the proposed remedy.

44.9.6 Submit product data, shop drawings and a method statement for potable water mains to the Engineer for review before ordering any materials.

44.9.7 Do not start potable water mains in any area until the preceding work has been inspected and accepted by the Engineer.

44.10 Inspection and Testing

44.10.1 Store materials for potable water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

44.10.2 Protect finished potable water mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

44.10.3 Include potable water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

44.10.4 Prepare a sample of potable water mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

44.10.5 Coordinate potable water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

44.10.6 Provide potable water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

44.10.7 Label each delivery for potable water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

44.10.8 Submit product data, shop drawings and a method statement for potable water mains to the Engineer for review before ordering any materials.

44.10.9 Materials for potable water mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

44.11 Protection

44.11.1 Submit product data, shop drawings and a method statement for potable water mains to the Engineer for review before ordering any materials.

44.11.2 Interfaces between potable water mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

44.11.3 Do not start potable water mains in any area until the preceding work has been inspected and accepted by the Engineer.

44.11.4 Allow access for the Engineer to witness the testing of potable water mains, giving at least two working days' notice of each test.

44.11.5 Work on potable water mains during the summer months shall follow the hot weather procedures in the approved method statement.

44.11.6 Use only installers who have completed at least three projects of similar size and complexity with potable water mains, and name them in the submittal.

44.11.7 Fixings and accessories for potable water mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

44.12 Cleaning

44.12.1 Inspect each completed area of potable water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

44.12.2 Clean potable water mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

44.12.3 Do not start potable water mains in any area until the preceding work has been inspected and accepted by the Engineer.

44.12.4 Protect finished potable water mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

44.12.5 Coordinate potable water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

44.12.6 Provide potable water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

44.12.7 Allow access for the Engineer to witness the testing of potable water mains, giving at least two working days' notice of each test.

44.13 Records and Handover

44.13.1 Label each delivery for potable water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

44.13.2 Inspect each completed area of potable water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

44.13.3 Provide potable water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

44.13.4 Work on potable water mains during the summer months shall follow the hot weather procedures in the approved method statement.

44.13.5 Protect finished potable water mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

44.13.6 Report any defect found in potable water mains to the Engineer within two working days, together with the proposed remedy.

44.13.7 Clean potable water mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

44.13.8 Hand over warranties, test certificates and operation and maintenance information for potable water mains with the as-built documents.

44.14 Coordination

44.14.1 Hand over warranties, test certificates and operation and maintenance information for potable water mains with the as-built documents.

44.14.2 Report any defect found in potable water mains to the Engineer within two working days, together with the proposed remedy.

44.14.3 Coordinate potable water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

44.14.4 Use only installers who have completed at least three projects of similar size and complexity with potable water mains, and name them in the submittal.

44.14.5 Remove and replace any work on potable water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

44.14.6 Prepare a sample of potable water mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

44.14.7 Store materials for potable water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

Section 45 Fire Water Mains

45.1 Scope

45.1.1 Where the manufacturer's instructions for fire water mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

45.1.2 Inspect each completed area of fire water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

45.1.3 Submit product data, shop drawings and a method statement for fire water mains to the Engineer for review before ordering any materials.

45.1.4 Remove and replace any work on fire water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

45.1.5 Clean fire water mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

45.1.6 Set out fire water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

45.1.7 Work on fire water mains during the summer months shall follow the hot weather procedures in the

approved method statement.

45.2 Related Work

45.2.1 Work on fire water mains during the summer months shall follow the hot weather procedures in the approved method statement.

45.2.2 Set out fire water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

45.2.3 Materials for fire water mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

45.2.4 Keep a daily record of work on fire water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

45.2.5 Hand over warranties, test certificates and operation and maintenance information for fire water mains with the as-built documents.

45.2.6 Inspect each completed area of fire water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

45.2.7 Include fire water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

45.2.8 Store materials for fire water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

45.2.9 Coordinate fire water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

45.3 Submittals

45.3.1 Include fire water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

45.3.2 Provide fire water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

45.3.3 Store materials for fire water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

45.3.4 Fixings and accessories for fire water mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

45.3.5 Hand over warranties, test certificates and operation and maintenance information for fire water mains with the as-built documents.

45.3.6 Use only installers who have completed at least three projects of similar size and complexity with fire water mains, and name them in the submittal.

45.3.7 Clean fire water mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

45.4 Quality Assurance

45.4.1 Inspect each completed area of fire water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

45.4.2 Set out fire water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

45.4.3 Remove and replace any work on fire water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

45.4.4 Provide fire water mains complete with all fixings, accessories and preparation needed for a finished

installation, whether or not each item is shown on the Drawings.

45.4.5 Make good all surfaces disturbed by fire water mains to match the adjoining finishes, to the Engineer's satisfaction.

45.4.6 Allow access for the Engineer to witness the testing of fire water mains, giving at least two working days' notice of each test.

45.4.7 Coordinate fire water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

45.4.8 Use only installers who have completed at least three projects of similar size and complexity with fire water mains, and name them in the submittal.

45.4.9 Keep a daily record of work on fire water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

45.5 Materials

45.5.1 Hand over warranties, test certificates and operation and maintenance information for fire water mains with the as-built documents.

45.5.2 Where the manufacturer's instructions for fire water mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

45.5.3 Keep a daily record of work on fire water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

45.5.4 Label each delivery for fire water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

45.5.5 Work on fire water mains during the summer months shall follow the hot weather procedures in the approved method statement.

45.5.6 Fixings and accessories for fire water mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

45.5.7 Allow access for the Engineer to witness the testing of fire water mains, giving at least two working days' notice of each test.

45.5.8 Remove and replace any work on fire water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

45.5.9 Include fire water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

45.6 Delivery, Storage and Handling

45.6.1 Set out fire water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

45.6.2 Remove and replace any work on fire water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

45.6.3 Store materials for fire water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

45.6.4 Submit product data, shop drawings and a method statement for fire water mains to the Engineer for review before ordering any materials.

45.6.5 Report any defect found in fire water mains to the Engineer within two working days, together with the proposed remedy.

45.6.6 Hand over warranties, test certificates and operation and maintenance information for fire water mains with the as-built documents.

45.6.7 Interfaces between fire water mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

45.7 Preparation

45.7.1 Inspect each completed area of fire water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

45.7.2 Keep a daily record of work on fire water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

45.7.3 Fixings and accessories for fire water mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

45.7.4 Hand over warranties, test certificates and operation and maintenance information for fire water mains with the as-built documents.

45.7.5 Work on fire water mains during the summer months shall follow the hot weather procedures in the approved method statement.

45.7.6 Coordinate fire water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

45.7.7 Allow access for the Engineer to witness the testing of fire water mains, giving at least two working days' notice of each test.

45.7.8 Include fire water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

45.7.9 Where the manufacturer's instructions for fire water mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

45.7.10 Do not start fire water mains in any area until the preceding work has been inspected and accepted by the Engineer.

45.8 Installation

45.8.1 Make good all surfaces disturbed by fire water mains to match the adjoining finishes, to the Engineer's satisfaction.

45.8.2 Prepare a sample of fire water mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

45.8.3 Submit product data, shop drawings and a method statement for fire water mains to the Engineer for review before ordering any materials.

45.8.4 Store materials for fire water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

45.8.5 Coordinate fire water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

45.8.6 Report any defect found in fire water mains to the Engineer within two working days, together with the proposed remedy.

45.8.7 Clean fire water mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

45.8.8 Protect finished fire water mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

45.9 Tolerances

45.9.1 Include fire water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

45.9.2 Store materials for fire water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

45.9.3 Provide fire water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

45.9.4 Make good all surfaces disturbed by fire water mains to match the adjoining finishes, to the Engineer's satisfaction.

45.9.5 Materials for fire water mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

45.9.6 Remove and replace any work on fire water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

45.9.7 Clean fire water mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

45.9.8 Label each delivery for fire water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

45.9.9 Coordinate fire water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

45.9.10 Set out fire water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

45.10 Inspection and Testing

45.10.1 Hand over warranties, test certificates and operation and maintenance information for fire water mains with the as-built documents.

45.10.2 Remove and replace any work on fire water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

45.10.3 Do not start fire water mains in any area until the preceding work has been inspected and accepted by the Engineer.

45.10.4 Use only installers who have completed at least three projects of similar size and complexity with fire water mains, and name them in the submittal.

45.10.5 Keep a daily record of work on fire water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

45.10.6 Coordinate fire water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

45.10.7 Store materials for fire water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

45.10.8 Include fire water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

45.10.9 Allow access for the Engineer to witness the testing of fire water mains, giving at least two working days' notice of each test.

45.10.10 Label each delivery for fire water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

45.11 Protection

45.11.1 Keep a daily record of work on fire water mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

45.11.2 Hand over warranties, test certificates and operation and maintenance information for fire water mains

with the as-built documents.

45.11.3 Provide fire water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

45.11.4 Remove and replace any work on fire water mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

45.11.5 Allow access for the Engineer to witness the testing of fire water mains, giving at least two working days' notice of each test.

45.11.6 Materials for fire water mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

45.11.7 Submit product data, shop drawings and a method statement for fire water mains to the Engineer for review before ordering any materials.

45.12 Cleaning

45.12.1 Label each delivery for fire water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

45.12.2 Provide fire water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

45.12.3 Interfaces between fire water mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

45.12.4 Use only installers who have completed at least three projects of similar size and complexity with fire water mains, and name them in the submittal.

45.12.5 Do not start fire water mains in any area until the preceding work has been inspected and accepted by the Engineer.

45.12.6 Work on fire water mains during the summer months shall follow the hot weather procedures in the approved method statement.

45.12.7 Report any defect found in fire water mains to the Engineer within two working days, together with the proposed remedy.

45.12.8 Set out fire water mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

45.13 Records and Handover

45.13.1 Coordinate fire water mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

45.13.2 Hand over warranties, test certificates and operation and maintenance information for fire water mains with the as-built documents.

45.13.3 Make good all surfaces disturbed by fire water mains to match the adjoining finishes, to the Engineer's satisfaction.

45.13.4 Label each delivery for fire water mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

45.13.5 Inspect each completed area of fire water mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

45.13.6 Where the manufacturer's instructions for fire water mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

45.13.7 Use only installers who have completed at least three projects of similar size and complexity with fire water mains, and name them in the submittal.

45.13.8 Provide fire water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

45.14 Coordination

45.14.1 Include fire water mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

45.14.2 Use only installers who have completed at least three projects of similar size and complexity with fire water mains, and name them in the submittal.

45.14.3 Provide fire water mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

45.14.4 Prepare a sample of fire water mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

45.14.5 Store materials for fire water mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

45.14.6 Do not start fire water mains in any area until the preceding work has been inspected and accepted by the Engineer.

45.14.7 Work on fire water mains during the summer months shall follow the hot weather procedures in the approved method statement.

45.14.8 Submit product data, shop drawings and a method statement for fire water mains to the Engineer for review before ordering any materials.

45.14.9 Materials for fire water mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

Section 46 Ducts and Draw Pits

46.1 Scope

46.1.1 Provide cable ducts complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

46.1.2 Protect finished cable ducts from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

46.1.3 Make good all surfaces disturbed by cable ducts to match the adjoining finishes, to the Engineer's satisfaction.

46.1.4 Where the manufacturer's instructions for cable ducts differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

46.1.5 Keep a daily record of work on cable ducts, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

46.1.6 Remove and replace any work on cable ducts that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

46.1.7 Allow access for the Engineer to witness the testing of cable ducts, giving at least two working days' notice of each test.

46.2 Related Work

46.2.1 Hand over warranties, test certificates and operation and maintenance information for cable ducts with the as-built documents.

46.2.2 Provide cable ducts complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

46.2.3 Store materials for cable ducts off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

46.2.4 Inspect each completed area of cable ducts jointly with the Engineer and record the result on an inspection request form signed by both parties.

46.2.5 Label each delivery for cable ducts with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

46.2.6 Clean cable ducts on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

46.2.7 Interfaces between cable ducts and the work of other Sections shall be shown on the shop drawings and agreed before installation.

46.2.8 Materials for cable ducts shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

46.3 Submittals

46.3.1 Use only installers who have completed at least three projects of similar size and complexity with cable ducts, and name them in the submittal.

46.3.2 Fixings and accessories for cable ducts shall be compatible with the adjoining materials and shall not cause staining or corrosion.

46.3.3 Protect finished cable ducts from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

46.3.4 Store materials for cable ducts off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

46.3.5 Set out cable ducts from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

46.3.6 Prepare a sample of cable ducts for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

46.3.7 Do not start cable ducts in any area until the preceding work has been inspected and accepted by the Engineer.

46.3.8 Clean cable ducts on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

46.4 Quality Assurance

46.4.1 Hand over warranties, test certificates and operation and maintenance information for cable ducts with the as-built documents.

46.4.2 Protect finished cable ducts from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

46.4.3 Work on cable ducts during the summer months shall follow the hot weather procedures in the approved method statement.

46.4.4 Store materials for cable ducts off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

46.4.5 Do not start cable ducts in any area until the preceding work has been inspected and accepted by the Engineer.

46.4.6 Submit product data, shop drawings and a method statement for cable ducts to the Engineer for review before ordering any materials.

46.4.7 Keep a daily record of work on cable ducts, including weather, labour, plant and quantities installed, and

make it available to the Engineer on request.

46.4.8 Materials for cable ducts shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

46.5 Materials

46.5.1 Submit product data, shop drawings and a method statement for cable ducts to the Engineer for review before ordering any materials.

46.5.2 Protect finished cable ducts from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

46.5.3 Work on cable ducts during the summer months shall follow the hot weather procedures in the approved method statement.

46.5.4 Fixings and accessories for cable ducts shall be compatible with the adjoining materials and shall not cause staining or corrosion.

46.5.5 Prepare a sample of cable ducts for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

46.5.6 Report any defect found in cable ducts to the Engineer within two working days, together with the proposed remedy.

46.5.7 Use only installers who have completed at least three projects of similar size and complexity with cable ducts, and name them in the submittal.

46.6 Delivery, Storage and Handling

46.6.1 Allow access for the Engineer to witness the testing of cable ducts, giving at least two working days' notice of each test.

46.6.2 Fixings and accessories for cable ducts shall be compatible with the adjoining materials and shall not cause staining or corrosion.

46.6.3 Label each delivery for cable ducts with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

46.6.4 Report any defect found in cable ducts to the Engineer within two working days, together with the proposed remedy.

46.6.5 Coordinate cable ducts with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

46.6.6 Protect finished cable ducts from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

46.6.7 Clean cable ducts on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

46.6.8 Use only installers who have completed at least three projects of similar size and complexity with cable ducts, and name them in the submittal.

46.6.9 Do not start cable ducts in any area until the preceding work has been inspected and accepted by the Engineer.

46.7 Preparation

46.7.1 Prepare a sample of cable ducts for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

46.7.2 Work on cable ducts during the summer months shall follow the hot weather procedures in the approved method statement.

46.7.3 Label each delivery for cable ducts with the product name, batch number and date of manufacture, and

keep the delivery notes on Site.

46.7.4 Store materials for cable ducts off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

46.7.5 Inspect each completed area of cable ducts jointly with the Engineer and record the result on an inspection request form signed by both parties.

46.7.6 Report any defect found in cable ducts to the Engineer within two working days, together with the proposed remedy.

46.7.7 Keep a daily record of work on cable ducts, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

46.7.8 Fixings and accessories for cable ducts shall be compatible with the adjoining materials and shall not cause staining or corrosion.

46.7.9 Interfaces between cable ducts and the work of other Sections shall be shown on the shop drawings and agreed before installation.

46.8 Installation

46.8.1 Store materials for cable ducts off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

46.8.2 Interfaces between cable ducts and the work of other Sections shall be shown on the shop drawings and agreed before installation.

46.8.3 Coordinate cable ducts with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

46.8.4 Remove and replace any work on cable ducts that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

46.8.5 Do not start cable ducts in any area until the preceding work has been inspected and accepted by the Engineer.

46.8.6 Label each delivery for cable ducts with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

46.8.7 Keep a daily record of work on cable ducts, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

46.8.8 Fixings and accessories for cable ducts shall be compatible with the adjoining materials and shall not cause staining or corrosion.

46.9 Tolerances

46.9.1 Clean cable ducts on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

46.9.2 Keep a daily record of work on cable ducts, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

46.9.3 Hand over warranties, test certificates and operation and maintenance information for cable ducts with the as-built documents.

46.9.4 Include cable ducts in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

46.9.5 Allow access for the Engineer to witness the testing of cable ducts, giving at least two working days' notice of each test.

46.9.6 Remove and replace any work on cable ducts that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

46.9.7 Coordinate cable ducts with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

46.9.8 Fixings and accessories for cable ducts shall be compatible with the adjoining materials and shall not cause staining or corrosion.

46.9.9 Interfaces between cable ducts and the work of other Sections shall be shown on the shop drawings and agreed before installation.

46.10 Inspection and Testing

46.10.1 Keep a daily record of work on cable ducts, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

46.10.2 Coordinate cable ducts with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

46.10.3 Provide cable ducts complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

46.10.4 Prepare a sample of cable ducts for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

46.10.5 Store materials for cable ducts off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

46.10.6 Make good all surfaces disturbed by cable ducts to match the adjoining finishes, to the Engineer's satisfaction.

46.10.7 Use only installers who have completed at least three projects of similar size and complexity with cable ducts, and name them in the submittal.

46.11 Protection

46.11.1 Prepare a sample of cable ducts for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

46.11.2 Report any defect found in cable ducts to the Engineer within two working days, together with the proposed remedy.

46.11.3 Hand over warranties, test certificates and operation and maintenance information for cable ducts with the as-built documents.

46.11.4 Make good all surfaces disturbed by cable ducts to match the adjoining finishes, to the Engineer's satisfaction.

46.11.5 Work on cable ducts during the summer months shall follow the hot weather procedures in the approved method statement.

46.11.6 Provide cable ducts complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

46.11.7 Interfaces between cable ducts and the work of other Sections shall be shown on the shop drawings and agreed before installation.

46.11.8 Clean cable ducts on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

46.11.9 Store materials for cable ducts off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

46.11.10 Use only installers who have completed at least three projects of similar size and complexity with cable ducts, and name them in the submittal.

46.12 Cleaning

46.12.1 Materials for cable ducts shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

46.12.2 Do not start cable ducts in any area until the preceding work has been inspected and accepted by the Engineer.

46.12.3 Include cable ducts in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

46.12.4 Coordinate cable ducts with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

46.12.5 Inspect each completed area of cable ducts jointly with the Engineer and record the result on an inspection request form signed by both parties.

46.12.6 Use only installers who have completed at least three projects of similar size and complexity with cable ducts, and name them in the submittal.

46.12.7 Hand over warranties, test certificates and operation and maintenance information for cable ducts with the as-built documents.

46.13 Records and Handover

46.13.1 Interfaces between cable ducts and the work of other Sections shall be shown on the shop drawings and agreed before installation.

46.13.2 Hand over warranties, test certificates and operation and maintenance information for cable ducts with the as-built documents.

46.13.3 Protect finished cable ducts from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

46.13.4 Label each delivery for cable ducts with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

46.13.5 Make good all surfaces disturbed by cable ducts to match the adjoining finishes, to the Engineer's satisfaction.

46.13.6 Use only installers who have completed at least three projects of similar size and complexity with cable ducts, and name them in the submittal.

46.13.7 Coordinate cable ducts with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

46.13.8 Work on cable ducts during the summer months shall follow the hot weather procedures in the approved method statement.

46.14 Coordination

46.14.1 Fixings and accessories for cable ducts shall be compatible with the adjoining materials and shall not cause staining or corrosion.

46.14.2 Coordinate cable ducts with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

46.14.3 Submit product data, shop drawings and a method statement for cable ducts to the Engineer for review before ordering any materials.

46.14.4 Provide cable ducts complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

46.14.5 Protect finished cable ducts from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

46.14.6 Inspect each completed area of cable ducts jointly with the Engineer and record the result on an inspection request form signed by both parties.

46.14.7 Remove and replace any work on cable ducts that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

Section 47 Irrigation Mains

47.1 Scope

47.1.1 Use only installers who have completed at least three projects of similar size and complexity with irrigation mains, and name them in the submittal.

47.1.2 Store materials for irrigation mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

47.1.3 Hand over warranties, test certificates and operation and maintenance information for irrigation mains with the as-built documents.

47.1.4 Set out irrigation mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

47.1.5 Keep a daily record of work on irrigation mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

47.1.6 Prepare a sample of irrigation mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

47.1.7 Remove and replace any work on irrigation mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

47.1.8 Do not start irrigation mains in any area until the preceding work has been inspected and accepted by the Engineer.

47.1.9 Work on irrigation mains during the summer months shall follow the hot weather procedures in the approved method statement.

47.2 Related Work

47.2.1 Materials for irrigation mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

47.2.2 Do not start irrigation mains in any area until the preceding work has been inspected and accepted by the Engineer.

47.2.3 Provide irrigation mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

47.2.4 Interfaces between irrigation mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

47.2.5 Hand over warranties, test certificates and operation and maintenance information for irrigation mains with the as-built documents.

47.2.6 Make good all surfaces disturbed by irrigation mains to match the adjoining finishes, to the Engineer's satisfaction.

47.2.7 Remove and replace any work on irrigation mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

47.3 Submittals

47.3.1 Do not start irrigation mains in any area until the preceding work has been inspected and accepted by the Engineer.

47.3.2 Provide irrigation mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

47.3.3 Prepare a sample of irrigation mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

47.3.4 Include irrigation mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

47.3.5 Interfaces between irrigation mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

47.3.6 Work on irrigation mains during the summer months shall follow the hot weather procedures in the approved method statement.

47.3.7 Coordinate irrigation mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

47.3.8 Make good all surfaces disturbed by irrigation mains to match the adjoining finishes, to the Engineer's satisfaction.

47.3.9 Inspect each completed area of irrigation mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

47.4 Quality Assurance

47.4.1 Fixings and accessories for irrigation mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

47.4.2 Store materials for irrigation mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

47.4.3 Coordinate irrigation mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

47.4.4 Where the manufacturer's instructions for irrigation mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

47.4.5 Work on irrigation mains during the summer months shall follow the hot weather procedures in the approved method statement.

47.4.6 Interfaces between irrigation mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

47.4.7 Inspect each completed area of irrigation mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

47.5 Materials

47.5.1 Clean irrigation mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

47.5.2 Work on irrigation mains during the summer months shall follow the hot weather procedures in the approved method statement.

47.5.3 Fixings and accessories for irrigation mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

47.5.4 Use only installers who have completed at least three projects of similar size and complexity with irrigation mains, and name them in the submittal.

47.5.5 Coordinate irrigation mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

47.5.6 Prepare a sample of irrigation mains for the Engineer's approval; the approved sample sets the standard

for the rest of the Works.

47.5.7 Inspect each completed area of irrigation mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

47.5.8 Label each delivery for irrigation mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

47.5.9 Store materials for irrigation mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

47.6 Delivery, Storage and Handling

47.6.1 Keep a daily record of work on irrigation mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

47.6.2 Fixings and accessories for irrigation mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

47.6.3 Do not start irrigation mains in any area until the preceding work has been inspected and accepted by the Engineer.

47.6.4 Remove and replace any work on irrigation mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

47.6.5 Materials for irrigation mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

47.6.6 Hand over warranties, test certificates and operation and maintenance information for irrigation mains with the as-built documents.

47.6.7 Prepare a sample of irrigation mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

47.6.8 Clean irrigation mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

47.6.9 Coordinate irrigation mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

47.6.10 Report any defect found in irrigation mains to the Engineer within two working days, together with the proposed remedy.

47.7 Preparation

47.7.1 Where the manufacturer's instructions for irrigation mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

47.7.2 Prepare a sample of irrigation mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

47.7.3 Protect finished irrigation mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

47.7.4 Label each delivery for irrigation mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

47.7.5 Keep a daily record of work on irrigation mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

47.7.6 Store materials for irrigation mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

47.7.7 Provide irrigation mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

47.7.8 Include irrigation mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

47.7.9 Coordinate irrigation mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

47.8 Installation

47.8.1 Use only installers who have completed at least three projects of similar size and complexity with irrigation mains, and name them in the submittal.

47.8.2 Inspect each completed area of irrigation mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

47.8.3 Clean irrigation mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

47.8.4 Keep a daily record of work on irrigation mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

47.8.5 Prepare a sample of irrigation mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

47.8.6 Store materials for irrigation mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

47.8.7 Submit product data, shop drawings and a method statement for irrigation mains to the Engineer for review before ordering any materials.

47.8.8 Where the manufacturer's instructions for irrigation mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

47.8.9 Remove and replace any work on irrigation mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

47.9 Tolerances

47.9.1 Interfaces between irrigation mains and the work of other Sections shall be shown on the shop drawings and agreed before installation.

47.9.2 Work on irrigation mains during the summer months shall follow the hot weather procedures in the approved method statement.

47.9.3 Materials for irrigation mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

47.9.4 Hand over warranties, test certificates and operation and maintenance information for irrigation mains with the as-built documents.

47.9.5 Provide irrigation mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

47.9.6 Submit product data, shop drawings and a method statement for irrigation mains to the Engineer for review before ordering any materials.

47.9.7 Make good all surfaces disturbed by irrigation mains to match the adjoining finishes, to the Engineer's satisfaction.

47.10 Inspection and Testing

47.10.1 Provide irrigation mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

47.10.2 Clean irrigation mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

47.10.3 Allow access for the Engineer to witness the testing of irrigation mains, giving at least two working days' notice of each test.

47.10.4 Submit product data, shop drawings and a method statement for irrigation mains to the Engineer for review before ordering any materials.

47.10.5 Keep a daily record of work on irrigation mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

47.10.6 Report any defect found in irrigation mains to the Engineer within two working days, together with the proposed remedy.

47.10.7 Work on irrigation mains during the summer months shall follow the hot weather procedures in the approved method statement.

47.10.8 Materials for irrigation mains shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

47.11 Protection

47.11.1 Where the manufacturer's instructions for irrigation mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

47.11.2 Submit product data, shop drawings and a method statement for irrigation mains to the Engineer for review before ordering any materials.

47.11.3 Provide irrigation mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

47.11.4 Work on irrigation mains during the summer months shall follow the hot weather procedures in the approved method statement.

47.11.5 Prepare a sample of irrigation mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

47.11.6 Hand over warranties, test certificates and operation and maintenance information for irrigation mains with the as-built documents.

47.11.7 Keep a daily record of work on irrigation mains, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

47.12 Cleaning

47.12.1 Report any defect found in irrigation mains to the Engineer within two working days, together with the proposed remedy.

47.12.2 Where the manufacturer's instructions for irrigation mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

47.12.3 Set out irrigation mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

47.12.4 Make good all surfaces disturbed by irrigation mains to match the adjoining finishes, to the Engineer's satisfaction.

47.12.5 Remove and replace any work on irrigation mains that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

47.12.6 Use only installers who have completed at least three projects of similar size and complexity with irrigation mains, and name them in the submittal.

47.12.7 Protect finished irrigation mains from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

47.12.8 Do not start irrigation mains in any area until the preceding work has been inspected and accepted by

the Engineer.

47.12.9 Submit product data, shop drawings and a method statement for irrigation mains to the Engineer for review before ordering any materials.

47.12.10 Provide irrigation mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

47.13 Records and Handover

47.13.1 Inspect each completed area of irrigation mains jointly with the Engineer and record the result on an inspection request form signed by both parties.

47.13.2 Where the manufacturer's instructions for irrigation mains differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

47.13.3 Label each delivery for irrigation mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

47.13.4 Store materials for irrigation mains off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

47.13.5 Coordinate irrigation mains with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

47.13.6 Hand over warranties, test certificates and operation and maintenance information for irrigation mains with the as-built documents.

47.13.7 Fixings and accessories for irrigation mains shall be compatible with the adjoining materials and shall not cause staining or corrosion.

47.14 Coordination

47.14.1 Label each delivery for irrigation mains with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

47.14.2 Submit product data, shop drawings and a method statement for irrigation mains to the Engineer for review before ordering any materials.

47.14.3 Provide irrigation mains complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

47.14.4 Prepare a sample of irrigation mains for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

47.14.5 Include irrigation mains in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

47.14.6 Clean irrigation mains on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

47.14.7 Report any defect found in irrigation mains to the Engineer within two working days, together with the proposed remedy.

47.14.8 Do not start irrigation mains in any area until the preceding work has been inspected and accepted by the Engineer.

47.14.9 Set out irrigation mains from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

Section 48 Testing of Pipelines

48.1 Scope

48.1.1 Work on pipeline testing during the summer months shall follow the hot weather procedures in the approved method statement.

48.1.2 Store materials for pipeline testing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

48.1.3 Fixings and accessories for pipeline testing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

48.1.4 Remove and replace any work on pipeline testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

48.1.5 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

48.1.6 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's satisfaction.

48.1.7 Submit product data, shop drawings and a method statement for pipeline testing to the Engineer for review before ordering any materials.

48.1.8 Hand over warranties, test certificates and operation and maintenance information for pipeline testing with the as-built documents.

48.1.9 Report any defect found in pipeline testing to the Engineer within two working days, together with the proposed remedy.

48.2 Related Work

48.2.1 Use only installers who have completed at least three projects of similar size and complexity with pipeline testing, and name them in the submittal.

48.2.2 Interfaces between pipeline testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

48.2.3 Include pipeline testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

48.2.4 Label each delivery for pipeline testing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

48.2.5 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's satisfaction.

48.2.6 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

48.2.7 Hand over warranties, test certificates and operation and maintenance information for pipeline testing with the as-built documents.

48.2.8 Remove and replace any work on pipeline testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

48.2.9 Store materials for pipeline testing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

48.2.10 Clean pipeline testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

48.3 Submittals

48.3.1 Submit product data, shop drawings and a method statement for pipeline testing to the Engineer for review before ordering any materials.

48.3.2 Fixings and accessories for pipeline testing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

48.3.3 Set out pipeline testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

48.3.4 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

48.3.5 Prepare a sample of pipeline testing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

48.3.6 Hand over warranties, test certificates and operation and maintenance information for pipeline testing with the as-built documents.

48.3.7 Materials for pipeline testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

48.4 Quality Assurance

48.4.1 Do not start pipeline testing in any area until the preceding work has been inspected and accepted by the Engineer.

48.4.2 Label each delivery for pipeline testing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

48.4.3 Fixings and accessories for pipeline testing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

48.4.4 Set out pipeline testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

48.4.5 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

48.4.6 Clean pipeline testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

48.4.7 Remove and replace any work on pipeline testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

48.4.8 Keep a daily record of work on pipeline testing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

48.4.9 Hand over warranties, test certificates and operation and maintenance information for pipeline testing with the as-built documents.

48.4.10 Allow access for the Engineer to witness the testing of pipeline testing, giving at least two working days' notice of each test.

48.5 Materials

48.5.1 Clean pipeline testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

48.5.2 Label each delivery for pipeline testing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

48.5.3 Allow access for the Engineer to witness the testing of pipeline testing, giving at least two working days' notice of each test.

48.5.4 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's satisfaction.

48.5.5 Do not start pipeline testing in any area until the preceding work has been inspected and accepted by the Engineer.

48.5.6 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

48.5.7 Submit product data, shop drawings and a method statement for pipeline testing to the Engineer for review before ordering any materials.

48.5.8 Inspect each completed area of pipeline testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

48.5.9 Coordinate pipeline testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

48.6 Delivery, Storage and Handling

48.6.1 Label each delivery for pipeline testing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

48.6.2 Report any defect found in pipeline testing to the Engineer within two working days, together with the proposed remedy.

48.6.3 Protect finished pipeline testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

48.6.4 Prepare a sample of pipeline testing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

48.6.5 Provide pipeline testing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

48.6.6 Inspect each completed area of pipeline testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

48.6.7 Use only installers who have completed at least three projects of similar size and complexity with pipeline testing, and name them in the submittal.

48.7 Preparation

48.7.1 Coordinate pipeline testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

48.7.2 Materials for pipeline testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

48.7.3 Store materials for pipeline testing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

48.7.4 Allow access for the Engineer to witness the testing of pipeline testing, giving at least two working days' notice of each test.

48.7.5 Include pipeline testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

48.7.6 Set out pipeline testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

48.7.7 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

48.7.8 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's

satisfaction.

48.8 Installation

48.8.1 Include pipeline testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

48.8.2 Interfaces between pipeline testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

48.8.3 Prepare a sample of pipeline testing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

48.8.4 Clean pipeline testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

48.8.5 Protect finished pipeline testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

48.8.6 Provide pipeline testing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

48.8.7 Allow access for the Engineer to witness the testing of pipeline testing, giving at least two working days' notice of each test.

48.8.8 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's satisfaction.

48.8.9 Use only installers who have completed at least three projects of similar size and complexity with pipeline testing, and name them in the submittal.

48.8.10 Keep a daily record of work on pipeline testing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

48.9 Tolerances

48.9.1 Coordinate pipeline testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

48.9.2 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's satisfaction.

48.9.3 Include pipeline testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

48.9.4 Protect finished pipeline testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

48.9.5 Report any defect found in pipeline testing to the Engineer within two working days, together with the proposed remedy.

48.9.6 Use only installers who have completed at least three projects of similar size and complexity with pipeline testing, and name them in the submittal.

48.9.7 Submit product data, shop drawings and a method statement for pipeline testing to the Engineer for review before ordering any materials.

48.9.8 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

48.9.9 Keep a daily record of work on pipeline testing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

48.9.10 Materials for pipeline testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

48.10 Inspection and Testing

48.10.1 Do not start pipeline testing in any area until the preceding work has been inspected and accepted by the Engineer.

48.10.2 Interfaces between pipeline testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

48.10.3 Inspect each completed area of pipeline testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

48.10.4 Allow access for the Engineer to witness the testing of pipeline testing, giving at least two working days' notice of each test.

48.10.5 Submit product data, shop drawings and a method statement for pipeline testing to the Engineer for review before ordering any materials.

48.10.6 Include pipeline testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

48.10.7 Fixings and accessories for pipeline testing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

48.10.8 Hand over warranties, test certificates and operation and maintenance information for pipeline testing with the as-built documents.

48.10.9 Set out pipeline testing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

48.11 Protection

48.11.1 Report any defect found in pipeline testing to the Engineer within two working days, together with the proposed remedy.

48.11.2 Allow access for the Engineer to witness the testing of pipeline testing, giving at least two working days' notice of each test.

48.11.3 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's satisfaction.

48.11.4 Remove and replace any work on pipeline testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

48.11.5 Materials for pipeline testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

48.11.6 Use only installers who have completed at least three projects of similar size and complexity with pipeline testing, and name them in the submittal.

48.11.7 Interfaces between pipeline testing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

48.11.8 Submit product data, shop drawings and a method statement for pipeline testing to the Engineer for review before ordering any materials.

48.11.9 Fixings and accessories for pipeline testing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

48.11.10 Protect finished pipeline testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

48.12 Cleaning

48.12.1 Use only installers who have completed at least three projects of similar size and complexity with pipeline testing, and name them in the submittal.

48.12.2 Protect finished pipeline testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

48.12.3 Work on pipeline testing during the summer months shall follow the hot weather procedures in the approved method statement.

48.12.4 Remove and replace any work on pipeline testing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

48.12.5 Materials for pipeline testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

48.12.6 Keep a daily record of work on pipeline testing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

48.12.7 Inspect each completed area of pipeline testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

48.12.8 Store materials for pipeline testing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

48.13 Records and Handover

48.13.1 Protect finished pipeline testing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

48.13.2 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

48.13.3 Coordinate pipeline testing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

48.13.4 Submit product data, shop drawings and a method statement for pipeline testing to the Engineer for review before ordering any materials.

48.13.5 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's satisfaction.

48.13.6 Materials for pipeline testing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

48.13.7 Do not start pipeline testing in any area until the preceding work has been inspected and accepted by the Engineer.

48.13.8 Clean pipeline testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

48.13.9 Include pipeline testing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

48.14 Coordination

48.14.1 Clean pipeline testing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

48.14.2 Inspect each completed area of pipeline testing jointly with the Engineer and record the result on an inspection request form signed by both parties.

48.14.3 Make good all surfaces disturbed by pipeline testing to match the adjoining finishes, to the Engineer's satisfaction.

48.14.4 Allow access for the Engineer to witness the testing of pipeline testing, giving at least two working days' notice of each test.

48.14.5 Keep a daily record of work on pipeline testing, including weather, labour, plant and quantities installed,

and make it available to the Engineer on request.

48.14.6 Use only installers who have completed at least three projects of similar size and complexity with pipeline testing, and name them in the submittal.

48.14.7 Where the manufacturer's instructions for pipeline testing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

Part 7 External Works

Section 49 Fencing and Gates

49.1 Scope

49.1.1 Where the manufacturer's instructions for perimeter fencing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

49.1.2 Prepare a sample of perimeter fencing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

49.1.3 Fixings and accessories for perimeter fencing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

49.1.4 Materials for perimeter fencing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

49.1.5 Clean perimeter fencing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

49.1.6 Submit product data, shop drawings and a method statement for perimeter fencing to the Engineer for review before ordering any materials.

49.1.7 Store materials for perimeter fencing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

49.1.8 Work on perimeter fencing during the summer months shall follow the hot weather procedures in the approved method statement.

49.1.9 Label each delivery for perimeter fencing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

49.2 Related Work

49.2.1 Include perimeter fencing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

49.2.2 Inspect each completed area of perimeter fencing jointly with the Engineer and record the result on an inspection request form signed by both parties.

49.2.3 Interfaces between perimeter fencing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

49.2.4 Submit product data, shop drawings and a method statement for perimeter fencing to the Engineer for review before ordering any materials.

49.2.5 Hand over warranties, test certificates and operation and maintenance information for perimeter fencing with the as-built documents.

49.2.6 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.2.7 Coordinate perimeter fencing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

49.2.8 Do not start perimeter fencing in any area until the preceding work has been inspected and accepted by the Engineer.

49.2.9 Set out perimeter fencing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

49.3 Submittals

49.3.1 Include perimeter fencing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

49.3.2 Report any defect found in perimeter fencing to the Engineer within two working days, together with the proposed remedy.

49.3.3 Where the manufacturer's instructions for perimeter fencing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

49.3.4 Coordinate perimeter fencing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

49.3.5 Work on perimeter fencing during the summer months shall follow the hot weather procedures in the approved method statement.

49.3.6 Use only installers who have completed at least three projects of similar size and complexity with perimeter fencing, and name them in the submittal.

49.3.7 Label each delivery for perimeter fencing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

49.4 Quality Assurance

49.4.1 Keep a daily record of work on perimeter fencing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

49.4.2 Include perimeter fencing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

49.4.3 Materials for perimeter fencing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

49.4.4 Fixings and accessories for perimeter fencing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

49.4.5 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.4.6 Use only installers who have completed at least three projects of similar size and complexity with perimeter fencing, and name them in the submittal.

49.4.7 Set out perimeter fencing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

49.4.8 Coordinate perimeter fencing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

49.4.9 Report any defect found in perimeter fencing to the Engineer within two working days, together with the proposed remedy.

49.4.10 Prepare a sample of perimeter fencing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

49.5 Materials

49.5.1 Submit product data, shop drawings and a method statement for perimeter fencing to the Engineer for review before ordering any materials.

49.5.2 Do not start perimeter fencing in any area until the preceding work has been inspected and accepted by the Engineer.

49.5.3 Where the manufacturer's instructions for perimeter fencing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

49.5.4 Provide perimeter fencing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

49.5.5 Materials for perimeter fencing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

49.5.6 Remove and replace any work on perimeter fencing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

49.5.7 Clean perimeter fencing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

49.6 Delivery, Storage and Handling

49.6.1 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.6.2 Submit product data, shop drawings and a method statement for perimeter fencing to the Engineer for review before ordering any materials.

49.6.3 Coordinate perimeter fencing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

49.6.4 Materials for perimeter fencing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

49.6.5 Report any defect found in perimeter fencing to the Engineer within two working days, together with the proposed remedy.

49.6.6 Store materials for perimeter fencing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

49.6.7 Hand over warranties, test certificates and operation and maintenance information for perimeter fencing with the as-built documents.

49.6.8 Remove and replace any work on perimeter fencing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

49.7 Preparation

49.7.1 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.7.2 Remove and replace any work on perimeter fencing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

49.7.3 Use only installers who have completed at least three projects of similar size and complexity with perimeter fencing, and name them in the submittal.

49.7.4 Interfaces between perimeter fencing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

49.7.5 Allow access for the Engineer to witness the testing of perimeter fencing, giving at least two working days' notice of each test.

49.7.6 Hand over warranties, test certificates and operation and maintenance information for perimeter fencing with the as-built documents.

49.7.7 Where the manufacturer's instructions for perimeter fencing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

49.7.8 Set out perimeter fencing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

49.8 Installation

49.8.1 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.8.2 Remove and replace any work on perimeter fencing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

49.8.3 Allow access for the Engineer to witness the testing of perimeter fencing, giving at least two working days' notice of each test.

49.8.4 Provide perimeter fencing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

49.8.5 Clean perimeter fencing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

49.8.6 Where the manufacturer's instructions for perimeter fencing differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

49.8.7 Label each delivery for perimeter fencing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

49.9 Tolerances

49.9.1 Allow access for the Engineer to witness the testing of perimeter fencing, giving at least two working days' notice of each test.

49.9.2 Set out perimeter fencing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

49.9.3 Include perimeter fencing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

49.9.4 Make good all surfaces disturbed by perimeter fencing to match the adjoining finishes, to the Engineer's satisfaction.

49.9.5 Hand over warranties, test certificates and operation and maintenance information for perimeter fencing with the as-built documents.

49.9.6 Prepare a sample of perimeter fencing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

49.9.7 Report any defect found in perimeter fencing to the Engineer within two working days, together with the proposed remedy.

49.9.8 Fixings and accessories for perimeter fencing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

49.9.9 Do not start perimeter fencing in any area until the preceding work has been inspected and accepted by the Engineer.

49.9.10 Label each delivery for perimeter fencing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

49.10 Inspection and Testing

49.10.1 Make good all surfaces disturbed by perimeter fencing to match the adjoining finishes, to the Engineer's satisfaction.

49.10.2 Clean perimeter fencing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

49.10.3 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.10.4 Store materials for perimeter fencing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

49.10.5 Do not start perimeter fencing in any area until the preceding work has been inspected and accepted by the Engineer.

49.10.6 Prepare a sample of perimeter fencing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

49.10.7 Label each delivery for perimeter fencing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

49.10.8 Report any defect found in perimeter fencing to the Engineer within two working days, together with the proposed remedy.

49.10.9 Materials for perimeter fencing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

49.10.10 Use only installers who have completed at least three projects of similar size and complexity with perimeter fencing, and name them in the submittal.

49.11 Protection

49.11.1 Keep a daily record of work on perimeter fencing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

49.11.2 Provide perimeter fencing complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

49.11.3 Coordinate perimeter fencing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

49.11.4 Report any defect found in perimeter fencing to the Engineer within two working days, together with the proposed remedy.

49.11.5 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.11.6 Materials for perimeter fencing shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

49.11.7 Set out perimeter fencing from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

49.11.8 Allow access for the Engineer to witness the testing of perimeter fencing, giving at least two working days' notice of each test.

49.11.9 Submit product data, shop drawings and a method statement for perimeter fencing to the Engineer for review before ordering any materials.

49.11.10 Include perimeter fencing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

49.12 Cleaning

49.12.1 Coordinate perimeter fencing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

49.12.2 Clean perimeter fencing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

49.12.3 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.12.4 Store materials for perimeter fencing off the ground, under cover and away from direct sun, dust and

moisture, in the original packaging until use.

49.12.5 Do not start perimeter fencing in any area until the preceding work has been inspected and accepted by the Engineer.

49.12.6 Work on perimeter fencing during the summer months shall follow the hot weather procedures in the approved method statement.

49.12.7 Keep a daily record of work on perimeter fencing, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

49.12.8 Interfaces between perimeter fencing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

49.12.9 Fixings and accessories for perimeter fencing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

49.13 Records and Handover

49.13.1 Clean perimeter fencing on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

49.13.2 Include perimeter fencing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

49.13.3 Store materials for perimeter fencing off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

49.13.4 Work on perimeter fencing during the summer months shall follow the hot weather procedures in the approved method statement.

49.13.5 Make good all surfaces disturbed by perimeter fencing to match the adjoining finishes, to the Engineer's satisfaction.

49.13.6 Prepare a sample of perimeter fencing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

49.13.7 Fixings and accessories for perimeter fencing shall be compatible with the adjoining materials and shall not cause staining or corrosion.

49.13.8 Allow access for the Engineer to witness the testing of perimeter fencing, giving at least two working days' notice of each test.

49.13.9 Hand over warranties, test certificates and operation and maintenance information for perimeter fencing with the as-built documents.

49.13.10 Coordinate perimeter fencing with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

49.14 Coordination

49.14.1 Protect finished perimeter fencing from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

49.14.2 Hand over warranties, test certificates and operation and maintenance information for perimeter fencing with the as-built documents.

49.14.3 Report any defect found in perimeter fencing to the Engineer within two working days, together with the proposed remedy.

49.14.4 Include perimeter fencing in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

49.14.5 Interfaces between perimeter fencing and the work of other Sections shall be shown on the shop drawings and agreed before installation.

49.14.6 Prepare a sample of perimeter fencing for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

49.14.7 Label each delivery for perimeter fencing with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

49.14.8 Remove and replace any work on perimeter fencing that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

49.14.9 Work on perimeter fencing during the summer months shall follow the hot weather procedures in the approved method statement.

Section 50 Gatehouse

50.1 Scope

50.1.1 Hand over warranties, test certificates and operation and maintenance information for the gatehouse with the as-built documents.

50.1.2 Where the manufacturer's instructions for the gatehouse differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

50.1.3 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.1.4 Store materials for the gatehouse off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

50.1.5 Prepare a sample of the gatehouse for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

50.1.6 Allow access for the Engineer to witness the testing of the gatehouse, giving at least two working days' notice of each test.

50.1.7 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an inspection request form signed by both parties.

50.2 Related Work

50.2.1 Where the manufacturer's instructions for the gatehouse differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

50.2.2 Interfaces between the gatehouse and the work of other Sections shall be shown on the shop drawings and agreed before installation.

50.2.3 Coordinate the gatehouse with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

50.2.4 Report any defect found in the gatehouse to the Engineer within two working days, together with the proposed remedy.

50.2.5 Work on the gatehouse during the summer months shall follow the hot weather procedures in the approved method statement.

50.2.6 Hand over warranties, test certificates and operation and maintenance information for the gatehouse with the as-built documents.

50.2.7 Submit product data, shop drawings and a method statement for the gatehouse to the Engineer for review before ordering any materials.

50.2.8 Prepare a sample of the gatehouse for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

50.2.9 Materials for the gatehouse shall be new, of one manufacturer for each product type, and delivered with

the manufacturer's labels intact.

50.2.10 Clean the gatehouse on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

50.3 Submittals

50.3.1 Label each delivery for the gatehouse with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

50.3.2 Store materials for the gatehouse off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

50.3.3 Report any defect found in the gatehouse to the Engineer within two working days, together with the proposed remedy.

50.3.4 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an inspection request form signed by both parties.

50.3.5 Coordinate the gatehouse with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

50.3.6 Fixings and accessories for the gatehouse shall be compatible with the adjoining materials and shall not cause staining or corrosion.

50.3.7 Allow access for the Engineer to witness the testing of the gatehouse, giving at least two working days' notice of each test.

50.3.8 Interfaces between the gatehouse and the work of other Sections shall be shown on the shop drawings and agreed before installation.

50.4 Quality Assurance

50.4.1 Include the gatehouse in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

50.4.2 Hand over warranties, test certificates and operation and maintenance information for the gatehouse with the as-built documents.

50.4.3 Fixings and accessories for the gatehouse shall be compatible with the adjoining materials and shall not cause staining or corrosion.

50.4.4 Clean the gatehouse on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

50.4.5 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an inspection request form signed by both parties.

50.4.6 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.4.7 Interfaces between the gatehouse and the work of other Sections shall be shown on the shop drawings and agreed before installation.

50.4.8 Set out the gatehouse from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

50.5 Materials

50.5.1 Make good all surfaces disturbed by the gatehouse to match the adjoining finishes, to the Engineer's satisfaction.

50.5.2 Submit product data, shop drawings and a method statement for the gatehouse to the Engineer for review before ordering any materials.

50.5.3 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an

inspection request form signed by both parties.

50.5.4 Allow access for the Engineer to witness the testing of the gatehouse, giving at least two working days' notice of each test.

50.5.5 Work on the gatehouse during the summer months shall follow the hot weather procedures in the approved method statement.

50.5.6 Remove and replace any work on the gatehouse that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

50.5.7 Materials for the gatehouse shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

50.5.8 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.5.9 Fixings and accessories for the gatehouse shall be compatible with the adjoining materials and shall not cause staining or corrosion.

50.6 Delivery, Storage and Handling

50.6.1 Report any defect found in the gatehouse to the Engineer within two working days, together with the proposed remedy.

50.6.2 Submit product data, shop drawings and a method statement for the gatehouse to the Engineer for review before ordering any materials.

50.6.3 Work on the gatehouse during the summer months shall follow the hot weather procedures in the approved method statement.

50.6.4 Use only installers who have completed at least three projects of similar size and complexity with the gatehouse, and name them in the submittal.

50.6.5 Allow access for the Engineer to witness the testing of the gatehouse, giving at least two working days' notice of each test.

50.6.6 Make good all surfaces disturbed by the gatehouse to match the adjoining finishes, to the Engineer's satisfaction.

50.6.7 Interfaces between the gatehouse and the work of other Sections shall be shown on the shop drawings and agreed before installation.

50.6.8 Fixings and accessories for the gatehouse shall be compatible with the adjoining materials and shall not cause staining or corrosion.

50.6.9 Include the gatehouse in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

50.6.10 Do not start the gatehouse in any area until the preceding work has been inspected and accepted by the Engineer.

50.7 Preparation

50.7.1 Hand over warranties, test certificates and operation and maintenance information for the gatehouse with the as-built documents.

50.7.2 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an inspection request form signed by both parties.

50.7.3 Include the gatehouse in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

50.7.4 Set out the gatehouse from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

50.7.5 Clean the gatehouse on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

50.7.6 Fixings and accessories for the gatehouse shall be compatible with the adjoining materials and shall not cause staining or corrosion.

50.7.7 Allow access for the Engineer to witness the testing of the gatehouse, giving at least two working days' notice of each test.

50.7.8 Interfaces between the gatehouse and the work of other Sections shall be shown on the shop drawings and agreed before installation.

50.8 Installation

50.8.1 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.8.2 Remove and replace any work on the gatehouse that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

50.8.3 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an inspection request form signed by both parties.

50.8.4 Set out the gatehouse from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

50.8.5 Coordinate the gatehouse with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

50.8.6 Fixings and accessories for the gatehouse shall be compatible with the adjoining materials and shall not cause staining or corrosion.

50.8.7 Make good all surfaces disturbed by the gatehouse to match the adjoining finishes, to the Engineer's satisfaction.

50.8.8 Keep a daily record of work on the gatehouse, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

50.8.9 Provide the gatehouse complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

50.8.10 Prepare a sample of the gatehouse for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

50.9 Tolerances

50.9.1 Make good all surfaces disturbed by the gatehouse to match the adjoining finishes, to the Engineer's satisfaction.

50.9.2 Set out the gatehouse from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

50.9.3 Label each delivery for the gatehouse with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

50.9.4 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.9.5 Provide the gatehouse complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

50.9.6 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an inspection request form signed by both parties.

50.9.7 Allow access for the Engineer to witness the testing of the gatehouse, giving at least two working days'

notice of each test.

50.9.8 Hand over warranties, test certificates and operation and maintenance information for the gatehouse with the as-built documents.

50.10 Inspection and Testing

50.10.1 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.10.2 Provide the gatehouse complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

50.10.3 Clean the gatehouse on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

50.10.4 Submit product data, shop drawings and a method statement for the gatehouse to the Engineer for review before ordering any materials.

50.10.5 Hand over warranties, test certificates and operation and maintenance information for the gatehouse with the as-built documents.

50.10.6 Fixings and accessories for the gatehouse shall be compatible with the adjoining materials and shall not cause staining or corrosion.

50.10.7 Materials for the gatehouse shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

50.10.8 Remove and replace any work on the gatehouse that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

50.10.9 Keep a daily record of work on the gatehouse, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

50.10.10 Store materials for the gatehouse off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

50.11 Protection

50.11.1 Work on the gatehouse during the summer months shall follow the hot weather procedures in the approved method statement.

50.11.2 Report any defect found in the gatehouse to the Engineer within two working days, together with the proposed remedy.

50.11.3 Use only installers who have completed at least three projects of similar size and complexity with the gatehouse, and name them in the submittal.

50.11.4 Store materials for the gatehouse off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

50.11.5 Label each delivery for the gatehouse with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

50.11.6 Remove and replace any work on the gatehouse that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

50.11.7 Interfaces between the gatehouse and the work of other Sections shall be shown on the shop drawings and agreed before installation.

50.11.8 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.11.9 Materials for the gatehouse shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

50.11.10 Provide the gatehouse complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

50.12 Cleaning

50.12.1 Materials for the gatehouse shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

50.12.2 Where the manufacturer's instructions for the gatehouse differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

50.12.3 Provide the gatehouse complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

50.12.4 Set out the gatehouse from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

50.12.5 Do not start the gatehouse in any area until the preceding work has been inspected and accepted by the Engineer.

50.12.6 Include the gatehouse in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

50.12.7 Interfaces between the gatehouse and the work of other Sections shall be shown on the shop drawings and agreed before installation.

50.12.8 Make good all surfaces disturbed by the gatehouse to match the adjoining finishes, to the Engineer's satisfaction.

50.13 Records and Handover

50.13.1 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an inspection request form signed by both parties.

50.13.2 Work on the gatehouse during the summer months shall follow the hot weather procedures in the approved method statement.

50.13.3 Submit product data, shop drawings and a method statement for the gatehouse to the Engineer for review before ordering any materials.

50.13.4 Interfaces between the gatehouse and the work of other Sections shall be shown on the shop drawings and agreed before installation.

50.13.5 Set out the gatehouse from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

50.13.6 Clean the gatehouse on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

50.13.7 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.13.8 Prepare a sample of the gatehouse for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

50.14 Coordination

50.14.1 Clean the gatehouse on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

50.14.2 Make good all surfaces disturbed by the gatehouse to match the adjoining finishes, to the Engineer's satisfaction.

50.14.3 Do not start the gatehouse in any area until the preceding work has been inspected and accepted by the Engineer.

50.14.4 Inspect each completed area of the gatehouse jointly with the Engineer and record the result on an inspection request form signed by both parties.

50.14.5 Work on the gatehouse during the summer months shall follow the hot weather procedures in the approved method statement.

50.14.6 Include the gatehouse in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

50.14.7 Keep a daily record of work on the gatehouse, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

50.14.8 Protect finished the gatehouse from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

50.14.9 Fixings and accessories for the gatehouse shall be compatible with the adjoining materials and shall not cause staining or corrosion.

Section 51 Topsoil and Planting

51.1 Scope

51.1.1 Use only installers who have completed at least three projects of similar size and complexity with planting, and name them in the submittal.

51.1.2 Remove and replace any work on planting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

51.1.3 Prepare a sample of planting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

51.1.4 Store materials for planting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

51.1.5 Hand over warranties, test certificates and operation and maintenance information for planting with the as-built documents.

51.1.6 Include planting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

51.1.7 Report any defect found in planting to the Engineer within two working days, together with the proposed remedy.

51.1.8 Protect finished planting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

51.1.9 Label each delivery for planting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

51.2 Related Work

51.2.1 Set out planting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

51.2.2 Store materials for planting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

51.2.3 Fixings and accessories for planting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

51.2.4 Label each delivery for planting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

51.2.5 Do not start planting in any area until the preceding work has been inspected and accepted by the

Engineer.

51.2.6 Where the manufacturer's instructions for planting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

51.2.7 Clean planting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

51.2.8 Report any defect found in planting to the Engineer within two working days, together with the proposed remedy.

51.2.9 Protect finished planting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

51.2.10 Provide planting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

51.3 Submittals

51.3.1 Clean planting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

51.3.2 Do not start planting in any area until the preceding work has been inspected and accepted by the Engineer.

51.3.3 Materials for planting shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

51.3.4 Interfaces between planting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

51.3.5 Inspect each completed area of planting jointly with the Engineer and record the result on an inspection request form signed by both parties.

51.3.6 Include planting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

51.3.7 Fixings and accessories for planting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

51.4 Quality Assurance

51.4.1 Submit product data, shop drawings and a method statement for planting to the Engineer for review before ordering any materials.

51.4.2 Fixings and accessories for planting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

51.4.3 Inspect each completed area of planting jointly with the Engineer and record the result on an inspection request form signed by both parties.

51.4.4 Include planting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

51.4.5 Remove and replace any work on planting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

51.4.6 Set out planting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

51.4.7 Do not start planting in any area until the preceding work has been inspected and accepted by the Engineer.

51.4.8 Store materials for planting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

51.4.9 Keep a daily record of work on planting, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

51.4.10 Use only installers who have completed at least three projects of similar size and complexity with planting, and name them in the submittal.

51.5 Materials

51.5.1 Label each delivery for planting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

51.5.2 Store materials for planting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

51.5.3 Report any defect found in planting to the Engineer within two working days, together with the proposed remedy.

51.5.4 Fixings and accessories for planting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

51.5.5 Hand over warranties, test certificates and operation and maintenance information for planting with the as-built documents.

51.5.6 Prepare a sample of planting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

51.5.7 Clean planting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

51.5.8 Remove and replace any work on planting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

51.6 Delivery, Storage and Handling

51.6.1 Include planting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

51.6.2 Report any defect found in planting to the Engineer within two working days, together with the proposed remedy.

51.6.3 Hand over warranties, test certificates and operation and maintenance information for planting with the as-built documents.

51.6.4 Coordinate planting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

51.6.5 Provide planting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

51.6.6 Remove and replace any work on planting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

51.6.7 Label each delivery for planting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

51.6.8 Set out planting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

51.7 Preparation

51.7.1 Do not start planting in any area until the preceding work has been inspected and accepted by the Engineer.

51.7.2 Inspect each completed area of planting jointly with the Engineer and record the result on an inspection request form signed by both parties.

51.7.3 Where the manufacturer's instructions for planting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

51.7.4 Clean planting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

51.7.5 Allow access for the Engineer to witness the testing of planting, giving at least two working days' notice of each test.

51.7.6 Use only installers who have completed at least three projects of similar size and complexity with planting, and name them in the submittal.

51.7.7 Include planting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

51.7.8 Store materials for planting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

51.8 Installation

51.8.1 Coordinate planting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

51.8.2 Interfaces between planting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

51.8.3 Inspect each completed area of planting jointly with the Engineer and record the result on an inspection request form signed by both parties.

51.8.4 Protect finished planting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

51.8.5 Include planting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

51.8.6 Where the manufacturer's instructions for planting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

51.8.7 Hand over warranties, test certificates and operation and maintenance information for planting with the as-built documents.

51.8.8 Use only installers who have completed at least three projects of similar size and complexity with planting, and name them in the submittal.

51.8.9 Do not start planting in any area until the preceding work has been inspected and accepted by the Engineer.

51.8.10 Label each delivery for planting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

51.9 Tolerances

51.9.1 Remove and replace any work on planting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

51.9.2 Do not start planting in any area until the preceding work has been inspected and accepted by the Engineer.

51.9.3 Make good all surfaces disturbed by planting to match the adjoining finishes, to the Engineer's satisfaction.

51.9.4 Prepare a sample of planting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

51.9.5 Inspect each completed area of planting jointly with the Engineer and record the result on an inspection

request form signed by both parties.

51.9.6 Provide planting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

51.9.7 Keep a daily record of work on planting, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

51.9.8 Fixings and accessories for planting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

51.9.9 Coordinate planting with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

51.9.10 Where the manufacturer's instructions for planting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

51.10 Inspection and Testing

51.10.1 Clean planting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

51.10.2 Label each delivery for planting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

51.10.3 Remove and replace any work on planting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

51.10.4 Prepare a sample of planting for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

51.10.5 Hand over warranties, test certificates and operation and maintenance information for planting with the as-built documents.

51.10.6 Store materials for planting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

51.10.7 Submit product data, shop drawings and a method statement for planting to the Engineer for review before ordering any materials.

51.11 Protection

51.11.1 Remove and replace any work on planting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

51.11.2 Clean planting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

51.11.3 Interfaces between planting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

51.11.4 Materials for planting shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

51.11.5 Submit product data, shop drawings and a method statement for planting to the Engineer for review before ordering any materials.

51.11.6 Use only installers who have completed at least three projects of similar size and complexity with planting, and name them in the submittal.

51.11.7 Label each delivery for planting with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

51.11.8 Hand over warranties, test certificates and operation and maintenance information for planting with the as-built documents.

51.11.9 Allow access for the Engineer to witness the testing of planting, giving at least two working days' notice of each test.

51.11.10 Set out planting from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

51.12 Cleaning

51.12.1 Protect finished planting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

51.12.2 Store materials for planting off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

51.12.3 Where the manufacturer's instructions for planting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

51.12.4 Hand over warranties, test certificates and operation and maintenance information for planting with the as-built documents.

51.12.5 Fixings and accessories for planting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

51.12.6 Inspect each completed area of planting jointly with the Engineer and record the result on an inspection request form signed by both parties.

51.12.7 Make good all surfaces disturbed by planting to match the adjoining finishes, to the Engineer's satisfaction.

51.13 Records and Handover

51.13.1 Where the manufacturer's instructions for planting differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

51.13.2 Fixings and accessories for planting shall be compatible with the adjoining materials and shall not cause staining or corrosion.

51.13.3 Materials for planting shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

51.13.4 Do not start planting in any area until the preceding work has been inspected and accepted by the Engineer.

51.13.5 Remove and replace any work on planting that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

51.13.6 Protect finished planting from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

51.13.7 Make good all surfaces disturbed by planting to match the adjoining finishes, to the Engineer's satisfaction.

51.13.8 Allow access for the Engineer to witness the testing of planting, giving at least two working days' notice of each test.

51.14 Coordination

51.14.1 Provide planting complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

51.14.2 Interfaces between planting and the work of other Sections shall be shown on the shop drawings and agreed before installation.

51.14.3 Keep a daily record of work on planting, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

51.14.4 Materials for planting shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

51.14.5 Include planting in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

51.14.6 Clean planting on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

51.14.7 Hand over warranties, test certificates and operation and maintenance information for planting with the as-built documents.

51.14.8 Submit product data, shop drawings and a method statement for planting to the Engineer for review before ordering any materials.

Section 52 Irrigation Systems

52.1 Scope

52.1.1 Irrigation systems shall be designed for a service life of 15 years with every component replaceable from the surface.

52.1.2 Do not start irrigation systems in any area until the preceding work has been inspected and accepted by the Engineer.

52.1.3 Report any defect found in irrigation systems to the Engineer within two working days, together with the proposed remedy.

52.1.4 Prepare a sample of irrigation systems for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

52.1.5 Provide irrigation systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

52.1.6 Include irrigation systems in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

52.1.7 Coordinate irrigation systems with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

52.1.8 Fixings and accessories for irrigation systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

52.1.9 Inspect each completed area of irrigation systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

52.2 Related Work

52.2.1 Allow access for the Engineer to witness the testing of irrigation systems, giving at least two working days' notice of each test.

52.2.2 Clean irrigation systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

52.2.3 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.2.4 Materials for irrigation systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

52.2.5 Prepare a sample of irrigation systems for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

52.2.6 Remove and replace any work on irrigation systems that does not meet this Section, at no cost to the

Employer and without extension of the Time for Completion.

52.2.7 Interfaces between irrigation systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

52.2.8 Set out irrigation systems from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

52.2.9 Label each delivery for irrigation systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

52.3 Submittals

52.3.1 Where the manufacturer's instructions for irrigation systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

52.3.2 Materials for irrigation systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

52.3.3 Coordinate irrigation systems with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

52.3.4 Keep a daily record of work on irrigation systems, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

52.3.5 Provide irrigation systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

52.3.6 Set out irrigation systems from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

52.3.7 Hand over warranties, test certificates and operation and maintenance information for irrigation systems with the as-built documents.

52.3.8 Remove and replace any work on irrigation systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

52.4 Quality Assurance

52.4.1 Hand over warranties, test certificates and operation and maintenance information for irrigation systems with the as-built documents.

52.4.2 Provide irrigation systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

52.4.3 Store materials for irrigation systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

52.4.4 Keep a daily record of work on irrigation systems, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

52.4.5 Protect finished irrigation systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

52.4.6 Do not start irrigation systems in any area until the preceding work has been inspected and accepted by the Engineer.

52.4.7 Where the manufacturer's instructions for irrigation systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

52.4.8 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.4.9 Inspect each completed area of irrigation systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

52.5 Materials

52.5.1 Label each delivery for irrigation systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

52.5.2 Clean irrigation systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

52.5.3 Materials for irrigation systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

52.5.4 Interfaces between irrigation systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

52.5.5 Provide irrigation systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

52.5.6 Include irrigation systems in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

52.5.7 Use only installers who have completed at least three projects of similar size and complexity with irrigation systems, and name them in the submittal.

52.5.8 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.5.9 Fixings and accessories for irrigation systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

52.5.10 Inspect each completed area of irrigation systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

52.6 Delivery, Storage and Handling

52.6.1 Submit product data, shop drawings and a method statement for irrigation systems to the Engineer for review before ordering any materials.

52.6.2 Interfaces between irrigation systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

52.6.3 Inspect each completed area of irrigation systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

52.6.4 Label each delivery for irrigation systems with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

52.6.5 Report any defect found in irrigation systems to the Engineer within two working days, together with the proposed remedy.

52.6.6 Fixings and accessories for irrigation systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

52.6.7 Store materials for irrigation systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

52.6.8 Keep a daily record of work on irrigation systems, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

52.6.9 Allow access for the Engineer to witness the testing of irrigation systems, giving at least two working days' notice of each test.

52.7 Preparation

52.7.1 Include irrigation systems in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

52.7.2 Do not start irrigation systems in any area until the preceding work has been inspected and accepted by the Engineer.

52.7.3 Remove and replace any work on irrigation systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

52.7.4 Clean irrigation systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

52.7.5 Where the manufacturer's instructions for irrigation systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

52.7.6 Protect finished irrigation systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

52.7.7 Fixings and accessories for irrigation systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

52.7.8 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.7.9 Coordinate irrigation systems with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

52.8 Installation

52.8.1 Use only installers who have completed at least three projects of similar size and complexity with irrigation systems, and name them in the submittal.

52.8.2 Materials for irrigation systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

52.8.3 Make good all surfaces disturbed by irrigation systems to match the adjoining finishes, to the Engineer's satisfaction.

52.8.4 Store materials for irrigation systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

52.8.5 Allow access for the Engineer to witness the testing of irrigation systems, giving at least two working days' notice of each test.

52.8.6 Coordinate irrigation systems with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

52.8.7 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.8.8 Inspect each completed area of irrigation systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

52.8.9 Set out irrigation systems from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

52.8.10 Do not start irrigation systems in any area until the preceding work has been inspected and accepted by the Engineer.

52.9 Tolerances

52.9.1 Store materials for irrigation systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

52.9.2 Protect finished irrigation systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

52.9.3 Clean irrigation systems on completion with methods recommended by the manufacturer, and remove

all packaging, offcuts and debris from the Site.

52.9.4 Fixings and accessories for irrigation systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

52.9.5 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.9.6 Prepare a sample of irrigation systems for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

52.9.7 Where the manufacturer's instructions for irrigation systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

52.9.8 Interfaces between irrigation systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

52.9.9 Inspect each completed area of irrigation systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

52.10 Inspection and Testing

52.10.1 Materials for irrigation systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

52.10.2 Submit product data, shop drawings and a method statement for irrigation systems to the Engineer for review before ordering any materials.

52.10.3 Prepare a sample of irrigation systems for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

52.10.4 Make good all surfaces disturbed by irrigation systems to match the adjoining finishes, to the Engineer's satisfaction.

52.10.5 Fixings and accessories for irrigation systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

52.10.6 Interfaces between irrigation systems and the work of other Sections shall be shown on the shop drawings and agreed before installation.

52.10.7 Inspect each completed area of irrigation systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

52.10.8 Where the manufacturer's instructions for irrigation systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

52.10.9 Do not start irrigation systems in any area until the preceding work has been inspected and accepted by the Engineer.

52.11 Protection

52.11.1 Report any defect found in irrigation systems to the Engineer within two working days, together with the proposed remedy.

52.11.2 Where the manufacturer's instructions for irrigation systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

52.11.3 Use only installers who have completed at least three projects of similar size and complexity with irrigation systems, and name them in the submittal.

52.11.4 Remove and replace any work on irrigation systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

52.11.5 Provide irrigation systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

52.11.6 Set out irrigation systems from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

52.11.7 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.12 Cleaning

52.12.1 Clean irrigation systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

52.12.2 Include irrigation systems in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

52.12.3 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.12.4 Remove and replace any work on irrigation systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

52.12.5 Set out irrigation systems from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

52.12.6 Provide irrigation systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

52.12.7 Where the manufacturer's instructions for irrigation systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

52.12.8 Do not start irrigation systems in any area until the preceding work has been inspected and accepted by the Engineer.

52.13 Records and Handover

52.13.1 Use only installers who have completed at least three projects of similar size and complexity with irrigation systems, and name them in the submittal.

52.13.2 Make good all surfaces disturbed by irrigation systems to match the adjoining finishes, to the Engineer's satisfaction.

52.13.3 Allow access for the Engineer to witness the testing of irrigation systems, giving at least two working days' notice of each test.

52.13.4 Materials for irrigation systems shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

52.13.5 Store materials for irrigation systems off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

52.13.6 Where the manufacturer's instructions for irrigation systems differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

52.13.7 Protect finished irrigation systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

52.13.8 Fixings and accessories for irrigation systems shall be compatible with the adjoining materials and shall not cause staining or corrosion.

52.13.9 Include irrigation systems in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

52.13.10 Inspect each completed area of irrigation systems jointly with the Engineer and record the result on an inspection request form signed by both parties.

52.14 Coordination

52.14.1 Protect finished irrigation systems from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

52.14.2 Provide irrigation systems complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

52.14.3 Clean irrigation systems on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

52.14.4 Remove and replace any work on irrigation systems that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

52.14.5 Work on irrigation systems during the summer months shall follow the hot weather procedures in the approved method statement.

52.14.6 Submit product data, shop drawings and a method statement for irrigation systems to the Engineer for review before ordering any materials.

52.14.7 Allow access for the Engineer to witness the testing of irrigation systems, giving at least two working days' notice of each test.

52.14.8 Use only installers who have completed at least three projects of similar size and complexity with irrigation systems, and name them in the submittal.

Section 53 Site Furniture and Signage

53.1 Scope

53.1.1 Interfaces between site furniture and the work of other Sections shall be shown on the shop drawings and agreed before installation.

53.1.2 Make good all surfaces disturbed by site furniture to match the adjoining finishes, to the Engineer's satisfaction.

53.1.3 Work on site furniture during the summer months shall follow the hot weather procedures in the approved method statement.

53.1.4 Coordinate site furniture with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

53.1.5 Store materials for site furniture off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

53.1.6 Prepare a sample of site furniture for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

53.1.7 Set out site furniture from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

53.2 Related Work

53.2.1 Coordinate site furniture with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

53.2.2 Inspect each completed area of site furniture jointly with the Engineer and record the result on an inspection request form signed by both parties.

53.2.3 Protect finished site furniture from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

53.2.4 Submit product data, shop drawings and a method statement for site furniture to the Engineer for review before ordering any materials.

53.2.5 Use only installers who have completed at least three projects of similar size and complexity with site furniture, and name them in the submittal.

53.2.6 Interfaces between site furniture and the work of other Sections shall be shown on the shop drawings and agreed before installation.

53.2.7 Report any defect found in site furniture to the Engineer within two working days, together with the proposed remedy.

53.2.8 Hand over warranties, test certificates and operation and maintenance information for site furniture with the as-built documents.

53.2.9 Label each delivery for site furniture with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

53.2.10 Keep a daily record of work on site furniture, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

53.3 Submittals

53.3.1 Hand over warranties, test certificates and operation and maintenance information for site furniture with the as-built documents.

53.3.2 Set out site furniture from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

53.3.3 Provide site furniture complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

53.3.4 Materials for site furniture shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

53.3.5 Where the manufacturer's instructions for site furniture differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

53.3.6 Report any defect found in site furniture to the Engineer within two working days, together with the proposed remedy.

53.3.7 Submit product data, shop drawings and a method statement for site furniture to the Engineer for review before ordering any materials.

53.3.8 Make good all surfaces disturbed by site furniture to match the adjoining finishes, to the Engineer's satisfaction.

53.3.9 Fixings and accessories for site furniture shall be compatible with the adjoining materials and shall not cause staining or corrosion.

53.4 Quality Assurance

53.4.1 Report any defect found in site furniture to the Engineer within two working days, together with the proposed remedy.

53.4.2 Clean site furniture on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

53.4.3 Materials for site furniture shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

53.4.4 Prepare a sample of site furniture for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

53.4.5 Where the manufacturer's instructions for site furniture differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

53.4.6 Make good all surfaces disturbed by site furniture to match the adjoining finishes, to the Engineer's

satisfaction.

53.4.7 Set out site furniture from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

53.5 Materials

53.5.1 Keep a daily record of work on site furniture, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

53.5.2 Store materials for site furniture off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

53.5.3 Work on site furniture during the summer months shall follow the hot weather procedures in the approved method statement.

53.5.4 Inspect each completed area of site furniture jointly with the Engineer and record the result on an inspection request form signed by both parties.

53.5.5 Materials for site furniture shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

53.5.6 Where the manufacturer's instructions for site furniture differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

53.5.7 Submit product data, shop drawings and a method statement for site furniture to the Engineer for review before ordering any materials.

53.5.8 Do not start site furniture in any area until the preceding work has been inspected and accepted by the Engineer.

53.6 Delivery, Storage and Handling

53.6.1 Fixings and accessories for site furniture shall be compatible with the adjoining materials and shall not cause staining or corrosion.

53.6.2 Interfaces between site furniture and the work of other Sections shall be shown on the shop drawings and agreed before installation.

53.6.3 Submit product data, shop drawings and a method statement for site furniture to the Engineer for review before ordering any materials.

53.6.4 Protect finished site furniture from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

53.6.5 Coordinate site furniture with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

53.6.6 Store materials for site furniture off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

53.6.7 Make good all surfaces disturbed by site furniture to match the adjoining finishes, to the Engineer's satisfaction.

53.6.8 Clean site furniture on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

53.6.9 Hand over warranties, test certificates and operation and maintenance information for site furniture with the as-built documents.

53.7 Preparation

53.7.1 Do not start site furniture in any area until the preceding work has been inspected and accepted by the Engineer.

53.7.2 Make good all surfaces disturbed by site furniture to match the adjoining finishes, to the Engineer's

satisfaction.

53.7.3 Prepare a sample of site furniture for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

53.7.4 Clean site furniture on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

53.7.5 Store materials for site furniture off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

53.7.6 Where the manufacturer's instructions for site furniture differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

53.7.7 Provide site furniture complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

53.7.8 Coordinate site furniture with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

53.8 Installation

53.8.1 Remove and replace any work on site furniture that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

53.8.2 Materials for site furniture shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

53.8.3 Store materials for site furniture off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

53.8.4 Inspect each completed area of site furniture jointly with the Engineer and record the result on an inspection request form signed by both parties.

53.8.5 Do not start site furniture in any area until the preceding work has been inspected and accepted by the Engineer.

53.8.6 Allow access for the Engineer to witness the testing of site furniture, giving at least two working days' notice of each test.

53.8.7 Work on site furniture during the summer months shall follow the hot weather procedures in the approved method statement.

53.8.8 Keep a daily record of work on site furniture, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

53.8.9 Label each delivery for site furniture with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

53.8.10 Include site furniture in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

53.9 Tolerances

53.9.1 Interfaces between site furniture and the work of other Sections shall be shown on the shop drawings and agreed before installation.

53.9.2 Protect finished site furniture from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

53.9.3 Provide site furniture complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

53.9.4 Store materials for site furniture off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

53.9.5 Inspect each completed area of site furniture jointly with the Engineer and record the result on an inspection request form signed by both parties.

53.9.6 Coordinate site furniture with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

53.9.7 Hand over warranties, test certificates and operation and maintenance information for site furniture with the as-built documents.

53.9.8 Clean site furniture on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

53.9.9 Use only installers who have completed at least three projects of similar size and complexity with site furniture, and name them in the submittal.

53.9.10 Fixings and accessories for site furniture shall be compatible with the adjoining materials and shall not cause staining or corrosion.

53.10 Inspection and Testing

53.10.1 Fixings and accessories for site furniture shall be compatible with the adjoining materials and shall not cause staining or corrosion.

53.10.2 Submit product data, shop drawings and a method statement for site furniture to the Engineer for review before ordering any materials.

53.10.3 Inspect each completed area of site furniture jointly with the Engineer and record the result on an inspection request form signed by both parties.

53.10.4 Coordinate site furniture with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

53.10.5 Do not start site furniture in any area until the preceding work has been inspected and accepted by the Engineer.

53.10.6 Where the manufacturer's instructions for site furniture differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

53.10.7 Interfaces between site furniture and the work of other Sections shall be shown on the shop drawings and agreed before installation.

53.10.8 Set out site furniture from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

53.10.9 Protect finished site furniture from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

53.10.10 Allow access for the Engineer to witness the testing of site furniture, giving at least two working days' notice of each test.

53.11 Protection

53.11.1 Hand over warranties, test certificates and operation and maintenance information for site furniture with the as-built documents.

53.11.2 Coordinate site furniture with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

53.11.3 Materials for site furniture shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

53.11.4 Include site furniture in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

53.11.5 Do not start site furniture in any area until the preceding work has been inspected and accepted by the

Engineer.

53.11.6 Keep a daily record of work on site furniture, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

53.11.7 Remove and replace any work on site furniture that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

53.12 Cleaning

53.12.1 Make good all surfaces disturbed by site furniture to match the adjoining finishes, to the Engineer's satisfaction.

53.12.2 Prepare a sample of site furniture for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

53.12.3 Remove and replace any work on site furniture that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

53.12.4 Do not start site furniture in any area until the preceding work has been inspected and accepted by the Engineer.

53.12.5 Inspect each completed area of site furniture jointly with the Engineer and record the result on an inspection request form signed by both parties.

53.12.6 Fixings and accessories for site furniture shall be compatible with the adjoining materials and shall not cause staining or corrosion.

53.12.7 Provide site furniture complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

53.13 Records and Handover

53.13.1 Work on site furniture during the summer months shall follow the hot weather procedures in the approved method statement.

53.13.2 Submit product data, shop drawings and a method statement for site furniture to the Engineer for review before ordering any materials.

53.13.3 Interfaces between site furniture and the work of other Sections shall be shown on the shop drawings and agreed before installation.

53.13.4 Clean site furniture on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

53.13.5 Hand over warranties, test certificates and operation and maintenance information for site furniture with the as-built documents.

53.13.6 Materials for site furniture shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

53.13.7 Store materials for site furniture off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

53.13.8 Prepare a sample of site furniture for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

53.13.9 Set out site furniture from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

53.14 Coordination

53.14.1 Submit product data, shop drawings and a method statement for site furniture to the Engineer for review before ordering any materials.

53.14.2 Coordinate site furniture with the mechanical, electrical and plumbing services shown on the approved

combined services drawings before work starts.

53.14.3 Set out site furniture from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

53.14.4 Inspect each completed area of site furniture jointly with the Engineer and record the result on an inspection request form signed by both parties.

53.14.5 Fixings and accessories for site furniture shall be compatible with the adjoining materials and shall not cause staining or corrosion.

53.14.6 Where the manufacturer's instructions for site furniture differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

53.14.7 Provide site furniture complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

53.14.8 Materials for site furniture shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

53.14.9 Work on site furniture during the summer months shall follow the hot weather procedures in the approved method statement.

53.14.10 Keep a daily record of work on site furniture, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

Section 54 External Lighting Columns

54.1 Scope

54.1.1 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.1.2 Store materials for lighting columns off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

54.1.3 Clean lighting columns on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

54.1.4 Interfaces between lighting columns and the work of other Sections shall be shown on the shop drawings and agreed before installation.

54.1.5 Label each delivery for lighting columns with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

54.1.6 Remove and replace any work on lighting columns that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

54.1.7 Materials for lighting columns shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

54.1.8 Prepare a sample of lighting columns for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

54.1.9 Provide lighting columns complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

54.1.10 Inspect each completed area of lighting columns jointly with the Engineer and record the result on an inspection request form signed by both parties.

54.2 Related Work

54.2.1 Protect finished lighting columns from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

54.2.2 Remove and replace any work on lighting columns that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

54.2.3 Include lighting columns in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

54.2.4 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.2.5 Work on lighting columns during the summer months shall follow the hot weather procedures in the approved method statement.

54.2.6 Interfaces between lighting columns and the work of other Sections shall be shown on the shop drawings and agreed before installation.

54.2.7 Make good all surfaces disturbed by lighting columns to match the adjoining finishes, to the Engineer's satisfaction.

54.2.8 Keep a daily record of work on lighting columns, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

54.3 Submittals

54.3.1 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.3.2 Store materials for lighting columns off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

54.3.3 Materials for lighting columns shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

54.3.4 Inspect each completed area of lighting columns jointly with the Engineer and record the result on an inspection request form signed by both parties.

54.3.5 Label each delivery for lighting columns with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

54.3.6 Protect finished lighting columns from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

54.3.7 Use only installers who have completed at least three projects of similar size and complexity with lighting columns, and name them in the submittal.

54.4 Quality Assurance

54.4.1 Use only installers who have completed at least three projects of similar size and complexity with lighting columns, and name them in the submittal.

54.4.2 Allow access for the Engineer to witness the testing of lighting columns, giving at least two working days' notice of each test.

54.4.3 Provide lighting columns complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

54.4.4 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.4.5 Interfaces between lighting columns and the work of other Sections shall be shown on the shop drawings and agreed before installation.

54.4.6 Clean lighting columns on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

54.4.7 Fixings and accessories for lighting columns shall be compatible with the adjoining materials and shall

not cause staining or corrosion.

54.4.8 Label each delivery for lighting columns with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

54.4.9 Do not start lighting columns in any area until the preceding work has been inspected and accepted by the Engineer.

54.5 Materials

54.5.1 Include lighting columns in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

54.5.2 Store materials for lighting columns off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

54.5.3 Fixings and accessories for lighting columns shall be compatible with the adjoining materials and shall not cause staining or corrosion.

54.5.4 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.5.5 Allow access for the Engineer to witness the testing of lighting columns, giving at least two working days' notice of each test.

54.5.6 Clean lighting columns on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

54.5.7 Inspect each completed area of lighting columns jointly with the Engineer and record the result on an inspection request form signed by both parties.

54.5.8 Make good all surfaces disturbed by lighting columns to match the adjoining finishes, to the Engineer's satisfaction.

54.5.9 Keep a daily record of work on lighting columns, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

54.6 Delivery, Storage and Handling

54.6.1 Set out lighting columns from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

54.6.2 Provide lighting columns complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

54.6.3 Hand over warranties, test certificates and operation and maintenance information for lighting columns with the as-built documents.

54.6.4 Label each delivery for lighting columns with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

54.6.5 Make good all surfaces disturbed by lighting columns to match the adjoining finishes, to the Engineer's satisfaction.

54.6.6 Submit product data, shop drawings and a method statement for lighting columns to the Engineer for review before ordering any materials.

54.6.7 Allow access for the Engineer to witness the testing of lighting columns, giving at least two working days' notice of each test.

54.6.8 Work on lighting columns during the summer months shall follow the hot weather procedures in the approved method statement.

54.7 Preparation

54.7.1 Remove and replace any work on lighting columns that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

54.7.2 Materials for lighting columns shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

54.7.3 Prepare a sample of lighting columns for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

54.7.4 Use only installers who have completed at least three projects of similar size and complexity with lighting columns, and name them in the submittal.

54.7.5 Submit product data, shop drawings and a method statement for lighting columns to the Engineer for review before ordering any materials.

54.7.6 Do not start lighting columns in any area until the preceding work has been inspected and accepted by the Engineer.

54.7.7 Fixings and accessories for lighting columns shall be compatible with the adjoining materials and shall not cause staining or corrosion.

54.7.8 Report any defect found in lighting columns to the Engineer within two working days, together with the proposed remedy.

54.7.9 Make good all surfaces disturbed by lighting columns to match the adjoining finishes, to the Engineer's satisfaction.

54.8 Installation

54.8.1 Inspect each completed area of lighting columns jointly with the Engineer and record the result on an inspection request form signed by both parties.

54.8.2 Prepare a sample of lighting columns for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

54.8.3 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.8.4 Include lighting columns in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

54.8.5 Provide lighting columns complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

54.8.6 Store materials for lighting columns off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

54.8.7 Clean lighting columns on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

54.8.8 Fixings and accessories for lighting columns shall be compatible with the adjoining materials and shall not cause staining or corrosion.

54.8.9 Report any defect found in lighting columns to the Engineer within two working days, together with the proposed remedy.

54.8.10 Remove and replace any work on lighting columns that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

54.9 Tolerances

54.9.1 Set out lighting columns from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

54.9.2 Hand over warranties, test certificates and operation and maintenance information for lighting columns with the as-built documents.

54.9.3 Protect finished lighting columns from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

54.9.4 Provide lighting columns complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

54.9.5 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.9.6 Fixings and accessories for lighting columns shall be compatible with the adjoining materials and shall not cause staining or corrosion.

54.9.7 Interfaces between lighting columns and the work of other Sections shall be shown on the shop drawings and agreed before installation.

54.9.8 Report any defect found in lighting columns to the Engineer within two working days, together with the proposed remedy.

54.10 Inspection and Testing

54.10.1 Use only installers who have completed at least three projects of similar size and complexity with lighting columns, and name them in the submittal.

54.10.2 Provide lighting columns complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

54.10.3 Hand over warranties, test certificates and operation and maintenance information for lighting columns with the as-built documents.

54.10.4 Allow access for the Engineer to witness the testing of lighting columns, giving at least two working days' notice of each test.

54.10.5 Keep a daily record of work on lighting columns, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

54.10.6 Set out lighting columns from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

54.10.7 Materials for lighting columns shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

54.10.8 Inspect each completed area of lighting columns jointly with the Engineer and record the result on an inspection request form signed by both parties.

54.11 Protection

54.11.1 Allow access for the Engineer to witness the testing of lighting columns, giving at least two working days' notice of each test.

54.11.2 Keep a daily record of work on lighting columns, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

54.11.3 Interfaces between lighting columns and the work of other Sections shall be shown on the shop drawings and agreed before installation.

54.11.4 Where the manufacturer's instructions for lighting columns differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

54.11.5 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.11.6 Make good all surfaces disturbed by lighting columns to match the adjoining finishes, to the Engineer's

satisfaction.

54.11.7 Use only installers who have completed at least three projects of similar size and complexity with lighting columns, and name them in the submittal.

54.11.8 Clean lighting columns on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

54.11.9 Protect finished lighting columns from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

54.12 Cleaning

54.12.1 Provide lighting columns complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

54.12.2 Protect finished lighting columns from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

54.12.3 Clean lighting columns on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

54.12.4 Hand over warranties, test certificates and operation and maintenance information for lighting columns with the as-built documents.

54.12.5 Submit product data, shop drawings and a method statement for lighting columns to the Engineer for review before ordering any materials.

54.12.6 Inspect each completed area of lighting columns jointly with the Engineer and record the result on an inspection request form signed by both parties.

54.12.7 Report any defect found in lighting columns to the Engineer within two working days, together with the proposed remedy.

54.12.8 Do not start lighting columns in any area until the preceding work has been inspected and accepted by the Engineer.

54.12.9 Where the manufacturer's instructions for lighting columns differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

54.12.10 Use only installers who have completed at least three projects of similar size and complexity with lighting columns, and name them in the submittal.

54.13 Records and Handover

54.13.1 Remove and replace any work on lighting columns that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

54.13.2 Keep a daily record of work on lighting columns, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

54.13.3 Make good all surfaces disturbed by lighting columns to match the adjoining finishes, to the Engineer's satisfaction.

54.13.4 Submit product data, shop drawings and a method statement for lighting columns to the Engineer for review before ordering any materials.

54.13.5 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.13.6 Report any defect found in lighting columns to the Engineer within two working days, together with the proposed remedy.

54.13.7 Allow access for the Engineer to witness the testing of lighting columns, giving at least two working days' notice of each test.

54.13.8 Label each delivery for lighting columns with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

54.13.9 Prepare a sample of lighting columns for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

54.14 Coordination

54.14.1 Label each delivery for lighting columns with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

54.14.2 Fixings and accessories for lighting columns shall be compatible with the adjoining materials and shall not cause staining or corrosion.

54.14.3 Store materials for lighting columns off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

54.14.4 Allow access for the Engineer to witness the testing of lighting columns, giving at least two working days' notice of each test.

54.14.5 Where the manufacturer's instructions for lighting columns differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

54.14.6 Protect finished lighting columns from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

54.14.7 Interfaces between lighting columns and the work of other Sections shall be shown on the shop drawings and agreed before installation.

54.14.8 Coordinate lighting columns with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

54.14.9 Inspect each completed area of lighting columns jointly with the Engineer and record the result on an inspection request form signed by both parties.

Part 8 Design Life, Testing and Handover

Section 55 Design Life and Durability

55.1 Scope

55.1.1 The warehouse structures, their foundations and their floor slabs shall be designed and built for a design life of 50 years without major repair.

55.1.2 Prepare a sample of durability measures for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

55.1.3 Label each delivery for durability measures with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

55.1.4 Coordinate durability measures with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

55.1.5 Do not start durability measures in any area until the preceding work has been inspected and accepted by the Engineer.

55.1.6 Hand over warranties, test certificates and operation and maintenance information for durability measures with the as-built documents.

55.1.7 Where the manufacturer's instructions for durability measures differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

55.1.8 Fixings and accessories for durability measures shall be compatible with the adjoining materials and shall not cause staining or corrosion.

55.1.9 Set out durability measures from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

55.2 Related Work

55.2.1 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.2.2 Work on durability measures during the summer months shall follow the hot weather procedures in the approved method statement.

55.2.3 Make good all surfaces disturbed by durability measures to match the adjoining finishes, to the Engineer's satisfaction.

55.2.4 Materials for durability measures shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

55.2.5 Fixings and accessories for durability measures shall be compatible with the adjoining materials and shall not cause staining or corrosion.

55.2.6 Clean durability measures on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

55.2.7 Allow access for the Engineer to witness the testing of durability measures, giving at least two working days' notice of each test.

55.2.8 Set out durability measures from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

55.2.9 Inspect each completed area of durability measures jointly with the Engineer and record the result on an inspection request form signed by both parties.

55.3 Submittals

55.3.1 Clean durability measures on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

55.3.2 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.3.3 Interfaces between durability measures and the work of other Sections shall be shown on the shop drawings and agreed before installation.

55.3.4 Set out durability measures from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

55.3.5 Inspect each completed area of durability measures jointly with the Engineer and record the result on an inspection request form signed by both parties.

55.3.6 Submit product data, shop drawings and a method statement for durability measures to the Engineer for review before ordering any materials.

55.3.7 Remove and replace any work on durability measures that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

55.3.8 Store materials for durability measures off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

55.3.9 Make good all surfaces disturbed by durability measures to match the adjoining finishes, to the Engineer's satisfaction.

55.3.10 Include durability measures in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

55.4 Quality Assurance

55.4.1 Work on durability measures during the summer months shall follow the hot weather procedures in the approved method statement.

55.4.2 Prepare a sample of durability measures for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

55.4.3 Do not start durability measures in any area until the preceding work has been inspected and accepted by the Engineer.

55.4.4 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.4.5 Inspect each completed area of durability measures jointly with the Engineer and record the result on an inspection request form signed by both parties.

55.4.6 Coordinate durability measures with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

55.4.7 Hand over warranties, test certificates and operation and maintenance information for durability measures with the as-built documents.

55.4.8 Provide durability measures complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

55.4.9 Fixings and accessories for durability measures shall be compatible with the adjoining materials and shall not cause staining or corrosion.

55.4.10 Remove and replace any work on durability measures that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

55.5 Materials

55.5.1 Prepare a sample of durability measures for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

55.5.2 Report any defect found in durability measures to the Engineer within two working days, together with the proposed remedy.

55.5.3 Set out durability measures from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

55.5.4 Provide durability measures complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

55.5.5 Keep a daily record of work on durability measures, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

55.5.6 Fixings and accessories for durability measures shall be compatible with the adjoining materials and shall not cause staining or corrosion.

55.5.7 Do not start durability measures in any area until the preceding work has been inspected and accepted by the Engineer.

55.5.8 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.5.9 Where the manufacturer's instructions for durability measures differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

55.6 Delivery, Storage and Handling

55.6.1 Provide durability measures complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

55.6.2 Interfaces between durability measures and the work of other Sections shall be shown on the shop drawings and agreed before installation.

55.6.3 Work on durability measures during the summer months shall follow the hot weather procedures in the approved method statement.

55.6.4 Materials for durability measures shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

55.6.5 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.6.6 Coordinate durability measures with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

55.6.7 Submit product data, shop drawings and a method statement for durability measures to the Engineer for review before ordering any materials.

55.6.8 Allow access for the Engineer to witness the testing of durability measures, giving at least two working days' notice of each test.

55.7 Preparation

55.7.1 Submit product data, shop drawings and a method statement for durability measures to the Engineer for review before ordering any materials.

55.7.2 Inspect each completed area of durability measures jointly with the Engineer and record the result on an inspection request form signed by both parties.

55.7.3 Report any defect found in durability measures to the Engineer within two working days, together with the proposed remedy.

55.7.4 Protect finished durability measures from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

55.7.5 Remove and replace any work on durability measures that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

55.7.6 Make good all surfaces disturbed by durability measures to match the adjoining finishes, to the Engineer's satisfaction.

55.7.7 Clean durability measures on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

55.7.8 Keep a daily record of work on durability measures, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

55.8 Installation

55.8.1 Clean durability measures on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

55.8.2 Keep a daily record of work on durability measures, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

55.8.3 Submit product data, shop drawings and a method statement for durability measures to the Engineer for review before ordering any materials.

55.8.4 Protect finished durability measures from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

55.8.5 Provide durability measures complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

55.8.6 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.8.7 Hand over warranties, test certificates and operation and maintenance information for durability measures with the as-built documents.

55.8.8 Make good all surfaces disturbed by durability measures to match the adjoining finishes, to the Engineer's satisfaction.

55.9 Tolerances

55.9.1 Set out durability measures from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

55.9.2 Store materials for durability measures off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

55.9.3 Coordinate durability measures with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

55.9.4 Do not start durability measures in any area until the preceding work has been inspected and accepted by the Engineer.

55.9.5 Work on durability measures during the summer months shall follow the hot weather procedures in the approved method statement.

55.9.6 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.9.7 Materials for durability measures shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

55.10 Inspection and Testing

55.10.1 Where the manufacturer's instructions for durability measures differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

55.10.2 Protect finished durability measures from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

55.10.3 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.10.4 Make good all surfaces disturbed by durability measures to match the adjoining finishes, to the Engineer's satisfaction.

55.10.5 Interfaces between durability measures and the work of other Sections shall be shown on the shop drawings and agreed before installation.

55.10.6 Allow access for the Engineer to witness the testing of durability measures, giving at least two working days' notice of each test.

55.10.7 Provide durability measures complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

55.10.8 Do not start durability measures in any area until the preceding work has been inspected and accepted by the Engineer.

55.10.9 Hand over warranties, test certificates and operation and maintenance information for durability measures with the as-built documents.

55.11 Protection

55.11.1 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.11.2 Where the manufacturer's instructions for durability measures differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

55.11.3 Work on durability measures during the summer months shall follow the hot weather procedures in the approved method statement.

55.11.4 Prepare a sample of durability measures for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

55.11.5 Keep a daily record of work on durability measures, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

55.11.6 Hand over warranties, test certificates and operation and maintenance information for durability measures with the as-built documents.

55.11.7 Provide durability measures complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

55.11.8 Allow access for the Engineer to witness the testing of durability measures, giving at least two working days' notice of each test.

55.11.9 Coordinate durability measures with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

55.12 Cleaning

55.12.1 Allow access for the Engineer to witness the testing of durability measures, giving at least two working days' notice of each test.

55.12.2 Label each delivery for durability measures with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

55.12.3 Keep a daily record of work on durability measures, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

55.12.4 Provide durability measures complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

55.12.5 Clean durability measures on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

55.12.6 Coordinate durability measures with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

55.12.7 Set out durability measures from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

55.12.8 Work on durability measures during the summer months shall follow the hot weather procedures in the approved method statement.

55.13 Records and Handover

55.13.1 Interfaces between durability measures and the work of other Sections shall be shown on the shop drawings and agreed before installation.

55.13.2 Include durability measures in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

55.13.3 Label each delivery for durability measures with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

55.13.4 Allow access for the Engineer to witness the testing of durability measures, giving at least two working days' notice of each test.

55.13.5 Materials for durability measures shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

55.13.6 Keep a daily record of work on durability measures, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

55.13.7 Submit product data, shop drawings and a method statement for durability measures to the Engineer for review before ordering any materials.

55.13.8 Use only installers who have completed at least three projects of similar size and complexity with durability measures, and name them in the submittal.

55.13.9 Hand over warranties, test certificates and operation and maintenance information for durability measures with the as-built documents.

55.14 Coordination

55.14.1 Prepare a sample of durability measures for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

55.14.2 Inspect each completed area of durability measures jointly with the Engineer and record the result on an inspection request form signed by both parties.

55.14.3 Fixings and accessories for durability measures shall be compatible with the adjoining materials and shall not cause staining or corrosion.

55.14.4 Set out durability measures from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

55.14.5 Remove and replace any work on durability measures that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

55.14.6 Use only installers who have completed at least three projects of similar size and complexity with

durability measures, and name them in the submittal.

55.14.7 Interfaces between durability measures and the work of other Sections shall be shown on the shop drawings and agreed before installation.

55.14.8 Materials for durability measures shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

Section 56 Inspection and Test Plans

56.1 Scope

56.1.1 Fixings and accessories for inspection and test plans shall be compatible with the adjoining materials and shall not cause staining or corrosion.

56.1.2 Provide inspection and test plans complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

56.1.3 Clean inspection and test plans on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

56.1.4 Inspect each completed area of inspection and test plans jointly with the Engineer and record the result on an inspection request form signed by both parties.

56.1.5 Keep a daily record of work on inspection and test plans, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

56.1.6 Prepare a sample of inspection and test plans for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

56.1.7 Work on inspection and test plans during the summer months shall follow the hot weather procedures in the approved method statement.

56.2 Related Work

56.2.1 Fixings and accessories for inspection and test plans shall be compatible with the adjoining materials and shall not cause staining or corrosion.

56.2.2 Remove and replace any work on inspection and test plans that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

56.2.3 Clean inspection and test plans on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

56.2.4 Label each delivery for inspection and test plans with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

56.2.5 Keep a daily record of work on inspection and test plans, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

56.2.6 Use only installers who have completed at least three projects of similar size and complexity with inspection and test plans, and name them in the submittal.

56.2.7 Submit product data, shop drawings and a method statement for inspection and test plans to the Engineer for review before ordering any materials.

56.2.8 Store materials for inspection and test plans off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

56.2.9 Coordinate inspection and test plans with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

56.3 Submittals

56.3.1 Inspect each completed area of inspection and test plans jointly with the Engineer and record the result on an inspection request form signed by both parties.

56.3.2 Submit product data, shop drawings and a method statement for inspection and test plans to the Engineer for review before ordering any materials.

56.3.3 Interfaces between inspection and test plans and the work of other Sections shall be shown on the shop drawings and agreed before installation.

56.3.4 Work on inspection and test plans during the summer months shall follow the hot weather procedures in the approved method statement.

56.3.5 Provide inspection and test plans complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

56.3.6 Prepare a sample of inspection and test plans for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

56.3.7 Coordinate inspection and test plans with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

56.3.8 Clean inspection and test plans on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

56.4 Quality Assurance

56.4.1 Keep a daily record of work on inspection and test plans, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

56.4.2 Provide inspection and test plans complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

56.4.3 Allow access for the Engineer to witness the testing of inspection and test plans, giving at least two working days' notice of each test.

56.4.4 Use only installers who have completed at least three projects of similar size and complexity with inspection and test plans, and name them in the submittal.

56.4.5 Label each delivery for inspection and test plans with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

56.4.6 Coordinate inspection and test plans with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

56.4.7 Remove and replace any work on inspection and test plans that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

56.4.8 Where the manufacturer's instructions for inspection and test plans differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

56.4.9 Set out inspection and test plans from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

56.5 Materials

56.5.1 Include inspection and test plans in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

56.5.2 Keep a daily record of work on inspection and test plans, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

56.5.3 Clean inspection and test plans on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

56.5.4 Prepare a sample of inspection and test plans for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

56.5.5 Label each delivery for inspection and test plans with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

56.5.6 Protect finished inspection and test plans from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

56.5.7 Coordinate inspection and test plans with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

56.5.8 Set out inspection and test plans from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

56.6 Delivery, Storage and Handling

56.6.1 Hand over warranties, test certificates and operation and maintenance information for inspection and test plans with the as-built documents.

56.6.2 Work on inspection and test plans during the summer months shall follow the hot weather procedures in the approved method statement.

56.6.3 Protect finished inspection and test plans from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

56.6.4 Prepare a sample of inspection and test plans for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

56.6.5 Materials for inspection and test plans shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

56.6.6 Store materials for inspection and test plans off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

56.6.7 Set out inspection and test plans from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

56.7 Preparation

56.7.1 Do not start inspection and test plans in any area until the preceding work has been inspected and accepted by the Engineer.

56.7.2 Submit product data, shop drawings and a method statement for inspection and test plans to the Engineer for review before ordering any materials.

56.7.3 Interfaces between inspection and test plans and the work of other Sections shall be shown on the shop drawings and agreed before installation.

56.7.4 Materials for inspection and test plans shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

56.7.5 Make good all surfaces disturbed by inspection and test plans to match the adjoining finishes, to the Engineer's satisfaction.

56.7.6 Allow access for the Engineer to witness the testing of inspection and test plans, giving at least two working days' notice of each test.

56.7.7 Hand over warranties, test certificates and operation and maintenance information for inspection and test plans with the as-built documents.

56.8 Installation

56.8.1 Submit product data, shop drawings and a method statement for inspection and test plans to the Engineer for review before ordering any materials.

56.8.2 Make good all surfaces disturbed by inspection and test plans to match the adjoining finishes, to the Engineer's satisfaction.

56.8.3 Provide inspection and test plans complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

56.8.4 Store materials for inspection and test plans off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

56.8.5 Protect finished inspection and test plans from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

56.8.6 Materials for inspection and test plans shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

56.8.7 Coordinate inspection and test plans with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

56.8.8 Include inspection and test plans in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

56.8.9 Hand over warranties, test certificates and operation and maintenance information for inspection and test plans with the as-built documents.

56.8.10 Fixings and accessories for inspection and test plans shall be compatible with the adjoining materials and shall not cause staining or corrosion.

56.9 Tolerances

56.9.1 Work on inspection and test plans during the summer months shall follow the hot weather procedures in the approved method statement.

56.9.2 Inspect each completed area of inspection and test plans jointly with the Engineer and record the result on an inspection request form signed by both parties.

56.9.3 Fixings and accessories for inspection and test plans shall be compatible with the adjoining materials and shall not cause staining or corrosion.

56.9.4 Prepare a sample of inspection and test plans for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

56.9.5 Use only installers who have completed at least three projects of similar size and complexity with inspection and test plans, and name them in the submittal.

56.9.6 Allow access for the Engineer to witness the testing of inspection and test plans, giving at least two working days' notice of each test.

56.9.7 Materials for inspection and test plans shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

56.10 Inspection and Testing

56.10.1 Use only installers who have completed at least three projects of similar size and complexity with inspection and test plans, and name them in the submittal.

56.10.2 Protect finished inspection and test plans from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

56.10.3 Store materials for inspection and test plans off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

56.10.4 Allow access for the Engineer to witness the testing of inspection and test plans, giving at least two working days' notice of each test.

56.10.5 Make good all surfaces disturbed by inspection and test plans to match the adjoining finishes, to the

Engineer's satisfaction.

56.10.6 Remove and replace any work on inspection and test plans that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

56.10.7 Interfaces between inspection and test plans and the work of other Sections shall be shown on the shop drawings and agreed before installation.

56.10.8 Coordinate inspection and test plans with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

56.11 Protection

56.11.1 Fixings and accessories for inspection and test plans shall be compatible with the adjoining materials and shall not cause staining or corrosion.

56.11.2 Hand over warranties, test certificates and operation and maintenance information for inspection and test plans with the as-built documents.

56.11.3 Inspect each completed area of inspection and test plans jointly with the Engineer and record the result on an inspection request form signed by both parties.

56.11.4 Set out inspection and test plans from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

56.11.5 Report any defect found in inspection and test plans to the Engineer within two working days, together with the proposed remedy.

56.11.6 Submit product data, shop drawings and a method statement for inspection and test plans to the Engineer for review before ordering any materials.

56.11.7 Coordinate inspection and test plans with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

56.11.8 Where the manufacturer's instructions for inspection and test plans differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

56.11.9 Materials for inspection and test plans shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

56.11.10 Make good all surfaces disturbed by inspection and test plans to match the adjoining finishes, to the Engineer's satisfaction.

56.12 Cleaning

56.12.1 Work on inspection and test plans during the summer months shall follow the hot weather procedures in the approved method statement.

56.12.2 Keep a daily record of work on inspection and test plans, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

56.12.3 Clean inspection and test plans on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

56.12.4 Materials for inspection and test plans shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

56.12.5 Prepare a sample of inspection and test plans for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

56.12.6 Inspect each completed area of inspection and test plans jointly with the Engineer and record the result on an inspection request form signed by both parties.

56.12.7 Interfaces between inspection and test plans and the work of other Sections shall be shown on the shop drawings and agreed before installation.

56.12.8 Store materials for inspection and test plans off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

56.12.9 Provide inspection and test plans complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

56.12.10 Label each delivery for inspection and test plans with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

56.13 Records and Handover

56.13.1 Coordinate inspection and test plans with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

56.13.2 Store materials for inspection and test plans off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

56.13.3 Remove and replace any work on inspection and test plans that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

56.13.4 Interfaces between inspection and test plans and the work of other Sections shall be shown on the shop drawings and agreed before installation.

56.13.5 Include inspection and test plans in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

56.13.6 Inspect each completed area of inspection and test plans jointly with the Engineer and record the result on an inspection request form signed by both parties.

56.13.7 Fixings and accessories for inspection and test plans shall be compatible with the adjoining materials and shall not cause staining or corrosion.

56.13.8 Where the manufacturer's instructions for inspection and test plans differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

56.14 Coordination

56.14.1 Remove and replace any work on inspection and test plans that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

56.14.2 Fixings and accessories for inspection and test plans shall be compatible with the adjoining materials and shall not cause staining or corrosion.

56.14.3 Interfaces between inspection and test plans and the work of other Sections shall be shown on the shop drawings and agreed before installation.

56.14.4 Work on inspection and test plans during the summer months shall follow the hot weather procedures in the approved method statement.

56.14.5 Allow access for the Engineer to witness the testing of inspection and test plans, giving at least two working days' notice of each test.

56.14.6 Make good all surfaces disturbed by inspection and test plans to match the adjoining finishes, to the Engineer's satisfaction.

56.14.7 Prepare a sample of inspection and test plans for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

56.14.8 Keep a daily record of work on inspection and test plans, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

Section 57 Commissioning

57.1 Scope

57.1.1 Remove and replace any work on commissioning that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

57.1.2 Submit product data, shop drawings and a method statement for commissioning to the Engineer for review before ordering any materials.

57.1.3 Prepare a sample of commissioning for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

57.1.4 Fixings and accessories for commissioning shall be compatible with the adjoining materials and shall not cause staining or corrosion.

57.1.5 Coordinate commissioning with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

57.1.6 Store materials for commissioning off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

57.1.7 Interfaces between commissioning and the work of other Sections shall be shown on the shop drawings and agreed before installation.

57.2 Related Work

57.2.1 Materials for commissioning shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

57.2.2 Provide commissioning complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

57.2.3 Store materials for commissioning off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

57.2.4 Remove and replace any work on commissioning that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

57.2.5 Work on commissioning during the summer months shall follow the hot weather procedures in the approved method statement.

57.2.6 Keep a daily record of work on commissioning, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

57.2.7 Fixings and accessories for commissioning shall be compatible with the adjoining materials and shall not cause staining or corrosion.

57.3 Submittals

57.3.1 Store materials for commissioning off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

57.3.2 Set out commissioning from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

57.3.3 Prepare a sample of commissioning for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

57.3.4 Fixings and accessories for commissioning shall be compatible with the adjoining materials and shall not cause staining or corrosion.

57.3.5 Hand over warranties, test certificates and operation and maintenance information for commissioning with the as-built documents.

57.3.6 Provide commissioning complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

57.3.7 Inspect each completed area of commissioning jointly with the Engineer and record the result on an inspection request form signed by both parties.

57.3.8 Label each delivery for commissioning with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

57.3.9 Do not start commissioning in any area until the preceding work has been inspected and accepted by the Engineer.

57.3.10 Interfaces between commissioning and the work of other Sections shall be shown on the shop drawings and agreed before installation.

57.4 Quality Assurance

57.4.1 Work on commissioning during the summer months shall follow the hot weather procedures in the approved method statement.

57.4.2 Submit product data, shop drawings and a method statement for commissioning to the Engineer for review before ordering any materials.

57.4.3 Inspect each completed area of commissioning jointly with the Engineer and record the result on an inspection request form signed by both parties.

57.4.4 Prepare a sample of commissioning for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

57.4.5 Interfaces between commissioning and the work of other Sections shall be shown on the shop drawings and agreed before installation.

57.4.6 Make good all surfaces disturbed by commissioning to match the adjoining finishes, to the Engineer's satisfaction.

57.4.7 Hand over warranties, test certificates and operation and maintenance information for commissioning with the as-built documents.

57.4.8 Include commissioning in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

57.4.9 Use only installers who have completed at least three projects of similar size and complexity with commissioning, and name them in the submittal.

57.5 Materials

57.5.1 Inspect each completed area of commissioning jointly with the Engineer and record the result on an inspection request form signed by both parties.

57.5.2 Coordinate commissioning with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

57.5.3 Allow access for the Engineer to witness the testing of commissioning, giving at least two working days' notice of each test.

57.5.4 Remove and replace any work on commissioning that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

57.5.5 Include commissioning in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

57.5.6 Do not start commissioning in any area until the preceding work has been inspected and accepted by the Engineer.

57.5.7 Keep a daily record of work on commissioning, including weather, labour, plant and quantities installed,

and make it available to the Engineer on request.

57.5.8 Use only installers who have completed at least three projects of similar size and complexity with commissioning, and name them in the submittal.

57.5.9 Set out commissioning from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

57.6 Delivery, Storage and Handling

57.6.1 Where the manufacturer's instructions for commissioning differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

57.6.2 Make good all surfaces disturbed by commissioning to match the adjoining finishes, to the Engineer's satisfaction.

57.6.3 Coordinate commissioning with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

57.6.4 Do not start commissioning in any area until the preceding work has been inspected and accepted by the Engineer.

57.6.5 Fixings and accessories for commissioning shall be compatible with the adjoining materials and shall not cause staining or corrosion.

57.6.6 Hand over warranties, test certificates and operation and maintenance information for commissioning with the as-built documents.

57.6.7 Materials for commissioning shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

57.6.8 Keep a daily record of work on commissioning, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

57.6.9 Include commissioning in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

57.6.10 Label each delivery for commissioning with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

57.7 Preparation

57.7.1 Report any defect found in commissioning to the Engineer within two working days, together with the proposed remedy.

57.7.2 Protect finished commissioning from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

57.7.3 Prepare a sample of commissioning for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

57.7.4 Store materials for commissioning off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

57.7.5 Keep a daily record of work on commissioning, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

57.7.6 Provide commissioning complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

57.7.7 Allow access for the Engineer to witness the testing of commissioning, giving at least two working days' notice of each test.

57.7.8 Work on commissioning during the summer months shall follow the hot weather procedures in the approved method statement.

57.8 Installation

57.8.1 Coordinate commissioning with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

57.8.2 Hand over warranties, test certificates and operation and maintenance information for commissioning with the as-built documents.

57.8.3 Store materials for commissioning off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

57.8.4 Do not start commissioning in any area until the preceding work has been inspected and accepted by the Engineer.

57.8.5 Work on commissioning during the summer months shall follow the hot weather procedures in the approved method statement.

57.8.6 Label each delivery for commissioning with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

57.8.7 Provide commissioning complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

57.9 Tolerances

57.9.1 Make good all surfaces disturbed by commissioning to match the adjoining finishes, to the Engineer's satisfaction.

57.9.2 Fixings and accessories for commissioning shall be compatible with the adjoining materials and shall not cause staining or corrosion.

57.9.3 Materials for commissioning shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

57.9.4 Label each delivery for commissioning with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

57.9.5 Prepare a sample of commissioning for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

57.9.6 Report any defect found in commissioning to the Engineer within two working days, together with the proposed remedy.

57.9.7 Protect finished commissioning from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

57.10 Inspection and Testing

57.10.1 Keep a daily record of work on commissioning, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

57.10.2 Submit product data, shop drawings and a method statement for commissioning to the Engineer for review before ordering any materials.

57.10.3 Hand over warranties, test certificates and operation and maintenance information for commissioning with the as-built documents.

57.10.4 Protect finished commissioning from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

57.10.5 Do not start commissioning in any area until the preceding work has been inspected and accepted by the Engineer.

57.10.6 Interfaces between commissioning and the work of other Sections shall be shown on the shop drawings and agreed before installation.

57.10.7 Coordinate commissioning with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

57.10.8 Prepare a sample of commissioning for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

57.11 Protection

57.11.1 Make good all surfaces disturbed by commissioning to match the adjoining finishes, to the Engineer's satisfaction.

57.11.2 Set out commissioning from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

57.11.3 Remove and replace any work on commissioning that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

57.11.4 Inspect each completed area of commissioning jointly with the Engineer and record the result on an inspection request form signed by both parties.

57.11.5 Label each delivery for commissioning with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

57.11.6 Clean commissioning on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

57.11.7 Keep a daily record of work on commissioning, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

57.12 Cleaning

57.12.1 Do not start commissioning in any area until the preceding work has been inspected and accepted by the Engineer.

57.12.2 Include commissioning in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

57.12.3 Materials for commissioning shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

57.12.4 Clean commissioning on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

57.12.5 Make good all surfaces disturbed by commissioning to match the adjoining finishes, to the Engineer's satisfaction.

57.12.6 Store materials for commissioning off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

57.12.7 Use only installers who have completed at least three projects of similar size and complexity with commissioning, and name them in the submittal.

57.12.8 Coordinate commissioning with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

57.12.9 Prepare a sample of commissioning for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

57.13 Records and Handover

57.13.1 Keep a daily record of work on commissioning, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

57.13.2 Report any defect found in commissioning to the Engineer within two working days, together with the proposed remedy.

57.13.3 Do not start commissioning in any area until the preceding work has been inspected and accepted by the Engineer.

57.13.4 Hand over warranties, test certificates and operation and maintenance information for commissioning with the as-built documents.

57.13.5 Set out commissioning from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

57.13.6 Where the manufacturer's instructions for commissioning differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

57.13.7 Provide commissioning complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

57.13.8 Work on commissioning during the summer months shall follow the hot weather procedures in the approved method statement.

57.14 Coordination

57.14.1 Where the manufacturer's instructions for commissioning differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

57.14.2 Store materials for commissioning off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

57.14.3 Keep a daily record of work on commissioning, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

57.14.4 Make good all surfaces disturbed by commissioning to match the adjoining finishes, to the Engineer's satisfaction.

57.14.5 Do not start commissioning in any area until the preceding work has been inspected and accepted by the Engineer.

57.14.6 Work on commissioning during the summer months shall follow the hot weather procedures in the approved method statement.

57.14.7 Clean commissioning on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

Section 58 As-built Records

58.1 Scope

58.1.1 Protect finished as-built records from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

58.1.2 Provide as-built records complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

58.1.3 Work on as-built records during the summer months shall follow the hot weather procedures in the approved method statement.

58.1.4 Include as-built records in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

58.1.5 Prepare a sample of as-built records for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

58.1.6 Interfaces between as-built records and the work of other Sections shall be shown on the shop drawings and agreed before installation.

58.1.7 Label each delivery for as-built records with the product name, batch number and date of manufacture,

and keep the delivery notes on Site.

58.1.8 Report any defect found in as-built records to the Engineer within two working days, together with the proposed remedy.

58.1.9 Set out as-built records from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

58.1.10 Make good all surfaces disturbed by as-built records to match the adjoining finishes, to the Engineer's satisfaction.

58.2 Related Work

58.2.1 Where the manufacturer's instructions for as-built records differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

58.2.2 Clean as-built records on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

58.2.3 Label each delivery for as-built records with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

58.2.4 Allow access for the Engineer to witness the testing of as-built records, giving at least two working days' notice of each test.

58.2.5 Hand over warranties, test certificates and operation and maintenance information for as-built records with the as-built documents.

58.2.6 Fixings and accessories for as-built records shall be compatible with the adjoining materials and shall not cause staining or corrosion.

58.2.7 Materials for as-built records shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

58.2.8 Inspect each completed area of as-built records jointly with the Engineer and record the result on an inspection request form signed by both parties.

58.2.9 Prepare a sample of as-built records for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

58.2.10 Use only installers who have completed at least three projects of similar size and complexity with as-built records, and name them in the submittal.

58.3 Submittals

58.3.1 Allow access for the Engineer to witness the testing of as-built records, giving at least two working days' notice of each test.

58.3.2 Submit product data, shop drawings and a method statement for as-built records to the Engineer for review before ordering any materials.

58.3.3 Coordinate as-built records with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

58.3.4 Use only installers who have completed at least three projects of similar size and complexity with as-built records, and name them in the submittal.

58.3.5 Fixings and accessories for as-built records shall be compatible with the adjoining materials and shall not cause staining or corrosion.

58.3.6 Remove and replace any work on as-built records that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

58.3.7 Where the manufacturer's instructions for as-built records differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

58.4 Quality Assurance

58.4.1 Fixings and accessories for as-built records shall be compatible with the adjoining materials and shall not cause staining or corrosion.

58.4.2 Inspect each completed area of as-built records jointly with the Engineer and record the result on an inspection request form signed by both parties.

58.4.3 Make good all surfaces disturbed by as-built records to match the adjoining finishes, to the Engineer's satisfaction.

58.4.4 Coordinate as-built records with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

58.4.5 Keep a daily record of work on as-built records, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

58.4.6 Store materials for as-built records off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

58.4.7 Prepare a sample of as-built records for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

58.4.8 Provide as-built records complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

58.4.9 Include as-built records in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

58.5 Materials

58.5.1 Allow access for the Engineer to witness the testing of as-built records, giving at least two working days' notice of each test.

58.5.2 Coordinate as-built records with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

58.5.3 Submit product data, shop drawings and a method statement for as-built records to the Engineer for review before ordering any materials.

58.5.4 Use only installers who have completed at least three projects of similar size and complexity with as-built records, and name them in the submittal.

58.5.5 Include as-built records in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

58.5.6 Remove and replace any work on as-built records that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

58.5.7 Fixings and accessories for as-built records shall be compatible with the adjoining materials and shall not cause staining or corrosion.

58.5.8 Prepare a sample of as-built records for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

58.5.9 Hand over warranties, test certificates and operation and maintenance information for as-built records with the as-built documents.

58.5.10 Clean as-built records on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

58.6 Delivery, Storage and Handling

58.6.1 Report any defect found in as-built records to the Engineer within two working days, together with the proposed remedy.

58.6.2 Coordinate as-built records with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

58.6.3 Do not start as-built records in any area until the preceding work has been inspected and accepted by the Engineer.

58.6.4 Prepare a sample of as-built records for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

58.6.5 Materials for as-built records shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

58.6.6 Where the manufacturer's instructions for as-built records differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

58.6.7 Allow access for the Engineer to witness the testing of as-built records, giving at least two working days' notice of each test.

58.6.8 Fixings and accessories for as-built records shall be compatible with the adjoining materials and shall not cause staining or corrosion.

58.6.9 Hand over warranties, test certificates and operation and maintenance information for as-built records with the as-built documents.

58.7 Preparation

58.7.1 Label each delivery for as-built records with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

58.7.2 Store materials for as-built records off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

58.7.3 Include as-built records in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

58.7.4 Hand over warranties, test certificates and operation and maintenance information for as-built records with the as-built documents.

58.7.5 Work on as-built records during the summer months shall follow the hot weather procedures in the approved method statement.

58.7.6 Provide as-built records complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

58.7.7 Interfaces between as-built records and the work of other Sections shall be shown on the shop drawings and agreed before installation.

58.7.8 Materials for as-built records shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

58.7.9 Coordinate as-built records with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

58.8 Installation

58.8.1 Do not start as-built records in any area until the preceding work has been inspected and accepted by the Engineer.

58.8.2 Report any defect found in as-built records to the Engineer within two working days, together with the proposed remedy.

58.8.3 Use only installers who have completed at least three projects of similar size and complexity with as-built records, and name them in the submittal.

58.8.4 Make good all surfaces disturbed by as-built records to match the adjoining finishes, to the Engineer's

satisfaction.

58.8.5 Fixings and accessories for as-built records shall be compatible with the adjoining materials and shall not cause staining or corrosion.

58.8.6 Submit product data, shop drawings and a method statement for as-built records to the Engineer for review before ordering any materials.

58.8.7 Keep a daily record of work on as-built records, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

58.9 Tolerances

58.9.1 Interfaces between as-built records and the work of other Sections shall be shown on the shop drawings and agreed before installation.

58.9.2 Inspect each completed area of as-built records jointly with the Engineer and record the result on an inspection request form signed by both parties.

58.9.3 Submit product data, shop drawings and a method statement for as-built records to the Engineer for review before ordering any materials.

58.9.4 Store materials for as-built records off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

58.9.5 Where the manufacturer's instructions for as-built records differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

58.9.6 Coordinate as-built records with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

58.9.7 Work on as-built records during the summer months shall follow the hot weather procedures in the approved method statement.

58.9.8 Hand over warranties, test certificates and operation and maintenance information for as-built records with the as-built documents.

58.9.9 Include as-built records in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

58.10 Inspection and Testing

58.10.1 Coordinate as-built records with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

58.10.2 Allow access for the Engineer to witness the testing of as-built records, giving at least two working days' notice of each test.

58.10.3 Provide as-built records complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

58.10.4 Remove and replace any work on as-built records that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

58.10.5 Do not start as-built records in any area until the preceding work has been inspected and accepted by the Engineer.

58.10.6 Interfaces between as-built records and the work of other Sections shall be shown on the shop drawings and agreed before installation.

58.10.7 Set out as-built records from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

58.10.8 Use only installers who have completed at least three projects of similar size and complexity with as-built records, and name them in the submittal.

58.10.9 Label each delivery for as-built records with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

58.10.10 Include as-built records in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

58.11 Protection

58.11.1 Use only installers who have completed at least three projects of similar size and complexity with as-built records, and name them in the submittal.

58.11.2 Prepare a sample of as-built records for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

58.11.3 Work on as-built records during the summer months shall follow the hot weather procedures in the approved method statement.

58.11.4 Fixings and accessories for as-built records shall be compatible with the adjoining materials and shall not cause staining or corrosion.

58.11.5 Protect finished as-built records from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

58.11.6 Inspect each completed area of as-built records jointly with the Engineer and record the result on an inspection request form signed by both parties.

58.11.7 Remove and replace any work on as-built records that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

58.11.8 Allow access for the Engineer to witness the testing of as-built records, giving at least two working days' notice of each test.

58.12 Cleaning

58.12.1 Where the manufacturer's instructions for as-built records differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

58.12.2 Report any defect found in as-built records to the Engineer within two working days, together with the proposed remedy.

58.12.3 Set out as-built records from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

58.12.4 Keep a daily record of work on as-built records, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

58.12.5 Interfaces between as-built records and the work of other Sections shall be shown on the shop drawings and agreed before installation.

58.12.6 Remove and replace any work on as-built records that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

58.12.7 Materials for as-built records shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

58.12.8 Allow access for the Engineer to witness the testing of as-built records, giving at least two working days' notice of each test.

58.12.9 Hand over warranties, test certificates and operation and maintenance information for as-built records with the as-built documents.

58.13 Records and Handover

58.13.1 Clean as-built records on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

58.13.2 Materials for as-built records shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

58.13.3 Submit product data, shop drawings and a method statement for as-built records to the Engineer for review before ordering any materials.

58.13.4 Fixings and accessories for as-built records shall be compatible with the adjoining materials and shall not cause staining or corrosion.

58.13.5 Interfaces between as-built records and the work of other Sections shall be shown on the shop drawings and agreed before installation.

58.13.6 Set out as-built records from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

58.13.7 Report any defect found in as-built records to the Engineer within two working days, together with the proposed remedy.

58.14 Coordination

58.14.1 Use only installers who have completed at least three projects of similar size and complexity with as-built records, and name them in the submittal.

58.14.2 Prepare a sample of as-built records for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

58.14.3 Materials for as-built records shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

58.14.4 Protect finished as-built records from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

58.14.5 Provide as-built records complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

58.14.6 Hand over warranties, test certificates and operation and maintenance information for as-built records with the as-built documents.

58.14.7 Store materials for as-built records off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

58.14.8 Submit product data, shop drawings and a method statement for as-built records to the Engineer for review before ordering any materials.

58.14.9 Set out as-built records from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

58.14.10 Work on as-built records during the summer months shall follow the hot weather procedures in the approved method statement.

Section 59 Operation and Maintenance Manuals

59.1 Scope

59.1.1 Store materials for maintenance manuals off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

59.1.2 Submit product data, shop drawings and a method statement for maintenance manuals to the Engineer for review before ordering any materials.

59.1.3 Fixings and accessories for maintenance manuals shall be compatible with the adjoining materials and shall not cause staining or corrosion.

59.1.4 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working

days' notice of each test.

59.1.5 Make good all surfaces disturbed by maintenance manuals to match the adjoining finishes, to the Engineer's satisfaction.

59.1.6 Set out maintenance manuals from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

59.1.7 Protect finished maintenance manuals from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

59.1.8 Clean maintenance manuals on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

59.1.9 Include maintenance manuals in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

59.1.10 Inspect each completed area of maintenance manuals jointly with the Engineer and record the result on an inspection request form signed by both parties.

59.2 Related Work

59.2.1 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working days' notice of each test.

59.2.2 Set out maintenance manuals from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

59.2.3 Store materials for maintenance manuals off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

59.2.4 Interfaces between maintenance manuals and the work of other Sections shall be shown on the shop drawings and agreed before installation.

59.2.5 Prepare a sample of maintenance manuals for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

59.2.6 Protect finished maintenance manuals from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

59.2.7 Label each delivery for maintenance manuals with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

59.3 Submittals

59.3.1 Protect finished maintenance manuals from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

59.3.2 Include maintenance manuals in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

59.3.3 Provide maintenance manuals complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

59.3.4 Label each delivery for maintenance manuals with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

59.3.5 Inspect each completed area of maintenance manuals jointly with the Engineer and record the result on an inspection request form signed by both parties.

59.3.6 Interfaces between maintenance manuals and the work of other Sections shall be shown on the shop drawings and agreed before installation.

59.3.7 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working days' notice of each test.

59.3.8 Use only installers who have completed at least three projects of similar size and complexity with maintenance manuals, and name them in the submittal.

59.4 Quality Assurance

59.4.1 Set out maintenance manuals from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

59.4.2 Hand over warranties, test certificates and operation and maintenance information for maintenance manuals with the as-built documents.

59.4.3 Interfaces between maintenance manuals and the work of other Sections shall be shown on the shop drawings and agreed before installation.

59.4.4 Coordinate maintenance manuals with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

59.4.5 Keep a daily record of work on maintenance manuals, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

59.4.6 Work on maintenance manuals during the summer months shall follow the hot weather procedures in the approved method statement.

59.4.7 Label each delivery for maintenance manuals with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

59.5 Materials

59.5.1 Fixings and accessories for maintenance manuals shall be compatible with the adjoining materials and shall not cause staining or corrosion.

59.5.2 Do not start maintenance manuals in any area until the preceding work has been inspected and accepted by the Engineer.

59.5.3 Set out maintenance manuals from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

59.5.4 Store materials for maintenance manuals off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

59.5.5 Clean maintenance manuals on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

59.5.6 Provide maintenance manuals complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

59.5.7 Label each delivery for maintenance manuals with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

59.5.8 Work on maintenance manuals during the summer months shall follow the hot weather procedures in the approved method statement.

59.5.9 Protect finished maintenance manuals from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

59.5.10 Hand over warranties, test certificates and operation and maintenance information for maintenance manuals with the as-built documents.

59.6 Delivery, Storage and Handling

59.6.1 Store materials for maintenance manuals off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

59.6.2 Label each delivery for maintenance manuals with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

59.6.3 Work on maintenance manuals during the summer months shall follow the hot weather procedures in the approved method statement.

59.6.4 Provide maintenance manuals complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

59.6.5 Report any defect found in maintenance manuals to the Engineer within two working days, together with the proposed remedy.

59.6.6 Do not start maintenance manuals in any area until the preceding work has been inspected and accepted by the Engineer.

59.6.7 Inspect each completed area of maintenance manuals jointly with the Engineer and record the result on an inspection request form signed by both parties.

59.7 Preparation

59.7.1 Inspect each completed area of maintenance manuals jointly with the Engineer and record the result on an inspection request form signed by both parties.

59.7.2 Where the manufacturer's instructions for maintenance manuals differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

59.7.3 Interfaces between maintenance manuals and the work of other Sections shall be shown on the shop drawings and agreed before installation.

59.7.4 Include maintenance manuals in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

59.7.5 Coordinate maintenance manuals with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

59.7.6 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working days' notice of each test.

59.7.7 Use only installers who have completed at least three projects of similar size and complexity with maintenance manuals, and name them in the submittal.

59.7.8 Work on maintenance manuals during the summer months shall follow the hot weather procedures in the approved method statement.

59.7.9 Submit product data, shop drawings and a method statement for maintenance manuals to the Engineer for review before ordering any materials.

59.7.10 Provide maintenance manuals complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

59.8 Installation

59.8.1 Keep a daily record of work on maintenance manuals, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

59.8.2 Remove and replace any work on maintenance manuals that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

59.8.3 Inspect each completed area of maintenance manuals jointly with the Engineer and record the result on an inspection request form signed by both parties.

59.8.4 Do not start maintenance manuals in any area until the preceding work has been inspected and accepted by the Engineer.

59.8.5 Fixings and accessories for maintenance manuals shall be compatible with the adjoining materials and shall not cause staining or corrosion.

59.8.6 Set out maintenance manuals from the approved gridlines and datum levels, and check the setting out

with the Engineer before fixing.

59.8.7 Work on maintenance manuals during the summer months shall follow the hot weather procedures in the approved method statement.

59.8.8 Provide maintenance manuals complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

59.8.9 Submit product data, shop drawings and a method statement for maintenance manuals to the Engineer for review before ordering any materials.

59.9 Tolerances

59.9.1 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working days' notice of each test.

59.9.2 Clean maintenance manuals on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

59.9.3 Provide maintenance manuals complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

59.9.4 Make good all surfaces disturbed by maintenance manuals to match the adjoining finishes, to the Engineer's satisfaction.

59.9.5 Set out maintenance manuals from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

59.9.6 Keep a daily record of work on maintenance manuals, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

59.9.7 Materials for maintenance manuals shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

59.9.8 Include maintenance manuals in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

59.9.9 Fixings and accessories for maintenance manuals shall be compatible with the adjoining materials and shall not cause staining or corrosion.

59.10 Inspection and Testing

59.10.1 Provide maintenance manuals complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

59.10.2 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working days' notice of each test.

59.10.3 Report any defect found in maintenance manuals to the Engineer within two working days, together with the proposed remedy.

59.10.4 Hand over warranties, test certificates and operation and maintenance information for maintenance manuals with the as-built documents.

59.10.5 Do not start maintenance manuals in any area until the preceding work has been inspected and accepted by the Engineer.

59.10.6 Fixings and accessories for maintenance manuals shall be compatible with the adjoining materials and shall not cause staining or corrosion.

59.10.7 Use only installers who have completed at least three projects of similar size and complexity with maintenance manuals, and name them in the submittal.

59.11 Protection

59.11.1 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working days' notice of each test.

59.11.2 Hand over warranties, test certificates and operation and maintenance information for maintenance manuals with the as-built documents.

59.11.3 Work on maintenance manuals during the summer months shall follow the hot weather procedures in the approved method statement.

59.11.4 Keep a daily record of work on maintenance manuals, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

59.11.5 Include maintenance manuals in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

59.11.6 Do not start maintenance manuals in any area until the preceding work has been inspected and accepted by the Engineer.

59.11.7 Submit product data, shop drawings and a method statement for maintenance manuals to the Engineer for review before ordering any materials.

59.12 Cleaning

59.12.1 Inspect each completed area of maintenance manuals jointly with the Engineer and record the result on an inspection request form signed by both parties.

59.12.2 Interfaces between maintenance manuals and the work of other Sections shall be shown on the shop drawings and agreed before installation.

59.12.3 Coordinate maintenance manuals with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

59.12.4 Protect finished maintenance manuals from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

59.12.5 Prepare a sample of maintenance manuals for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

59.12.6 Do not start maintenance manuals in any area until the preceding work has been inspected and accepted by the Engineer.

59.12.7 Label each delivery for maintenance manuals with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

59.12.8 Store materials for maintenance manuals off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

59.12.9 Set out maintenance manuals from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

59.12.10 Hand over warranties, test certificates and operation and maintenance information for maintenance manuals with the as-built documents.

59.13 Records and Handover

59.13.1 Coordinate maintenance manuals with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

59.13.2 Hand over warranties, test certificates and operation and maintenance information for maintenance manuals with the as-built documents.

59.13.3 Prepare a sample of maintenance manuals for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

59.13.4 Use only installers who have completed at least three projects of similar size and complexity with maintenance manuals, and name them in the submittal.

59.13.5 Store materials for maintenance manuals off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

59.13.6 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working days' notice of each test.

59.13.7 Submit product data, shop drawings and a method statement for maintenance manuals to the Engineer for review before ordering any materials.

59.14 Coordination

59.14.1 Materials for maintenance manuals shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

59.14.2 Clean maintenance manuals on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

59.14.3 Remove and replace any work on maintenance manuals that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

59.14.4 Provide maintenance manuals complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

59.14.5 Fixings and accessories for maintenance manuals shall be compatible with the adjoining materials and shall not cause staining or corrosion.

59.14.6 Submit product data, shop drawings and a method statement for maintenance manuals to the Engineer for review before ordering any materials.

59.14.7 Allow access for the Engineer to witness the testing of maintenance manuals, giving at least two working days' notice of each test.

59.14.8 Store materials for maintenance manuals off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

Section 60 Training and Handover

60.1 Scope

60.1.1 Fixings and accessories for handover shall be compatible with the adjoining materials and shall not cause staining or corrosion.

60.1.2 Clean handover on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

60.1.3 Allow access for the Engineer to witness the testing of handover, giving at least two working days' notice of each test.

60.1.4 Hand over warranties, test certificates and operation and maintenance information for handover with the as-built documents.

60.1.5 Protect finished handover from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

60.1.6 Where the manufacturer's instructions for handover differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

60.1.7 Remove and replace any work on handover that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

60.1.8 Use only installers who have completed at least three projects of similar size and complexity with

handover, and name them in the submittal.

60.2 Related Work

60.2.1 Set out handover from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

60.2.2 Keep a daily record of work on handover, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

60.2.3 Fixings and accessories for handover shall be compatible with the adjoining materials and shall not cause staining or corrosion.

60.2.4 Inspect each completed area of handover jointly with the Engineer and record the result on an inspection request form signed by both parties.

60.2.5 Work on handover during the summer months shall follow the hot weather procedures in the approved method statement.

60.2.6 Interfaces between handover and the work of other Sections shall be shown on the shop drawings and agreed before installation.

60.2.7 Remove and replace any work on handover that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

60.2.8 Prepare a sample of handover for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

60.2.9 Make good all surfaces disturbed by handover to match the adjoining finishes, to the Engineer's satisfaction.

60.2.10 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.3 Submittals

60.3.1 Materials for handover shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

60.3.2 Report any defect found in handover to the Engineer within two working days, together with the proposed remedy.

60.3.3 Prepare a sample of handover for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

60.3.4 Protect finished handover from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

60.3.5 Keep a daily record of work on handover, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

60.3.6 Remove and replace any work on handover that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

60.3.7 Interfaces between handover and the work of other Sections shall be shown on the shop drawings and agreed before installation.

60.3.8 Label each delivery for handover with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

60.4 Quality Assurance

60.4.1 Store materials for handover off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

60.4.2 Work on handover during the summer months shall follow the hot weather procedures in the approved

method statement.

60.4.3 Allow access for the Engineer to witness the testing of handover, giving at least two working days' notice of each test.

60.4.4 Make good all surfaces disturbed by handover to match the adjoining finishes, to the Engineer's satisfaction.

60.4.5 Keep a daily record of work on handover, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

60.4.6 Fixings and accessories for handover shall be compatible with the adjoining materials and shall not cause staining or corrosion.

60.4.7 Interfaces between handover and the work of other Sections shall be shown on the shop drawings and agreed before installation.

60.4.8 Submit product data, shop drawings and a method statement for handover to the Engineer for review before ordering any materials.

60.4.9 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.4.10 Prepare a sample of handover for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

60.5 Materials

60.5.1 Work on handover during the summer months shall follow the hot weather procedures in the approved method statement.

60.5.2 Keep a daily record of work on handover, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

60.5.3 Hand over warranties, test certificates and operation and maintenance information for handover with the as-built documents.

60.5.4 Clean handover on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

60.5.5 Fixings and accessories for handover shall be compatible with the adjoining materials and shall not cause staining or corrosion.

60.5.6 Remove and replace any work on handover that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

60.5.7 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.5.8 Materials for handover shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

60.5.9 Store materials for handover off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

60.5.10 Protect finished handover from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

60.6 Delivery, Storage and Handling

60.6.1 Report any defect found in handover to the Engineer within two working days, together with the proposed remedy.

60.6.2 Interfaces between handover and the work of other Sections shall be shown on the shop drawings and agreed before installation.

60.6.3 Make good all surfaces disturbed by handover to match the adjoining finishes, to the Engineer's satisfaction.

60.6.4 Prepare a sample of handover for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

60.6.5 Materials for handover shall be new, of one manufacturer for each product type, and delivered with the manufacturer's labels intact.

60.6.6 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.6.7 Clean handover on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

60.7 Preparation

60.7.1 Inspect each completed area of handover jointly with the Engineer and record the result on an inspection request form signed by both parties.

60.7.2 Interfaces between handover and the work of other Sections shall be shown on the shop drawings and agreed before installation.

60.7.3 Store materials for handover off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

60.7.4 Remove and replace any work on handover that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

60.7.5 Work on handover during the summer months shall follow the hot weather procedures in the approved method statement.

60.7.6 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.7.7 Hand over warranties, test certificates and operation and maintenance information for handover with the as-built documents.

60.7.8 Do not start handover in any area until the preceding work has been inspected and accepted by the Engineer.

60.7.9 Submit product data, shop drawings and a method statement for handover to the Engineer for review before ordering any materials.

60.7.10 Where the manufacturer's instructions for handover differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

60.8 Installation

60.8.1 Remove and replace any work on handover that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

60.8.2 Label each delivery for handover with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

60.8.3 Make good all surfaces disturbed by handover to match the adjoining finishes, to the Engineer's satisfaction.

60.8.4 Set out handover from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

60.8.5 Interfaces between handover and the work of other Sections shall be shown on the shop drawings and agreed before installation.

60.8.6 Protect finished handover from damage by following trades until the Taking-Over Certificate is issued;

repair any damage before handover.

60.8.7 Store materials for handover off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

60.8.8 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.9 Tolerances

60.9.1 Work on handover during the summer months shall follow the hot weather procedures in the approved method statement.

60.9.2 Where the manufacturer's instructions for handover differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

60.9.3 Set out handover from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

60.9.4 Clean handover on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

60.9.5 Fixings and accessories for handover shall be compatible with the adjoining materials and shall not cause staining or corrosion.

60.9.6 Coordinate handover with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

60.9.7 Protect finished handover from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

60.10 Inspection and Testing

60.10.1 Fixings and accessories for handover shall be compatible with the adjoining materials and shall not cause staining or corrosion.

60.10.2 Report any defect found in handover to the Engineer within two working days, together with the proposed remedy.

60.10.3 Inspect each completed area of handover jointly with the Engineer and record the result on an inspection request form signed by both parties.

60.10.4 Where the manufacturer's instructions for handover differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

60.10.5 Work on handover during the summer months shall follow the hot weather procedures in the approved method statement.

60.10.6 Do not start handover in any area until the preceding work has been inspected and accepted by the Engineer.

60.10.7 Protect finished handover from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

60.10.8 Store materials for handover off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

60.10.9 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.10.10 Interfaces between handover and the work of other Sections shall be shown on the shop drawings and agreed before installation.

60.11 Protection

60.11.1 Where the manufacturer's instructions for handover differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

60.11.2 Do not start handover in any area until the preceding work has been inspected and accepted by the Engineer.

60.11.3 Interfaces between handover and the work of other Sections shall be shown on the shop drawings and agreed before installation.

60.11.4 Clean handover on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

60.11.5 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.11.6 Submit product data, shop drawings and a method statement for handover to the Engineer for review before ordering any materials.

60.11.7 Allow access for the Engineer to witness the testing of handover, giving at least two working days' notice of each test.

60.11.8 Hand over warranties, test certificates and operation and maintenance information for handover with the as-built documents.

60.11.9 Keep a daily record of work on handover, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

60.11.10 Prepare a sample of handover for the Engineer's approval; the approved sample sets the standard for the rest of the Works.

60.12 Cleaning

60.12.1 Label each delivery for handover with the product name, batch number and date of manufacture, and keep the delivery notes on Site.

60.12.2 Provide handover complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.

60.12.3 Hand over warranties, test certificates and operation and maintenance information for handover with the as-built documents.

60.12.4 Make good all surfaces disturbed by handover to match the adjoining finishes, to the Engineer's satisfaction.

60.12.5 Remove and replace any work on handover that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

60.12.6 Work on handover during the summer months shall follow the hot weather procedures in the approved method statement.

60.12.7 Allow access for the Engineer to witness the testing of handover, giving at least two working days' notice of each test.

60.12.8 Clean handover on completion with methods recommended by the manufacturer, and remove all packaging, offcuts and debris from the Site.

60.12.9 Use only installers who have completed at least three projects of similar size and complexity with handover, and name them in the submittal.

60.13 Records and Handover

60.13.1 Inspect each completed area of handover jointly with the Engineer and record the result on an inspection request form signed by both parties.

60.13.2 Submit product data, shop drawings and a method statement for handover to the Engineer for review before ordering any materials.

60.13.3 Remove and replace any work on handover that does not meet this Section, at no cost to the Employer and without extension of the Time for Completion.

60.13.4 Include handover in the monthly progress report, with the areas completed, the areas inspected and any open non-conformance reports.

60.13.5 Use only installers who have completed at least three projects of similar size and complexity with handover, and name them in the submittal.

60.13.6 Make good all surfaces disturbed by handover to match the adjoining finishes, to the Engineer's satisfaction.

60.13.7 Allow access for the Engineer to witness the testing of handover, giving at least two working days' notice of each test.

60.13.8 Do not start handover in any area until the preceding work has been inspected and accepted by the Engineer.

60.14 Coordination

60.14.1 Coordinate handover with the mechanical, electrical and plumbing services shown on the approved combined services drawings before work starts.

60.14.2 Hand over warranties, test certificates and operation and maintenance information for handover with the as-built documents.

60.14.3 Where the manufacturer's instructions for handover differ from this Section, notify the Engineer in writing and follow the Engineer's direction.

60.14.4 Store materials for handover off the ground, under cover and away from direct sun, dust and moisture, in the original packaging until use.

60.14.5 Set out handover from the approved gridlines and datum levels, and check the setting out with the Engineer before fixing.

60.14.6 Protect finished handover from damage by following trades until the Taking-Over Certificate is issued; repair any damage before handover.

60.14.7 Fixings and accessories for handover shall be compatible with the adjoining materials and shall not cause staining or corrosion.

60.14.8 Keep a daily record of work on handover, including weather, labour, plant and quantities installed, and make it available to the Engineer on request.

60.14.9 Use only installers who have completed at least three projects of similar size and complexity with handover, and name them in the submittal.

60.14.10 Provide handover complete with all fixings, accessories and preparation needed for a finished installation, whether or not each item is shown on the Drawings.