BAHR LINE INDUSTRIAL DEVELOPMENT COMPANY

Al Khobar Coastal Logistics Park - Package 2

Contract Agreement for Package 2: Warehouses W1 to W4 and Infrastructure

Contract No.	KLP-P2-2026-007
Employer	Bahr Line Industrial Development Company
Contractor	Thuraya Build Contracting Company
Engineer	Rakeen Consulting Engineers
Site	Plot 12, Al Khobar Industrial Zone, Eastern Province, Kingdom of Saudi Arabia
Contract Price	SAR 113,053,710.00 excluding VAT
Date of Agreement	5 March 2026 (16 Ramadan 1447 AH)

This Agreement, the Conditions of Contract, the Specification, the Drawings and the priced Bills of Quantities together form the Contract.

Article 1 The Parties

This Contract Agreement is made on 5 March 2026 between Bahr Line Industrial Development Company ("the Employer"), of Prince Turki Street, Al Khobar, Kingdom of Saudi Arabia, represented by Eng. Khalid Al-Dossary, Development Director, and Thuraya Build Contracting Company ("the Contractor"), of Dammam Second Industrial City, Kingdom of Saudi Arabia, represented by Eng. Rami Haddad, Project Manager.

Rakeen Consulting Engineers ("the Engineer"), of King Fahd Road, Al Khobar, Kingdom of Saudi Arabia, administers the Contract on behalf of the Employer. The Engineer's Resident Engineer is Eng. Noura Al-Shehri, Resident Engineer.

The Employer accepted the Contractor's Tender by the Letter of Acceptance dated 22 February 2026.

Article 2 The Works

The Contractor shall construct and complete Al Khobar Coastal Logistics Park - Package 2: four steel-framed warehouses (W1 to W4) of about 18,000 m2 each with office pods, internal roads and truck courts, storm and foul drainage, fire water and potable water systems, a 13.8 kV substation and landscaping, on a plot of 184,000 m2, at Plot 12, Al Khobar Industrial Zone, Eastern Province, Kingdom of Saudi Arabia ("the Site"), and remedy any defects in it ("the Works").

The scope of the Works comprises:

- Site preparation, grading, dewatering and ground improvement by dynamic compaction across the whole Package 2 area.
- Reinforced concrete pad foundations, tie beams and ground-bearing floor slabs for Warehouses W1 to W4.
- Structural steel portal frames, purlins and roof bracing for the four warehouses, through the Contractor's steel subcontractor.
- Insulated metal roof and wall cladding, roof lights, smoke vents and rainwater goods.
- Dock levellers, 48 sectional loading doors with shelters, and the loading canopies.
- Internal roads, truck courts, hardstandings, car parking and the gatehouse.
- Storm water drainage, foul drainage, two lifting stations and the outfall to the Park network.
- Potable water network, fire water tanks and pump house, and ESFR sprinkler systems to the warehouses.
- 13.8 kV substation with two transformers, LV distribution, lighting, lightning protection and earthing.
- VRF air conditioning to the office pods, warehouse ventilation and the building management system.
- Fire alarm, voice evacuation, CCTV, access control and structured cabling.
- Perimeter fence and gates, landscaping and irrigation, testing, commissioning and handover documentation.

The following are excluded from the Works and are procured by the Employer or the tenants separately:

- Racking, conveyors and warehouse management systems, which the tenants install.
- Fit-out of the office pods beyond the shell, services and finishes described in the Specification.
- The 33 kV supply to the Package 2 substation and the utility connection fees, which the Employer pays.

Article 3 The Contract Price

The Contract Price is SAR 113,053,710.00 (One Hundred and Thirteen Million, Fifty-Three Thousand, Seven Hundred and Ten Saudi Riyals only), excluding Value Added Tax. VAT at 15% is paid by the Employer in addition, against tax invoices.

The Contract Price is made up as follows:

Part	Amount (SAR)
Bill of Quantities - Civil Works (Revision C)	72,141,210.00
Bill of Quantities - MEP Works (Revision B)	29,836,000.00
Bill of Quantities - External Works and Landscaping (Revision A)	7,576,500.00
Provisional Sums and Dayworks	3,500,000.00
Contract Price, excluding VAT	113,053,710.00

The Provisional Sums are expended only on the Engineer's written instruction, and any part not used is deducted from the Contract Price. The quantities in the Bills of Quantities are estimated and are subject to remeasurement.

Article 4 Dates and Time for Completion

Commencement Date 15 March 2026

Time for Completion 548 days from the Commencement Date

Completion Date 14 September 2027

Defects Notification Period 365 days from the date of the Taking-Over Certificate

The Contractor shall complete the whole of the Works, and pass the Tests on Completion, within the Time for Completion. An extension of time is due only for the causes and in the manner set out in the Conditions of Contract.

Article 5 Milestones

The Contractor shall achieve the following milestones by the dates stated. Each date is a calendar date or is counted from the Commencement Date.

ID	Milestone	Due
M1	Mobilisation complete and site established	within 28 days of the Commencement Date
M2	Ground improvement complete in all zones	31 July 2026
M3	Steel erection complete, Warehouse W1	30 November 2026
M4	Roof and wall cladding complete, all four warehouses	30 April 2027
M5	Substation energised	15 June 2027
M6	Taking-Over of the Works	14 September 2027

Article 6 Contractor's Deliverables

The Contractor shall submit the following to the Engineer for review:

ID	Deliverable	Due
D1	Baseline Programme in Primavera P6 format	within 21 days of the Commencement Date
D2	Health, Safety and Environment Plan	within 14 days of the Commencement Date
D3	Quality Plan and Inspection and Test Plans	within 28 days of the Commencement Date
D4	Monthly Progress Report	by the 5th day of each month
D5	Structural steel shop drawings, Warehouse W1	30 June 2026
D6	ESFR sprinkler design for Civil Defence approval	30 September 2026
D7	Testing and Commissioning Plan	31 May 2027
D8	As-built drawings and operation and maintenance manuals	14 September 2027

Article 7 Payment

The Employer pays an advance payment of 15% of the Contract Price against an advance payment guarantee, recovered by deducting 20% of the gross amount of each Interim Payment Certificate until it is repaid in full.

The Contractor submits a Statement by the 28th day of each month. The Engineer issues an Interim Payment Certificate within 21 days of receiving the Statement, and the Employer pays the certified amount within 42 days of the date of the certificate.

Retention of 10% is deducted from each payment until the retention held reaches 5% of the Contract Price. 50% of the retention is released on the Taking-Over Certificate and the rest at the end of the Defects Notification Period.

Article 8 Liquidated Damages

If the Contractor fails to complete the Works within the Time for Completion, the Contractor pays the Employer delay damages of SAR 48,000.00 for every day of delay, up to a maximum of 10% of the Contract Price.

Article 9 Securities

The Contractor provides a performance security of 10% of the Contract Price, valid until 28 days after the end of the Defects Notification Period, and keeps the insurances required by the Conditions of Contract in force.

Article 10 Governing Law and Priority of Documents

The Contract is governed by the laws of the Kingdom of Saudi Arabia. The documents forming the Contract are to be taken as mutually explanatory; in case of ambiguity the priority is: this Agreement, the Letter of Acceptance, the Particular Conditions, the General Conditions, the Specification, the Drawings, the priced Bills of Quantities.

Signed for and on behalf of the parties

For the Employer	Eng. Khalid Al-Dossary, Development Director, Bahr Line Industrial Development Company
For the Contractor	Eng. Rami Haddad, Project Manager, Thuraya Build Contracting Company
Witnessed by	Eng. Noura Al-Shehri, Resident Engineer, Rakeen Consulting Engineers