Rakeen Consulting Engineers

INTERIM PAYMENT CERTIFICATE No. 7

Contract	KLP-P2-2026-007, Al Khobar Coastal Logistics Park - Package 2
Employer	Bahr Line Industrial Development Company
Contractor	Thuraya Build Contracting Company
Contract Price	SAR 113,053,710.00 excluding VAT
Period ending	31 August 2026
Contractor's Statement dated	28 August 2026
Certificate date	12 September 2026
Payment due by	24 October 2026 (42 days from the certificate date)

Certified amounts

Description	Amount (SAR)
Cumulative value of work done to the end of the period	41,230,117.50
Less: cumulative value previously certified (IPC-01 to IPC-06)	35,811,787.30
Value of work done this period	5,418,330.20
Less: retention at 10%	541,833.02
Less: recovery of advance payment at 20%	1,083,666.04
Net amount this period, excluding VAT	3,792,831.14
Add: VAT at 15%	568,924.67
AMOUNT DUE UNDER THIS CERTIFICATE, INCLUDING VAT	4,361,755.81

The amount due under this certificate is SAR 4,361,755.81, payable by the Employer by 24 October 2026.

Notes

- Advance payment of SAR 16,958,056.50 (15% of the Contract Price) was paid on 2 April 2026; recovery continues at 20% of each gross certificate.
- Retention held to date: SAR 4,123,011.75, within the limit of 5% of the Contract Price.
- Approved variation orders are included in the cumulative value of work done at the rates agreed in each order.
- Quantities are as remeasured and agreed between the Engineer's and the Contractor's quantity surveyors on Site.

Certified by	Eng. Noura Al-Shehri, Resident Engineer, Rakeen Consulting Engineers
Received by	Eng. Khalid Al-Dossary, Development Director, Bahr Line Industrial

Development Company